
United States
Department of Energy

DOE/RL-2000-78
Rev. 0
Vol. 1

Site Outcomes Baseline
Multi-Year Work Plan
Volume 1:  River Corridor Restoration Baseline



United States Department of Energy

P.O. Box 550, Richland, Washington  99352

DOE/RL-2000-78
Rev. 0
Vol. 1

Site Outcomes Baseline
Multi-Year Work Plan

Volume 1:  River Corridor Restoration Baseline

Date Published

January 2001



TRADEMARK DISCLAIMER
Reference herein to any specific commercial product, process, or
service by trade name, trademark, manufacturer, or otherwise, does
not necessarily constitute or imply its endorsement,
recommendation, or favoring by the United States Government or
any agency thereof or its contractors or subcontractors.

This report has been reproduced from the best available copy.
Available in paper copy and microfiche.

Available for a processing fee to U.S. Department of Energy
and its contractors from:
U.S. Department of Energy
Office of Scientific and Technical Information
P.O. Box 62
Oak Ridge, TN 37831-0062
(865) 576-8401
fax:  (865) 576-5728
email:  reports@adonis.osti.gov
online ordering:  http://www.doe.gov/bridge

Available for sale to the public, in paper, from:
U.S. Department of Commerce
National Technical Information Service
5285 Port Royal Road
Springfield, VA 22161
(800) 553-6847
fax:  (703) 605.6900
email:  orders@ntis.fedworld.gov
online ordering:  http://www.ntis.gov/ordering.htm

Printed in the United States of America

DISCLM-5.CHP (11/99)



Preface
River Corridor Restoration Baseline January 10, 2001

Site Outcomes Baseline – Multi-Year Work Plan PREFACE

DOE/RL-2000-78, Vol. 1, Rev. 0 i

PREFACE

The River Corridor Restoration volume is a compilation of Hanford Site scope, which excludes
the approximately 194 km2 (75 mi2) Central Plateau.  The River Corridor scope is currently
contractually assigned to Fluor Hanford, Bechtel Hanford, Inc., DynCorp, and Pacific Northwest
National Laboratory, and others.
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1.0 RIVER CORRIDOR RESTORATION BASELINE SUMMARY

1.1 COMPILED PROJECT SPECIFICATION

A critical mission of the U.S. Department of Energy (DOE) involves the planning, implementation,
and completion of environmental restoration programs at DOE facilities.  An integral part of this
mission involves safe and cost-effective environmental restoration of the Hanford Site.

For more than 40 years the Hanford Site supported United States national defense programs,
largely through the production of nuclear materials.  One legacy of historical Hanford Site
operations is a significant waste inventory of radioactive and/or regulated chemical materials.
Past releases of these materials have contaminated the Hanford Site environment.

The Hanford Site covers 1,450 km2 (560 mi2) along the Columbia River, in south-central
Washington State (Figure 1-1).  The Hanford Site contains more than 1,500 contaminated waste
sites, and more than 500 of these are within a half mile of the Columbia River. There are also
more than 500 contaminated and/or surplus facilities at the Hanford Site.  The Richland
Environmental Restoration (ER) Project is responsible for the remediation of more than 1,200 of
these waste sites, as well as for surveillance and maintenance (S&M) and decontamination and
decommissioning (D&D) of more than 200 facilities.  The remaining waste sites and facilities will
either be transitioned to the ER Project in the future or addressed by another Hanford Site
program.  More than 625,000 m3 (817,000 yd3) of solid waste containing an estimated
4.8 million curies of radioactive materials were previously buried in Hanford Site soils.  More
than 1.7 trillion liters (450 billion gallons) of liquid waste containing radioactive and chemical
contamination have been discharged to the ground at the Hanford Site.  Early disposal practices
resulted in the contamination above federal drinking water standards (DWS) of 220 km2 (85 mi2)
of groundwater beneath the Hanford Site.  Groundwater contaminants include hazardous,
chemical, and/or radioactive wastes.  Contaminated groundwater plumes of environmental
concern have reached the Columbia River.

The U.S. Department of Energy, Richland Operations Office (RL) established the Richland
ER Project in 1987 to plan, execute, and control the management and disposition of the Hanford
Site's past-practice environmental contamination.  In 1989 the DOE agreed to a regulatory
framework with the U.S. Environmental Protection Agency (EPA) and the Washington State
Department of Ecology (Ecology), as documented in the Hanford Federal Facility Agreement
and Consent Order (Tri-Party Agreement).  Enforceable under the Comprehensive
Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) and the Resource
Conservation and Recovery Act of 1976 (RCRA), the Tri-Party Agreement specifies actions that
RL has agreed to perform (along with associated milestones and schedule) to cleanup the
Hanford Site.  A key component of the Tri-Party Agreement has been public participation by
stakeholders, trustees, and the four Tribal Nations.

The purpose of this project specification is to provide an overall scoping document for the River
Corridor Restoration volume, and to provide a link with the overall Hanford Site River Corridor
scope.  Additionally, this specification provides an integrated and consolidated source of
information for the various scopes, by current contract, for the River Corridor Restoration
Baseline.  It identifies the vision, mission, and goals, as well as the operational history of the
Hanford Site, along with environmental setting and hazards.
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Figure 1-1.  Columbia River Corridor Restoration Map.
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1.2 COMPILED PROJECT OBJECTIVES

The Richland ER Project vision, mission, goals, and priorities are presented in this section.

1.2.1 Vision

The vision of the Richland ER Project is that the Hanford Site has been progressively restored,
preserved, or protected in a manner that has made land available for other beneficial uses.  The
required cleanup standards have been achieved and stakeholder values have been expressed
and met.  The required work has been performed using state-of-the-art science and technology
in a manner that was lifecycle cost-effective, while protecting the safety and health of workers,
the public, and the environment.

To achieve this vision, the Richland ER Project will perform integrated and phased work
activities that are based on established priorities to progressively restore the Hanford Site to a
condition that allows other uses, while maintaining a commitment to an injury-free workplace
and minimizing environmental damage that could result from the remediation process.  The
Richland ER Project will perform cleanup activities in a technically sound and cost-effective
manner.  The Richland ER Project will protect the health and safety of workers and the public
and will prevent further degradation of the environment.

In addition, the following vision statement has been framed to express a view of what might
evolve from successful implementation of the Groundwater/Vadose Zone (GW/VZ) Integration
Project:

Integration activities have established broad trust and collaboration that have resulted in
credible decisions, based on defensible science, that effectively and efficiently protected water
resources.

To achieve this vision, the GW/VZ Integration Project, along with the help and concurrence of
interested stakeholders, will define the work to be performed and establish the priorities for
completing the work.  Experts who are independent of the Hanford Site will review the work
scope for its technical adequacy, and appropriateness, to achieve project objectives.

300 AREA ACCELERATED CLOSURE PROJECT VISION

FH to provide narrative.

ADVANCED REACTORS TRANSITION VISION

FH to provide narrative.

RC MATERIALS AND WASTE MANAGEMENT VISION

FH to provide narrative.
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1.2.2 Mission

The ER Project mission is as follows:

The mission of the Richland ER Project is to perform cleanup activities to preserve, protect,
or restore the Hanford Site to allow other beneficial uses.

In support of this mission, the project will strive to accomplish the following:

•  Protect the safety and health of workers and the public.

•  Minimize harmful effects to the environment.

•  Control hazardous materials in a safe condition.

•  Balance the use of aggressive restoration activities, natural environmental processes, and
associated risk in the decision-making process while considering stakeholder values, current
and future land-use options, and lifecycle cost effectiveness.

•  Focus research and development on the needs of the project, and use cost-effective, state-
of-the-art, innovative science, engineering, and technology.

•  Manage natural resources until the land is available for other beneficial uses.

300 AREA ACCELERATED CLOSURE PROJECT MISSION

FH to provide narrative.

ADVANCED REACTORS TRANSITION MISSION

FH to provide narrative.

RC MATERIALS AND WASTE MANAGEMENT MISSION

FH to provide narrative.

1.2.3 Strategic Plan

The following strategic goals (which are not presented in any order of priority) define the major
actions required to accomplish the Richland ER Project mission, support site outcomes, and
achieve the desired environmental restoration of the Hanford Site.  The strategic goals and
outcomes were developed through the Hanford Site strategic planning process, including the
current site outcomes focus.

"Restore the River Corridor" Outcome:  Reactors on the River.  The Reactors on the River
is essentially equivalent to the ER Project's 100 Areas.  (Soil site remediation, groundwater
interim actions, and reactor ISS activities are included in this volume.  Final reactor disposition
is included in the River Corridor Final Closure and Spent Nuclear Fuel volume.)
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Reactors on the River Goal:  Spent fuel, surplus facilities, and waste sites will be removed
and/or stabilized to protect groundwater and the Columbia River, and to ensure protection of
public; the environment; and sensitive ecological, cultural, and Native American resources.

Soil Sites

•  Soil sites will be remediated consistent with record of decision (ROD) cleanup standards.
•  Cleanup levels will be established within individual RODs or permit modifications.

Groundwater

•  Groundwater use remains restricted for a yet-to-be-determined period.  Groundwater will be
intercepted (or contained) to protect the Columbia River and the environment.

•  Cleanup levels will be established within individual RODs or permit modifications.

Facilities

•  Reactors will be placed in interim safe storage (ISS) for up to 75 years, pending future
removal.

•  Reactor blocks will be transported to the Central Plateau for final disposal.

•  Nonessential surplus buildings and facilities that do not have identified post-cleanup uses
will be removed.

South 600 Area.  The South 600 Area includes the ER Project's 300 Area, 400 Area, and
1100 Area.

South 600 Area Goal:  The 300 Area waste sites, materials, and facilities will be remediated to
allow industrial and economic diversification opportunities as feasible.  The federal government
will retain ownership of land in and adjacent to the 300 and 400 Areas.  Excess land within the
1100 Area will be targeted for transition to nonfederal ownership.

Soil Sites

•  Soil sites will be remediated consistent with ROD cleanup standards.  Contaminated media
will be consolidated and moved to the 200 Areas for disposal.

•  Cleanup levels will be established within individual RODs or permit modifications.

Groundwater

•  Groundwater use remains restricted for a yet-to-be-determined period; existing site plumes
will continue to be monitored.

•  Final cleanup levels will be established within individual RODs or permit modifications.



Summary
River Corridor Restoration Baseline January 10, 2001

Site Outcomes Baseline – Multi-Year Work Plan SUMMARY

DOE/RL-2000-78, Vol. 1, Rev. 0 1-6

Facilities

Facilities will be reused for economic diversification, where feasible; nonessential surplus
buildings and facilities that do not have identified post-cleanup uses will be removed.

Central Core Area.  The Central Core Area is the remaining area adjacent to the Reactors on
the River and the Central Plateau.  (While there are limited waste sites and facilities in this area,
any required restoration actions outside of the Central Plateau have been included in this River
Corridor Restoration volume.)

Central Core Area Goal:  This area will remain under federal ownership, consistent with safety
analysis boundaries and continued waste management operations in the 200 Areas.  These
areas will be available for other federal programs, or leased for nonfederal uses, consistent with
appropriate recognition of cultural and ecosystem values.

Soil Sites

•  Cleanup levels will be established within individual RODs or permit modifications.

Groundwater

•  Existing groundwater site plumes will be monitored, intercepted, or contained, as necessary,
to protect the Columbia River.

•  Groundwater use remains restricted for a yet-to-be-determined period.

Facilities

•  Nonessential surplus buildings and facilities that do not have identified post-cleanup uses
will be removed.

"Transition the Central Plateau" Outcome:  Central Plateau.  The Central Plateau is
essentially equivalent to the ER Project's 200 Areas.

Central Plateau Goal:  The Central Plateau will be used for the management of nuclear
materials, the collection and disposal of waste materials that remain onsite, and for other related
and compatible uses.  Cleanup levels and disposal standards will be established that are
consistent with these long-term uses.  (Restoration activities associated with the Central Plateau
are not part of this volume and can be found in the River Corridor Final Closure and Spent
Nuclear Fuel volume.)

Groundwater

•  Groundwater use remains restricted for a yet-to-be-determined period.  Groundwater will be
intercepted or contained within designated boundaries.

•  Cleanup levels will be established within individual RODs or permit modifications.
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Facilities

•  D&D facilities currently assigned to the ER Project will be dismantled, or closed through
entombment.

Nonessential surplus buildings and facilities that do not have identified post-cleanup uses will be
removed.

"Put DOE Assets to Work for the Future" Outcome.  Successful completion of River Corridor
activities supports DOE objectives to create new nonenvironmental management jobs at the
Hanford Site, and to reutilize excess site assets, including resale or reuse of excess property
and transfer of decontaminated property.

1.2.4 Priorities

The development of priorities for River Corridor Restoration is based on working within the
overall Hanford Site criteria.  The criteria are used to develop an integrated priority list that
considers risk, legal requirements, and the views of regulators, Tribal Nations, trustees, and
stakeholders, along with management judgment.  In addition, the prioritization process includes
a focus on the following key strategic outcomes:  restore the River Corridor for multiple uses,
transition the Central Plateau to support long-term waste management, and put DOE assets to
work for the future.  As work scope elements are prioritized, the risk evaluations are examined
to ensure that high-priority work also results in appropriate levels of risk reduction at the Hanford
Site.

The Hanford Site's work priorities consist of two segments:  (1) items that are essential under
any funding scenario (i.e., "Base Operation" activities), and (2) items that permit discretion over
the level and timing of funding (i.e., "Cleanup Progress" activities).  The following definitions are
applied from the January 2000 Hanford Mission Planning Guidance for FY2002 (RL document
00-MPD-018).  (Note:  The same definitions, in summary form, are referenced in the June 2000
Budget Update Guidance, RL Document 00-MPD-088):

"Base Operation" activities are those items that generally must be accomplished irrespective
of the funding scenarios.  In general, the scope, schedule, and cost of these items should be
established prior to setting priorities for the "Cleanup Progress " activities.  Base operation
activities include both "essential safety" activities and "essential services."

Essential safety activities:  Those surveillance, maintenance, and support activities
required to control existing material, waste, and facilities in a safe, stable condition, and to
maintain the facility systems and infrastructure in the operational condition dictated by
approved safety and compliance documentation.  No remediation, stabilization, or disposal
will occur except for safety-related conditions requiring immediate action.  Activities that
simply comply with regulatory requirements and agreements, but which are not necessary
for safe operations, will not be included.  Only those program/project management activities
that are required to support essential safety activities will be included.
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Essential services:  Activities necessary to maintain and provide essential site services/
infrastructure (e.g., analytical services, waste management services, HAMMER) for RL,
Office of River Protection (ORP), and required offsite entities in a "ready-to-proceed"
condition, including actions needed to attain or maintain the compliance envelope for those
services.  This category includes the cost to actually perform essential services that may be
required to support other base operation activities.  For example, performing actual solid
waste management services may be required to support essential safety activities at the
Plutonium Finishing Plant (PFP).

RL-essential activities (previously designated as "Must-Do's" or "RL-Managed," and also
referred to as "community mandates") are those EM-funded efforts that are directed by
RL and include state grants, Payment in Lieu of Taxes (PILT), Hanford Advisory Board
(HAB) grants, declassification, sitewide activities (etc).  RL establishes the scope,
schedule, and cost for these activities.

"Cleanup Progress" activities are those items that involve doing work to achieve the results
required for Hanford Site cleanup, including actions for safety issue resolution and those needed to
attain or maintain the compliance envelope for those activities.  These are the budget elements for
which priorities must be assessed to determine their relative importance.  The priority order of these
activities will be used to consider incremental additions and deletions in scope to accommodate
funding changes.  In addition, the cleanup progress activities are those efforts that are the most
vulnerable to changes in funding levels (either increases or decreases).  A more refined set of
priority guidelines is required to prescribe the tradeoff decisions needed to fit a viable and logical set
of activities into the target funding constraints.  These priority guidelines are also required to define
"Buy-Back" and "Cut Back" lists to be used to accommodate changes in funding.  Table 1-1 lists the
priority guidelines and priority order for conducting "Cleanup Progress" activities.  Table 1-2 provides
additional overarching guidelines to aid in refinement and tradeoff decisions.

In summary, Hanford Site (RL) activities must be prioritized as follows:

Base Operation

1. Essential Safety
2. Essential Services.

Cleanup Progress

3. Achieve Tri-Party Agreement milestones and Defense Nuclear Facilities Safety Board
(DNFSB) commitments:

a. Activities to meet Tri-Party Agreement milestones supporting River Corridor cleanup
b. DNFSB facility safety actions
c. Activities to meet Tri-Party Agreement near-term (FY02) milestones
d. Activities to meet Tri-Party Agreement milestones for ongoing projects
e. Activities to meet Tri-Party Agreement milestones for new start projects
f. DNFSB Programmatic actions

4. Compliance with other environmental requirements (i.e., E.O. 12088; federal, state, and local
environmental statutes and regulations; DOE environment, safety, and health [ES&H] orders).

5. All other requirements.
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Table 1-1.  Priority Guidelines and Priority Order for
Conducting RL's "Cleanup Progress" Activities.

(Note:  Project elements are provided as examples only, and are not intended to be all-inclusive)

1. Achieve Tri-Party Agreement milestones and DNFSB Commitments

a. Activities to meet Tri-Party Agreement milestones supporting River Corridor cleanup:

• Movement of spent nuclear fuels from K-Basins, away from the Columbia River
• Protection of the Columbia River through Vadose Zone and Groundwater Management

(100 Areas)
• 324 B-Cell Cleanup
• Cleanup along the Columbia River
• Reactor Interim Safe Storage

b. DNFSB facility safety actions (e.g., 94-1 Improved Schedule for Remediation in Defense Nuclear
Facilities Complex)

• PFP Plutonium Stabilization

c. Activities to meet Tri-Party milestones for ongoing projects

• D&D of facilities
• 200 Area Strategy Implementation

d. Activities to meet Tri-Party milestones for ongoing projects

• Protect the Columbia river through Vadose Zone and Groundwater Management (200 Areas)
• Waste treatment and disposal.

e. Activities to meet Tri-Party Agreement milestones for new projects.

f. DNFSB programmatic actions (e.g., 98-1 Resolution of DOE Internal Oversight Findings, 97-2
Criticality Safety)

2. Compliance with other environmental requirements (i.e., E.O. 12088, state and federal laws, DOE
ES&H orders).

• PFP deactivation

• 324/327 deactivation

3. All other requirements

Table 1-2.  Overarching Guidelines.

1. Activities resulting in significant environmental safety and health risk reduction should be provided
with preferential support.

2. Activities resulting in significant mortgage reductions should be provided with preferential support
over other activities with similar risk and compliance drivers.

3. Technology development and deployment that is expected to more effectively and efficiently
accomplish site cleanup is highly encouraged.

4. Project managers must work with EPA and Ecology to set priority lists for individual mission area.

5. No major swings in the workforce for base projects should occur from year to year.

6a. Avoid ramp-up/down for one year; then ramp-down/up the next year

6b. Avoid large ramp-ups in one year.

If a project proposes to adjust these guidelines, a thorough justification must be provided.
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1.2.5 Prioritization Logic

The logic represents the major elements of the ER Project that support development of the site
integrated priority list (Tables 1-1 and 1-2) and reflects the ER level of detail.

The prioritization logic for the ER Project is depicted in Figure 1-2.  Major elements in the
prioritization logic are as follows.

"Base Operation" activities are items that must be accomplished irrespective of the funding
scenarios.  In general, the scope, schedule, and cost of these items should be established prior
to setting priorities for "Cleanup Progress" activities.  "Base Operation" activities include both
"Essential Safety Activities" and "Essential Services."

Essential Safety Activities:  Those surveillance, maintenance, and support activities
required to control existing material, waste, and facilities in a safe, stable condition.  No
remediation, stabilization, or disposal will occur except for safety-related conditions requiring
immediate action.

Essential Services:  These services involve work that is required to support cleanup
activities within the overall budget.  This includes work that is necessary to maintain and
provide essential site services/infrastructure (e.g., analytical services, waste management
services, HAMMER) in a "ready-to-proceed" condition, including actions needed to attain or
maintain the compliance envelope for those services.

RL-Essential Activities (previously designated as "Must-Do's" or "RL-Managed," and also
referred to as "community mandates"):  These activities include those EM-funded efforts that
are directed by RL, including state grants, PILT, HAB grants, declassification, and site-wide
activities.  RL establishes the scope, schedule, and cost for these activities.

"Cleanup Progress" activities are those items that involve doing work to achieve the results
required for Hanford Site cleanup, including actions for safety issue resolution and those
needed to attain or maintain the compliance envelope for those activities.  Overall "Cleanup
Progress" activities are as follows:

Those efforts that yield the greatest benefit for cleanup progress, risk reduction, and
mortgage reduction.  The Hanford Site's prioritization logic establishes a tradeoff among
these three fundamental criteria.

Those efforts that are most vulnerable to changes in funding levels (either increases or
decreases).  A more refined set of priority guidelines is required to prescribe the tradeoff
decisions needed to fit a viable and logical set of activities into the target funding constraints.

In summary, Hanford Site activities must be prioritized as follows:

Base Operation

1. Essential Safety.
2. Essential Services.



Summary
River Corridor Restoration Baseline January 10, 2001

Site Outcomes Baseline – Multi-Year Work Plan SUMMARY

DOE/RL-2000-78, Vol. 1, Rev. 0 1-11

Cleanup Progress

3. Achieve Tri-Party Agreement milestones and Defense Nuclear Facilities Safety Board
(DNFSB) commitments:

a. Activities to meet Tri-Party Agreement milestones supporting River Corridor cleanup
b. DNFSB facility safety actions
c. Activities to meet Tri-Party Agreement near-term (FY02) milestones
d. Activities to meet Tri-Party Agreement milestones for ongoing projects
e. Activities to meet Tri-Party Agreement milestones for new start projects
g. DNFSB Programmatic actions

4. Compliance with other environmental requirements (i.e., E.O. 12088; federal, state, and
local environmental statutes and regulations; DOE environment, safety, and health orders).

5. All other requirements.
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Figure 1-2.  Long Range Plan Prioritization Logic.
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1.3 WORK BREAKDOWN STRUCTURE

The following restructured WBS depicts the Program Baseline Summary (PBS) level down to a
restructured Level IV.  (The scope contained in this volume reflects the River Corridor
Restoration portion of the WBS.  Definition of River Corridor Restoration scope is included in
Section 2.0 of this document.)

1.4 PRIMARY DRIVERS AND KEY INTERFACES

For River Corridor Restoration a reliable framework has been established for working with the
regulators, stakeholders, Tribal Nations, and trustees. The primary driver for River Corridor
Restoration is the Tri-Party Agreement.  The interfaces are accomplished through regular
meetings with the regulators, both at individual project and management levels, as well as HAB
meetings, trustee meetings, and "nation-to-nation" meetings between DOE and the four Tribal
Nations.  This framework supports continuous efforts to improve an understanding and
integration of the needs of regulators, Tribal Nations, trustees, and stakeholders.  Integration of
Tri-Party Agreement requirements through the key interfaces provides for the significant
strategic involvement of all interested and concerned parties in decisions that affect the River
Corridor.

1.4.1 Tri-Party Agreement

The Tri-Party Agreement is the primary driver for River Corridor Restoration.  It is a legally
enforceable agreement signed by the EPA, Ecology, and DOE.  The Tri-Party Agreement
defines the following:

•  Regulatory requirements

•  Enforceable milestones subject to stipulated penalties and citizen suit enforcement rights

•  Monthly meetings with regulators and DOE senior management to discuss project status
and current issues

•  Daily interfaces between DOE, regulators, and project managers

•  Regulator participation in the planning, prioritization, and review of budget request
documentation.

1.4.2 Hanford Advisory Board

The HAB consists of members representing special interest groups, local governments, state
governments, employees, and regulators.  The HAB process includes regularly scheduled
meetings of the following HAB subsets:

•  The main board, to discuss project status and issues
•  The Dollars and Sense Committee, to discuss planning and budget request activities
•  The ER Committee and other mission-specific committees, to discuss mission-specific issues
•  An ad hoc group, to ensure participation of the HAB in Hanford Site strategic planning
•  The Environmental, Safety, and Health Committee, to discuss safety and health issues.
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Figure 1-3.  RL-WBS and PBS Restructuring – Level IV Development.  (5 Pages)
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Figure 1-3.  RL-WBS and PBS Restructuring – Level IV Development.  (5 Pages)
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1.4.3 Long Range Plan Schedules

The Long-Range Plan (LRP) Summary Schedules are displayed in Figures 1-4.  The portion of
the current ER contract scope that is contained within this River Corridor Restoration volume is
highlighted in Figure 1-4 (ER LRP).

The ER LRP is developed based on input from the regulators, stakeholders, RL, and Bechtel
Hanford, Inc. (BHI) project managers and staff.  Through a continuing dialogue, priorities are
established and reflected in the prioritization logic.  These priorities are then used to sequence
assessment and remediation activities.  In ER LRP updates, prior to fiscal year 1999 (FY99), a
constrained funding profile, by year, was provided for sequencing work activities.  Beginning
with the FY99 update, the constrained funding approach was replaced with direction to
sequence activities with respect to the prioritization logic and the funding profile required to
support regulatory compliance.  This ER LRP update (Rev. 3) reflects a constrained funding
case required to support a technically sound, cost-effective profile per the directed Preferred
Schedule Options Case (PSOC) provided in the Budget Update Guidance (Letter 01-MPD-005,
dated October 31, 2000) that meets or displays the impacts of not meeting current enforceable
regulatory (Tri-Party Agreement) milestones.  The Rev. 3 update supports minimum safe
operations, mitigation of urgent risks, and required essential services for the ER Project.

The primary assumptions that drove the changes to this update of the ER LRP schedule are as
follows:

•  Per the RL Budget Update Guidance (BUG) provided in two phases:

– Update FY01 per BUG Phase I (completed with issuance of the FY01-FY03 DWP),
incorporating revised planning for FY01 per the target funding and site integrated priority
list (IPL) prioritization of scope to be funded in FY01, including adjustments to address
emerging scope issues.

– Update FY02 and beyond per BUG Phase II (supercedes the DWP for FY02 and FY03),
incorporating the PSOC for FY02 through lifecycle, including a recast of updated
baselines into the revised WBS/PBS, supporting the Hanford Site Outcomes, and
compilation of the associated site outcome binders.

•  200 Area remedial action activities have been impacted by lack of sufficient funding to
maintain out-year commitments.  Revisions to 200 Area remediation schedules have been
incorporated into this LRP update per the approved new 200 Area strategy.  Negotiations
with the regulators will continue for establishment of new near-term and out-year Tri-Party
Agreement milestones.

•  Potential inaccessible sites in the 200/300 Areas are included in the remedial action
compliance profile, per the PSOC, but may require adjustment or exclusion from existing
Tri-Party Agreement milestones as additional planning and integration with other site
activities is performed.

•  F and DR Reactor ISS activities (accelerated into FY98, FY99, and FY00) will be continued
after December 2000, pending receipt of additional funding authorization; activities will
continue in FY02 to support planned interim compliance milestones, as well as overall
planned compliance milestone M-93-00, "Complete Reactors on the River D&D by 9/30/28."
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•  The initiation and continuation of 100-NR remediation will continue to precede 100-FR and
100-KR remediation.

•  Groundwater monitoring and groundwater/vadose zone management and integration will be
included.

•  Emerging issue requirements including tritium investigations at the 618-11 Burial Ground will
continue to be supported.

•  BEMR cost estimates continue to be included, as follows:

– Assumptions/estimates are based on the current ER Project contingency analysis, as
applied to the BEMR analysis, with the exception of the BEMR D&D estimates, which
remained at 38%.

– Waste disposal and transport costs associated with BEMR Facility D&D are retained in
the ERDF estimate.

Time-sensitive activities (S&M, long-term S&M, Project Management and Support) are
estimated and adjusted based on project duration and current negotiated contract terms.  Per
this update, the overall mission completion date remains FY46, to align with current site
completions and stewardship assumptions.
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FH to provide Long Range Plan narrative and schedule.
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1.4.4 River Corridor Restoration PBS Dollars

This section (Table 1-3) provides the total costs by PBS through project completions for ER and
FH scope included in this River Corridor Restoration volume.

Table 1-3.  Costs by Program Baseline Summary ($000).

Costs by PBS ($000)
PBS # Description Prior Years FY01 FY02 FY03 FY04

RC01 100 Area Clean Up 593,190 65,329 70,775 74,228 88,367

RC02** 300 Area Clean Up 110,444 7,703 13,479 13,726 19,406
RC03* Advanced Reactor Transition (ND)

RC04 Central Core Area Clean Up 1,330 312 355 365 435

RC05** River Corridor Waste Management 221,160 23,935 24,480 23,868 29,173
RC06* 300 Area Facility Transition

Total 926,124 97,279 109,089 112,187 137,381
* Data to be provided by FH
**Portions to be provided by FH

Costs by PBS ($000)
PBS # Description FY05 FY06 FY07 FY08 FY09

RC01 100 Area Clean Up 81,473 107,265 104,545 127,613 143,195

RC02 300 Area Clean Up 20,644 19,184 22,966 15,766 18,652
RC03 Advanced Reactor Transition (ND)

RC04 Central Core Area Clean Up 444 464 471 496 532
RC05 River Corridor Waste Management 41,613 37,656 32,862 37,764 40,873

RC06 300 Area Facility Transition
Total 144,174 164,569 160,844 181,639 203,252

Costs by PBS ($000)
PBS # Description FY10 FY11 FY12-16 FY17-21 FY22-26

RC01 100 Area Clean Up 150,719 123,498 179,739 81,311

RC02 300 Area Clean Up 23,341 28,646 31,149
RC03 Advanced Reactor Transition (ND)

RC04 Central Core Area Clean Up 593 565 568 25 537
RC05 River Corridor Waste Management 57,435 69,290 314,165 345,186 327,932

RC06 300 Area Facility Transition
Total 232,088 221,999 525,621 426,522 328,469

Costs by PBS ($000)
PBS # Description FY27-31 FY32-36 FY37-41 FY42-46 PBS Totals

RC01 100 Area Clean Up 1,991,247

RC02 300 Area Clean Up 345,106
RC03 Advanced Reactor Transition (ND) 0

RC04 Central Core Area Clean Up 7,492
RC05 River Corridor Waste Management 211,146 215,975 232,459 151,737 2,438,709

RC06 300 Area Facility Transition 0
Total 211,146 215,975 232,459 151,737 4,782,554
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1.4.5 Tribal Nations

The Tribal Nations have requested "nation-to-nation" interfaces with DOE to discuss issues.
Additionally, Tribal Nations involvement includes ongoing participation in the following activities:

•  The Natural Resource Trustee Council (NRTC)
•  DOE planning and budget request meetings
•  The Hanford Cultural Resources Management Program.

The four Tribal Nations are the Confederated Tribes of the Umatilla Indian Reservation, the
Yakama Indian Nation, the Nez Perce Tribe, and the Wanapum People.

1.4.6 Natural Resource Trustee Council

The NRTC consists of representatives from the Yakama Indian Nation; the Confederated Tribes
of the Umatilla Indian Reservation; the Nez Perce Tribe; the State of Washington (represented
by Ecology and the Washington Department of Fish and Wildlife); the State of Oregon
(represented by the Oregon Department of Energy); the U.S. Department of Interior
(represented by the U.S. Fish and Wildlife Service and the Bureau of Land Management); and
the U.S. Department of Commerce (represented by the National Oceanic and Atmospheric
Administration).

RL meets monthly with the natural resource trustees concerning cleanup activities.  The
objectives of these meetings include ensuring that natural resource values are fully integrated
with Hanford Site decision-making processes, encouraging the development of site-wide natural
resource management planning, and establishing good stewardship principles.
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1.5 INSTALLATION DESCRIPTION

The Hanford Site operational history, environmental setting, and environmental conditions are
presented below.

1.5.1 Operational History of the Hanford Site

In 1943, under the auspices of the Manhattan Project, the U.S. Army Corps of Engineers
selected the Hanford Site as a location for nuclear reactor and spent fuel processing facilities
(Figure 1-5).  The Hanford Site mission was to produce plutonium for use in nuclear weapons
development.  This mission required a large complex that included nuclear reactors (to produce
plutonium), chemical processing (to separate and purify plutonium), waste management
practices (to store and dispose of nuclear waste), and research (to support the overall Hanford
Site mission).  Table 1-4 summarizes the operational history of the primary facilities that
supported the Hanford Site defense mission.

Beginning operations in 1944, nine production reactors (located in the 100 Areas of the Hanford
Site) produced irradiated uranium for chemical processing operations.  These reactors irradiated
approximately 100,000 metric tons of uranium fuel.  Eight of the reactors were graphite-
moderated and used Columbia River water for once-through cooling.  These reactors were shut
down by 1971.  The ninth reactor, a dual-purpose reactor (N Reactor), used recirculating water
coolant and produced both plutonium and steam for electricity.  N Reactor operated until 1987,
and its deactivation was completed in 1998.

At least nine test reactors were also constructed and operated at the Hanford Site. The first
operational reactor was the 305 Test Pile, located in the 300 Area.  The 305 Test Pile operated
from 1944 to 1972; it was dismantled and buried in 1977.  Two subsurface experimental
reactors were housed in the 305-B Building.  The Physical Constants Test Reactor (PCTR)
began operations in 1955.  It was removed in 1970.  The second reactor in the 305-B Building,
the Thermal Test Reactor (TTR), was acquired in 1954 from the Knolls Atomic Power
Laboratory.  The TTR was shut down in 1978, and much of the equipment was removed.

A Training Research Isotopes, General Atomics (TRIGA) reactor was emplaced in the
308 Building in the late 1970s.  The 308 Building has been deactivated.  The Plutonium Recycle
Test Reactor (PRTR) was a heavy-water moderated test reactor located within the 309 Building
in the 300 Area.  This facility, which was operational from 1960 to 1972, has been retired and
deactivated.  A second reactor, the Plutonium Recycle Critical Facility (PRCF), was contained
within 309-E.  The PRCF operated from 1963 to 1976; it was buried within the 200 Area in 1989.

The High-Temperature Lattice Test Reactor (HTLTR), contained within the 318 Building,
operated from 1968 to1972.  The HTLTR was removed in 1982.  Experiments designed to
improve graphite pile efficiency and safety were conducted in small-scale reactors within the
basement laboratories of the Pile Technology Building (the 326 Building) between 1953 and
1961.  These experiments were transferred to the Critical Mass Laboratory (209-E) in the
200 Areas in 1961.  The 209-E Building housed a small test reactor within the "reactor room."
Experimentation ceased in the 209-E Building in 1988.
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Figure 1-5.  Location of the Hanford Site.
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Table 1-4.  History of Operations for EM Program Facilities at the Hanford Site.

Type of Operation Operating Period Hazardous
Substances/Activities

Map Reference

Production Reactors
B Reactor 1944 to 1968 AFP, TRU, Haz, Asb, Rad Equip 100-BC Area
D Reactor 1944 to 1967 AFP, TRU, Haz, Asb, Rad Equip 100-D Area
F Reactor 1945 to 1965 AFP, TRU, Haz, Asb, Rad Equip 100-F Area
H Reactor 1949 to 1965 AFP, TRU, Haz, Asb, Rad Equip 100-H Area
DR Reactor 1950 to 1965 AFP, TRU, Haz, Asb, Rad Equip 100-D Area
C Reactor 1952 to 1969 AFP, TRU, Haz, Asb, Rad Equip 100-BC Area
KW Reactor 1955 to 1970 AFP, TRU, Haz, Asb, Rad Equip,

Irr Fuel
100-K Area

KE Reactor 1955 to 1971 AFP, TRU, Haz, Asb, Rad Equip,
Irr Fuel

100-K Area

N Reactor 1963 to 1987 AFP, TRU, Haz, Asb, Rad Equip 100-N Area
Test Reactors

PRTR 1961 to 1968 AFP, TRU, Haz, Asb, Rad Equip 300 Area
FFTF 1980 to 1994 AFP, TRU, Haz, Asb, Rad Equip,

Irr Fuel
400 Area

Fuel Reprocessing
T Plant 1944 to 1956 AFP, TRU, Haz, Asb, Rad Equip 200 West Area
B Plant 1945 to 1952 AFP, TRU, Haz, Asb, Rad Equip 200 East Area
REDOX 1952 to 1967 AFP, TRU, Haz, Asb, Rad Equip 200 East Area
PUREX 1955 to 1972 AFP, TRU, Haz, Asb, Rad Equip 200 East Area

Nuclear Materials Processing
UO3 Plant 1951 to 1972 and 1984

to 1989
AFP, TRU, Haz, Asb, Rad Equip 200 West Area

Plutonium Finishing Plant 1949 to 1980 and 1984
to 1992

AFP, TRU, Haz, Asb, Rad Equip,
SNM

200 West Area

U Plant Uranium Recovery 1952 to 1957 AFP, TRU, Haz, Asb, Rad Equip 200 West Area
Fuel Fabrication 1943 to 1967 Haz, Rad Equip, Asb, Uranium 300 Area

By-Product and Waste Processing
Waste Scavenging
(U Plant)

1953 to 1957 AFP, TRU, Haz, Asb, Rad Equip 200 West Area

Cs and Sr Recovery
(B Plant)

1967 to 1979 AFP, TRU, Haz, Asb, Rad Equip 200 East Area

Cs and Sr Encapsulation
(WESF)

1974 to 1985 AFP, Haz, Asb, Rad Equip 200 East Area

Waste Evaporators 1951 to 1989, 1 of 3
remains in service

AFP, TRU, Haz, Asb, Rad Equip 200 East and
200 West Areas

High-Level Liquid Waste Storage
Single-Shell and Double-
Shell Tanks

1944 to Present AFP, TRU, Haz, Rad Equip 200 East and
200 West Areas

AFP = Radioactive Activation and Fission Products
Asb = Asbestos
Haz = Hazardous Materials
Irr Fuel = Irradiated Reactor Fuel

Rad Equip = Radioactively Contaminated Equipment
SNM = Special Nuclear Materials
TRU = Transuranic Materials
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The Fast Flux Test Facility (FFTF), which is a sodium-cooled reactor located in the 405 Building
of the 400 Area, was used to test fuels and materials for advanced nuclear power plants.

Additional information on these reactors is contained in the Historic Property Inventory Forms
filed for each building (http://www.hanford.gov/docs/rl-97-1047/index.htm).

Chemical processing operations during defense production activities generated high-level
radioactive liquid wastes.  About 245 million liters (65 million gallons) of high-level waste are
stored at the Hanford Site, in 177 large underground tanks.  The tanks, divided into 18 groups
(or "farms"), are located in the 200 Areas.  Of the original single-shell tanks, 66 of the 149 have
leaked or are assumed to have leaked a combined amount of about 3.8 million liters (1 million
gallons) of contaminated liquid to the unsaturated soil column (vadose zone).  The 28 double-
shell tanks that were built since 1968 have an improved design for better containment (tank
within a tank), and have not leaked.

The solid waste generated from past operations consists of low-level radioactive waste, low-
level mixed waste, transuranic (TRU) waste, and hazardous waste.  The current inventory of
solid waste that is buried or stored in underground trenches and above-ground facilities is about
87,000 m3 (114,000 yd3) in the 100 Areas, 379,000 m3 (495,000 yd3) in the 200 Areas, and
159,000 m3 (208,000 yd3) in the 300 Area.  Currently, the only active Hanford Site waste
management sites for DOE-related wastes are located in the 200 Areas.  A commercial low-
level radioactive waste disposal facility, operated by US Ecology, is located on Washington
State leased land southeast of the 200 East Area.

After more than 40 years of operations, the Hanford Site plutonium production mission has been
completed, leaving a large amount of nuclear waste as part of its legacy.  By volume, two-thirds
of all the nuclear waste in the DOE complex is stored or disposed at the Hanford Site.  Over
1,500 contaminated waste sites associated with reactor areas, chemical processing areas, and
fuel processing areas have been identified.  Starting in 1986, the Hanford Site mission began
changing from plutonium production to environmental restoration and remediation.  Today, the
Hanford Site mission is mainly directed toward environmental restoration.

1.5.2 Environmental Setting

The Hanford Site lies within the semi-arid Pasco Basin of the Columbia Plateau, in south-central
Washington State (Figure 1-5).  Public access to this land is restricted.  Only about 6% of the
total Hanford Site surface land area has been affected by Hanford Site operations.

1.5.2.1  Climate and Meteorology.  The average annual precipitation at the Hanford Site is
16 cm (6.3 in.).  Most precipitation occurs during the winter, with more than half of the annual
amount occurring from November through February.  The prevailing wind direction is from the
northwest, in all months of the year, with frequent strong winds from the southwest.  Daily
maximum average temperatures range from 2°C (35°F) in late December and early January to
35°C (95°F) in late July.  The annual average relative humidity is 54%.  Humidity is highest during
the winter months, averaging about 75%, and lowest during the summer, averaging about 35%.

1.5.2.2  Geology.  The major geologic units in the Hanford Site area are the Miocene Columbia
River Basalt Group (CRBG) and intercalated sedimentary rocks of the Ellensburg Formation.
These are overlain by younger (Mio-Pliocene) sedimentary rocks of the Ringold Formation, the
early "Palouse" soil/ Plio-Pleistocene Unit, and the Pleistocene cataclysmic flood deposits of the
Hanford formation (Figure 1-6).
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The CRBG, which comprises the principal rock unit at the Hanford Site, is a sequence of flood
basalt flows that erupted between 6 and 17 million years ago.  The Ellensburg Formation
consists of a series of sedimentary units that are interbedded between many of the basalt flows
of the CRBG.  The Ringold Formation overlies the youngest basalt flow, and consists of semi-
consolidated clay, silt, pedogenically altered sediment, fine- to coarse-grained sand, and
granule-to-cobble gravel.  The primary facies of the Ringold Formation include fluvial gravels,
fluvial sands, overbank deposits and paleosols, and lacustrine deposits.  Ringold strata typically
are situated below the water table.

The Plio-Pleistocene Unit is made up of sandy gravels that separate the Hanford formation and
the Ringold Formation in the east-central Cold Creek syncline and at the east end of the Gable
Mountain anticline (east and south of the 200 East Area).  These gravels are up to 25 m (75 ft)
thick.  Along the western margin of the site, the "Palouse" soil separates the two formations.
The Hanford formation consists of pebble- to boulder-sized gravel, and fine- to coarse-grained
sand and silts that are unconsolidated deposits from ice age flooding of the area.  The Hanford
formation generally lies above the water table throughout most of the Hanford Site, except in the
100 and 300 Areas.

Figure 1-6.  Major Geological Units at the Hanford Site.

300

400

200

100

0

-100

Ringold Formation -
Coarse-grained Units

Water Table

Inferred Fault

Hanford formation

Early "Palouse" Soil
and Plio-Pleistocene Unit

Ringold Formation -
Fine-grained Units

200-East Area200-West Area

West

Yakima
Ridge

Ringold
Formation

Hanford
formation

East

White
Bluffs

Columbia
River

Basalt

Interbed

Basalt

Interbed

E9811080.4

Basalt Basalt

8 Miles0 62 4

8 Kilometers0 62 4

N

Miles0 8

200-West

200-East

N

8 Kilometers0

8 Miles0



Summary
River Corridor Restoration Baseline January 10, 2001

Site Outcomes Baseline – Multi-Year Work Plan SUMMARY

DOE/RL-2000-78, Vol. 1, Rev. 0 1-30

1.5.2.3  Hydrology.

1.5.2.3.1  Surface Water Hydrology.  Surface water at the Hanford Site includes the Columbia
River (northern and eastern sections), riverbank springs along the river, springs on Rattlesnake
Mountain, onsite ponds, and offsite water systems directly east of and across the Columbia
River.  In addition, the Yakima River flows along a short section of the southern boundary of the
Hanford Site.

1.5.2.3.2  Vadose Zone Hydrology.  The hydrology in the vadose zone is influenced by the
texture of the geologic units in the Hanford formation, the thickness of the unsaturated
sequence, low precipitation, and high evapotranspiration.  These conditions significantly
influence the time required for contaminants to reach the water table.  Perched water is known
to occur beneath active release sites, and is located above fine-grained sediments.

1.5.2.3.3  Groundwater Hydrology.  The unconfined aquifer generally occurs in the semi-
consolidated silts, sands, and gravels of the Ringold Formation.  These sediments were
deposited by the Columbia River as it meandered across the central Pasco Basin several million
years ago.  The Ringold Formation is less transmissive to water than Hanford formation
sediments.  The aquifer ranges in saturated thickness from 0 m (near the margins of the Pasco
Basin) to approximately 60 m (200 ft) near the center of the Basin.

Both natural and artificial sources of water recharge the aquifers within the Pasco Basin.  The
most significant volume source is irrigation water from the Columbia Basin Project, although the
influence is limited to the area north of the Columbia River.  Artificial recharge caused by
Hanford Site operations historically has produced major groundwater mounds in the 200 East
and 200 West Areas.  The reduction or cessation of waste disposal has resulted in declines in
water table elevations, and has changed contaminant plume characteristics.

Groundwater plumes move in directions that are approximately perpendicular to the water table
elevation contours.  Chemical and radiological contaminants detected in the groundwater above
the DWS are shown in Figures 1-7 and 1-8.  During the Hanford Site's operating history,
changes in the volume of liquid waste disposed to the vadose zone have altered the shape of
the water table, resulting in alterations to migration patterns.

The interaction between Hanford Site groundwater and the Columbia River is an important
element in assessing contaminant impacts on the river system.  River water moves in and out of
the banks during daily stage fluctuations, causing variable water quality characteristics in
shoreline monitoring wells.  In addition, the interface zone between the river and the aquifer has
characteristics that may retard or modify contaminants that are transported by groundwater.

1.5.2.4  Water Quality of the Columbia River.  The Hanford Reach is the last remaining free-
flowing section of the Columbia River in the United States above Bonneville Dam.

The State of Washington has classified the stretch of the Columbia River from the Grand
Coulee Dam to the Washington-Oregon border (which includes the Hanford Reach) as
Class A, Excellent.  Those waters that are classified as Class A waters are suitable for
essentially all uses, including raw drinking water, recreation, and wildlife habitat.  State and
federal DWS apply to the Columbia River, and are currently being met.  Radionuclides detected
in the river during 1994 included tritium, strontium, iodine, plutonium, and uranium.



Summary
River Corridor Restoration Baseline January 10, 2001

Site Outcomes Baseline – Multi-Year Work Plan SUMMARY

DOE/RL-2000-78, Vol. 1, Rev. 0 1-31

Figure 1-7.  Distribution of Chemical Contaminants in Groundwater.
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Figure 1-8.  Distribution of Radioactive Contaminants in Groundwater.
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Radionuclide measurements of total alpha and total beta concentrations were similar to the
previous year, or approximately 5% or less of the applicable DWS of 15 and 50 pCi/L,
respectively.  Tritium measurements continue to be below state and federal DWS.
Nonradiological constituents detected in the river consist mostly of metals and anions, in
concentrations below state and federal DWS.  All nonradiological water quality standards are
met for this Class A-designated water.

Groundwater contaminants from the Hanford Site's past waste disposal practices continue to
enter the Columbia River from riverbank springs and seeps, as well as from the interface
between the riverbed and groundwater.  Aluminum, chromium VI, iron, manganese, nitrate, and
trichloroethylene, as well as strontium, technetium, tritium, and uranium, are entrained in
groundwater plumes that intersect the river along the 100 Area shoreline.  Plumes containing
aluminum, iodine, iron, manganese, nitrate, technetium, and tritium enter the river along the
portion of shoreline extending from the old Hanford Townsite to below the 300 Area.
Chromium VI and uranium plumes, along with past and current discharges (per National
Pollutant Discharge Elimination System [NPDES] permit), enter the river along the 300 Area
shoreline.  The contaminant concentrations in spring water are typically similar to, but lower
than, those found in near-shore groundwater wells.  Chromium VI, in excess of federal ambient
water quality criteria for the protection of aquatic life, has been detected at the riverbed/
groundwater interface in localized portions of the 100 Area shoreline.  Chromium VI levels in
this pore water are above protective ambient water quality criteria levels.  Those areas of
contamination are not located in river sediments suitable for salmon spawning.

1.5.2.5  Ecology.  The ecology of the Hanford Site is characterized as a shrub-steppe
ecosystem.  Fifteen different soil types have been described, varying from sand to silt and
sandy loam.  Shrub-steppe ecosystems are typically dominated by a shrub overstory with a
grass understory.  The existing plant communities at the Hanford Site are becoming increasingly
more important from an ecological perspective.  Expanding agricultural and urbanization
developments in the Columbia Basin region continue to destroy and fragment the few remaining
large tracts of shrub-steppe habitat.  The shrub-steppe habitat is considered a priority habitat by
the State of Washington because of its relative scarcity, and because of its requirement as
nesting/breeding habitat for several state and federal species of concern.  A survey of Hanford
Site plants and animals by the Nature Conservancy of Washington conducted between 1994
and 1997 discovered 40 species and 2 subspecies of insects and 3 plants that are new to
science.  This report stated that the Hanford Site is now known to support more than
112 populations of 28 rare native plant taxa, making the Hanford Site a botanical island of
diversity in the shrub-steppe of the lower Columbia Basin.

Several areas, totaling 670 km2 (260 mi2) on the Hanford Site, have been designated for
research or as wildlife refuges.  These include the Fitzner Eberhardt Arid Lands Ecology (ALE)
Reserve, the Saddle Mountain National Wildlife Refuge, and the Wahluka Slope Wildlife Area.
All are managed by the U.S. Fish and Wildlife Service.

Large portions of the Hanford Site were burned in a wildfire during June 2000.  Grasses and
forbs are expected to return only if there is a viable seed bank and precipitation is received
during the winter of 2000-2001.

1.5.2.5.1  Vegetation.  Of the 590 species of vascular plants recorded for the Hanford Site,
approximately 20% are considered non-native.  Native shrublands occupy the largest area in
terms of acreage, and comprise seven of the nine major plant communities at the Hanford Site.
Of the shrubland types, sagebrush-dominated communities are the predominant type, with other
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shrub communities varying with changes in soil and elevation.  Common shrubs include native
big sagebrush, three-tip sagebrush, antelope bitterbrush, gray rabbitbrush, and spiny hopsage.
Common native grasses include bluebunch wheatgrass, Sandberg's bluegrass, needle-and
thread grass, Indian ricegrass, bottlebrush squirreltail, and prairie junegrass.  Cheatgrass has
replaced many native perennial grass species, and is well established in many low-elevation
(<244 m [800 ft]) and/or disturbed areas.  Trees afford a unique terrestrial habitat at the Hanford
Site.  Currently, approximately 23 species of trees occur on the site.  The most commonly
occurring species are black locust, Siberian elm, cottonwood, mulberry, sycamore, Russian
olive, and poplar.  Many of these non-native species are aggressive colonizers, and have
become established along the Columbia River (e.g., mulberry, poplar, Siberian elm), serving as
a functional component of the riparian zone.

Riparian habitat includes sloughs, backwaters, shorelines, islands, and palustrine areas associated
with the Columbia River floodplain.  Vegetation that occurs along the river shoreline includes
emergent water milfoil, water smartweed, pondweed, sedge, reed canarygrass, and bulbous
bluegrass.  Trees include willow, mulberry, and Siberian elm.  Other riparian vegetation occurs
in association with perennial springs, seeps, artificial ponds, and ditches on the Hanford Site.

Emergent riparian (wetland) habitat occurs infrequently along the Hanford Reach, and has
important ecological significance because of the net loss of wetland habitat elsewhere within the
region.  Emergent species include reed canarygrass, common witchgrass, large barnyard grass,
rushes, and sedges.

1.5.2.5.2  Wildlife.  Included in the 290 species of terrestrial vertebrates observed on the
Hanford Site are approximately 40 species of mammals, 240 species of birds, 3 species of
amphibians, and 9 species of reptiles.  Grasshoppers and darkling beetles are among the more
conspicuous of the approximately 600 species of insects that have been found on the Hanford
Site.  Species of potential concern to remediation activities include mule deer, coyote, badger,
beaver, black-tailed jackrabbit, Nuttall's Cottontail, the Great Basin pocket mouse, deer mouse,
the bald eagle, ferruginous hawk, Swainson's hawk, burrowing owl, loggerhead shrike, long-
billed curlew, sage sparrow, mallard duck, and Canada goose.

1.5.2.5.3  Aquatic Ecosystems.  The Columbia River is the dominant aquatic ecosystem at the
Hanford Site, and supports a large and diverse community of plankton, benthic invertebrates,
fish, and other communities.  The Columbia River has been dammed both upstream and
downstream from the Hanford Site, and the reach flowing through the area is the last free-
flowing, but regulated, section of the Columbia River in the United States above Bonneville
Dam.  No tributaries enter the Columbia during its passage through the Hanford Site.

There have been 44 species of fish identified in the Hanford Reach.  Of these species, chinook
salmon, sockeye salmon, coho salmon, and steelhead trout use the river as a migration route to
and from upstream spawning areas, and are of the greatest economic importance.  Both chinook
salmon and steelhead trout also spawn in the Hanford Reach.  Other fish of importance to tribal
entities and sport fishermen are whitefish, shad, sturgeon, smallmouth bass, crappie, catfish,
walleye, and perch.  The destruction of other mainstream Columbia spawning grounds by dams
has substantially increased the relative importance of the Hanford Reach spawning areas.
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1.5.2.5.4  Threatened and Endangered Species.  Threatened and endangered plants and
animals identified at the Hanford Site, as listed by the state and federal governments, are shown
in Table 1-5.  No plants or mammals on the federal list are known to occur on the Hanford Site.
There are, however, three species of birds and two fish on the federal list of threatened and
endangered species, and several species of plants and animals that are under consideration for
formal listing by both state and federal governments.

Several state and federal species of concern use the shrub-steppe habitat for nesting and
breeding activities.  Because of its importance to these species, and its relative scarcity, the
State of Washington considers the shrub-steppe a priority habitat.

Table 1-5.  Threatened (T) and Endangered (E) Species.

Common Name Scientific Name Federal State

Mammals

Pygmy rabbit1 Brachylagus idahoensis E

Birds

Aleutian Canada goose2

American white pelican
Bald eagle
Ferruginous hawk
Peregrine falcon2

Sandhill crane2

Western sage grouse

Branta canadensis leucopareia
Pelecanus erythrorhychos
Haliaeetus leucocephalus
Buteo regalis
Falco peregrinus
Grus canadensis
Centrocercus urophasianus phaios

T

T

E

T
E
T
T
E
E
T

Fish

Steelhead trout
Spring-run chinook salmon

Oncorhynchus mykiss
Oncorhynchus tshawytscha

E
E

Plants

Columbia milkvetch
Columbia yellowcress
Dwarf evening primrose
Hoover's desertparsley
Loeflingia
Northern wormwood1

Umtanum desert buckwheat
White Bluffs bladderpod
White eatonella

Astragalus columbianus
Rorippa columbiae
Camissonia (=Oenothera) pygmaea
Lomatium tuberosum
Loeflingia squarrosa var. squarrosa
Artemisia campestris borealis var. wormskioldii
Eriognum codium
Lesquerella tuplashensis
Eatonella nivea

T
T
E
T
T
E
E
E
T

1Probably not currently occurring on the site.
2Incidental occurrence.

1.5.2.6  Cultural History.  The Hanford Site contains a fragile and extensive record of human
occupation documenting a series of overlapping cultural landscapes stretching back thousands
of years into the past.  The Native American mythological, religious, and subsistence landscape
expands upon and complements the archaeological landscape.  Their combined resources
encompass the continuum from time immemorial to the present.  Resources relating to western
settlement and agriculture largely characterize the pre-Hanford landscape from the 1850s to
1943.  The transformation from an agrarian to an industrial landscape began with the Manhattan
Project and continued throughout the Cold War era.  This industrialization left behind its own
distinctive set of resources purposely distributed across the land (see Section 2.1).
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1.5.2.6.1  Native American Resources.  The linkage between Native American people, the
earth, the water, the sky, and all beings is perpetual and has existed "since time immemorial."
Areas on the Hanford Site from which food and medicinal plants have always been and need to
be gathered are dispersed across the landscape.  Sacred and ceremonial places, many of
which will never be revealed to non-native people, exist here.  Story sites important in legends
and teachings, and landmarks significant in creation mythology and tribal history, are found
here.  Such traditional cultural places, together with archaeological sites and artifacts, are the
possessions of the ancestors extended to the living generations.  In the traditional world, past,
present, and future coexist in the foods that are eaten and ceremonies that are performed.

1.5.2.6.2  Archeological Resources.  Archeological resources are more than artifacts.  They
are the tangible remains of prior cultures; they are irreplaceable links to the past.
Archaeological sites, and the artifacts they contain, are the heritage that binds past Native
American generations to generations yet unborn; they are the living places and burial grounds
of distant but knowable people.  Village sites, fishing camps, hunting stands, vision quest sites,
and burials are among the types of archeological resources contained within the boundaries of
the Hanford Site.  Projectile point types indicate occupations from the Paleo-Indian period (ca.
12,000 years before the present) to the period of European contact.  Radiocarbon dates extend
from 8,000 years before the present to the contact period.  The location of the site, the
distribution of features, the arrangement of artifacts, and other characteristic are all used to
answer the questions:  Who lived here, what did they do while here, and when did they do it?
Analysis and interpretation rely on context and pattern.  Disturbances, whether natural or
intentional, reduce or eliminate the potential for archeological sites to provide insight into past
lifeways or environmental adaptations.

1.5.2.6.3  Historic Archeological Resources.  Historic archeological resources are the
physical remains of activities dating to the historic period.  On the Hanford Site, these resources
mark the locations where gold mining, stock raising, farming, and natural gas drilling took place
from the 1850s to 1943.  With the exception of six structures, which include such sites as the
Hanford High School and the White Bluffs Bank, all other remnants of this pre-Hanford period
have been razed.

These cultural resources must be managed with vision, leadership, care, and responsibility.

1.5.3 Environmental Condition of Property

Figure 1-9 depicts the general locations of Hanford waste sites, and related property areas that
are being remediated by the current ER Project.  Most waste sites requiring remediation are
located in the 100, 200, and 300 Areas; however, some sites exist in the 600 Area that will also
require remediation, or have already been remediated (e.g., North Slope sites and ALE).
Figures 1-10 and 1-11 illustrate the location of principal contaminants that have been identified
in the vadose zone (the soil layer above the water table).  Some of these contaminants remain
fixed in the vadose zone, while other contaminants, of a mobile nature, have migrated to the
water table and have contaminated the groundwater above DWS.  These figures provide
specific information derived from process knowledge, historical data, and
characterization/remediation efforts that have been completed to date.



Summary
River Corridor Restoration Baseline January 10, 2001

Site Outcomes Baseline – Multi-Year Work Plan SUMMARY

DOE/RL-2000-78, Vol. 1, Rev. 0 1-37

Figure 1-9.  General Locations of Hanford Waste Sites.
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1.6 SUMMARY PROJECT DESCRIPTIONS

The Hanford Sites' River Corridor area lies parallel to the Columbia River.  It begins at the shores
of the Columbia River and extends inland to include nearly all Hanford Site lands except for the
"Central Plateau" approximately 195 km2 (75 mi2) in the middle of the Hanford Site.  Successful
closure of the river corridor will allow for much of the area to be available for other uses and
shrink the site footprint for active Hanford Site cleanup operations to the Central Plateau.  Most
of the project activities are planned to be completed in approximately 10 to 15 years.

1.6.1 PBS Summary Descriptions

1.6.1.1  100 Area River Corridor Cleanup (RC01 – WBS Level III).  The 100 Area lies at the
north end of the Hanford Site, along the Columbia River.  It is composed of six noncontiguous
reactor areas, containing over 400 waste sites, nine retired reactors and their ancillary facilities.
During operations, large amounts of cooling water flowed through the reactor cores and became
contaminated with radionuclides and chemicals.  Soil and the underlying groundwater were
contaminated when the cooling water was disposed of in cribs and trenches and leaked from
basins and transfer systems.  Solid wastes contaminated with radionuclides were buried in
unlined trenches.  The 100 Area Cleanup Project focuses on resequencing the existing baseline
activities and grouping them into completion "zones."  This strategy provides for the earliest
possible acreage and shoreline of river "availability" for the least cost in the cleanup of the area
between 300 Area and 100 F Reactor area and between the Vernita Bridge and 100 B/C Area.
The end point of this action will be the complete cleanup of the 100 Area river corridor with the
reactors themselves in ISS pending final disposition.  The work scope included in this PBS is
comprised soley from previous ER PBSs ER01, 100 Area Remedial Actions, ER05,
S&M/RARA, ER06, D&D, ER08, Groundwater Management (Remedial Actions), ER09, N Area
Deactivation (complete), and ER10, PM&S.

The overall PBS work scope includes the following:

•  Access the waste sites to determine the type and extent of contamination in the 100 Area,
supporting preparation of a ROD for remediation of the waste sites.

•  Preparing the remedial design and performing the remedial actions in the 100 Area
necessary to implement the ROD.

•  Managing and integrating the characterization, D&D of inactive facilities in the 100 Area
including uncontaminated Landlord facilities.

•  Managing and integrating the ISS of the surplus reactors.

•  Mitigation of hazards in preparation for a decision on the transition of B Reactor to a
museum.

•  Managing and integrating S&M of inactive facilities and waste sites in the 100 Area until the
facilities are D&D and the waste sites are remediated.

•  Managing and integrating the RARA activities in the 100 Area.

•  Managing and integrating the transition of inactive facilities from other environmental
management projects to the 100 Area River Corridor Cleanup Project.
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Work scope that is associated with the 100 Area includes groundwater remediation including the
following:

•  Assessing the groundwater to determine the type and extent of contamination in the
100 Area, such that a ROD for remediation of the groundwater can be prepared.

•  Evaluating and implementing innovative techniques to enhance groundwater remediation.

•  Preparing the remedial design and performing the groundwater remedial action in the
100 Area necessary to implement the ROD.

1.6.1.2  300 Area Cleanup (RC02 – WBS Level III).  The 300 Area Cleanup Project supports
RL's vision to cleanup a significant portion of the 300 Area within the next decade.  The
300 Area will be cleaned up consistent with the Accelerated Cleanup Plan (ACP HNF-6465,
Rev. 0, Volumes I-VII).  To enable effective execution and management of the 300 Area
cleanup, the individual buildings and waste sites within the 300 Area subject to accelerated
deactivation were grouped into 11 geographic zones (Zones A-L).  Figure I-1 (Appendix VI)
shows the layout of the 300 Area, identifying the 11 geographic zones, buildings, and waste
sites subject to accelerated cleanup.  Figure I-1 (Appendix VI) also identifies the buildings that
will remain for long-term missions.  This information is summarized in Table VII-2 and further
supplemented by Table I-2.  The work scope generally addressed by the 300 Area cleanup
project will be included in two new PBSs, RC02, 300 Area Cleanup, and RC06, 300 Area
Facility Transition.  PBS RC02 will include work previously included in ER PBSs ER-03,
300 Area Remedial Actions, ER-05, S&M/RARA, ER-06, D&D, ER-10, ER Program
Management, and FH PBS, ST-01, 300 Area PNNL Waste Management.

NOTE:  This project does not include the S&T activities, including research and development,
currently under contract to PNNL.

1.6.1.3  Advanced Reactor Transition – Non Defense (RC03 – WBS Level III).  Advanced
Reactors Transition maintains and performs deactivation of the NE Legacy Facilities and the
309 Building/Plutonium Recycle Test Reactor (PRTR).  Maintaining these facilities will ensure
safe and compliant operation of assigned facilities in the Hanford Site's 300 Area.  Deactivation
activities will reduce the Hanford Site mortgage associated with surplus facilities and may also
contribute to the economic transition objectives by making facilities such as the 337 High Bay
available for alternative usage.  This work will be closely integrated with the 300 Area Cleanup
(RC02), and is composed of scope previously included in FH PBS TP11, Advanced Reactor
Transition.

1.6.1.4  Central Core Area Project (RC04 – WBS Level III).  This project covers that portion of
the Hanford Site (excluding the 100 and 200 Areas and associated buffer zone) lying north of
the Energy Northwest Site and the Laser Interferometer Gravitational Wave Observatory
(LIGO); also referred to as the 600 Area on the plateau.  The Central Core Area is the area
outside the Central Plateau and north of the South Hanford Industrial Area (see map).  This
area is outside the primary areas used for operations and disposal.  However, there are several
miscellaneous wastes that will require disposition to complete cleanup of this area.  Work scope
covers the source remedial action in this area and will be grouped into geographic zones based
on the operable unit designations for these areas and the characteristics of the waste sites and
remedial actions proposed.  The scope in this PBS is composed soley of scope included in
previous ER PBSs ER02, 200 Area Remedial Actions, ER05, S&M/RARA, and ER10, PM&S.
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1.6.1.5  River Corridor Waste Management (RC05 – WBS Level III).  The River Corridor has
two primary waste management activities:  the 300 Area Treated Effluent Disposal Facility
(TEDF) and the Environmental Restoration Disposal Facility (ERDF). The TEDF provides for the
collection, treatment, and disposal of liquid effluents from the 300 Area.  The ERDF is the
CERCLA disposal facility used for the disposal of contaminated soils and solid wastes from the
River Corridor remediation activities, supporting work scope through completion of River
Corridor Cleanup activities, at which time the remaining ERDF facilities and work scope will be
transferred to PBS CP02.  The scope included in this new PBS is comprised of scope from ER
PBSs ER04, ERDF, ER10, PM&S, and FH PBS WM05, Liquid Effluents.

1.6.1.6  300 Area Facility Transition (RC06 – WBS Level III).  The 300 Area Facility Transition
Project supports RL's vision to cleanup a significant portion of the 300 Area within the next
decade.  The 300 Area will be cleaned up consistent with the Accelerated Cleanup Plan (ACP
HNF-6465, Rev. 0, Volumes I-VII).  To enable effective execution and management of the 300
Area Facility Transition Project, the individual buildings and waste sites within the 300 Area
subject to accelerated deactivation were grouped into 11 geographic zones (Zones A-L).  Figure
I-1 (Appendix VI) shows the layout of the 300 Area, identifying the 11 geographic zones,
buildings, and waste sites subject to accelerated cleanup.  Figure I-1 (Appendix VI) also
identifies the buildings that will remain for long-term missions.  This information is summarized
in Table VII-2 and further supplemented by Table I-2.  The work scope generally addressed by
the 300 Area ACP will be included in two new PBSs, RC02, 300 Area Cleanup, and RC06,
300 Area Facility Transition.  PBS RC06 will include work previously included in FH PBSs
TP-04, 300 Area SNM, TP-08, 324/327 Deactivation, TP-12, Transition Project Management,
and TP-14, HSFP/300 Area Revitalization).

NOTE:  This project does not include the S&T activities, including research and development,
currently under contract to PNNL.
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2.0 RIVER CORRIDOR BASELINE TECHNICAL BASIS

2.1 DETAILED PROJECT DESCRIPTIONS

2.1.1 ER Baseline

2.1.1.1  100 Area River Corridor Cleanup (RC01 – WBS Level III).  The 100 Area lies at the
north end of the Hanford Site, along the Columbia River.  It is composed of six noncontiguous
reactor areas, containing over 550 waste sites, nine retired reactors and their ancillary facilities.
During operations, large amounts of cooling water flowed through the reactor cores and became
contaminated with radionuclides and chemicals.  Soil and the underlying groundwater were
contaminated when the cooling water was disposed in cribs and trenches and leaked from
basins and transfer systems.  Solid wastes contaminated with radionuclides were buried in
unlined trenches.  The soil contamination from the liquid and solid wastes contains low-level
radiological wastes, low-level mixed wastes, and chemical constituents.  The 100 Area Cleanup
Project focuses on resequencing the existing baseline activities and grouping them into
completion "zones."  This strategy provides for the earliest possible acreage and shoreline of
river "availability" for the least cost in the cleanup of the area between 300 Area and
100 F Reactor area and between the Vernita Bridge and 100 B/C Area.  The end point of this
action will be the complete cleanup of the 100 Area river corridor with the reactors themselves in
ISS pending final disposition.

The groundwater contamination that exists under the 100 Areas is to be addressed in the ER
Groundwater Management Project's portion of the Site Integration and Infrastructure binder;
Groundwater Interim Actions and Monitoring for the 100 Area are included in this volume (see
Section 2.1.1.1.2).

The overall PBS work scope includes the following:

•  Access the waste sites to determine the type and extent of contamination in the 100 Areas,
supporting preparation of a ROD for remediation of the waste sites.

•  Preparing the remedial design and performing the remedial actions in the 100 Areas
necessary to implement the ROD.

•  Managing and integrating the characterization, D&D of inactive facilities in the 100 Areas
including uncontaminated Landlord facilities.

•  Managing and integrating the ISS of the surplus reactors.

•  Mitigation of hazards in preparation for a decision on the transition of B Reactor to a
museum.

•  Managing and integrating S&M of inactive facilities and waste sites in the 100 Areas until the
facilities are D&D and the waste sites are remediated.

•  Managing and integrating the RARA activities in the 100 Areas.

•  Managing and integrating the transition of inactive facilities from other environmental
management projects to the 100 Area River Corridor Cleanup Project.
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Work scope that is associated with the 100 Area River Corridor Cleanup includes groundwater
remediation including the following:

•  Assess the groundwater to determine the type and extent of contamination in the 100 Area,
such that a ROD for remediation of the groundwater can be prepared.

•  Evaluating and implementing innovative techniques to enhance groundwater remediation.

•  Preparing the remedial design and performing the groundwater remedial action in the
100 Area necessary to implement the ROD.

2.1.1.1.1  Remedial Action.  The entire scope of the ER 100 Area Remedial Action subproject,
from the current ER contract, is included in this PBS.  The 100 Area Remedial Action Project
responsibilities include the following:

•  Assessing the waste sites to determine the type and extent of contamination, such that a
ROD for remediation of the waste sites can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.

One of the primary Hanford Site priorities is to focus initial remediation along the Columbia
River.  This project addresses this primary regulatory priority, as well as stakeholder and Tribal
Nation values relative to protection of the Columbia River.

Remedial actions are designed to reduce risks to public, workers, and the environment by
removing and disposing of the contamination in the 100 Area waste sites.  These actions will be
taken in accordance with a ROD.  The objective of the project is to cleanup the 100 Areas to a
condition that will make the land suitable for other uses.  The 100 Area Source Remedial Action
Project will be followed by long-term monitoring to ensure that cleanup standards continue to be
met.

The 100 Area Source Remedial Action Project will achieve cleanup goals by excavating the
contaminated soils.  The ER Waste Disposal (ERWD) Project transports the excavated soils to
the ERDF for final disposal.  The estimated volume of soil to be removed from the 100 Areas is
in excess of 3.0 million cubic meters (4 million cubic yards).

The 100 Area Source Remedial Action Project's primary interface will be with the ERWD Project
for waste transportation and waste disposal.  Additionally, the project will need to coordinate the
logistics of the assessment and remediation activities with the ongoing Waste Management and
Decontamination and Decommissioning (D&D) activities.

100 Area Source Remedial Action Planning Assumptions

•  The 100 Area soil cleanup standard will be residential, as defined in the initial ROD for the
100 Areas.

•  The contaminated soils removed from the 100 Areas will be disposed in the ERDF.
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•  Remove and dispose is the expected remediation technology for all of the 100 Area waste
sites.

•  Remediated sites will be revegetated with native species.

•  Analytical requirements for sampling of potential no-action sites will be met by field
screening and limited laboratory analysis.

•  Resources for labor, analytical capabilities, equipment, and general infrastructure will be
available when required.

•  No removal or consolidation of pre-1970 unsegregated TRU waste is planned within the
100, 200, or 300 Areas.

•  No remediation within the Columbia River is planned.

•  The 100 Area Preferred Schedule Options Case (PSOC) has been reflected in this update.
This study calls for releasing whole reactor areas as units.

100 Area Source Remedial Action Key Performance Measures

The key performance measure for the 100 Area Source Remedial Action Project is the
completion of waste sites.  Completion of a waste site is defined as the completion of an
excavation or submittal of the documentation for those waste sites that (1) do not require
physical remediation and (2) will be administratively closed.  In addition, the Tri-Party
Agreement milestones are considered to be key performance measures.

For additional information see 100/600 Areas River Corridor Accelerated Restoration Study;
July 2000, BHI-01405, Decisional Draft.

2.1.1.1.2  Groundwater.

Groundwater Management Scope Description

The Columbia River crosses the northern portion of the Hanford Site, and essentially forms the
eastern boundary.  Groundwater under the 100, 200, and 300 Areas has been contaminated
through discharge of waste liquids to cribs, ditches, trenches, ponds, french drains, and
retention basins.  Currently, approximately 220 km2 (85 mi2) of groundwater exceed drinking
water standards, and portions of this contaminated groundwater have reached the Columbia
River.

Overall Groundwater Management (included in the Site Integration and Infrastructure binder)
responsibilities include the following:

•  Assessing the groundwater to determine the type and extent of contamination, such that a
ROD for remediation of the groundwater can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.
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•  Managing and integrating the numerous groundwater monitoring requirements.

•  Managing and integrating groundwater well maintenance and decommissioning.

The overall Groundwater Management goal is to restore groundwater to its intended beneficial
uses, in terms of protection of human health and the environment.  The strategy is to contain the
spread of contamination and to reduce the mass of contamination in the major groundwater
plumes.

Remediation of groundwater will generally consist of in situ treatment, where applicable,
groundwater extraction, surface treatment, and reinjection to the aquifer.  Along with
remediation, the Groundwater Management Project will coordinate and perform the required
groundwater monitoring, site-wide drilling, and well decommissioning.

The groundwater scope included in this River Corridor Restoration volume is limited to
groundwater interim actions and interim action monitoring, including current pump-and-treat
activities at 100-HR, 100-KR, and 100-NR, as well as ISRM activities at 100 D/DR (and future
interim actions and monitoring activities as they are developed) from the groundwater portion of
the current ER contract.

Operations

•  No major change in subcontract costs to collect samples will occur.

•  No major equipment upgrades will be required to maintain the pump-and-treat systems.

•  Any changes that may be required this fiscal year to current groundwater operations and
long-term monitoring program as a result of the CERCLA 5-year review will be planned after
receipt of EPA's 5-year report and would be incorporated in the DWP through the baseline
change process.

Waste

•  Waste from the pump-and-treat systems will be managed in accordance with the waste
management plan or waste control plan for the appropriate operable unit.

•  Resin generation is not a regulatory clock for disposition.

•  The update of the purgewater strategy will not result in any significant change to how
purgewater is handled in the field.

•  Groundwater will be intercepted, or contained, to the fullest extent practical, in order to
protect the Columbia River and the environment.

•  Groundwater remediation activities beyond the initial interim actions of plume interception
and plume containment will be not determined until final cleanup standards are established
in individual RODs or permit modifications.

•  Groundwater use remains restricted for a yet-to-be determined period.
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•  The 100-HR-3 In Situ Redox Manipulation evaluation will be completed, and a decision to
implement or continue pump and treat will be made by the end of FY01.

•  The 100-HR-3 and 100-KR-4 pump-and-treat systems will operate through FY12.

•  The Innovative Treatment Remediation Demonstration (ITRD) process will identify potential
alternative technology(ies) for 100-NR-2, for implementation by FY12.

•  The 100-NR-2 pump and treat will operate through FY12.

Groundwater Management Key Performance Measures

The key performance measure for the Groundwater Management Project is the volume of water
or vapor treated per year.  In addition, the Tri-Party Agreement milestones are considered to be
key performance measures.

2.1.1.1.3  Decontamination and Decommissioning.  The Hanford Site contains many surplus
facilities remaining from plutonium production activities that were required by the
U.S. Department of Defense from World War II through the Cold War.  Those facilities are now
aged and deteriorating.  Because the facilities now have no production mission, they must be
either maintained (to preserve their integrity) or removed so as to (1) preclude the escape of
potentially hazardous substances into the accessible environment, or (2) prevent unacceptably
hazardous conditions for the workers who must maintain them.

D&D responsibilities for River Corridor Restoration include the following:

•  Managing and integrating the characterization and D&D of inactive facilities assigned to the
ER Project and other contractor-controlled facilities as defined within the scope of the River
Corridor Restoration volume.

•  Managing and integrating the ISS of the surplus reactors.

The primary objective of D&D is to eliminate potential environmental, human health, and safety
hazards by dispositioning the surplus inactive facilities at the Hanford Site.

D&D efforts at the Hanford Site will proceed on a priority-based path that results in the
expedient and cost-efficient transition of facilities to a safe and stable condition (including
demolition).  This path will present no significant threat of release of hazardous substances to
the environment, and no significant risk to human health.

A portion of the current ER contract D&D project scope is included in this volume.

D&D Overall Planning Assumptions

•  The 100 Area ancillary facilities will be removed.

•  Reactors will be placed in ISS for up to 75 years, pending future removal.

•  Reactor blocks will be transported to the 200 Area Central Plateau for disposal (see River
Corridor Final Closure and Spent Nuclear Fuel volume).
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•  Nonessential surplus buildings and facilities that do not have identified post-cleanup uses
will be removed.

•  Facilities will be reused for economic diversification, where feasible.

•  Foundations 0.9 m (3 ft) below grade will be left in place for facilities in the 100 Areas.

•  D&D of facilities being transitioned to EM-40, and not currently in the baseline, will require
additional funding.

•  Resources for labor, analytical capabilities, equipment, and general infrastructure will be
available when required.

•  Waste generated by the D&D Project will typically be disposed at the ERDF.

•  The 100 Area Baseline Environmental Management Report facilities will be completed with
ancillary facilities.

•  D&D of ancillary facilities at 100 K will not start until FY09.

•  The 300 Area facilities that are required to support the Remedial Action program will be
removed when available, as shown in the 300 Area Revitalization Plan.

•  D&D of facilities at 100 N supports the 100 N Engineering Evaluation/Cost Analysis
(EE/CA).

•  Removal of spent nuclear fuel from the KW fuel storage basin will be completed no later
than the first quarter of FY03, and from the KE fuel storage basin no later than the fourth
quarter of FY04.

•  There will be no changes to the RadCon program or RadCon drivers/regulations that will
significantly affect project costs.

•  Air sampling and Soil Contamination Area (SCA) program changes will have insignificant
effects on project costs.

•  Implementation of all changes due to the revisions to 10 CFR 835 have been completed in
FY00 and there will be no significant cost or schedule impacts in FY01.

Reactor ISS and Miscellaneous Decommissioning

The ISS tasks for the F, DR, D, and H Reactors will remove structures/rooms of the reactor
building that are outside the shield walls surrounding the reactor block.  Loose contamination
will be removed (or stabilized) to the greatest extent possible in accessible areas within the
shield walls.  The remaining structure will receive a new roof, lighting, and electrical receptacles
designed to provide adequate illumination for access/egress during surveillance and
maintenance activities and a local monitoring system for flooding in the below-grade areas.  The
final configuration of the reactor enclosure will be the shield walls as the exterior of the building,
a single entry door for inspections, and a metal roof with matching panel siding to ensure an
environmentally adequate enclosure for the ISS period (which is up to 75 years).
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Reactor ISS Key Planning Assumptions

•  All the 100 Area reactors (except the B Reactor) will be placed in ISS, with eventual
disposition of the reactor block by one-piece removal and burial in the 200 Areas.

•  Noncontaminated foundations 0.9 m (3 ft) below grade will be left in place.

•  All contaminated concrete foundations will be removed to a minimum of 0.9 m (3 ft) below
grade and left in place, if acceptable by RESRAD analysis.

•  Appropriate D&D waste streams will be disposed at the ERDF.

•  Site infrastructure will be maintained in a condition that will support D&D activities.

•  The $10M supplemental funding addition will be received by December 15, 2000,
maintaining the ISS Work Plan for FY01.

•  All reactor ISS work will maintain a classification as radiological per a DOE-approved
auditable safety analysis/final hazard classification.

•  The designation of the Hanford Reach as a National Monument will not affect the planned
end state of the ISS Project nor the appearance of the safe storage enclosure structures.

•  The equivalent of five complete fuel elements may be discovered in each of the fuel storage
basins (F/H) that will be placed into K Basin-type fuel cans and transferred to the K Basin.

•  Eight Compliance Determination Reports (CDRs) and three Price-Anderson Amendment Act
(PAAA) issue investigations/critiques will be required.

D&D Project Key Performance Measures

The key performance measure for D&D is the completion of facilities.  Completion of a facility is
defined as the completion of the demolition of the facility, including removal of waste materials.
In addition, Tri-Party Agreement milestones are considered to be key performance measures.

N Reactor Deactivation Scope Description

The N Area Deactivation Project was completed for DOE by the Environmental Restoration
Contractor (ERC) at the Hanford Site (BHI) on July 23, 1998.

2.1.1.1.4  Surveillance/Maintenance and Transition (SM&T).  The purpose of the S&M
function is to ensure adequate containment of contamination; provide physical safety and
security controls; maintain the inactive facilities in a manner that will minimize potential hazards
to the public and workers; maintain systems/equipment that will be essential for S&M activities
in a safe shutdown mode; and ensure compliance with applicable environmental, safety, health,
and safeguards/security requirements for the ER scope defined in this River Corridor
Restoration volume (a portion of the current ER contract Surveillance/Maintenance and
Transition Project).
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SM&T Planning Assumptions

•  It is assumed that air sampling and SCA program changes will have an insignificant effect
on project costs.

•  Implementation of all changes due to the revisions to 10 CFR 835 have been completed in
FY00, and there will be no significant cost impacts in FY01.

•  15 CDRs and 5 PAAA issue investigations/critiques will be required.

•  It is assumed that there will be no changes to the RadCon program, or to RadCon
drivers/regulations, that will significantly affect project costs.

Refer to the ER FY01-FY03 DWP, Surveillance/Maintenance and Transition Projects,
DOE/RL-97-44, Rev. 3, Vol. 4, for additional detail.

SM&T Key Performance Measures

There are no key performance measures identified at this time.

Post-Remediation S&M (Post-S&M)

Upon completion of remediation of contaminated waste sites and/or decommissioned facility
sites, the areas will be restored to support future land uses.  Remediated sites will be turned
over to post-remediation surveillance and maintenance for long-term monitoring and
subsequent revegetation efforts.  Post remediation S&M for current ER scope contained in this
River Corridor Restoration volume is a portion of the current ER post-remediation S&M Project,
and is included in the Site Stewardship binder.

Post-Remediation S&M (Post-S&M) Planning Assumptions

•  Post-S&M (e.g., monitoring and revegetation) is required for remediated waste sites and
decommissioned facilities.

•  Specific Post-S&M requirements will be determined at the time of final environmental
remediation, final facility closure, and/or facility decommissioning.

Refer to the ER FY01-FY03 DWP, Surveillance/Maintenance and Transition Projects,
DOE/RL-97-44, Rev. 3, Vol. 4, for additional detail.

Post-Remediation S&M (Post-S&M) Key Performance Measures

There are no key performance measures identified at this time.

2.1.1.1.5  Program Management and Support (PM&S).

PM&S Scope Description

ER PM&S provides programmatic oversight and support to the individual ER Project areas by
ensuring that the requisite management systems, project infrastructure requirements, and the
regulatory framework are in place and properly maintained until project completion.
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NOTE:  Although the ER PM&S scope is defined within a separate PBS for the current ER
contract, the revised WBS allocates (or distributes) PM&S costs to the new PBSs; the ER
PM&S descriptions included here apply to the overall ER PM&S scope, a portion of which cost
is distributed to the various new PBSs that contain current ER contract scope.

Work scope and reporting requirements for the ERC PM&S are broken down into the following
four subproject areas:

•  Project Technical Support
•  Project and Program Support
•  Planning and Controls
•  Compliance, Quality, Safety and Health.

Project Technical Support:  This includes technology applications, environmental sciences,
sample and data management, regulatory support, design engineering, and an allowance for
procurement of nonproject-specific equipment.

Program and Project Support:  This includes public involvement and community relations,
project procurement, and records and document control.

Planning and Controls:  This includes project baseline maintenance, project services, project
support, and ERC performance measurement.

Compliance, Quality, Safety and Health:  This includes environmental compliance, quality
engineering, safety and health, and self-assessments.

The RL-directed PM&S function is broken down into distinct work scope areas.  These
functional areas are as follows (the RL PM&S scope is contained entirely in the new SS01, Site
Integration PBS, within the Site Integration and Infrastructure binder):

•  ER Project Support Activities

•  Site-Wide Services and Radiological Monitoring Support to the Interstate Nuclear Services
(INS) Laundry

•  Laundering of ER Project's Protective Clothing and Equipment

•  Bonneville Power Administration (BPA) Electrical Support to the ER Project

•  Service Assessment Pool

•  PNNL Technical Library/Reading Room

•  Benton County Sheriff's Office

•  Natural Resource Damage Assessment Studies and Ecosystems Management

•  Compliance Oversight.



Project Description
River Corridor Restoration Baseline January 10, 2001

Site Outcomes Baseline – Multi-Year Work Plan PROJECT DESCRIPTION

DOE/RL-2000-78, Vol. 1, Rev. 0 2-10

ER Project Support Activities

This functional area contains miscellaneous RL contracts and interagency agreements for
nonproject-specific activities.  This area includes, but is not limited to, the following:

•  The ER Project's access to the legal database LEXIS/NEXIS.

•  Direct support of the U.S. Army Corps of Engineers for the RL Office of Environmental
Restoration.  This support includes:

– Providing information management systems guidance and oversight
– Providing a Hanford Site information management systems interface
– Providing oversight of various site data system sources
– Resolving Tri-Party Agreement data management systems issues
– Researching information and data management systems issues and technologies.

•  Small miscellaneous ER Project support activities.

Laundering of ER Project's Protective Clothing and Equipment

Protective clothing and equipment laundering services are provided to the ER Project by INS,
and the contract is administered through RL.

BPA Electrical Support to the ER Project

Electricity is provided to the Hanford Site by the BPA, and administered through RL.

Service Assessment Pool

These services, which are separate and distinct from site-wide services and are managed by
RL, include such things as the Hanford Energy Management Program, court reporter fees,
Command Information Center costs (etc.).

PNNL Technical Library/Reading Room

The ER Project is charged for using these facilities and materials.

Benton County Sheriff's Office

The Benton County Sheriff provides policing services to the Hanford Site.  This account
provides for the ERC share, and the contract is administered by RL.

Natural Resource Damage Assessment Studies and Ecosystems Management

This functional area covers aquatic studies being performed for RL with the assistance of the
U.S. Fish and Wildlife Service and PNNL.  The area also supports an Ecological Careers
Organization (ECO) Associate, who provides support to Hanford's Natural Resource Trustee
Council and supports RL's ecosystem management policies.
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Compliance Oversight

Compliance Oversight is handled through a grant with Ecology, and involves the following:

•  Performing technical reviews of documents
•  Observing RL's investigative work
•  Reviewing documentation resulting from investigations
•  Examining toxicological assessments and ecological and qualitative risk assessments
•  Conducting ecological studies (scope, sample, document review)
•  Co-reviewing proposed plans
•  Confirming adherence to cleanup standards
•  Evaluating Columbia River data
•  Examining applications for new technology.

PM&S Planning Assumptions

Listed below are the summary-level ER planning assumptions:

•  There will be no major changes in either the current regulatory approach for risk assessment
or the Nuclear Facility Classification at the Hanford Site over the life of the ER Project.

•  As major chemical processing facilities (i.e., PUREX and B Plant) and waste sites on the
Hanford Site undergo deactivation, shutdown, and stabilization procedures, the
responsibilities for the facilities and waste sites will transfer from FH to the ER Project.

•  The use of project-wide services subcontracts will continue to provide an effective and cost-
efficient mechanism to support the project teams.

•  ER PM&S requirements, on a year-to-year basis, are related to the volume of overall ERC
work scope and associated management requirements.  PM&S management and support
activities have been adjusted to correspond to increases and decreases in current ER
Project scope to meet compliance requirements.

•  The allocation of fee for the current ER contract is entirely performance based.  Fee is paid
upon completion of predetermined DWP milestones (through annual negotiation).  Based on
the current baseline forecast, completion of the ER contract will occur in FY33, with the
ER Project scope completion in FY46.  A rate for fee, consistent with FY01 contract
provisions, has been applied for years beyond FY01.

PM&S Key Performance Measures

Currently, there are no key performance measures for PM&S.
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2.1.1.1.6  Work Breakdown Structure Level IV.

Figure 1-1 (page 1-2) displays the Columbia River Corridor Restoration Zones.

Zone 1

The activities required to manage and integrate the Zone 1 area of the River Corridor through
completion of the RODs.  This includes the following:

•  Assessing the waste sites to determine the type and extent of contamination, such that a
ROD for remediation of the waste sites can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.

•  Characterizing and D&D of inactive facilities.

Zone 2

The activities required to manage and integrate the Zone 2 area of the River Corridor through
completion of the RODs.  This includes the following:

•  Assessing the waste sites to determine the type and extent of contamination, such that a
ROD for remediation of the waste sites can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.

•  Characterizing and D&D of inactive facilities.

•  Mitigating hazards in preparation for transition of B Reactor to become a museum.

Zone 3

The activities required to manage and integrate the Zone 3 area of the River Corridor through
completion of the RODs.  This includes the following:

•  Assessing the waste sites to determine the type and extent of contamination, such that a
ROD for remediation of the waste sites can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.

•  Characterizing and D&D of inactive facilities.

•  The ISS of F Reactor.
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Zone 4

The activities required to manage and integrate the Zone 4 area of the River Corridor through
completion of the RODs.  This includes the following:

•  Assessing the waste sites to determine the type and extent of contamination, such that a
ROD for remediation of the waste sites can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.

•  Characterizing and D&D of inactive facilities.

•  The ISS of H Reactor.

Zone 5

The activities required to manage and integrate the Zone 5 area of the River Corridor through
completion of the RODs.  This includes the following:

•  Assessing the waste sites to determine the type and extent of contamination, such that a
ROD for remediation of the waste sites can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.

•  Characterizing and D&D of inactive facilities.

•  The ISS of D and DR Reactors.

Zone 6

The activities required to manage and integrate the Zone 6 area of the River Corridor through
completion of the RODs.  This includes the following:

•  Assessing the waste sites to determine the type and extent of contamination, such that a
ROD for remediation of the waste sites can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.

•  Characterizing and D&D of inactive facilities.

•  The ISS of KE and KW Reactors.
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Zone 7

The activities required to manage and integrate the Zone 7 area of the River Corridor through
completion of the RODs.  This includes the following:

•  Assessing the waste sites to determine the type and extent of contamination, such that a
ROD for remediation of the waste sites can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.

•  Characterizing and D&D of inactive facilities.

•  The ISS of N Reactor.

PM&S

This component within the WBS provides the crosscutting management requirements applicable
to all activities for the work scope contained within this PBS.  Provide all planning, management
direction, evaluation, and management system outputs for this PBS, including Project Technical
Support, Planning and Controls, Compliance, Quality, Safety and Health, and S&M and RARA
(S&M of inactive facilities in the 100 Area prior to D&D; S&M of 100 Area waste sites until
remediation is completed; and transition of 100 Area facilities from other environmental
management programs).  Provide the management needed to conduct the mission.  Specify
management policies and procedures, provide configuration management, perform scheduling,
allocate all resources, define performance criteria, and resolve regulatory issues.  Provide all
intellectual and physical supporting resources, including personnel, consultants, services,
supplies, technology, essential information and integrated independent services.  Obtain public
involvement and interaction needed to complete the work scope.  Identify and/or negotiate
material and equipment disposition requirements, developing plans to deactivate facilities as
warranted.
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2.1.1.2  300 Area Cleanup (RC02 – WBS Level III).  The 300 Area Cleanup Project supports
RL's vision to cleanup a significant portion of the 300 Area within the next decade.  The
300 Area will be cleaned up consistent with the Accelerated Cleanup Plan (ACP HNF-6465,
Rev. 0, Volumes I-VII).  To enable effective execution and management of the 300 Area
cleanup, the individual buildings and waste sites within the 300 Area subject to accelerated
deactivation were grouped into 11 geographic zones (Zones A-L).  Figure 2-1 shows the layout
of the 300 Area, identifying the 11 geographic zones, buildings, and waste sites subject to
accelerated cleanup.  Appendix H also identifies the buildings that will remain for long-term
missions.  The work scope generally addressed by the 300 Area ACP will be included in two
new PBSs, RC02, 300 Area Cleanup, and RC06, 300 Area Facility Transition.  PBS RC02 will
include work previously included in Environmental Restoration PBSs ER-03, 300 Area Remedial
Actions, ER-05, S&M/RARA, ER-06, D&D, ER-10, ER Program Management, and FH PBS
ST-01, 300 Area PNNL Waste Management.

NOTE:  This project does not include the S&T activities, including research and development,
currently under contract to PNNL.

2.1.1.2.1  Remedial Action.  A portion of the ER 300 Area source remedial action subproject is
included in this PBS.

300 Area Source Remedial Action Scope Description

The 300 Area lies at the south end of the Hanford Site, adjacent to the northern boundary of the
City of Richland and along the Columbia River.  The 300 Area includes approximately
200 waste sites.  The liquids and solid waste contained both radionuclides and hazardous
materials, primarily from fuel fabrication and laboratory activities.  These disposal practices
resulted in contamination of the soil and underlying groundwater.  The groundwater is
addressed by the Groundwater Management Project.

The 300 Area Source Remedial Action Project responsibilities include the following:

•  Assessing the waste sites to determine the type and extent of contamination, such that a
ROD for remediation of the waste sites can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.

One of the Hanford Site priorities is to focus initial remediation along the Columbia River.  This
project addresses this primary regulatory priority, as well as stakeholder and Tribal Nation
values relative to protection of the Columbia River.

Remedial actions are designed to reduce risks to the public, workers, and the environment by
removing the contamination in the 300 Area waste sites from the environment.  These actions
will be taken in accordance with a ROD.  The objective of the remedial actions is to make the
land available for industrial use.  The 300 Area Source Remedial Action Project will be followed
by long-term monitoring, to ensure that cleanup standards continue to be met.

The 300 Area Source Remedial Action Project will achieve cleanup goals by excavating the
contaminated soils.  The ERWD Project transports the excavated soils to the ERDF for final
disposal.  The estimated volume of soil to be removed from the 300 Area is in excess of
750,000 m3 (1 million yd3).
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The 300 Area Source Remedial Action Project's primary interface is with the ER Waste Disposal
Project for waste transportation and waste disposal.  Additionally, the project will need to
coordinate the logistics of the assessment and remediation activities with the ongoing Waste
Management Projects and Landlord Projects.

300 Area Source Remedial Action Planning Assumptions

•  The 300 Area soil cleanup standard will be industrial, as defined in the initial ROD in the
300 Area.

•  The contaminated soils removed from the 300 Area will be disposed in the ERDF.

•  Remediated sites will be revegetated with native species.

•  Resources (including labor, analytical capabilities, equipment, and general infrastructure)
will be available when required.

•  Analytical requirements for sampling of potential no-action sites will be met by field
screening and through limited laboratory analysis.

•  No removal or consolidation of pre-1970 unsegregated TRU waste is planned within the
100, 200, or 300 Areas.

•  No remediation within the Columbia River is planned.

•  The 300 Area PSOC for the 300 Area Accelerated Completion Project (ACP) has been
reflected in this update.  Future detail planning will be required to determine if the study, as
modified, can be implemented with the changes made to the original schedule.

•  Remediation of the 618-11 Burial Ground has been accelerated to FY13-FY17.  Although
evolving tritium issues may determine that interim actions or earlier remediation are
required, the current assumptions are maintained pending resolution of current
investigations and better planning input.  (Remediation of the 618-10 and 618-11 Burial
Grounds is not included in this PBS - see PBS RS01.)

300 Area Source Remedial Action Key Performance Measures

The key performance measure for the 300 Area Source Remedial Action Project is the
completion of waste sites.  Completion of a waste site is defined as the completion of the
isolation/excavation or submittal of the documentation for those waste sites that do not require
physical remediation, and will be administratively closed.  In addition, the Tri-Party Agreement
milestones are considered to be key performance measures.

2.1.1.2.2  Decontamination and Decommissioning.  The Hanford Site contains many surplus
facilities remaining from plutonium production activities that were required by the
U.S. Department of Defense from World War II through the Cold War.  Those facilities are now
aged and deteriorating.  Because the facilities now have no production mission, they must be
either maintained (to preserve their integrity) or removed so as to (1) preclude the escape of
potentially hazardous substances into the accessible environment, or (2) prevent unacceptably
hazardous conditions for the workers who must maintain them.
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D&D responsibilities for River Corridor Restoration include the following:

•  Managing and integrating the characterization and D&D of inactive facilities assigned to the
ER Project and other contractor-controlled facilities as defined within the scope of the River
Corridor Restoration volume.

•  Managing and integrating the ISS of the surplus reactors.

The primary objective of D&D is to eliminate potential environmental, human health, and safety
hazards by dispositioning the surplus inactive facilities at the Hanford Site.

D&D efforts at the Hanford Site will proceed on a priority-based path that results in the
expedient and cost-efficient transition of facilities to a safe and stable condition (including
demolition).  This path will present no significant threat of release of hazardous substances to
the environment, and no significant risk to human health.

D&D Overall Planning Assumptions

•  Nonessential surplus buildings and facilities that do not have identified post-cleanup uses
will be removed.

•  Facilities will be reused for economic diversification, where feasible.

•  Foundations 0.9 m (3 ft) below grade will be left in place.

•  D&D of facilities being transitioned to EM-40, and not currently in the baseline, will require
additional funding.

•  Resources for labor, analytical capabilities, equipment, and general infrastructure will be
available when required.

•  Waste generated by the D&D Project will typically be disposed at the ERDF.

•  The 300 Area facilities that are required to support the Remedial Action program will be
removed when available.

•  There will be no changes to the RadCon program or RadCon drivers/regulations that will
significantly affect project costs.

•  Air sampling and Soil Contamination Area (SCA) program changes will have insignificant
effects on project costs.

•  Implementation of all changes due to the revisions to 10 CFR 835 have been completed in
FY00 and there will be no significant cost or schedule impacts in FY01.

D&D Project Key Performance Measures

The key performance measure for D&D is the completion of facilities.  Completion of a facility is
defined as the completion of the demolition of the facility, including removal of waste materials.
In addition, Tri-Party Agreement milestones are considered to be key performance measures.
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2.1.1.2.3  Surveillance/Maintenance and Transition.  The purpose of the S&M function is to
ensure adequate containment of contamination; provide physical safety and security controls;
maintain the inactive facilities in a manner that will minimize potential hazards to the public and
workers; maintain systems/equipment that will be essential for S&M activities in a safe
shutdown mode; and ensure compliance with applicable environmental, safety, health, and
safeguards/security requirements for the ER scope defined in this River Corridor Restoration
volume (a portion of the current ER SM&T Project).

SM&T Planning Assumptions

•  It is assumed that air sampling and SCA program changes will have an insignificant effect
on project costs.

•  Implementation of all changes due to the revisions to 10 CFR 835 have been completed in
FY00, and there will be no significant cost impacts in FY01.

•  15 CDRs and 5 PAAA issue investigations/critiques will be required.

•  It is assumed that there will be no changes to the RadCon program, or to RadCon
drivers/regulations, that will significantly affect project costs.

Refer to the ER FY01-FY03 DWP, Surveillance/Maintenance and Transition Projects,
DOE/RL-97-44, Rev. 3, Vol. 4, for additional detail.

SM&T Key Performance Measures

There are no key performance measures identified at this time.

Post-Remediation S&M (Post-S&M)

Upon completion of remediation of contaminated waste sites and/or decommissioned facility
sites, the areas will be restored to support future land uses.  Remediated sites will be turned
over to post-remediation surveillance and maintenance for long-term monitoring and
subsequent revegetation efforts.  Post remediation S&M for current ER scope contained in this
River Corridor Restoration volume is a portion of the current ER post-remediation S&M Project,
and is included in the Site Stewardship binder.

Post-Remediation S&M (Post-S&M) Planning Assumptions

•  Post-S&M (e.g., monitoring and revegetation) is required for remediated waste sites and
decommissioned facilities.

•  Specific Post-S&M requirements will be determined at the time of final environmental
remediation, final facility closure, and/or facility decommissioning.

Refer to the ER FY01-FY03 DWP, Surveillance/Maintenance and Transition Projects,
DOE/RL-97-44, Rev. 3, Vol. 4, for additional detail.

Post-Remediation S&M (Post-S&M) Key Performance Measures

There are no key performance measures identified at this time.
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2.1.1.2.4  Program Management and Support.

PM&S Scope Description

ER PM&S provides programmatic oversight and support to the individual ER Project areas by
ensuring that the requisite management systems, project infrastructure requirements, and the
regulatory framework are in place and properly maintained until project completion.

NOTE:  Although the ER PM&S scope is defined within a separate PBS for the current ER
contract, the revised WBS allocates (or distributes) PM&S costs to the new PBSs; the ER
PM&S descriptions included here apply to the overall ER PM&S scope, a portion of which cost
is distributed to the various new PBSs that contain current ER contract scope.

Work scope and reporting requirements for the ERC PM&S are broken down into the following
four subproject areas:

•  Project Technical Support
•  Project and Program Support
•  Planning and Controls
•  Compliance, Quality, Safety and Health.

Project Technical Support:  This includes technology applications, environmental sciences,
sample and data management, regulatory support, design engineering, and an allowance for
procurement of nonproject-specific equipment.

Program and Project Support:  This includes public involvement and community relations,
project procurement, and records and document control.

Planning and Controls:  This includes project baseline maintenance, project services, project
support, and ERC performance measurement.

Compliance, Quality, Safety and Health:  This includes environmental compliance, quality
engineering, safety and health, and self-assessments.

The RL-directed PM&S function is broken down into distinct work scope areas.  These
functional areas are as follows (the RL PM&S scope is contained entirely in the new SS01, Site
Integration PBS, within the Site Integration and Infrastructure binder):

•  ER Project Support Activities
•  Site-Wide Services and Radiological Monitoring Support to the INS Laundry
•  Laundering of ER Project's Protective Clothing and Equipment
•  BPA Electrical Support to the ER Project
•  Service Assessment Pool
•  PNNL Technical Library/Reading Room
•  Benton County Sheriff's Office
•  Natural Resource Damage Assessment Studies and Ecosystems Management
•  Compliance Oversight.
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ER Project Support Activities

This functional area contains miscellaneous RL contracts and interagency agreements for
nonproject-specific activities.  This area includes, but is not limited to, the following:

•  The ER Project's access to the legal database LEXIS/NEXIS.

•  Direct support of the U.S. Army Corps of Engineers for the RL Office of Environmental
Restoration.  This support includes:

– Providing information management systems guidance and oversight
– Providing a Hanford Site information management systems interface
– Providing oversight of various site data system sources
– Resolving Tri-Party Agreement data management systems issues
– Researching information and data management systems issues and technologies.

•  Small miscellaneous ER Project support activities.

Laundering of ER Project's Protective Clothing and Equipment

Protective clothing and equipment laundering services are provided to the ER Project by INS,
and the contract is administered through RL.

BPA Electrical Support to the ER Project

Electricity is provided to the Hanford Site by the BPA, and administered through RL.

Service Assessment Pool

These services, which are separate and distinct from site-wide services and are managed by
RL, include such things as the Hanford Energy Management Program, court reporter fees,
Command Information Center costs (etc.).

PNNL Technical Library/Reading Room

The ER Project is charged for using these facilities and materials.

Benton County Sheriff's Office

The Benton County Sheriff provides policing services to the Hanford Site.  This account
provides for the ERC share, and the contract is administered by RL.

Natural Resource Damage Assessment Studies and Ecosystems Management

This functional area covers aquatic studies being performed for RL with the assistance of the
U.S. Fish and Wildlife Service and PNNL.  The area also supports an Ecological Careers
Organization (ECO) Associate, who provides support to Hanford's Natural Resource Trustee
Council and supports RL's ecosystem management policies.
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Compliance Oversight

Compliance Oversight is handled through a grant with Ecology, and involves the following:

•  Performing technical reviews of documents
•  Observing RL's investigative work
•  Reviewing documentation resulting from investigations
•  Examining toxicological assessments and ecological and qualitative risk assessments
•  Conducting ecological studies (scope, sample, document review)
•  Co-reviewing proposed plans
•  Confirming adherence to cleanup standards
•  Evaluating Columbia River data
•  Examining applications for new technology.

PM&S Planning Assumptions

Listed below are the summary-level ER planning assumptions:

•  There will be no major changes in either the current regulatory approach for risk
assessment or the Nuclear Facility Classification at the Hanford Site over the life of the
ER Project.

•  As major chemical processing facilities (i.e., PUREX and B Plant) and waste sites on the
Hanford Site undergo deactivation, shutdown, and stabilization procedures, the
responsibilities for the facilities and waste sites will transfer from FH to the ER Project.

•  The use of project-wide services subcontracts will continue to provide an effective and cost-
efficient mechanism to support the project teams.

•  ER PM&S requirements, on a year-to-year basis, are related to the volume of overall ERC
work scope and associated management requirements.  PM&S management and support
activities have been adjusted to correspond to increases and decreases in current ER
Project scope to meet compliance requirements.

•  The allocation of fee for the current ER contract is entirely performance based.  Fee is paid
upon completion of predetermined DWP milestones (through annual negotiation).  Based on
the current baseline forecast, completion of the ER contract will occur in FY33, with the
ER Project scope completion in FY46.  A rate for fee, consistent with FY01 contract
provisions, has been applied for years beyond FY01.

PM&S Key Performance Measures

Currently, there are no key performance measures for PM&S.

2.1.1.2.5  FH to provide narrative for PNNL waste management and landlord.
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2.1.1.2.6  Work Breakdown Structure Level IV.

Zones A through L

For each geographic zone (A-L), the following basic steps apply (exceptions are noted):

•  S&M of shutdown contaminated facilities to control the spread of contamination and
maintain roof systems and any contamination control HVAC systems.

•  D&D scope follows (or overlaps) the deactivation of the buildings.  The D&D scope includes
radiological surveys, asbestos removal, facility demolition and waste packaging and
disposal (including uncontaminated Landlord facilities).

•  Remedial Actions.  The 300 Area is a National Priority List (NPL) site comprised of three
operable units (300-FF-1, 300-FF-2, and 300-FF-5).  The 300-FF-1 and 300-FF-2 are
contaminated waste source sites, and the 300-FF-5 encompasses all 300 Area
groundwater.  Waste sites within the boundary of the 300 Area ACP, which is the basis for
the remedial action scope in this PBS RC02, are primarily related to those in the 300-FF-2
with a few sites within 300-FF-1.  One of the operable units (300-FF-1) has a final ROD and
one (300-FF-5) has an interim action ROD.  The 300-FF-1 Operable Unit is undergoing
remediation at this time.  Remedial actions to close waste sites for 300-FF-2 Operable Unit
have not been performed at this time.  The preferred remedial action alternative
recommended for the 300-FF-2 waste site is to remove, treat, and dispose contaminated
soil, materials, and debris to achieve industrial land use scenario cleanup levels.  The
remedial action work scope has been planned and estimated on a zone-by-zone basis for
the waste sites located within a zone.

•  Hazard mitigation for remaining structures that are of cultural or historical interest.

•  Hazards identification and evaluation is required to provide a valid basis for risk
assessment, safety authorization basis determination, and project management planning.
Several examples exist in the 200 Area where the Nuclear Hazard Category of a facility has
been reduced because the risk associated with surveillance and monitoring was significantly
less, even though a significant hazard was still in place.  The risk during S&M was less than
it would be during deactivation or D&D because of the difference in work processes
associated with the hazard.

Infrastructure Zone

For the infrastructure zone, the following basic steps apply (exceptions are noted):

Remedial Action

•  Remedial action design

•  Mobilization and demobilization of remediation subcontractor equipment

•  Transport and disposal of low-level contaminated waste at the ERDF

•  D&D activities contained in the infrastructure zone are transport and disposal of hazardous
and low-level waste to the ERDF.
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These steps are not necessarily in the order they would be performed.  In fact, many of these
functions can be performed in parallel.

Remote Waste Site Zone

For each geographic zone (Remote Zone), the following basic steps apply (exceptions are noted):

•  Waste and material streams are to be packaged and removed (including uranium, SNF,
SCW, LLW, etc.).

•  Relocation of personnel and useable equipment/materials from occupied facilities.

•  Isolation/rerouting of utilities.

•  Stabilization/deactivation of facilities (terminal cleanout operations, decontamination ops,
fixatives, system and equipment removal, etc.).

•  S&M of shutdown contaminated facilities to control the spread of contamination and
maintain roof systems and any contamination control HVAC systems.

•  D&D scope follows (or overlaps) the deactivation of the buildings.  The D&D scope includes
radiological surveys, asbestos removal, facility demolition and waste packaging and disposal.

•  Remedial Actions.  The 300 Area is a NPL site comprised of three operable units (300-FF-1,
300-FF-2, and 300-FF-5).  The 300-FF-1 and 300-FF-2 are contaminated waste source
sites, and the 300-FF-5 encompasses all 300 Area groundwater.  300 Area waste sites are
primarily related to those in the 300-FF-2 with a few sites within 300-FF-1.  One of the
operable units (300-FF-1) has a final ROD and one (300-FF-5) has an interim action ROD.
The 300-FF-1 Operable Unit is undergoing remediation at this time.  Remedial actions to
close waste sites for 300-FF-2 Operable Unit have not been performed at this time.  The
preferred remedial action alternative recommended for the 300-FF-2 waste site is to remove,
treat, and dispose contaminated soil, materials, and debris to achieve industrial land use
scenario cleanup levels.  The remedial action work scope has been planned and estimated
on a zone-by-zone basis for the waste sites located within a zone.

•  Hazard mitigation for remaining structures that are of cultural or historical interest.

PM&S

This component within the WBS provides the crosscutting management requirements applicable
to all activities for the work scope contained within this PBS.  Provide all planning, management
direction, evaluation, and management system outputs for this PBS, including Project Technical
Support, Planning and Controls, Compliance, Quality, Safety and Health, and S&M and RARA.
Provide the management needed to conduct the mission.  Specify management policies and
procedures, provide configuration management, perform scheduling, allocate all resources,
define performance criteria, and resolve regulatory issues.  Provide all intellectual and physical
supporting resources, including personnel, consultants, services, supplies, technology, essential
information and integrated independent services.  Obtain public involvement and interaction
needed to complete the work scope.  Identify and/or negotiate material and equipment
disposition requirements, developing plans to deactivate facilities as warranted.
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2.1.1.3  Advanced Reactor Transition (RC03 – WBS Level III).  This section to be provided
by  FH.
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2.1.1.4  Central Core Area Cleanup (RC04 – WBS Level III).  This project covers that portion
of the Hanford Site (excluding the 100 and 200 Areas and associated buffer zone) lying north of
the Energy Northwest site and the Laser Interferometer Gravitational Wave Observatory (LIGO);
also referred to as the 600 Area on the plateau.  The Central Core Area is the area outside the
Central Plateau and north of the South Hanford Industrial Area (see map).  This area is outside
the primary areas used for operations and disposal.  However, there are several miscellaneous
wastes that will require disposition to complete cleanup of this area.  Work scope covers the
source remedial action in this area and will be grouped into geographic zones based on the
operable unit designations for these areas and the characteristics of the waste sites and
remedial actions proposed.

2.1.1.4.1  200 Area Source Remedial Action Scope Description.  200 Area Source Remedial
Action consists of approximately 785 remaining waste sites located in and adjacent to the
200 East and 200 West Areas of the Central Plateau of the Hanford Site, of which
approximately 3 are included in the Central Core PBS RC04.  These waste sites are primarily a
result of the spent fuel processing activities that occurred in the 200 Areas.  Soil and underlying
groundwater were contaminated when liquid waste was disposed in cribs and trenches, and
leaked from transfer systems.  Solid wastes contaminated with radionuclides were buried in
unlined trenches.  The soil contamination from the liquid and solid wastes contains low-level
radiological wastes, low-level mixed wastes, and chemical constituents.  The waste sites
included here are not part of PBS CP01.

The 200 Area Source Remedial Action Project responsibilities include the following:

•  Assessing the waste sites to determine the type and extent of contamination, such that a
ROD for remediation of the waste sites can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.

Remedial actions are designed to reduce risks to the public, workers, and the environment by
constructing engineered barriers to isolate the contamination in the 200 Area waste sites from
the environment and/or removing and disposing of the contamination.  These actions will be
taken in accordance with RODs.  Much of the 200 Areas will be used for management of
contaminated media and disposal of waste site materials.  The 200 Area Source Remedial
Action Project will be followed by long-term monitoring to ensure that cleanup standards
continue to be met.

The 200 Area Source Remedial Action Project's primary interface will be with the ERWD Project
for waste transportation and waste disposal.  Additionally, the project will need to coordinate the
logistics of the assessment and remediation activities with the ongoing Waste Management
Projects.

200 Area Source Remedial Action Planning Assumptions.

•  Waste sites will be closed in-place with surface barriers or remedial alternatives as
established within individual RODs or permit modifications.

•  Isolation through the capping of waste sites with barriers, removal and disposal of select
waste site soils (or portions of sites), and no further cleanup actions are the expected
remediation alternatives for 200 Area waste sites.
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•  If contaminated soils are removed from the 200 Area waste sites, they will be disposed at
the ERDF.

•  Remediated sites will be revegetated with native species.

•  Analytical requirements for sampling of potential no-action sites will be met by field
screening and limited laboratory analysis.

•  No remediation of single- or double-shell tank sites is planned within the ER Project.

•  The 200 Area Remedial Investigation/Feasibility Study (RI/FS) Implementation Plan
(DOE-RL-98-28, Rev. 0) defines the need and content of 200 Area RI/FS work plans, along
with the treatment, storage, and disposal (TSD) unit sampling plan.  It also defines the
framework for implementing characterization and remediation activities in the 200 Areas,
and provides the waste site groupings and sites to be characterized.

•  The FS report scope is based on the 200 Area RI/FS Implementation Plan.  It assumes that
only a limited number of alternatives will be evaluated, including no action/institutional
controls, capping, and removal.  A closure plan will be prepared for each RCRA TSD unit
within the waste group, and will be appended to the FS report.  Only minor
changes/revisions are assumed to result from the review cycles.

•  The revised 200 Area Strategy, as incorporated in the PSOC, is the basis for this update.

•  The Alternative Treatability Study, included in the 200 Area PSOC, is not specifically called
out in the 200 Area baseline, but the costs for accomplishing the study will come from
savings realized by the alternative assessment approach laid out in the PSOC.  As the
detailed plans for executing the PSOC are developed and budgeted, the treatability study
will be incorporated into the project.

200 Area Remedial Action Key Performance Measures.  The key performance measure for
the 200 Area Source Remedial Action Project is the completion of waste sites.  Completion of a
waste site is defined as the completion of the isolation/excavation, or submittal of the
documentation for those waste sites that do not require physical remediation and, as such, will
be administratively closed.  In addition, the Tri-Party Agreement milestones are considered to
be key performance measures.

2.1.1.4.2  Surveillance/Maintenance and Transition.  The purpose of the S&M function is to
ensure adequate containment of contamination; provide physical safety and security controls;
maintain the inactive facilities in a manner that will minimize potential hazards to the public and
workers; maintain systems/equipment that will be essential for S&M activities in a safe
shutdown mode; and ensure compliance with applicable environmental, safety, health, and
safeguards/security requirements for the ER scope defined in this River Corridor Restoration
volume (a portion of the current ER contract SM&T Project).

SM&T Planning Assumptions

•  It is assumed that air sampling and SCA program changes will have an insignificant effect
on project costs.
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•  Implementation of all changes due to the revisions to 10 CFR 835 have been completed in
FY00, and there will be no significant cost impacts in FY01.

•  15 CDRs and 5 PAAA issue investigations/critiques will be required.

•  It is assumed that there will be no changes to the RadCon program, or to RadCon
drivers/regulations, that will significantly affect project costs.

Refer to the ER FY01-FY03 DWP, Surveillance/Maintenance and Transition Projects,
DOE/RL-97-44, Rev. 3, Vol. 4, for additional detail.

SM&T Key Performance Measures

There are no key performance measures identified at this time.

Post-Remediation S&M (Post-S&M)

Upon completion of remediation of contaminated waste sites and/or decommissioned facility
sites, the areas will be restored to support future land uses.  Remediated sites will be turned
over to post-remediation surveillance and maintenance for long-term monitoring and
subsequent revegetation efforts.  Post remediation S&M for current ER scope contained in this
River Corridor Restoration volume is a portion of the current ER post-remediation S&M Project,
and is included in the Site Stewardship binder.

Post-Remediation S&M (Post-S&M) Planning Assumptions

•  Post-S&M (e.g., monitoring and revegetation) is required for remediated waste sites and
decommissioned facilities.

•  Specific Post-S&M requirements will be determined at the time of final environmental
remediation, final facility closure, and/or facility decommissioning.

Refer to the ER FY01-FY03 DWP, Surveillance/Maintenance and Transition Projects,
DOE/RL-97-44, Rev. 3, Vol. 4, for additional detail.

Post-Remediation S&M (Post-S&M) Key Performance Measures

There are no key performance measures identified at this time.

2.1.1.4.3  Program Management and Support.

PM&S Scope Description

ER PM&S provides programmatic oversight and support to the individual ER Project areas by
ensuring that the requisite management systems, project infrastructure requirements, and the
regulatory framework are in place and properly maintained until project completion.

NOTE:  Although the ER PM&S scope is defined within a separate PBS for the current ER
contract, the revised WBS allocates (or distributes) PM&S costs to the new PBSs; the ER
PM&S descriptions included here apply to the overall ER PM&S scope, a portion of which cost
is distributed to the various new PBSs that contain current ER contract scope.
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Work scope and reporting requirements for the ERC PM&S are broken down into the following
four subproject areas:

•  Project Technical Support
•  Project and Program Support
•  Planning and Controls
•  Compliance, Quality, Safety and Health.

Project Technical Support:  This includes technology applications, environmental sciences,
sample and data management, regulatory support, design engineering, and an allowance for
procurement of nonproject-specific equipment.

Program and Project Support:  This includes public involvement and community relations,
project procurement, and records and document control.

Planning and Controls:  This includes project baseline maintenance, project services, project
support, and ERC performance measurement.

Compliance, Quality, Safety and Health:  This includes environmental compliance, quality
engineering, safety and health, and self-assessments.

The RL-directed PM&S function is broken down into distinct work scope areas.  These
functional areas are as follows (the RL PM&S scope is contained entirely in the new SS01, Site
Integration PBS, within the Site Integration and Infrastructure binder):

•  ER Project Support Activities
•  Site-Wide Services and Radiological Monitoring Support to the INS Laundry
•  Laundering of ER Project's Protective Clothing and Equipment
•  BPA Electrical Support to the ER Project
•  Service Assessment Pool
•  PNNL Technical Library/Reading Room
•  Benton County Sheriff's Office
•  Natural Resource Damage Assessment Studies and Ecosystems Management
•  Compliance Oversight.

ER Project Support Activities

This functional area contains miscellaneous RL contracts and interagency agreements for
nonproject-specific activities.  This area includes, but is not limited to, the following:

•  The ER Project's access to the legal database LEXIS/NEXIS.

•  Direct support of the U.S. Army Corps of Engineers for the RL Office of Environmental
Restoration.  This support includes:

– Providing information management systems guidance and oversight
– Providing a Hanford Site information management systems interface
– Providing oversight of various site data system sources
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– Resolving Tri-Party Agreement data management systems issues
– Researching information and data management systems issues and technologies.

•  Small miscellaneous ER Project support activities.

Laundering of ER Project's Protective Clothing and Equipment

Protective clothing and equipment laundering services are provided to the ER Project by INS,
and the contract is administered through RL.

BPA Electrical Support to the ER Project

Electricity is provided to the Hanford Site by the BPA, and administered through RL.

Service Assessment Pool

These services, which are separate and distinct from site-wide services and are managed by
RL, include such things as the Hanford Energy Management Program, court reporter fees,
Command Information Center costs (etc.).

PNNL Technical Library/Reading Room

The ER Project is charged for using these facilities and materials.

Benton County Sheriff's Office

The Benton County Sheriff provides policing services to the Hanford Site.  This account
provides for the ERC share, and the contract is administered by RL.

Natural Resource Damage Assessment Studies and Ecosystems Management

This functional area covers aquatic studies being performed for RL with the assistance of the
U.S. Fish and Wildlife Service and PNNL.  The area also supports an Ecological Careers
Organization (ECO) Associate, who provides support to Hanford's Natural Resource Trustee
Council and supports RL's ecosystem management policies.

Compliance Oversight

Compliance Oversight is handled through a grant with Ecology, and involves the following:

•  Performing technical reviews of documents
•  Observing RL's investigative work
•  Reviewing documentation resulting from investigations
•  Examining toxicological assessments and ecological and qualitative risk assessments
•  Conducting ecological studies (scope, sample, document review)
•  Co-reviewing proposed plans
•  Confirming adherence to cleanup standards
•  Evaluating Columbia River data
•  Examining applications for new technology.
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PM&S Planning Assumptions

Listed below are the summary-level ER planning assumptions:

•  There will be no major changes in either the current regulatory approach for risk assessment
or the Nuclear Facility Classification at the Hanford Site over the life of the ER Project.

•  As major chemical processing facilities (i.e., PUREX and B Plant) and waste sites on the
Hanford Site undergo deactivation, shutdown, and stabilization procedures, the
responsibilities for the facilities and waste sites will transfer from FH to the ER Project.

•  The use of project-wide services subcontracts will continue to provide an effective and cost-
efficient mechanism to support the project teams.

•  ER PM&S requirements, on a year-to-year basis, are related to the volume of overall ERC
work scope and associated management requirements.  PM&S management and support
activities have been adjusted to correspond to increases and decreases in current ER
Project scope to meet compliance requirements.

•  The allocation of fee for the current ER contract is entirely performance based.  Fee is paid
upon completion of predetermined DWP milestones (through annual negotiation).  Based on
the current baseline forecast, completion of the ER contract will occur in FY33, with the
ER Project scope completion in FY46.  A rate for fee, consistent with FY01 contract
provisions, has been applied for years beyond FY01.

PM&S Key Performance Measures

Currently, there are no key performance measures for PM&S.

2.1.1.4.4  Central Core Cleanup – Work Breakdown Structure Level IV.  Work scope covers
the activities required to manage and integrate the Central Core Cleanup through completion of
the ROD, including the following:

•  Assessment of the waste sites to determine the type and extent of contamination, such that
a ROD for remediation of the waste sites can be prepared.

•  Preparing the remedial design and performing the remedial actions necessary to implement
the ROD.

•  S&M of Central Core Area waste sites until remediation is completed.

•  RARA activities in the Central Core Area.

PM&S

This component within the WBS provides the crosscutting management requirements applicable
to all activities for the work scope contained within this PBS.  Provide all planning, management
direction, evaluation, and management system outputs for this PBS, including Project Technical
Support, Planning and Controls, Compliance, Quality, Safety and Health, and S&M and RARA
(S&M of inactive facilities prior to D&D; S&M of waste sites until remediation is completed; and
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transition of facilities from other environmental management programs).  Provide the
management needed to conduct the mission.  Specify management policies and procedures,
provide configuration management, perform scheduling, allocate all resources, define
performance criteria, and resolve regulatory issues.  Provide all intellectual and physical
supporting resources, including personnel, consultants, services, supplies, technology, essential
information and integrated independent services.  Obtain public involvement and interaction
needed to complete the work scope.  Identify and/or negotiate material and equipment
disposition requirements, developing plans to deactivate facilities as warranted.

2.1.1.5  River Corridor Waste Management (RC05 – WBS Level III).  The River Corridor has
two primary waste management activities:  the 300 Area Treated Effluent Disposal Facility
(TEDF) and the ERDF.  The TEDF, part of the current FH contract scope, in PBS WM05,
provides for the collection, treatment, and disposal of liquid effluents from the 300 Area.  The
ERDF, part of the current BHI ER contract scope, in PBS ER04, is the CERCLA disposal facility
used for the disposal of contaminated soils and solid wastes from the River Corridor remediation
activities, supporting work scope through completion of River Corridor Cleanup activities, at
which time the remaining ERDF facilities and work scope will be transferred to PBS CP02,
200 Area Materials and Waste Management.

2.1.1.5.1  Environmental Restoration Waste Disposal Scope Description.  The ERDF is
located in the center of the Hanford Site, between the 200 East and 200 West Areas.  The
ERDF is a large-scale, evolving landfill, complete with ancillary facilities, and is designed to
receive and isolate low-level radioactive waste, hazardous waste, or a combination thereof.  The
ERDF is a RCRA-compliant landfill that is authorized under CERCLA.  The facility also complies
with the substantive applicable or relevant and appropriate requirements, including
WAC 173-303, "Dangerous Waste Regulations," and EPA and DOE codes, orders, standards,
and regulations.  The ERDF is designed to provide disposal capacity, as needed, to
accommodate projected waste volumes over the next 20 to 30 years.

The ERWD Project responsibilities include the following:

•  Managing and integrating the transportation and disposal of waste from the ER Project.

•  Managing the operation and monitoring of the ERDF.

•  Managing and integrating the design and construction of additional disposal capacity for the
ERDF.

•  Managing the interim and final closure of the ERDF.

The initial two cells are 21 m (70 ft) deep, 305 m (1,000 ft) long (two cells at 152 m [500 ft]), and
152 m (500 ft) wide.  Construction of cells 3 and 4 was completed in FY99, with final operational
readiness in early FY00.  The cells are lined with a RCRA Subtitle C type liner, and have a
leachate collection system.  The total estimated volume of materials to be disposed in the ERDF
is in excess of 8.2 million cubic meters (10.8 million cubic yards).  An interim cell cover was
completed in FY00 for the waste placed in cells 1 and 2.  Design and construction of the final
cover will not begin until all cells are filled.

The ERWD Project will be followed by long-term monitoring to ensure that disposal standards
continue to be met.
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The ERWD Project's primary interface is with the 100 Area, 200 Area, 300 Area, and D&D
Projects for waste transportation and waste disposal.  Additionally, the project interfaces with
the Waste Management Projects for treatment of the ERDF leachate (see liquid effluents
below).

Environmental Restoration Waste Disposal Planning Assumptions

•  The ERDF will only accept waste generated by the Hanford Site, as part of environmental
cleanup.

•  The ERDF will be expanded, as required, to meet the Hanford Site remedial action needs,
as defined within the current ER Project.

•  The ERDF is designed to provide disposal capacity, as needed, to accommodate projected
waste volumes over the next 20 to 30 years.

• The ERWD Project will comply with the requirements and milestones of the Tri-Party Agreement.

•  Resources (including labor, analytical capabilities, equipment, and general infrastructure)
will be available when required.

•  Any leachate collected from the ERDF, if required, will be treated at the 200 Area Effluent
Treatment Facility (ETF).

•  The ERDF will not include any facilities for treatment of the waste materials.  Some grouting
may be used for subsidence control.

• The ERDF estimates have been updated to accommodate the PSOC remediation assumptions.

Environmental Restoration Waste Disposal Key Performance Measures

The key performance measure for the ERWD Project is the tons of material disposed of each
year.  In addition, Tri-Party Agreement milestones are considered to be key performance
measures.

2.1.1.5.2  Liquid Effluents.  This section to be provided by FH.
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2.1.1.5.3  Program Management and Support.

PM&S Scope Description

ER PM&S provides programmatic oversight and support to the individual ER Project areas by
ensuring that the requisite management systems, project infrastructure requirements, and the
regulatory framework are in place and properly maintained until project completion.

NOTE:  Although the ER PM&S scope is defined within a separate PBS for the current ER
contract, the revised WBS allocates (or distributes) PM&S costs to the new PBSs; the ER
PM&S descriptions included here apply to the overall ER PM&S scope, a portion of which cost
is distributed to the various new PBSs that contain current ER contract scope.

Work scope and reporting requirements for the ERC PM&S are broken down into the following
four subproject areas:

•  Project Technical Support
•  Project and Program Support
•  Planning and Controls
•  Compliance, Quality, Safety and Health.

Project Technical Support:  This includes technology applications, environmental sciences,
sample and data management, regulatory support, design engineering, and an allowance for
procurement of nonproject-specific equipment.

Program and Project Support:  This includes public involvement and community relations,
project procurement, and records and document control.

Planning and Controls:  This includes project baseline maintenance, project services, project
support, and ERC performance measurement.

Compliance, Quality, Safety and Health:  This includes environmental compliance, quality
engineering, safety and health, and self-assessments.

The RL-directed PM&S function is broken down into distinct work scope areas.  These
functional areas are as follows (the RL PM&S scope is contained entirely in the new SS01, Site
Integration PBS, within the Site Integration and Infrastructure binder):

•  ER Project Support Activities
•  Site-Wide Services and Radiological Monitoring Support to the INS Laundry
•  Laundering of ER Project's Protective Clothing and Equipment
•  BPA Electrical Support to the ER Project
•  Service Assessment Pool
•  PNNL Technical Library/Reading Room
•  Benton County Sheriff's Office
•  Natural Resource Damage Assessment Studies and Ecosystems Management
•  Compliance Oversight.
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ER Project Support Activities

This functional area contains miscellaneous RL contracts and interagency agreements for
nonproject-specific activities.  This area includes, but is not limited to, the following:

•  The ER Project's access to the legal database LEXIS/NEXIS.

•  Direct support of the U.S. Army Corps of Engineers for the RL Office of Environmental
Restoration.  This support includes:

– Providing information management systems guidance and oversight
– Providing a Hanford Site information management systems interface
– Providing oversight of various site data system sources
– Resolving Tri-Party Agreement data management systems issues
– Researching information and data management systems issues and technologies.

•  Small miscellaneous ER Project support activities.

Laundering of ER Project's Protective Clothing and Equipment

Protective clothing and equipment laundering services are provided to the ER Project by INS,
and the contract is administered through RL.

BPA Electrical Support to the ER Project

Electricity is provided to the Hanford Site by the BPA, and administered through RL.

Service Assessment Pool

These services, which are separate and distinct from site-wide services and are managed by
RL, include such things as the Hanford Energy Management Program, court reporter fees,
Command Information Center costs (etc.).

PNNL Technical Library/Reading Room

The ER Project is charged for using these facilities and materials.

Benton County Sheriff's Office

The Benton County Sheriff provides policing services to the Hanford Site.  This account
provides for the ERC share, and the contract is administered by RL.

Natural Resource Damage Assessment Studies and Ecosystems Management

This functional area covers aquatic studies being performed for RL with the assistance of the
U.S. Fish and Wildlife Service and PNNL.  The area also supports an Ecological Careers
Organization (ECO) Associate, who provides support to Hanford's Natural Resource Trustee
Council and supports RL's ecosystem management policies.
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Compliance Oversight

Compliance Oversight is handled through a grant with Ecology, and involves the following:

•  Performing technical reviews of documents
•  Observing RL's investigative work
•  Reviewing documentation resulting from investigations
•  Examining toxicological assessments and ecological and qualitative risk assessments
•  Conducting ecological studies (scope, sample, document review)
•  Co-reviewing proposed plans
•  Confirming adherence to cleanup standards
•  Evaluating Columbia River data
•  Examining applications for new technology.

PM&S Planning Assumptions

Listed below are the summary-level ER planning assumptions:

•  There will be no major changes in either the current regulatory approach for risk assessment
or the Nuclear Facility Classification at the Hanford Site over the life of the ER Project.

•  As major chemical processing facilities (i.e., PUREX and B Plant) and waste sites on the
Hanford Site undergo deactivation, shutdown, and stabilization procedures, the
responsibilities for the facilities and waste sites will transfer from FH to the ER Project.

•  The use of project-wide services subcontracts will continue to provide an effective and cost-
efficient mechanism to support the project teams.

•  ER PM&S requirements, on a year-to-year basis, are related to the volume of overall ERC
work scope and associated management requirements.  PM&S management and support
activities have been adjusted to correspond to increases and decreases in current ER
Project scope to meet compliance requirements.

•  The allocation of fee for the current ER contract is entirely performance based.  Fee is paid
upon completion of predetermined DWP milestones (through annual negotiation).  Based on
the current baseline forecast, completion of the ER contract will occur in FY33, with the
ER Project scope completion in FY46.  A rate for fee, consistent with FY01 contract
provisions, has been applied for years beyond FY01.

PM&S Key Performance Measures

Currently, there are no key performance measures for PM&S.

2.1.1.5.4  CERCLA Waste Disposal-Phase I (ERDF) – WBS Level IV.

•  Management, integration, transportation, and disposal of waste from the CERCLA remedial
actions.

•  Management, operations, and monitoring of the ERDF (this includes all ERDF activities
during River Corridor Restoration).
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•  Management, integration, and performance of the design and construction of any additional
disposal capacity required to support the CERCLA remedial actions.

2.1.1.5.5  Liquid Waste Disposal – WBS Level IV.  General information on work done at these
facilities includes the following:

•  300 Area TEDF:  The 300 Area TEDF treats industrial wastewater from laboratories and
research facilities in the 300 Area.  The wastewater is received via the process sewer.
Liquid effluents from other projects which meet acceptance criteria can also be received and
treated in the 300 Area TEDF.  Treatment includes pH adjustment, precipitation, filtration,
UV/OX, and ion exchange.  The process removes toxic metals including mercury, and
destroys organics and cyanide.  Treated effluent is monitored and discharged to the
Columbia River under an NPDES permit.

•  307 Retention Basins:  The retention process sewer system in the 300 Area receives liquid
effluents which are potentially radioactive.  These liquid effluents collect in the 307 Retention
Basins where they are monitored and batch released to the process sewer for subsequent
treatment in the 300 Area TEDF.  Provisions exist for diverting and isolating off-specification
liquid effluents.

•  340 Waste Handling Facility:  The 340 Facility previously received radioactive/mixed liquid
waste from laboratories in the 300 Area for loadout and transfer to tank farms in the
200 Area.  Waste was received via the radioactive liquid waste system and accumulated in
two 15,000 gal tanks located in a covered, below-grade vault in the 340 Building.
Six above-ground 8,000-gal tanks in the adjacent 340-A Building provided backup storage
capability.  The 340-B Building was used for rail loadout of the wastes.  The 340 Facility
ceased receiving liquid wastes in September 1998, but residual waste remains in the tanks.
Minimum safe operation and maintenance of the 340 Facility will continue until cleanout is
completed.

Work scope within these facilities includes the following:

•  Operate and maintain the 300 Area TEDF and the 307 Retention Basins in a safe, cost-
effective, and environmentally-compliant manner.  Operations and maintenance are defined
as those operations, maintenance, engineering, surveillances, reporting, and support
activities required by DOE, state and federal regulations, and facility permits.

•  Minimum Safe:  Operate and maintain the 340 Facility in a safe, cost-effective, and
environmentally-compliant manner.  Operations and maintenance are defined as those
operations, maintenance, engineering, surveillances, reporting, and support activities
required by DOE, state and federal regulations, and facility permits.

•  LEF Compliance (340 Shutdown):  Shut down and clean out the 340 Facility.  The RLWS
will be isolated, and the RPS decoupled from the RLWS.  Transfer lines will be flushed,
solids in the tanks removed, selected portions of the 340 Facility decontaminated and
remaining contamination stabilized, and wastes transferred for final disposal.  The work
included is over and above the minimum safe operations, maintenance, and engineering
support required for the 340 Facility.  A complete description of the work scope is provided
in the 340 Facility Deactivation Project Management Plan, HNF-2230.  (Not funded in
FY01.)
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•  300 LEF Life Extension/Upgrades:  Complete projects to modify the 300 LEF facilities to
improve their operations, extend their useful life, ensure regulatory compliance, or correct
deficiencies.  (Not funded in FY01.)

PM&S

This component within the WBS provides the crosscutting management requirements applicable
to all activities for the work scope contained within this PBS.  Provide all planning, management
direction, evaluation, and management system outputs for this PBS, including Project Technical
Support, Planning and Controls, Compliance, Quality, Safety and Health, and S&M and RARA
(S&M of inactive facilities prior to D&D; S&M of waste sites until remediation is completed; and
transition of facilities from other environmental management programs).  Provide the
management needed to conduct the mission.  Specify management policies and procedures,
provide configuration management, perform scheduling, allocate all resources, define
performance criteria, and resolve regulatory issues.  Provide all intellectual and physical
supporting resources, including personnel, consultants, services, supplies, technology, essential
information and integrated independent services.  Obtain public involvement and interaction
needed to complete the work scope.  Identify and/or negotiate material and equipment
disposition requirements, developing plans to deactivate facilities as warranted.

2.1.1.6  300 Area Facility Transition (RC06 – WBS Level III).  This section to be provided
by FH.
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3.0 ENVIRONMENTAL RESTORATION PROJECT TECHNOLOGY
INSERTION POINTS DESCRIPTION

A Technology Insertion Point (TIP) represents the discrete pre-decision point (e.g., schedule
milestone) in the project baseline where performance specifications, to perform a project task,
drive a technology selection to perform project baseline work.  TIPs can identify where an
opportunity exists for improved technologies to be selected in support of required scope, or
where the path forward is not identified or known, or where a technology is required to enable
an improved path forward.

For this update of the ER Project baseline, a total of ten TIPs have been identified.

3.1 TECHNOLOGY INSERTION POINTS IDENTIFIED FOR THE FY01
BASELINE UPDATE

3.1.1 TIP TIP-0001 (Rev. 3), Burial Ground Remediation (100 Area)

Insertion point:  FY01 (see Figure 4-1).

3.1.2 TIP TIP-0003 (Rev. 4), 300-FF-2 Remediation (300 Area)

Insertion point:  FY06 (see Figure 4-3).

3.1.3 TIP TIP-0004 (Rev. 3), Strontium Remediation (100 Area Groundwater)

Insertion point:  FY04 (see Figure 4-4).

3.1.4 TIP TIP-0005 (Rev. 3), Chromium Remediation (100 Area Groundwater)

Insertion point:  FY04 (see Figure 4-5).

3.1.5 TIP TIP-0008 (Rev. 2), Asbestos Abatement for 105-KE/KW/N

Insertion point:  FY04 (see Figure 4-8).

3.1.6 TIP TIP-0009 (Rev. 2), Expert System

Insertion point:  FY07 (see Figure 4-9).

3.1.7 TIP TIP-0010 (Rev. 2), Heavy Concrete

Insertion point:  FY03 (see Figure 4-10).
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Figure 3-1.  TIP-0001 (Rev. 3), Burial Ground Remediation (100 Area).

TECHNOLOGY INSERTION POINT (TIP)
TIP Number: TIP-0001 (Rev. 3) TIP Title: Burial Ground Remediation

(100 Area)
Key Project Team Members

TIP Lead: John April
DOE-RL: Glenn Goldberg
Project Engineer: Ashur Michael
Field Support:
QS&H:
Project Controls:
PSS Rep: Ella Coenenberg
Other: Scott Petersen

PBS: RL-ER01
HQ WBS: 1.4.10.1.1.01.01
Project Area: 100 Area Remedial Action

TIP Description:
Currently, 45 burial grounds in the 100 Area are scheduled for excavation.  The remedial design will specify the
amount and type of pre-excavation characterization needed for burial ground remediation.  The ability of
characterization tools to identify the contents and borders of burial grounds may have a significant impact on the
approach selected for burial ground remediation.  Specific areas of technology needed for this TIP are identified in the
following need statement:
RL-SS10 – Improved characterization techniques would enhance excavation planning and reduce the risk of
encountering unexpected material to reduce cost and increase safety of operations.

(TIP, including description of project opportunity– potential for improvement in project results, etc.)

TIP Driver:
Technologies are needed that can meet the overall remedial goals for the burial grounds.  The baseline for the
100 Area sites is excavation and disposal in the 200 Areas.  Estimates to complete excavation and disposal of all the
burial grounds in the 100 Areas is about $400M.  Thus, technologies that decrease remediation costs are needed.
The remedial design activities for the 45 burial grounds in the 100 Areas are currently scheduled to begin in FY01.

(Timing and rationale for TIP opportunity, etc.)

TIP Action Plan:
Primary steps for meeting the TIP:
1. The technology need will be identified to the DOE Office of Science and Technology (EM-50) and to industry.
2. Information will be compiled for technologies with the potential to improve on the current baseline.
3. When identified, potential improved technologies will be evaluated with regard to technical adequacy and

cost/performance as compared to the current baseline.
4. Support will be solicited for development, demonstrations, and field validation of technologies with the potential to

improve on the current baseline.
5. Technology information will be documented for use in the remedial design.
Schedule/deliverables:
1. The technology need will be updated as needed – reviewed annually at a minimum.
2. Identify and evaluate potential technology solutions – ongoing.
3. Letter report to project to provide input to remedial design efforts – 9/01.

(Includes identification of key actions required, periodic updates/progress toward realizing TIP opportunity:  status of scheduled milestones, etc.)

TIP Milestone:
Insertion Point Milestone:  FY01
Schedule Logic Dates Supporting Approved Baseline
Technology. Option(s) Identified Date: TBD
Technology. Option(s) Tested: TBD
Technology. Option(s) Selected/Approved: TBD
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Figure 3-2.  TIP-0003 (Rev. 4), 300-FF-2 Remediation (300 Area).

TECHNOLOGY INSERTION POINT (TIP)
TIP Number: TIP-0003 (Rev. 4) TIP Title: 300-FF-2 Remediation (300 Area)

Key Project Team Members
TIP Lead: Jeff James
DOE-RL: Robert McLeod
Project Engineer: Ashur Michael
Field Support: Rich Carlson
QS&H:
Project Controls:
PSS Rep: Ella Coenenberg
Other: Scott Petersen

PBS: ER-03
HQ WBS: 1.4.10.1.1.03.07.22.02.31
Project Area: 300-FF-2 Operable Unit

Assessment

TIP Description:
Planning is under way for the 300-FF-2 Operable Unit soils and burial grounds. Assessment of potential remedial
action alternatives will consider technologies for excavation, characterization, segregation, and treatment where
necessary.  Improved technologies for characterization are needed to aid in remediation planning.  Additionally,
information on remedial alternatives is needed to aid in comparative assessment and to address materials that are
difficult to handle with standard technology.  Specific areas of technology needed for this TIP are identified in the
following need statements:
RL-SS10 – Improved characterization techniques would enhance excavation planning and reduce risk of
encountering unexpected material to reduce cost and increase safety of operations.
RL-SS18 – Improved handling and segregation of TRU waste to address this difficult-to-handle material would reduce
cost and increase safety of operations.

(TIP, including description of project opportunity– potential for improvement in project results, etc.)

TIP Driver:
Technologies are needed that can meet the overall remedial goals for the burial grounds.  The suspected contents of
burial grounds in the 300-FF-2 Operable Unit includes TRU materials.  Technologies that can safely address this type
of material are needed.  The remedial design activities for initial burial grounds are currently scheduled to begin in
FY06.

(Timing and rationale for TIP opportunity, etc.)

TIP Action Plan:
Primary steps for meeting the TIP:
1. The technology need will be identified to the DOE Office of Science and Technology (EM-50) and to industry.
2. Information will be compiled for technologies with the potential to improve on the current baseline.
3. When identified, potential improved technologies will be evaluated with regard to technical adequacy and

cost/performance as compared to the current baseline.
4. Support will be solicited for development, demonstrations, and field validation of technologies with the potential to

improve on the current baseline.
5. Technology information will be documented for use in the remedial design effort.
Schedule/deliverables:
1. The technology need will be updated as needed – reviewed annually at a minimum.
2. Identify and evaluate potential technology solutions – ongoing.
3. Letter report to project to provide input to remedial design efforts – 9/06.

(Includes identification of key actions required, periodic updates/progress toward realizing TIP opportunity:  status of scheduled milestones, etc.)

TIP Milestone:
Insertion Point Milestone:  FY06
Schedule Logic Dates Supporting Approved Baseline
Technology. Option(s) Identified Date: TBD
Technology. Option(s) Tested: TBD
Technology. Option(s) Selected/Approved: TBD
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Figure 3-3.  TIP-0004 (Rev. 3), Strontium Remediation (100 Area Groundwater).

TECHNOLOGY INSERTION POINT (TIP)
TIP Number: TIP-0004 (Rev. 3) TIP Title: Strontium Remediation

(100 Area Groundwater)
Key Project Team Members

TIP Lead: Ron Jackson
DOE-RL: Arlene Tortoso
Project Engineer: Greg Mitchem
Field Support:
QS&H:
Project Controls:
PSS Rep: Tim Lee
Other: Scott Petersen

PBS: ER-08
HQ WBS: 1.4.10.1.1.08.02
Project Area: 100 Area Groundwater

Remedial Action

TIP Description:
The current remedial action for the strontium plume is operation of a pump-and-treat system to control the movement
of strontium-90 to the Columbia River.  Enhanced treatment through application of in situ remediation techniques or
improved pump-and-treat approaches are being considered.  Information on in situ remedial alternatives is needed to
aid in comparative assessment.  Specific areas of technology needed for this TIP are identified in the following need
statements:
RL-SS07 – In situ remediation techniques may reduce cost and increase safety for treatment of the plume.
RL-SS09 – In situ monitoring of strontium-90 would reduce the cost for monitoring the plume and aid in performance
monitoring of remediation technologies.

(TIP, including description of project opportunity– potential for improvement in project results, etc.)

TIP Driver:
Technologies are needed that can meet the overall remedial goals for the strontium plumes.  Alternate remediation
technologies will be considered that continue to adequately protect the Columbia River but offer cost/performance
advantages over the baseline of pump and treat.  Enhanced treatment approaches are sought for use in developing
the final ROD.  The current interim ROD requires evaluation of alternative remediation approaches and is due for
reevaluation in FY04.

(Timing and rationale for TIP opportunity, etc.)

TIP Action Plan:
Primary steps for meeting the TIP:
1. The technology need will be identified to the DOE Office of Science and Technology (EM-50) and to industry.
2. Information will be compiled for technologies with the potential to improve on the current baseline.
3. When identified, potential improved technologies will be evaluated with regard to technical adequacy and

cost/performance as compared to the current baseline.
4. Support will be solicited for development, demonstrations, and field validation of technologies with the potential to

improve on the current baseline.
5. Technology information will be documented for use in meeting the ROD requirement.
Schedule/deliverables:
1.  The technology need will be updated as needed – reviewed annually at a minimum.
2. Identify and evaluate potential technology solutions – ongoing.
3. Letter report to project to provide input to meet the interim ROD requirement – 9/03.

(Includes identification of key actions required, periodic updates/progress toward realizing TIP opportunity:  status of scheduled milestones, etc.)

TIP Milestone:
Insertion Point Milestone:  FY04
Schedule Logic Dates Supporting Approved Baseline
Technology. Option(s) Identified Date: TBD
Technology. Option(s) Tested: TBD
Technology. Option(s) Selected/Approved: TBD
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Figure 3-4.  TIP-0005 (Rev. 3), Chromium Remediation (100 Area Groundwater).

TECHNOLOGY INSERTION POINT (TIP)
TIP Number: TIP-0005 (Rev. 3) TIP Title: Chromium Remediation (100 Area Groundwater)

Key Project Team Members
TIP Lead: Ron Jackson
DOE-RL: Arlene Tortoso
Project Engineer: Greg Mitchem
Field Support:
QS&H:
Project Controls:
PSS Rep: Tim Lee
Other: Scott Petersen

PBS: ER-08
HQ WBS: 1.4.10.1.1.08.02
Project Area: 100 Area Groundwater

Remedial Action

TIP Description:
The current Interim Response Measure (IRM) for the chromium plumes is pump and treat to contain targeted portions
of the plume such that chromium does not migrate into the Columbia River.  More cost-effective treatment through
application of in situ remediation techniques is being considered.  Information on remedial alternatives is needed to
aid in comparative assessment.  Specific areas of technology for this TIP are identified in the following need statements:
RL-SS04 – In situ remediation techniques may reduce cost and increase safety for treatment of the plume.
RL-SS06 – In situ monitoring of chromium would reduce the cost for monitoring the plume and aid in performance
monitoring of remediation technologies.

(TIP, including description of project opportunity– potential for improvement in project results, etc.)

TIP Driver:
Technologies are needed that can meet the overall remedial goals for the chromium plumes.  Alternate remediation
technologies will be considered that continue to protect aquatic receptors in the Columbia River but offer cost/
performance advantages over the baseline of pump and treat.  The current interim ROD amendment for the 100-HR-3
Operable Unit identifies full implementation of the In Situ Redox Manipulation (ISRM) technology by the end of FY02.
The pump-and-treat IRM activities are currently scheduled to be evaluated in FY05; therefore, this TIP should be
completed by 12/03 to allow adequate planning time for determining potential technology implementations in the other
operable units with chromium contamination.  This schedule corresponds with preparations for the FY05 DWP.

(Timing and rationale for TIP opportunity, etc.)

TIP Action Plan:
Primary steps for meeting the TIP:
1. The technology need will be identified to the DOE Office of Science and Technology (EM-50) and to industry.
2. Information will be compiled for technologies with the potential to improve on the current baseline.
3. When identified, potential improved technologies will be evaluated with regard to technical adequacy and

cost/performance as compared to the current baseline.
4. Support will be solicited for development, demonstrations, and field validation of technologies with the potential to

improve on the current baseline.
5. A cost/benefit analysis will be prepared to compare baseline pump-and-treat option for each operable unit to use of

In Situ Redox Manipulation (ISRM) or other innovative technologies.
6. Technology information will be documented for use in the FY05 IRM reevaluation.
Schedule/deliverables:
1. The technology need will be updated as needed – reviewed annually at a minimum.
2. Identify and evaluate potential technology solutions – ongoing.
3. Letter report to document cost/benefit analysis of ISRM at 100-HR-3 – 9/01.
4. Letter report to document technology alternatives for the FY05 IRM reevaluation – 12/03.

(Includes identification of key actions required, periodic updates/progress toward realizing TIP opportunity:  status of scheduled milestones, etc.)

TIP Milestone:
Insertion Point Milestone:  FY04
Schedule Logic Dates Supporting Approved Baseline
Technology. Option(s) Identified Date: TBD
Technology. Option(s) Tested: TBD
Technology. Option(s) Selected/Approved: TBD
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Figure 3-5.  TIP-0008 (Rev. 2), Asbestos Abatement for 105-KE/KW/N.

TECHNOLOGY INSERTION POINT (TIP)
TIP Number: TIP-0008 (Rev. 2) TIP Title: Asbestos Abatement for 105-KE/KW/N

Key Project Team Members
TIP Lead: Michael Mihalic
DOE-RL: Chris Smith
Project Engineer: Mark Morton
Field Support:
QS&H:
Project Controls: Rhea Lucas
PSS Rep: NA
Other: Kim Koegler

PBS: RL-ER06
HQ WBS: 1.4.10.1.2.06
Project Area: Environ. Restoration

Decontamination &
Decommissioning

TIP Description:
An improved method is needed for stripping asbestos from circular piping and rectangular ductwork ranging in sizes
from 5 to 122 cm (2 to 48 in.).  Improved methods are needed to increase the efficiency of facilities demolition.
Related Technology Need/Opportunity Statement – RL-DD074.

(TIP, including description of project opportunity– potential for improvement in project results, etc.)

TIP Driver:
The N Reactor area alone has miles of asbestos-coated piping that will be very costly to remediate using current
techniques.  The project plans to initiate asbestos abatement in FY04 for the KE, KW, and N Reactor areas.

(Timing and rationale for TIP opportunity, etc.)

TIP Action Plan:
Primary steps for meeting the TIP:
1. The technology need will be identified to the DOE Office of Science and Technology (EM-50) and to industry.
2. Information will be compiled for technologies with the potential to improve on the current baseline.
3. When identified, potential improved technologies will be evaluated with regard to technical adequacy and

cost/performance as compared to the current baseline.
4. Support will be solicited for development, demonstrations, and field validation of technologies with the potential to

improve on the current baseline.
5. Technology information will be documented for use in design efforts.
Schedule/deliverables:
1. Develop a technology need statement – 9/01.
2. Identify and evaluate potential technology solutions – ongoing.
3. Letter report for input to design efforts – 9/04.

(Includes identification of key actions required, periodic updates/progress toward realizing TIP opportunity:  status of scheduled milestones, etc.)

TIP Milestone:
Insertion Point Milestone:  FY04
Schedule Logic Dates Supporting Approved Baseline
Technology. Option(s) Identified Date: TBD
Technology. Option(s) Tested: TBD
Technology. Option(s) Selected/Approved: TBD
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Figure 3-6.  TIP-0009 (Rev. 2), Expert System.

TECHNOLOGY INSERTION POINT (TIP)
TIP Number: TIP-0009 (Rev. 2) TIP Title: Expert System

Key Project Team Members
TIP Lead: Michael Mihalic
DOE-RL: Chris Smith
Project Engineer: Mark Morton
Field Support:
QS&H:
Project Controls: Rhea Lucas
PSS Rep: NA
Other: Kim Koegler

PBS: RL-ER06
HQ WBS: 1.4.10.1.2.06
Project Area: Environ. Restoration

Decontamination &
Decommissioning

TIP Description:
An expert system is needed for to support characterization of reactors for interim safe storage.  The purpose of the
system will be to compile and correlate the voluminous information from the characterization of the previous reactors.
This information will form the basis for planning the minimal characterization required for future reactors.  Functional
requirements of the system include statistically assessing large data arrays from different perspectives to evaluate
consistency with respect to various compliance criteria.  By carefully assessing existing characterization data
(radiation, chemical, metals, and physical) from similar areas, correlations may be discovered that will reduce or
eliminate the need for costly/time-consuming sampling and analysis at future reactors.
Related Technology Need/Opportunity Statement – RL-DD075.

(TIP, including description of project opportunity– potential for improvement in project results, etc.)

TIP Driver:
The technology must be in place to support the interim safe storage of the H and D Reactors.  The current project
schedule requires that the system be in place, ready for use in FY07.

(Timing and rationale for TIP opportunity, etc.)

TIP Action Plan:
Primary steps for meeting the TIP:
1. The technology need will be identified to the DOE Office of Science and Technology (EM-50) and to industry.
2. Information will be compiled for technologies with the potential to improve on the current baseline.
3. When identified, potential improved technologies will be evaluated with regard to technical adequacy and

cost/performance as compared to the current baseline.
4. Support will be solicited for development, demonstrations, and field validation of technologies with the potential to

improve on the current baseline.
5. Technology information will be documented for use in design efforts.
Schedule/deliverables:
1. Develop a technology need statement – 9/04.
2. Identify and evaluate potential technology solutions – ongoing.
3. Letter report for input to design efforts – 9/07.

(Includes identification of key actions required, periodic updates/progress toward realizing TIP opportunity:  status of scheduled milestones, etc.)

TIP Milestone:
Insertion Point Milestone:  FY07
Schedule Logic Dates Supporting Approved Baseline
Technology. Option(s) Identified Date: TBD
Technology. Option(s) Tested: TBD
Technology. Option(s) Selected/Approved: TBD
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Figure 3-7.  TIP-0010 (Rev. 2), Heavy Concrete Demolition for 105-D/H.

TECHNOLOGY INSERTION POINT (TIP)
TIP Number: TIP-0010 (Rev. 2) TIP Title: Heavy Concrete Demolition for 105-D/H

Key Project Team Members
TIP Lead: Michael Mihalic
DOE-RL: Chris Smith
Project Engineer: Mark Morton
Field Support:
QS&H:
Project Controls: Rhea Lucas
PSS Rep: NA
Other: Kim Koegler

PBS: RL-ER06
HQ WBS: 1.4.10.1.2.06
Project Area: Environ. Restoration

Decontamination &
Decommissioning

TIP Description:
An improved technology is needed for the demolition of dense, reinforced, thick (i.e., 0.6 to 0.9 m [2 to 3 ft] thick)
concrete.  Improved methods are needed to increase the efficiency of facilities demolition.
Related Technology Need/Opportunity Statement – RL-DD076.

(TIP, including description of project opportunity– potential for improvement in project results, etc.)

TIP Driver:
Dense, reinforced, thick concrete (e.g., at 105-H) will be difficult and expensive to demolish with baseline
technologies.  The current project schedule requires that the technology be available for use in FY03.

(Timing and rationale for TIP opportunity, etc.)

TIP Action Plan:
Primary steps for meeting the TIP:
1. The technology need will be identified to the DOE Office of Science and Technology (EM-50) and to industry.
2. Information will be compiled for technologies with the potential to improve on the current baseline.
3. When identified, potential improved technologies will be evaluated with regard to technical adequacy and

cost/performance as compared to the current baseline.
4. Support will be solicited for development, demonstrations, and field validation of technologies with the potential to

improve on the current baseline.
5. Technology information will be documented for use in design efforts.
Schedule/deliverables:
1. Develop a technology need statement – 9/01.
2. Identify and evaluate potential technology solutions – ongoing.
3. Letter report for input to design efforts – 9/02.

(Includes identification of key actions required, periodic updates/progress toward realizing TIP opportunity:  status of scheduled milestones, etc.)

TIP Milestone:
Insertion Point Milestone:  FY03
Schedule Logic Dates Supporting Approved Baseline
Technology. Option(s) Identified Date: TBD
Technology. Option(s) Tested: TBD
Technology. Option(s) Selected/Approved: TBD



Introduction
River Corridor Restoration Baseline January 10, 2001

Site Outcomes Baseline – Multi-Year Work Plan INTRODUCTION

DOE/RL-2000-78, Vol. 1, Rev. 0 4-1

4.0 BASELINE COST/ESTIMATE INTRODUCTION

The baseline cost/estimate consists of four distinct elements:

•  The actuals from the beginning of the Environmental Restoration (ER) Project, through fiscal
year 2000 (FY00).

•  The detailed estimates for FY01 that were developed for the Richland Environmental
Restoration Project Fiscal Year 2001-2003 Detailed Work Plan (DWP).

•  Estimates for FY02 through the completion of the ER Project (FY46).

Lifecycle costs are the total of the above elements.  This section provides a summary of the
estimating basis, assumptions, methodology, contingency analysis, reconciliation, and
summary/detailed cost and quantity data.  This FY01 update incorporates the DWP for FY01
through FY03, and establishes the FY04 to the end-of-project cost and schedule as of
October 1, 2000.

The FY01 Richland ER Project baseline update was prepared by Bechtel Hanford, Inc. (BHI),
with input from FH, the U.S. Department of Energy (DOE), Richland Operations Office (RL), the
U.S. Environmental Protection Agency (EPA), and the Washington State Department of Ecology
(Ecology).  The sections provided within this document are as follows:

Section 1.0 Introduction

•  Purpose and organization of the volume

Section 2.0 Summary

•  ER Project Program Baseline Summary (PBS) Dollars
•  Summary Level Comparisons
− Funding Profile
− Site Completions
− Facility Completions
− 100/300 Areas Waste Volumes

Section 3.0 ER Basis and Assumptions

Section 4.0 ER Baseline Cost/Quantity Reports by PBS

•  Baseline Cost/Quantity Summary
•  Baseline Cost/Quantity Detail
•  Baseline Contingency Analysis
•  Baseline Estimate Reconciliation
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4.1 ENVIRONMENTAL RESTORATION PROJECT PBS DOLLARS

This section (Table 4-1) provides the total costs by PBS through project completion.

Table 4-1.  Costs by Program Baseline Summary ($000).

Costs by PBS ($000)
PBS # Description Prior Years FY01 FY02 FY03 FY04

RC01 100 Area Clean Up 593,190 65,329 70,775 74,228 88,367
RC02 300 Area Clean Up 110,444 7,703 13,479 13,726 19,406
RC04 Central Core Area Clean Up 1,330 312 355 365 435
RC05 River Corridor Waste Management 221,160 23,935 24,480 23,868 29,173

Total 926,124 97,279 109,089 112,187 137,381

Costs by PBS ($000)
PBS # Description FY05 FY06 FY07 FY08 FY09

RC01 100 Area Clean Up 81,473 107,265 104,545 127,613 143,195
RC02 300 Area Clean Up 20,644 19,184 22,966 15,766 18,652
RC04 Central Core Area Clean Up 444 464 471 496 532
RC05 River Corridor Waste Management 41,613 37,656 32,862 37,764 40,873

Total 144,174 164,569 160,844 181,639 203,252

Costs by PBS ($000)
PBS # Description FY10 FY11 FY12-16 FY17-21 FY22-26

RC01 100 Area Clean Up 150,719 123,498 179,739 81,311 0
RC02 300 Area Clean Up 23,341 28,646 31,149 0 0
RC04 Central Core Area Clean Up 593 565 568 25 537
RC05 River Corridor Waste Management 57,435 69,290 314,165 345,186 327,932

Total 232,088 221,999 525,621 426,522 328,469

Costs by PBS ($000)
PBS # Description FY27-31 FY32-36 FY37-41 FY42-46 PBS Totals

RC01 100 Area Clean Up 0 0 0 0 1,991,247
RC02 300 Area Clean Up 0 0 0 0 345,106
RC04 Central Core Area Clean Up 0 0 0 0 7,492
RC05 River Corridor Waste Management 211,146 215,975 232,459 151,737 2,438,709

Total 211,146 215,975 232,459 151,737 4,782,554
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Figure 4-1.  ER Funding Profile - Total Base Costs, Contingency, and Escalation.
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Figure 4-2.  ER Waste Site Completions by Fiscal Year.
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Figure 4-3.  ER Facility Completions by Fiscal Year.
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Figure 4-4.  ER Remedial Action Waste Volume by Fiscal Year.

Site Outcomes Baseline - Multi-Year Work Plan COST
DOE/RL-2000-78, Vol. 1, Rev. 0 4-6

314

392

279

506

314320
252

335

1,602

452

237

286

255

0

300

600

900

1,200

1,500

1,800

Prior Years FY2004 FY2008 FY2012 FY2016 FY2020 FY2024 FY2028 FY2032 FY2036 FY2040 FY2044

Fiscal Years

L
o

o
se

 C
u

b
ic

 Y
ar

d
s 

(L
C

Y
s)

 (
T

h
o

u
sa

n
d

s)

0

1,000

2,000

3,000

4,000

5,000

6,000

C
u

m
u

la
ti

ve
 L

C
Y

s

Cumulative LCYs

LCYs by Fiscal Year



Basis and Assumptions
River Corridor Restoration Baseline January 10, 2001

Site Outcomes Baseline – Multi-Year Work Plan BASIS AND ASSUMPTIONS

DOE/RL-2000-78, Vol. 1, Rev. 0 5-1

5.0 BASIS AND ASSUMPTIONS

This section summarizes the basis and assumptions used in preparing the ER baseline.

The key concepts supporting the estimating approach include the following:

•  Cost estimates – 4 of 34 standard estimating cost models were used for the FY01 baseline
effort.

•  Incorporation of FY01 rates - These include the FY01 wage and indirect rates.

•  Development of a baseline database - An Access baseline database was used to record
"total," "to-date," and "to-go" quantity, labor hour, and cost data for each site, facility, and
support activity.

•  Contingency evaluation - A Monte Carlo contingency analysis was performed for each
project based on representative waste site estimates, facilities, and other portions of the
baseline estimate.

•  Use of labor factor for FY02 and outyears - Fully loaded labor costs were brought up to
the DWP cost level by applying a labor factor.  The labor factor was calculated by dividing
the fully loaded current DWP Environmental Restoration Contractor (ERC) composite wage
rate by the fully loaded prior ERC composite wage rate.

The following is a brief overview of the estimate approach used to formulate the FY01 baseline.
(See Figure 5-1 for a generic process flow diagram of the estimating approach.)

1. Collect FY00 and Prior Costs and Hours - The summation of the to-date data, including
hours, costs, and hours expended, includes the following:

•  Use of actual costs for FY00 and prior years to establish the costs expended to date.
This includes a combination of detailed cost data supplied by Westinghouse Hanford
Company for costs through FY94, plus detailed costs from the ERC cost/scheduling
system for FY95-FY00.

•  Use of actual manual and non-manual ERC labor hours for FY95-FY00.  The ERC labor
system provides detailed labor reports for both non-manual and manual labor hours (not
subcontract labor hours).

•  An estimate of hours for FY94, and prior years, based on the FY95 distribution of ERC
manual and non-manual hours.  Factors for non-manual and manual staff were
established by dividing the total non-manual hours ($285.4K) and manual hours
($89.8K) by the FY95 total project costs ($61,315K).  These factors were multiplied by
FY94 and prior years' costs to approximate job hours.
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2. Collect FY01-FY03 DWP Costs - The RL approval for the DWP was limited to FY01;
therefore, assembly of the to-go cost estimated to be spent is as follows:

•  Use of the P/3 Project Scheduling System DWP labor hours and costs for the FY01 time
period.  Labor hours and costs match FY01 of the DWP.

•  Use of escalation rates, as directed by RL, to adjust DWP costs to base 2001.  These
escalation rates are the same as those used in developing the DWP.

3. Assemble FY02 - Outyear Planning Costs - The estimated costs for activities planned
from FY02 to project completion and closeout were based on project-approved cost models.
The FY01 baseline update includes the following:

•  Refinement, review, and project approval of cost/labor model estimates (i.e., U.S. Army
Corps of Engineers (USACE) Micro Computer-Aided Cost Estimating System
[MCACES]) and incorporation as needed into the baseline.

•  Escalation of the to-go costs to FY01 base year dollars.

•  Application of a percentage contingency value, derived from a Monte Carlo analysis of a
representative waste site or estimate.  See the Monte Carlo Contingency Analysis
Section for details.

•  Use of outyear escalation values, established by DOE, consistent with the LRP.

4. Cost Adjustments - These include the changes made to the baseline estimate to ensure
traceability and reconciliation to the prior baseline, including the following:

•  Changes resulting from the FY01 DWP and other outyear changes.

•  FY01 rate revisions to wage and indirect rates.

•  Changes to contingency resulting from the Monte Carlo contingency analysis.

•  Changes to LRP escalation as a result of revised funding guidelines, rescheduling outyear
activities in the LRP, revised escalation rates provided by DOE, and other LRP changes.

•  LRP schedule-related changes.

5. Output Phase - Assembled baseline estimate data were exported to the Access baseline
database.  The database provides multiple detailed and summary reports, including the
following:

•  Quanities Reports – Low-level waste volumes, vapor extraction volumes, groundwater
pump-and-treat volumes, and D&D gross building volumes.

•  Baseline Cost/Quantity Reports - These include labor hours (for ERC manual/non-manual),
ERC labor costs, material/equipment/other costs, subcontract costs, and contingency
costs.
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Figure 5-1.  2001 Baseline Estimate - Process Flow Diagram.
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ESTIMATE METHODOLOGY

The following are the key general estimate methods that are applicable to most of the ER cost
estimates.

1. "To-go" estimate costs begin on October 1, 2000.

2. Costs, manhours, and quantities for FY01 were from the FY01-FY03 DWP.

3. For FY02 through completion (outyears), many new estimates were prepared for the FY01
baseline effort.  Waste site estimates, size, model type, and quantities were reevaluated for
the FY01 baseline.

4. Most of the site and facility cost estimates for the outyears were calculated using MCACES
models.  The following types of models were used:

– Trench Model (Soil Remediation)
– Retention Basin Model (Soil Remediation)
– Cribs and French Drain Model (Soil Remediation)
– Below-Grade Structure Model (Soil Remediation)
– Piping Remediation Model (Soil Remediation)
– D&D Remediation Model (Decontamination & Decommissioning)
– Modified Resource Conservation and Recovery Act (RCRA)-C Cap/Barrier Model

(Cap/Containment)
– RCRA-D Cap/Barrier Model (Capping/Containment)
– Hanford Cap/Barrier Model (Capping/Containment).

5. Schedule-driven cost and hours (i.e., ERC-PM&S, RL-PM&S, S&M, Radiation Area
Remedial Action [RARA], vadose zone, and groundwater monitoring/well maintenance)
were coordinated between the projects to meet the LRP, Rev. 3, schedule.

ESTIMATING PROGRAMS

1. Most of the Remedial Action and D&D cost estimates were prepared from USACE MCACES
software, Version 5.30.

2. The assessment and design portion of the baseline estimate for the 200 Area operable units
was estimated based on the 200 Area strategy, using spreadsheet programs.

3. Schedule-driven costs and hours were prepared using spreadsheet programs.

4. Changes to the cost estimating programs included the following*:

– Crew size and resource mix

– Equipment type and size

                                               
* Revisions/updates to the cost-estimating models is a team effort involving project, management,
Field Support, Planning and Controls Estimating, and RL personnel.  Typical cost models were updated,
reviewed, and approved, and changes were incorporated into site type-specific models.
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– Crew productivity

– Material and equipment pricing

– Wage rates:  direct and indirect

– Incorporation of the October 2000 wage and overhead rates.  Later in the estimating
process, the labor costs are factored up to the same pricing basis as the FY01 DWP.

Remedial action in the 200 Areas was reestimated to use a combination of barrier/cap cost
models and soil remediation cost models.

ESTIMATE PRICING BASIS

The following are the key rates and pricing basis that were applied to the FY01 ER cost baseline
DWP and outyear costs:

1. Labor - A labor factor was applied to the labor costs, bringing the labor up to 2001 base
dollars.

2. Materials - Material pricing was based on the USACE MCACES, Version 5.3, database.
State sales tax of 8% was applied to material costs.

3. Equipment - Equipment pricing data were based on the USACE equipment price book,
EP1110-1-8, existing at the time of calculation, which was the basis for the MCACES,
Version 5.30, construction equipment rate database.  The equipment pricing tables used in
the calculations were August 1993, September 1997, and June 1999.

4. Subcontract - Field remediation work performed by subcontractors was priced using the
Hanford Site Stabilization Agreement labor rates, dated November 1998.  Markups were
applied for subcontractor overhead and profit.

5. Distributables - The BHI distributable rates were applied to costs in accordance with the
May 19, 2000, Rev. 0, guidance document for the FY01-FY03 DWP and RL memorandum
and letter (00-PRO-537) dated June 28, 2000.  The BHI distributable rates applied in this
baseline are as follows:

•  Payroll Additives (S/T) 46.16%
•  Payroll Additives (O/T) 12.75%
•  Operating Centers $5.35/job hour
•  Direct Distributable 20.80%
•  General and Administrative 3.70%
•  Overheads Various rates depending upon resources used

(e.g., Pools 1-3, 4, and 5)

6. Inception To-Date Costs - The actual "to-date" costs through September 30, 1994, were
taken from the Financial Data System (FDS).  Costs for FY95 through FY00 were from the
BHI P3/Parade accounting system.  Job hours for FY95 through FY99 were taken directly
from P3/Parade.  Since job hours were not readily available for FY94 and prior years,
factors for estimating manual and non-manual staff were used.  Factors for non-manual and
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manual were established by dividing non-manual hours ($285.4K) and manual hours
($89.9K) by the FY96 total project costs ($61,315K).

7. Escalation - Appropriate 1996 baseline costs were escalated 2.8% from the 1997 base,
another 2.2% for the 1998 base, another 2.4% for the 1999 base, another 2.5% for the 2000
base, and 2.6% to establish the base cost models in 2001 dollars.  Escalation rates for FY97
were based on a letter from Elizabeth E. Smedley, Acting Chief Financial Officer, DOE, to
Heads of Elements, "FY1999 Field Budget Call," dated January 24, 1997, and the "FY 1997
all in wage rates for BHI, THI, HAMTC, Building Trades," dated August 18, 1997.

Escalation for FY98 and FY99 is per "Escalation Rate Approval," letter from M. B. Fox,
Planning and Controls Manager, to Steven N. Balone, DOE, dated March 27, 1998.

Escalation for FY00 is per "Escalation Rate Approval," letter from M. B. Fox, Planning and
Controls Manager, to Steven N. Balone, DOE, dated March 17, 1999.

Escalation for FY1 and beyond is per "BUG-PHASE II MYWP's for FY 2002-Lifecycle,"
Section B.5.2, Table B-5.

8. Realization hours used in the baseline are 1,803 hours per year.  These realization hours
were used as an average for all future years.
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6.0 COST AND QUANTITY SUMMARY

This section provides the summary and detailed cost and quantity reports, contingency analysis,
and baseline reconciliation.  It is organized as follows:

•  PBS Cost Summary ..................................................................................... Pages 6-2 to 6-4
Total
To Date
To Go

•  PBS Quantity Summary ............................................................................... Pages 6-5 to 6-7
Total
To Date
To Go



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

Total Hours and Costs by PBS

River Corridor Restoration
Project Cost / Quantity Summar y

PBS Description

PBS:  RL- RC01 4,312,475 $877,003 $172,955 $1,741,0026,729,159 $216,061 $474,983 $1,568,046100 AREA RIVER CORRIDOR CLEAN UP

PBS:  RL- RC02 395,194 $162,282 $27,124 $307,1701,195,333 $43,240 $74,525 $280,046300 AREA CLEAN UP

PBS:  RL- RC04 1,624 $3,382 $199 $6,31040,820 $2,333 $396 $6,111CENTRAL CORE AREA CLEAN UP

PBS:  RL- RC05 3,321,371 $505,414 $194,369 $1,477,8203,925,590 $157,507 $620,530 $1,283,451RIVER CORRIDOR WASTE MANAGEMENT

Total 8,030,663 $1,548,081 $394,647 $3,532,30211,890,902 $419,141 $1,170,433 $3,137,655

PROJECT COST / QUANTITY SUMMARY
6 - 2

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0 Page 1 of 1



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

To Date Hours and Costs by PBS

River Corridor Restoration
Project Cost / Quantity Summar y

PBS Description

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP 1,729,736 $425,739 $593,190N/A    3,004,570 $48,603 $118,848 $593,190

PBS:  RL- RC02 300 AREA CLEAN UP 155,271 $89,074 $110,444N/A    528,222 $8,919 $12,451 $110,444

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP 1,135 $939 $1,330N/A    7,327 $293 $99 $1,330

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT 426,272 $106,183 $221,160N/A    740,973 $23,557 $91,419 $221,160

Total 2,312,413 $621,935 $926,124N/A    4,281,092 $81,372 $222,817 $926,124

6 - 3
Page 1 of 1

PROJECT COST / QUANTITY SUMMARYSite Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

To Go Hours and Costs by PBS

River Corridor Restoration
Project Cost / Quantity Summar y

PBS Description

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP $451,2642,582,739 $172,955 $1,147,8123,724,589 $167,458 $356,135 $974,856

PBS:  RL- RC02 300 AREA CLEAN UP $73,208239,923 $27,124 $196,726667,112 $34,321 $62,073 $169,602

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP $2,443489 $199 $4,98033,492 $2,040 $298 $4,781

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT $399,2322,895,100 $194,369 $1,256,6603,184,617 $133,950 $529,110 $1,062,292

Total $926,1465,718,250 $394,647 $2,606,1787,609,809 $337,768 $947,616 $2,211,531

6 - 4
Page 1 of 1

PROJECT COST / QUANTITY SUMMARYSite Outcomes Baseline - Multi-Year Work Plan
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January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

Total Quantities by PBS

River Corridor Restoration
Project Cost / Quantity Summar y

PBS Description Barrier Cap
(SF)

Low Level Waste
(LCY)

Vapor Processed
(CM)

Water Processed
(L)

Gross Bldg. Area 
(SF)

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP 04,528,249 016,020,522,3001,620,141

PBS:  RL- RC02 300 AREA CLEAN UP 01,015,046 00953,203

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP 088 000

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT 00 000

Total 05,543,383 016,020,522,3002,573,344

6 - 5
Page 1 of 1
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January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

To Date Quantities by PBS

River Corridor Restoration
Project Cost / Quantity Summar y

PBS Description Barrier Cap
(SF)

Low Level Waste
(LCY)

Vapor Processed
(CM)

Water Processed
(L)

Gross Bldg. Area 
(SF)

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP 01,270,455 115,203 02,286,638,300

PBS:  RL- RC02 300 AREA CLEAN UP 0331,093 0 00

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP 00 0 00

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT 00 0 00

Total 01,601,548 115,203 02,286,638,300

6 - 6
Page 1 of 1
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January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

To Go Quantities by PBS

River Corridor Restoration
Project Cost / Quantity Summar y

PBS Description Barrier Cap
(SF)

Low Level Waste
(LCY)

Vapor Processed
(CM)

Water Processed
(L)

Gross Bldg. Area 
(SF)

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP 03,257,794 1,504,938 013,733,884,000

PBS:  RL- RC02 300 AREA CLEAN UP 0683,953 953,203 00

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP 088 0 00

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT 00 0 00

Total 03,941,835 2,458,141 013,733,884,000

6 - 7
Page 1 of 1

PROJECT COST / QUANTITY SUMMARYSite Outcomes Baseline - Multi-Year Work Plan
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7.0 COST AND QUANTITY DETAIL

The following reports provide the summary and detail, cost, and quantities for the Remedial
Action and Waste Disposal Project.  The summary and detailed reports are organized as
follows:

Cost and Quantity Summary and Detail

PBS RC 01 – 100 Area Cleanup ....................................................................................... 7-2
PBS RC 02 – 300 Area Cleanup (portions to be provided by FH).................................. 7-376
PBS RC 03 – Advanced Reactor Transition (to be provided by FH) .................................... 7-
PBS RC 04 – Central Core Area Cleanup ..................................................................... 7-543
PBS RC 05 – River Corridor Waste Management (portions to be provided by FH)........ 7-572
PBS RC 06 – 300 Area Facility Transition (to be provided by FH) ....................................... 7-

The breakout below the PBS is by zone, WBS Level IV.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject Quantity Low Level Waste (LCY)

Cost and Quantity Summary

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17,110 $12,341 $687 $17,937

15,370 $11,196 $14,212N/A    

$1,1461,740 $687 $3,725

0

0

0

16,822

0

16,822

85,614

72,729

12,885

$1,414

$744

$670

$3,494

$2,272

$1,222

$17,250

$14,212

$3,038

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.1.1Subproject WBS:

ZONE 1

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

443,494 $74,760 $17,087 $166,509

297,766 $44,644 $72,772N/A    

$30,116145,728 $17,087 $93,736

0

0

0

940,433

501,429

439,004

620,827

359,608

261,219

$6,358

$2,017

$4,342

$68,303

$26,111

$42,192

$149,422

$72,772

$76,649

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

77,687

68,930

8,757

3.1.1.2Subproject WBS:

ZONE 2

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

357,605 $97,522 $31,359 $232,122

138,903 $49,619 $57,096N/A    

$47,903218,702 $31,359 $175,026

0

0

0

1,156,096

42,743

1,113,353

713,429

294,418

419,011

$10,737

$1,943

$8,793

$92,504

$5,534

$86,970

$200,763

$57,096

$143,667

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

215,884

31,000

184,884

3.1.1.3Subproject WBS:

ZONE 3

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

341,654 $77,262 $16,769 $168,295

82,808 $35,232 $53,277N/A    

$42,029258,846 $16,769 $115,018

0

0

0

418,568

279,935

138,633

610,911

278,538

332,373

$21,168

$3,911

$17,257

$53,096

$14,134

$38,963

$151,527

$53,277

$98,250

Total Quantity

To go Quantity

Todate Quantity

0

0

0

6,951,441,100

951,619,100

5,999,822,000

199,612

0

199,612

3.1.1.4Subproject WBS:

ZONE 4

7 - 2
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject Quantity Low Level Waste (LCY)

Cost and Quantity Summary

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

508,334 $113,752 $27,908 $256,272

259,127 $74,078 $100,873N/A    

$39,673249,207 $27,908 $155,400

0

0

0

1,059,014

431,668

627,346

753,154

470,919

282,235

$15,617

$7,269

$8,349

$98,996

$19,526

$79,470

$228,365

$100,873

$127,492

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

156,898

2,078

154,820

3.1.1.5Subproject WBS:

ZONE 5

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

778,145 $109,808 $38,787 $249,745

21,349 $10,757 $16,472N/A    

$99,051756,796 $38,787 $233,273

0

0

0

549,555

0

549,555

745,003

95,291

649,712

$33,771

$1,362

$32,409

$67,379

$4,353

$63,026

$210,958

$16,472

$194,486

Total Quantity

To go Quantity

Todate Quantity

0

0

0

6,504,819,000

810,121,000

5,694,698,000

468,143

0

468,143

3.1.1.6Subproject WBS:

ZONE 6

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,340,032 $220,592 $33,425 $378,812

620,174 $109,259 $158,893N/A    

$111,334719,858 $33,425 $219,919

0

0

0

387,761

14,680

373,081

1,678,140

842,983

835,157

$59,733

$18,152

$41,580

$65,062

$31,482

$33,580

$345,387

$158,893

$186,494

Total Quantity

To go Quantity

Todate Quantity

0

0

0

2,564,262,200

524,898,200

2,039,364,000

501,917

13,195

488,722

3.1.1.7Subproject WBS:

ZONE 7

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

526,100 $170,966 $6,934 $271,310

294,239 $90,954 $119,595N/A    

$80,012231,862 $6,934 $151,715

0

0

0

0

0

0

1,522,081

590,084

931,997

$67,262

$13,205

$54,057

$26,148

$15,436

$10,712

$264,376

$119,595

$144,781

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.1.8Subproject WBS:

PROJECT MANAGEMENT & SUPPORT

7 - 3
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject Quantity Low Level Waste (LCY)

Cost and Quantity Summary

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

PBS:  RL- RC01

PBS Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,312,475 $877,003 $172,955 $1,741,002

1,729,736 $425,739 $593,190N/A    

$451,2642,582,739 $172,955 $1,147,812

0

0

0

4,528,249

1,270,455

3,257,794

6,729,159

3,004,570

3,724,589

$216,061

$48,603

$167,458

$474,983

$118,848

$356,135

$1,568,046

$593,190

$974,856

Total Quantity

To go Quantity

Todate Quantity

0

0

0

16,020,522,300

2,286,638,300

13,733,884,000

1,620,141

115,203

1,504,938

7 - 4
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100 AREA COMMON

Operable Unit

CA: UB1212 REACTOR ENGINEERING

**REACTOR ENGINEERING

DWP 2001 ADDITIONAL AUTHORIZATION
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

156 $861 $42 $1,267

156 $652 $920N/A    

$2080 $42 $347

0

0

0

0

0

0

11,863

9,381

2,482

$3

$3

$0

$361

$265

$96

$1,225

$920

$305

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

156 $861 $42 $1,267

156 $652 $920N/A    

$2080 $42 $347

0

0

0

0

0

0

11,863

9,381

2,482

$3

$3

$0

$361

$265

$96

$1,225

$920

$305

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1212

REACTOR ENGINEERING

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

156 $861 $42 $1,267

156 $652 $920N/A    

$2080 $42 $347

0

0

0

0

0

0

11,863

9,381

2,482

$3

$3

$0

$361

$265

$96

$1,225

$920

$305

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100 AREA COMMON

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 1 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-1

Operable Unit

CA: PB6202 REMEDIATION - ERA

**100IU1-ERA-DESIGN

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

979 $669 $0 $669

979 $669 $669N/A    

$00 $0 $0

0

0

0

0

0

0

3,111

3,111

0

$0

$0

$0

$0

$0

$0

$669

$669

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-101

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

483 $353 $0 $360

483 $353 $360N/A    

$00 $0 $0

0

0

0

0

0

0

2,049

2,049

0

$11

$11

$0

($4)

($4)

$0

$360

$360

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-102

DELETED FROM NPL 6-22-99 WIDS, W/**100IU1-
ERA-DESIGN NEW 1999 Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-1

Operable Unit

600-41

DELETED FROM NPL 6-22-99 WIDS, W/**100IU1-
ERA-DESIGN NEW 1999 Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-42

DELETED FROM NPL 6-22-99 WIDS, W/**100IU1-
ERA-DESIGN NEW 1999 Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-43

DELETED FROM NPL 6-22-99 WIDS, W/**100IU1-
ERA-DESIGN NEW 1999 Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-44

DELETED FROM NPL 6-22-99 WIDS, W/**100IU1-
ERA-DESIGN NEW 1999 Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-1

Operable Unit

600-45

DELETED FROM NPL 6-22-99 WIDS, W/**100IU1-
ERA-DESIGN NEW 1999 Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,462 $1,022 $0 $1,029

1,462 $1,022 $1,029N/A    

$00 $0 $0

0

0

0

0

0

0

5,160

5,160

0

$11

$11

$0

($4)

($4)

$0

$1,029

$1,029

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB6202

REMEDIATION - ERA

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,462 $1,022 $0 $1,029

1,462 $1,022 $1,029N/A    

$00 $0 $0

0

0

0

0

0

0

5,160

5,160

0

$11

$11

$0

($4)

($4)

$0

$1,029

$1,029

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-IU-1

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

CA: PD4102 ASSESSMENT

**100IU3-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $5

0 $0 $5N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$5

$5

$0

$0

$0

$0

$5

$5

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $5

0 $0 $5N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$5

$5

$0

$0

$0

$0

$5

$5

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD4102

ASSESSMENT

CA: PD4203 NORTH SLOPE SAMPLING

600-104

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

839 $231 $0 $648

839 $231 $648N/A    

$00 $0 $0

0

0

0

0

0

0

2,782

2,782

0

$53

$53

$0

$365

$365

$0

$648

$648

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

839 $231 $0 $648

839 $231 $648N/A    

$00 $0 $0

0

0

0

0

0

0

2,782

2,782

0

$53

$53

$0

$365

$365

$0

$648

$648

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD4203

NORTH SLOPE SAMPLING

CA: PD4410 ERA

**100IU3-ERA-DESIGN

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,288 $880 $0 $880

1,288 $880 $880N/A    

$00 $0 $0

0

0

0

0

0

0

4,095

4,095

0

$0

$0

$0

$0

$0

$0

$880

$880

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100IU3-ERA-IMPLEMENTATION

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,053 $2,084 $0 $2,571

3,053 $2,084 $2,571N/A    

$00 $0 $0

0

0

0

0

0

0

9,686

9,686

0

($9)

($9)

$0

$497

$497

$0

$2,571

$2,571

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

600-10

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-11

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-12

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-13

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

600-14

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-15

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-16

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-17

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

600-18

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-19

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-6

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-7

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

600-72

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-73

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-74

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-75

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

600-76

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-77

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-78

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-79

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

600-8

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-80

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-81

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-82

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

600-83

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-84

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-85

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-86

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

600-87

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-88

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-89

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-9

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 18

Page 14 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

600-90

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-91

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-92

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-93

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 19

Page 15 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

600-94

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-95

DELETED FROM NPL 6-11-98 WIDS, PRIOR TO 
FY1995 SITE WAS PART OF AN ERA OF THE 
WALUKE SLOPE.  FOR COSTS SEE **100IU3-ERA-
IMPLEMENTATION.  NO QUANTITIES AVAILABLE 
FOR THIS ACTIVITY (PRIOR TO FY 1995).  REF: 
ROD DOC NO. 11510, TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,341 $2,964 $0 $3,451

4,341 $2,964 $3,451N/A    

$00 $0 $0

0

0

0

0

0

0

13,781

13,781

0

($9)

($9)

$0

$497

$497

$0

$3,451

$3,451

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD4410

ERA

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 20

Page 16 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-3

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,180 $3,195 $0 $4,105

5,180 $3,195 $4,105N/A    

$00 $0 $0

0

0

0

0

0

0

16,563

16,563

0

$49

$49

$0

$861

$861

$0

$4,105

$4,105

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-IU-3

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 21

Page 17 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-6

Operable Unit

CA: PE9210 DESIGN

**100IU6-RA-DESIGN

SPSHT   1999 RE-ESTIMATED FOR FOR 
OUTYEAR  APPROX. FY2010 Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

21 $184 $56 $293

0 $0 $0N/A    

$18421 $56 $293

0

0

0

0

0

0

2,259

0

2,259

$3

$0

$3

$50

$0

$50

$237

$0

$237

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

21 $184 $56 $293

0 $0 $0N/A    

$18421 $56 $293

0

0

0

0

0

0

2,259

0

2,259

$3

$0

$3

$50

$0

$50

$237

$0

$237

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE9210

DESIGN

CA: PE9211 REMEDIATION REMAINING SITES

600-107

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 22

Page 18 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-6

Operable Unit

600-108

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-109

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-110

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-111

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 23
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-6

Operable Unit

600-149

TRLG01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

50 $37 $33 $174

0 $0 $0N/A    

$3750 $33 $174

0

0

0

1,278

0

1,278

370

0

370

$32

$0

$32

$72

$0

$72

$140

$0

$140

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-178

COMPOSITE 5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

110 $46 $39 $206

0 $0 $0N/A    

$46110 $39 $206

0

0

0

979

0

979

441

0

441

$42

$0

$42

$78

$0

$78

$167

$0

$167

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-186

COMPOSITE 33   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

529 $78 $55 $290

0 $0 $0N/A    

$78529 $55 $290

0

0

0

3,675

0

3,675

554

0

554

$34

$0

$34

$123

$0

$123

$235

$0

$235

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-202

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-6

Operable Unit

600-204

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-205

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-208

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-213

COMPOSITE 30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76 $29 $25 $133

0 $0 $0N/A    

$2976 $25 $133

0

0

0

106

0

106

294

0

294

$43

$0

$43

$35

$0

$35

$107

$0

$107

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-6

Operable Unit

600-23

CARRYOVER 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

400 $192 $129 $674

0 $0 $0N/A    

$192400 $129 $674

0

0

0

5,823

0

5,823

2,168

0

2,168

$9

$0

$9

$343

$0

$343

$545

$0

$545

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

JA JONES 1

CARRYOVER 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

400 $214 $153 $801

0 $0 $0N/A    

$214400 $153 $801

0

0

0

4,961

0

4,961

2,458

0

2,458

$11

$0

$11

$424

$0

$424

$648

$0

$648

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-600-16

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: 100-IU-6

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,719 $753 $589 $3,085

0 $0 $0N/A    

$7531,719 $589 $3,085

0

0

0

16,822

0

16,822

8,144

0

8,144

$667

$0

$667

$1,075

$0

$1,075

$2,496

$0

$2,496

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE9211

REMEDIATION REMAINING SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,740 $937 $645 $3,378

0 $0 $0N/A    

$9371,740 $645 $3,378

0

0

0

16,822

0

16,822

10,403

0

10,403

$670

$0

$670

$1,126

$0

$1,126

$2,733

$0

$2,733

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-IU-6

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: INTERIM ACTION GW MONITORING

Operable Unit

CA: P61202A INTERIM ACTION GW MONITORING

**100BC5-GW MONITORING

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,572 $6,327 $0 $8,158

8,572 $6,327 $8,158N/A    

$00 $0 $0

0

0

0

0

0

0

41,625

41,625

0

$681

$681

$0

$1,150

$1,150

$0

$8,158

$8,158

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,572 $6,327 $0 $8,158

8,572 $6,327 $8,158N/A    

$00 $0 $0

0

0

0

0

0

0

41,625

41,625

0

$681

$681

$0

$1,150

$1,150

$0

$8,158

$8,158

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P61202A

INTERIM ACTION GW MONITORING

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,572 $6,327 $0 $8,158

8,572 $6,327 $8,158N/A    

$00 $0 $0

0

0

0

0

0

0

41,625

41,625

0

$681

$681

$0

$1,150

$1,150

$0

$8,158

$8,158

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: INTERIM ACTION GW 
MONITORING

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 1

Operable Unit: INTERIM ACTION GW MONITORING

Operable Unit

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17,110 $12,341 $687 $17,937

15,370 $11,196 $14,212N/A    

$1,1461,740 $687 $3,725

0

0

0

16,822

0

16,822

85,614

72,729

12,885

$1,414

$744

$670

$3,494

$2,272

$1,222

$17,250

$14,212

$3,038

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.1.1Subproject WBS:

ZONE 1

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 AREA INCTVE FAC. S&M

Operable Unit

CA: UB1107

**105 B REACTOR MUSEUM

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26,396 $5,542 $671 $7,061

64 $55 $57N/A    

$5,48726,332 $671 $7,004

0

0

0

0

0

0

58,690

516

58,174

$549

$1

$547

$299

$0

$299

$6,389

$57

$6,333

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26,396 $5,542 $671 $7,061

64 $55 $57N/A    

$5,48726,332 $671 $7,004

0

0

0

0

0

0

58,690

516

58,174

$549

$1

$547

$299

$0

$299

$6,389

$57

$6,333

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1107

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26,396 $5,542 $671 $7,061

64 $55 $57N/A    

$5,48726,332 $671 $7,004

0

0

0

0

0

0

58,690

516

58,174

$549

$1

$547

$299

$0

$299

$6,389

$57

$6,333

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100 AREA INCTVE FAC. S&M

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

CA: UB2113 105-C REACTOR (ISS) - ASSESSMENT

**105-C REACTOR (ISS)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

330 $205 $0 $1,435

330 $205 $1,435N/A    

$00 $0 $0

0

0

0

0

0

0

3,040

3,040

0

$798

$798

$0

$432

$432

$0

$1,435

$1,435

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**105-C REACTOR (ISS) ASSESS.

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1 $0 $34

0 $1 $34N/A    

$00 $0 $0

0

0

0

0

0

0

3

3

0

$113

$113

$0

($81)

($81)

$0

$34

$34

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

330 $206 $0 $1,469

330 $206 $1,469N/A    

$00 $0 $0

0

0

0

0

0

0

3,043

3,043

0

$911

$911

$0

$351

$351

$0

$1,469

$1,469

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB2113

105-C REACTOR (ISS) - ASSESSMENT

CA: UB2117 118-C-4 HORIZ. ROD CAVE - ASSESSMENT

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

118C4

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

42 $48 $0 $60

42 $48 $60N/A    

$00 $0 $0

0

0

0

0

0

0

737

737

0

$1

$1

$0

$11

$11

$0

$60

$60

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

42 $48 $0 $60

42 $48 $60N/A    

$00 $0 $0

0

0

0

0

0

0

737

737

0

$1

$1

$0

$11

$11

$0

$60

$60

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB2117

118-C-4 HORIZ. ROD CAVE - ASSESSMENT

CA: UB2118 111-B DECON STA. WASTE TANKS ASSMNT

111-B

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

551 $117 $0 $170

551 $117 $170N/A    

$00 $0 $0

0

0

0

0

0

0

1,549

1,549

0

$2

$2

$0

$51

$51

$0

$170

$170

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

551 $117 $0 $170

551 $117 $170N/A    

$00 $0 $0

0

0

0

0

0

0

1,549

1,549

0

$2

$2

$0

$51

$51

$0

$170

$170

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB2118

111-B DECON STA. WASTE TANKS ASSMNT

CA: UB2123 2700 COMPLEX CHARACTERIZATION

**100BC ANCILLARY FACILITIES (ASSESS.)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17 $41 $0 $41

17 $41 $41N/A    

$00 $0 $0

0

0

0

0

0

0

549

549

0

$0

$0

$0

$0

$0

$0

$41

$41

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17 $41 $0 $41

17 $41 $41N/A    

$00 $0 $0

0

0

0

0

0

0

549

549

0

$0

$0

$0

$0

$0

$0

$41

$41

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB2123

2700 COMPLEX CHARACTERIZATION

CA: UB2124 105-B REACTOR MUSEUM (ASSESSMENT)

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 29 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

**105-B MUSEUM

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

230 $154 $4 $525

230 $124 $490N/A    

$300 $4 $34

0

0

0

0

0

0

1,701

1,388

313

$0

$0

$0

$366

$366

$0

$520

$490

$30

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

230 $154 $4 $525

230 $124 $490N/A    

$300 $4 $34

0

0

0

0

0

0

1,701

1,388

313

$0

$0

$0

$366

$366

$0

$520

$490

$30

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB2124

105-B REACTOR MUSEUM (ASSESSMENT)

CA: UB2126 ANCILLARY FACILITIES (ASSESSMENT)

**100BC ANCILLARY FACILITIES (ASSESS.)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

104B1

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

223 $74 $0 $84

223 $74 $84N/A    

$00 $0 $0

0

0

0

0

0

0

1,040

1,040

0

$10

$10

$0

$1

$1

$0

$84

$84

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

97

97

0

104B2

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

356 $93 $0 $132

356 $93 $132N/A    

$00 $0 $0

0

0

0

47

47

0

1,310

1,310

0

$32

$32

$0

$7

$7

$0

$132

$132

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

303

303

0

116-B

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,019 $583 $119 $981

0 $2 $2N/A    

$5813,019 $119 $980

0

0

0

2,256

0

2,256

5,207

28

5,179

$214

$0

$214

$66

$0

$66

$862

$2

$861

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

900

0

900

119B

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8 $8 $0 $8

8 $8 $8N/A    

$00 $0 $0

0

0

0

0

0

0

138

138

0

$0

$0

$0

$1

$1

$0

$8

$8

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

1702C

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11 $10 $0 $10

11 $10 $10N/A    

$00 $0 $0

0

0

0

0

0

0

171

171

0

$0

$0

$0

$1

$1

$0

$10

$10

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,617 $767 $119 $1,216

598 $186 $237N/A    

$5813,019 $119 $980

0

0

0

2,303

47

2,256

7,866

2,687

5,179

$256

$42

$214

$75

$9

$66

$1,097

$237

$861

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

1,300

400

900

CA: UB2126

ANCILLARY FACILITIES (ASSESSMENT)

CA: UB2127 NON-SITE SPECIFIC SUPPORT

**100BC NON-SITE SPECIFIC SUPPORT 
(ASSESS.)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $3

0 $0 $3N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$3

$3

$0

$3

$3

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $3

0 $0 $3N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$3

$3

$0

$3

$3

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB2127

NON-SITE SPECIFIC SUPPORT

CA: UB2204 190-C BUILDING DEMO

190C

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17,417 $1,222 $0 $1,854

17,417 $1,222 $1,854N/A    

$00 $0 $0

0

0

0

0

0

0

9,296

9,296

0

$327

$327

$0

$306

$306

$0

$1,854

$1,854

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

47,286

47,286

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17,417 $1,222 $0 $1,854

17,417 $1,222 $1,854N/A    

$00 $0 $0

0

0

0

0

0

0

9,296

9,296

0

$327

$327

$0

$306

$306

$0

$1,854

$1,854

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

47,286

47,286

0

CA: UB2204

190-C BUILDING DEMO

CA: UB2210 1702-C BADGE HOUSE DEMOLITION

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

1702C

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

92 $13 $0 $15

92 $13 $15N/A    

$00 $0 $0

0

0

0

0

0

0

172

172

0

$1

$1

$0

$1

$1

$0

$15

$15

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

92 $13 $0 $15

92 $13 $15N/A    

$00 $0 $0

0

0

0

0

0

0

172

172

0

$1

$1

$0

$1

$1

$0

$15

$15

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB2210

1702-C BADGE HOUSE DEMOLITION

CA: UB2213 ASSESSMENT

**105-C REACTOR (ISS)

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

152,046 $13,635 $0 $17,781

152,046 $13,635 $17,781N/A    

$00 $0 $0

0

0

0

0

0

0

98,066

98,066

0

($3,540)

($3,540)

$0

$7,686

$7,686

$0

$17,781

$17,781

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

105C Fan room

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

15,386 $733 $0 $875

15,386 $733 $875N/A    

$00 $0 $0

0

0

0

0

0

0

950

950

0

$133

$133

$0

$10

$10

$0

$875

$875

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

105CA

W/** 105-C REACTOR (ISS)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

167,432 $14,367 $0 $18,656

167,432 $14,367 $18,656N/A    

$00 $0 $0

0

0

0

0

0

0

99,016

99,016

0

($3,407)

($3,407)

$0

$7,696

$7,696

$0

$18,656

$18,656

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB2213

ASSESSMENT

CA: UB2224A 105-B REACTOR MUSEUM

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

**105-B MUSEUM

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

288 $196 $0 $228

288 $196 $228N/A    

$00 $0 $0

0

0

0

0

0

0

909

909

0

($38)

($38)

$0

$69

$69

$0

$228

$228

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

288 $196 $0 $228

288 $196 $228N/A    

$00 $0 $0

0

0

0

0

0

0

909

909

0

($38)

($38)

$0

$69

$69

$0

$228

$228

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB2224A

105-B REACTOR MUSEUM

CA: UB2226 ANCILLARY FACILITIES

**185/190-B ANCILLARY FAC. D&D REM.

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,529 $4,459 $0 $4,446

6,529 $4,459 $4,446N/A    

$00 $0 $0

0

0

0

0

0

0

20,757

20,757

0

($13)

($13)

$0

$0

$0

$0

$4,446

$4,446

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

103B

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

224 $17 $0 $24

224 $17 $24N/A    

$00 $0 $0

0

0

0

0

0

0

153

153

0

$6

$6

$0

$0

$0

$0

$24

$24

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

104B1

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $4 $0 $4

0 $4 $4N/A    

$00 $0 $0

0

0

0

0

0

0

63

63

0

$0

$0

$0

$0

$0

$0

$4

$4

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

104B2

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $4 $0 $4

0 $4 $4N/A    

$00 $0 $0

0

0

0

0

0

0

59

59

0

$0

$0

$0

$0

$0

$0

$4

$4

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

105C Fan room

W/105-C REACTOR
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

105C High tanks

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,302 $196 $0 $315

1,302 $196 $315N/A    

$00 $0 $0

0

0

0

0

0

0

2,252

2,252

0

$41

$41

$0

$78

$78

$0

$315

$315

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

105C Water tunnels

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

21 $9 $0 $13

21 $9 $13N/A    

$00 $0 $0

0

0

0

0

0

0

148

148

0

$0

$0

$0

$4

$4

$0

$13

$13

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

111-B

CON1-5, 1999 XFR FROM BEMR   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,545 $498 $100 $821

0 $0 $0N/A    

$4983,545 $100 $821

0

0

0

356

0

356

3,041

0

3,041

$223

$0

$223

$0

$0

$0

$721

$0

$721

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,880

0

4,880

118C4

CON_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

505 $140 $30 $249

0 $0 $0N/A    

$140505 $30 $249

0

0

0

38

0

38

1,261

0

1,261

$78

$0

$78

$0

$0

$0

$218

$0

$218

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

420

0

420

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 42

Page 38 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

119B

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $3 $0 $3

0 $3 $3N/A    

$00 $0 $0

0

0

0

0

0

0

50

50

0

$0

$0

$0

$0

$0

$0

$3

$3

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1608-B

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $4 $0 $5

0 $4 $5N/A    

$00 $0 $0

0

0

0

0

0

0

70

70

0

$1

$1

$0

$0

$0

$0

$5

$5

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1701BA

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

262 $22 $0 $43

262 $22 $43N/A    

$00 $0 $0

0

0

0

0

0

0

211

211

0

$10

$10

$0

$12

$12

$0

$43

$43

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1714-C

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

171 $17 $0 $24

171 $17 $24N/A    

$00 $0 $0

0

0

0

0

0

0

199

199

0

$5

$5

$0

$2

$2

$0

$24

$24

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

183C

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

18,152 $1,195 $0 $2,646

18,152 $1,195 $2,646N/A    

$00 $0 $0

0

0

0

0

0

0

8,862

8,862

0

$792

$792

$0

$658

$658

$0

$2,646

$2,646

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1904B1

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

915 $302 $60 $495

0 $0 $0N/A    

$302915 $60 $495

0

0

0

0

0

0

2,728

0

2,728

$133

$0

$133

$0

$0

$0

$435

$0

$435

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

1,597

0

1,597

1904B2

DEMOLISHED, INTERIM MEASURE UNTIL FINAL 
DISPOSITION OF OUTFALLS & RIVER LINES Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

190C

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

15,380 $994 $0 $1,479

15,380 $994 $1,479N/A    

$00 $0 $0

0

0

0

1,574

1,574

0

7,457

7,457

0

$222

$222

$0

$263

$263

$0

$1,479

$1,479

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

21,244

21,244

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100 B/C AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

47,006 $7,864 $190 $10,569

42,041 $6,923 $9,005N/A    

$9414,965 $190 $1,565

0

0

0

1,968

1,574

394

47,311

40,281

7,030

$1,499

$1,065

$434

$1,017

$1,017

$0

$10,380

$9,005

$1,375

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

28,141

21,244

6,897

CA: UB2226

ANCILLARY FACILITIES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

237,022 $24,996 $313 $34,806

229,038 $23,443 $32,227N/A    

$1,5527,984 $313 $2,578

0

0

0

4,271

1,621

2,650

172,149

159,627

12,522

($449)

($1,096)

$648

$9,946

$9,880

$66

$34,493

$32,227

$2,266

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

76,727

68,930

7,797

Operable Unit: 100 B/C AREA

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

CA: PB1110 ASSESSMENT

**100BC1-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

13,329 $8,428 $0 $10,289

13,329 $8,428 $10,289N/A    

$00 $0 $0

0

0

0

0

0

0

56,780

56,780

0

$945

$945

$0

$916

$916

$0

$10,289

$10,289

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100BC1-RA-READYNESS ASSMNT

W/11BX1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

13,329 $8,428 $0 $10,289

13,329 $8,428 $10,289N/A    

$00 $0 $0

0

0

0

0

0

0

56,780

56,780

0

$945

$945

$0

$916

$916

$0

$10,289

$10,289

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB1110

ASSESSMENT

CA: PB1201 DESIGN GROUP 1 LIQUID WASTE SITES

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

**100BC1&2-RA-EQUIP

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

79 $38 $0 $725

79 $38 $725N/A    

$00 $0 $0

0

0

0

0

0

0

585

585

0

$593

$593

$0

$95

$95

$0

$725

$725

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100BC1-DESIGN GROUP 2

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100BC1-RA-ANL-SYS-DEVEL

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $139 $0 $551

0 $139 $551N/A    

$00 $0 $0

0

0

0

0

0

0

3,643

3,643

0

$187

$187

$0

$226

$226

$0

$551

$551

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100BC1-RA-MOB/DEMOB-1

W/11BX1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

**100BC1-RA-MOB/DEMOB-2

W/11BX1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100BC1-RA-MOB/DEMOB-3

W/11BX1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**11BX1 (NSS-NRS)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

537 $391 $0 $1,444

537 $391 $1,444N/A    

$00 $0 $0

0

0

0

0

0

0

5,290

5,290

0

$22

$22

$0

$1,031

$1,031

$0

$1,444

$1,444

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**11BX3 (PROJ SUPT)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $261 $0 $440

0 $261 $440N/A    

$00 $0 $0

0

0

0

0

0

0

7,208

7,208

0

$171

$171

$0

$8

$8

$0

$440

$440

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

**11BX4 (DESIGN)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,478 $2,399 $0 $4,052

1,478 $2,399 $4,052N/A    

$00 $0 $0

0

0

0

0

0

0

37,995

37,995

0

$350

$350

$0

$1,303

$1,303

$0

$4,052

$4,052

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,094 $3,228 $0 $7,213

2,094 $3,228 $7,213N/A    

$00 $0 $0

0

0

0

0

0

0

54,721

54,721

0

$1,323

$1,323

$0

$2,662

$2,662

$0

$7,213

$7,213

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB1201

DESIGN GROUP 1 LIQUID WASTE SITES

CA: PB1210 REMEDIATION LIQUID WASTE SITES

**11BX1 (NSS-NRS)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

23,649 $10,636 $3,062 $23,121

8,734 $3,254 $7,086N/A    

$7,38214,915 $3,062 $16,035

0

0

0

0

0

0

118,390

39,522

78,868

$668

$408

$260

$8,755

$3,424

$5,331

$20,059

$7,086

$12,973

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

100-B-10

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-B-2

COMPOSITE 33   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

529 $78 $55 $290

0 $0 $0N/A    

$78529 $55 $290

0

0

0

3,675

0

3,675

554

0

554

$34

$0

$34

$123

$0

$123

$235

$0

$235

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-B-5

W/100-B-8
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-B-8

POY 2001, SPSHT, INCL 118-B-2,118-B-7,100-B-5
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

48,589 $5,424 $3,028 $16,587

1,861 $300 $729N/A    

$5,12446,728 $3,028 $15,857

0

0

0

174,495

12,441

162,054

25,454

3,128

22,326

$6

$6

$0

$8,130

$424

$7,706

$13,559

$729

$12,830

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

116-B-1

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,313 $275 $0 $913

2,313 $275 $913N/A    

$00 $0 $0

0

0

0

31,623

31,623

0

1,805

1,805

0

$8

$8

$0

$631

$631

$0

$913

$913

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-10

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

58 $35 $0 $111

58 $35 $111N/A    

$00 $0 $0

0

0

0

509

509

0

409

409

0

$1

$1

$0

$76

$76

$0

$111

$111

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-11

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

9,934 $953 $0 $2,684

9,934 $953 $2,684N/A    

$00 $0 $0

0

0

0

128,841

128,841

0

5,596

5,596

0

$17

$17

$0

$1,715

$1,715

$0

$2,684

$2,684

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-12

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

234 $55 $0 $143

234 $55 $143N/A    

$00 $0 $0

0

0

0

1,506

1,506

0

549

549

0

$2

$2

$0

$86

$86

$0

$143

$143

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

116-B-13

W/116-B-11
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-14

W/116-B-11
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-15

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-16

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

36 $8 $0 $59

36 $8 $59N/A    

$00 $0 $0

0

0

0

434

434

0

81

81

0

$0

$0

$0

$50

$50

$0

$59

$59

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 52

Page 48 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

116-B-2

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

390 $74 $0 $289

390 $74 $289N/A    

$00 $0 $0

0

0

0

5,797

5,797

0

618

618

0

$3

$3

$0

$213

$213

$0

$289

$289

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-3

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

137 $42 $0 $111

137 $42 $111N/A    

$00 $0 $0

0

0

0

162

162

0

439

439

0

$1

$1

$0

$68

$68

$0

$111

$111

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-4

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

670 $130 $0 $497

670 $130 $497N/A    

$00 $0 $0

0

0

0

8,389

8,389

0

1,195

1,195

0

$9

$9

$0

$358

$358

$0

$497

$497

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-4 (ERA)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,272 $368 $0 $717

1,272 $368 $717N/A    

$00 $0 $0

0

0

0

3,700

3,700

0

4,262

4,262

0

$27

$27

$0

$322

$322

$0

$717

$717

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

116-B-5

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5 $3 $0 $14

5 $3 $14N/A    

$00 $0 $0

0

0

0

24

24

0

32

32

0

$0

$0

$0

$11

$11

$0

$14

$14

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-5 (ERA)

W/116-C-1 (ERA)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-6A

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

320 $55 $0 $200

320 $55 $200N/A    

$00 $0 $0

0

0

0

3,293

3,293

0

451

451

0

$2

$2

$0

$142

$142

$0

$200

$200

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-6B

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

49 $23 $0 $80

49 $23 $80N/A    

$00 $0 $0

0

0

0

173

173

0

265

265

0

$1

$1

$0

$56

$56

$0

$80

$80

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 54

Page 50 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

116-B-7

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

320 $51 $55 $287

0 $0 $0N/A    

$51320 $55 $287

0

0

0

6,725

0

6,725

352

0

352

$0

$0

$0

$181

$0

$181

$232

$0

$232

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-B-9

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

35 $20 $0 $49

35 $20 $49N/A    

$00 $0 $0

0

0

0

0

0

0

223

223

0

$1

$1

$0

$28

$28

$0

$49

$49

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-C-1

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

9,025 $1,152 $0 $2,702

9,025 $1,152 $2,702N/A    

$00 $0 $0

0

0

0

109,778

109,778

0

10,263

10,263

0

$74

$74

$0

$1,476

$1,476

$0

$2,702

$2,702

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-C-1 (ERA)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,649 $544 $0 $1,680

2,649 $544 $1,680N/A    

$00 $0 $0

0

0

0

16,500

16,500

0

6,161

6,161

0

$226

$226

$0

$910

$910

$0

$1,680

$1,680

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

116-C-5

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

12,965 $1,195 $0 $3,456

12,965 $1,195 $3,456N/A    

$00 $0 $0

0

0

0

166,012

166,012

0

6,950

6,950

0

$53

$53

$0

$2,207

$2,207

$0

$3,456

$3,456

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-B-6

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

320 $51 $55 $287

0 $0 $0N/A    

$51320 $55 $287

0

0

0

6,725

0

6,725

352

0

352

$0

$0

$0

$181

$0

$181

$232

$0

$232

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-C-2

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

320 $51 $55 $287

0 $0 $0N/A    

$51320 $55 $287

0

0

0

6,725

0

6,725

352

0

352

$0

$0

$0

$181

$0

$181

$232

$0

$232

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-B1

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

1607-B2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-B3

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-B4

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-B5

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

1607-B6

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-B7

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

113,945 $21,349 $6,435 $55,222

50,687 $8,485 $21,520N/A    

$12,86463,258 $6,435 $33,702

0

0

0

675,086

489,182

185,904

186,274

81,949

104,325

$1,538

$838

$700

$25,900

$12,197

$13,703

$48,787

$21,520

$27,267

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB1210

REMEDIATION LIQUID WASTE SITES

CA: PB1211 REMEDIATION BURIAL GROUNDS

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

100-B-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-B-10

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

446 $109 $103 $537

0 $0 $0N/A    

$109446 $103 $537

0

0

0

2,291

0

2,291

956

0

956

$28

$0

$28

$297

$0

$297

$435

$0

$435

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-B-5

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

814 $182 $172 $900

0 $0 $0N/A    

$182814 $172 $900

0

0

0

4,287

0

4,287

1,518

0

1,518

$31

$0

$31

$515

$0

$515

$728

$0

$728

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-B-7

W/100-B-8
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

126-B-2

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,288 $320 $302 $1,584

0 $0 $0N/A    

$3201,288 $302 $1,584

0

0

0

6,578

0

6,578

2,812

0

2,812

$149

$0

$149

$813

$0

$813

$1,282

$0

$1,282

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB1211

REMEDIATION BURIAL GROUNDS

CA: PB1212 REMEDIATION ALL REMAINING SITES

100-B-11

COMPOSITE 30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76 $29 $25 $133

0 $0 $0N/A    

$2976 $25 $133

0

0

0

106

0

106

294

0

294

$43

$0

$43

$35

$0

$35

$107

$0

$107

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

118-B-8

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-B-9

COMPOSITE 28   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

149 $52 $46 $242

0 $0 $0N/A    

$52149 $46 $242

0

0

0

2,265

0

2,265

448

0

448

$50

$0

$50

$94

$0

$94

$196

$0

$196

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-B-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

126-B-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

128-B-2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

128-B-3

TRLG01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

767 $215 $165 $863

0 $0 $0N/A    

$215767 $165 $863

0

0

0

17,250

0

17,250

1,457

0

1,457

$68

$0

$68

$416

$0

$416

$698

$0

$698

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-B-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-B-2

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

132-B-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-B-4

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-B-5

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-230

COMPOSITE 7   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

120 $37 $36 $190

0 $0 $0N/A    

$37120 $36 $190

0

0

0

565

0

565

358

0

358

$44

$0

$44

$72

$0

$72

$154

$0

$154

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-1

Operable Unit

600-67

COMPOSITE 28   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

149 $52 $46 $242

0 $0 $0N/A    

$52149 $46 $242

0

0

0

2,265

0

2,265

448

0

448

$50

$0

$50

$94

$0

$94

$196

$0

$196

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,387 $515 $445 $2,330

0 $0 $0N/A    

$5151,387 $445 $2,330

0

0

0

22,451

0

22,451

4,526

0

4,526

$660

$0

$660

$710

$0

$710

$1,885

$0

$1,885

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB1212

REMEDIATION ALL REMAINING SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

132,043 $33,840 $7,182 $76,638

66,110 $20,140 $39,022N/A    

$13,69965,933 $7,182 $37,617

0

0

0

704,115

489,182

214,933

305,113

193,450

111,663

$4,616

$3,107

$1,509

$31,000

$15,774

$15,226

$69,456

$39,022

$30,434

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-BC-1

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 64

Page 60 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-2

Operable Unit

CA: PB2110 ASSESSMENT

**100BC2-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,064 $730 $0 $708

1,064 $730 $708N/A    

$00 $0 $0

0

0

0

0

0

0

3,448

3,448

0

($4)

($4)

$0

($18)

($18)

$0

$708

$708

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,064 $730 $0 $708

1,064 $730 $708N/A    

$00 $0 $0

0

0

0

0

0

0

3,448

3,448

0

($4)

($4)

$0

($18)

($18)

$0

$708

$708

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB2110

ASSESSMENT

CA: PB2201 DESIGN GROUP 5 B/C REMAINING SITES

**100BC2-RA-MOB/DEMOB-1

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-2

Operable Unit

**100BC2-RA-MOB/DEMOB-2

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $140 $732

0 $0 $0N/A    

$00 $140 $732

0

0

0

0

0

0

0

0

0

$0

$0

$0

$592

$0

$592

$592

$0

$592

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB2201

DESIGN GROUP 5 B/C REMAINING SITES

CA: PB2202 REMEDIATION LIQUID WASTE SITES

100-B-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-2

Operable Unit

100-C-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-C-6

W/100-B-8
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-C-2A

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,081 $171 $0 $642

1,081 $171 $642N/A    

$00 $0 $0

0

0

0

10,626

10,626

0

1,391

1,391

0

$5

$5

$0

$467

$467

$0

$642

$642

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-C-2B

W/116-C-2A
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 67

Page 63 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-2

Operable Unit

116-C-2C

W/116-C-2A
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-C-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-C-6

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-C-2

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6 $26 $25 $131

0 $0 $0N/A    

$266 $25 $131

0

0

0

28

0

28

314

0

314

$33

$0

$33

$48

$0

$48

$106

$0

$106

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-2

Operable Unit

1607-B10

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-B11

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-B8

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-B9

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 65 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,199 $311 $137 $1,361

1,081 $171 $642N/A    

$140118 $137 $718

0

0

0

10,654

10,626

28

3,057

1,391

1,666

$399

$5

$394

$514

$467

$48

$1,224

$642

$581

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB2202

REMEDIATION LIQUID WASTE SITES

CA: PB2212 REMEDIATION BURIAL GROUNDS

118-B-1

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

21,401 $4,304 $4,029 $21,100

0 $0 $0N/A    

$4,30421,401 $4,029 $21,100

0

0

0

106,570

0

106,570

37,122

0

37,122

$338

$0

$338

$12,429

$0

$12,429

$17,071

$0

$17,071

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-B-2

W/100-B-8
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-2

Operable Unit

118-B-3

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14,086 $2,784 $2,623 $13,737

0 $0 $0N/A    

$2,78414,086 $2,623 $13,737

0

0

0

72,618

0

72,618

21,861

0

21,861

$219

$0

$219

$8,111

$0

$8,111

$11,114

$0

$11,114

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-B-4

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

64 $39 $37 $192

0 $0 $0N/A    

$3964 $37 $192

0

0

0

108

0

108

434

0

434

$34

$0

$34

$82

$0

$82

$155

$0

$155

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-B-6

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

202 $65 $62 $326

0 $0 $0N/A    

$65202 $62 $326

0

0

0

1,007

0

1,007

621

0

621

$35

$0

$35

$164

$0

$164

$264

$0

$264

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-C-1

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,310 $1,718 $1,604 $8,401

0 $0 $0N/A    

$1,7188,310 $1,604 $8,401

0

0

0

40,110

0

40,110

13,828

0

13,828

$149

$0

$149

$4,931

$0

$4,931

$6,797

$0

$6,797

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 71

Page 67 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-2

Operable Unit

600-232

COMPOSITE 7   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

120 $37 $36 $190

0 $0 $0N/A    

$37120 $36 $190

0

0

0

565

0

565

358

0

358

$44

$0

$44

$72

$0

$72

$154

$0

$154

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-33

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

79 $40 $36 $190

0 $0 $0N/A    

$4079 $36 $190

0

0

0

399

0

399

429

0

429

$25

$0

$25

$89

$0

$89

$154

$0

$154

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

44,262 $8,987 $8,427 $44,137

0 $0 $0N/A    

$8,98744,262 $8,427 $44,137

0

0

0

221,377

0

221,377

74,653

0

74,653

$843

$0

$843

$25,879

$0

$25,879

$35,709

$0

$35,709

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB2212

REMEDIATION BURIAL GROUNDS

CA: PB2213 REMEDIATION ALL REMAINING SITES

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-2

Operable Unit

100-C-7

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-C-3

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-C-4

BELOSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $35 $32 $168

0 $0 $0N/A    

$3546 $32 $168

0

0

0

16

0

16

370

0

370

$42

$0

$42

$59

$0

$59

$136

$0

$136

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

128-C-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-2

Operable Unit

132-C-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-C-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

116 $106 $102 $535

0 $0 $0N/A    

$106116 $102 $535

0

0

0

16

0

16

1,215

0

1,215

$267

$0

$267

$59

$0

$59

$432

$0

$432

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB2213

REMEDIATION ALL REMAINING SITES

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-2

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46,641 $10,133 $8,806 $47,472

2,145 $900 $1,351N/A    

$9,23344,496 $8,806 $46,121

0

0

0

232,047

10,626

221,421

82,373

4,839

77,534

$1,506

$1

$1,504

$27,026

$449

$26,577

$38,665

$1,351

$37,315

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-BC-2

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: 100-BC-5

Operable Unit

CA: PB5110 ASSESSMENT - GW

**100BC5-GW ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($22)

0 $0 ($22)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$1

$1

$0

($23)

($23)

$0

($22)

($22)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($22)

0 $0 ($22)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$1

$1

$0

($23)

($23)

$0

($22)

($22)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PB5110

ASSESSMENT - GW

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($22)

0 $0 ($22)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$1

$1

$0

($23)

($23)

$0

($22)

($22)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-BC-5

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: BEMR (100-BC AREA)

Operable Unit

CA: UB1216 BEMR - D&D

1713C

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

192 $28 $22 $81

0 $0 $0N/A    

$28192 $22 $81

0

0

0

0

0

0

259

0

259

$26

$0

$26

$5

$0

$5

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

WBF1

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

791 $116 $92 $335

0 $0 $0N/A    

$116791 $92 $335

0

0

0

0

0

0

1,067

0

1,067

$107

$0

$107

$19

$0

$19

$243

$0

$243

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

960

0

960

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

982 $145 $115 $416

0 $0 $0N/A    

$145982 $115 $416

0

0

0

0

0

0

1,326

0

1,326

$133

$0

$133

$24

$0

$24

$301

$0

$301

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

960

0

960

CA: UB1216

BEMR - D&D

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: BEMR (100-BC AREA)

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

982 $145 $115 $416

0 $0 $0N/A    

$145982 $115 $416

0

0

0

0

0

0

1,326

0

1,326

$133

$0

$133

$24

$0

$24

$301

$0

$301

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

960

0

960

Operable Unit: BEMR (100-BC AREA)

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: NPL COMMON ACTIVITIES

Operable Unit

CA: PE7120 100 AREA REMAINING SITES - ASSESSMENT

**17HX9 (190-C SUB-SURF SOIL CHAR)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

409 $105 $0 $138

409 $105 $138N/A    

$00 $0 $0

0

0

0

0

0

0

1,176

1,176

0

$2

$2

$0

$31

$31

$0

$138

$138

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

409 $105 $0 $138

409 $105 $138N/A    

$00 $0 $0

0

0

0

0

0

0

1,176

1,176

0

$2

$2

$0

$31

$31

$0

$138

$138

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE7120

100 AREA REMAINING SITES - ASSESSMENT

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

409 $105 $0 $138

409 $105 $138N/A    

$00 $0 $0

0

0

0

0

0

0

1,176

1,176

0

$2

$2

$0

$31

$31

$0

$138

$138

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: NPL COMMON ACTIVITIES

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 79

Page 75 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 2

Operable Unit: NPL COMMON ACTIVITIES

Operable Unit

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

443,494 $74,760 $17,087 $166,509

297,766 $44,644 $72,772N/A    

$30,116145,728 $17,087 $93,736

0

0

0

940,433

501,429

439,004

620,827

359,608

261,219

$6,358

$2,017

$4,342

$68,303

$26,111

$42,192

$149,422

$72,772

$76,649

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

77,687

68,930

8,757

3.1.1.2Subproject WBS:

ZONE 2

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100 F AREA

Operable Unit

CA: UB6111 100-FR ANCILLARY FACILITIES ASSESSMENT (ALL ELSE)

**100FR ANCILLARY FAC. ASSESS.

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $2

0 $0 $2N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$2

$2

$0

$2

$2

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $2

0 $0 $2N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$2

$2

$0

$2

$2

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB6111

100-FR ANCILLARY FACILITIES ASSESSMENT 
(ALL ELSE)

CA: UB6115 CHARATERIZATION ASSESSMENT

108F

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

37 $112 $0 $145

37 $112 $145N/A    

$00 $0 $0

0

0

0

0

0

0

1,931

1,931

0

$1

$1

$0

$32

$32

$0

$145

$145

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 77 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100 F AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

37 $112 $0 $145

37 $112 $145N/A    

$00 $0 $0

0

0

0

0

0

0

1,931

1,931

0

$1

$1

$0

$32

$32

$0

$145

$145

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB6115

CHARATERIZATION ASSESSMENT

CA: UB6210 105-F (ISS)

**105-F REACTOR (ISS)

POY 2001, SPSHT, ADJUSTED SOS BASED ON  
FY01 DWP & LASTEST OUTYEAR P3 SCHEDULE Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

89,925 $8,461 $1,309 $17,725

56,635 $5,000 $6,932N/A    

$3,46133,290 $1,309 $10,794

0

0

0

1,453

0

1,453

44,683

27,245

17,438

$2,598

$1,218

$1,381

$5,357

$714

$4,643

$16,416

$6,932

$9,485

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

89,925 $8,461 $1,309 $17,725

56,635 $5,000 $6,932N/A    

$3,46133,290 $1,309 $10,794

0

0

0

1,453

0

1,453

44,683

27,245

17,438

$2,598

$1,218

$1,381

$5,357

$714

$4,643

$16,416

$6,932

$9,485

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB6210

105-F (ISS)

CA: UB6211 100-FR ANCILLARY FACILITIES (ALL ELSE)

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100 F AREA

Operable Unit

**100F ANCILLARY FACILITIES

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

243 $166 $0 $164

243 $166 $164N/A    

$00 $0 $0

0

0

0

0

0

0

765

765

0

($2)

($2)

$0

$0

$0

$0

$164

$164

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

183F

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

18,319 $1,305 $370 $3,050

0 $0 $0N/A    

$1,30518,319 $370 $3,050

0

0

0

0

0

0

5,052

0

5,052

$1,375

$0

$1,375

$0

$0

$0

$2,680

$0

$2,680

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

184,884

0

184,884

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

18,562 $1,470 $370 $3,214

243 $166 $164N/A    

$1,30518,319 $370 $3,050

0

0

0

0

0

0

5,817

765

5,052

$1,373

($2)

$1,375

$0

$0

$0

$2,844

$164

$2,680

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

184,884

0

184,884

CA: UB6211

100-FR ANCILLARY FACILITIES (ALL ELSE)

CA: UB6215 108-F BUILDING DEMO

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100 F AREA

Operable Unit

108F

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

23,045 $1,859 $0 $2,273

23,045 $1,859 $2,273N/A    

$00 $0 $0

0

0

0

3,950

3,950

0

10,555

10,555

0

$321

$321

$0

$93

$93

$0

$2,273

$2,273

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

31,000

31,000

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

23,045 $1,859 $0 $2,273

23,045 $1,859 $2,273N/A    

$00 $0 $0

0

0

0

3,950

3,950

0

10,555

10,555

0

$321

$321

$0

$93

$93

$0

$2,273

$2,273

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

31,000

31,000

0

CA: UB6215

108-F BUILDING DEMO

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

131,569 $11,902 $1,679 $23,359

79,960 $7,137 $9,516N/A    

$4,76651,609 $1,679 $13,843

0

0

0

5,403

3,950

1,453

62,986

40,496

22,490

$4,294

$1,538

$2,756

$5,484

$841

$4,643

$21,681

$9,516

$12,165

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

215,884

31,000

184,884

Operable Unit: 100 F AREA

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

CA: PD1110 ASSESSMENT

**100FR1-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,539 $4,540 $0 $4,605

6,539 $4,540 $4,605N/A    

$00 $0 $0

0

0

0

0

0

0

22,904

22,904

0

$59

$59

$0

$6

$6

$0

$4,605

$4,605

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,539 $4,540 $0 $4,605

6,539 $4,540 $4,605N/A    

$00 $0 $0

0

0

0

0

0

0

22,904

22,904

0

$59

$59

$0

$6

$6

$0

$4,605

$4,605

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD1110

ASSESSMENT

CA: PD1201 DESIGN GROUP 4 LIQUID WASTE SITES HR/KR/FR

**100FR1-RA-MOB/DEMOB-1

W/11FX1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 81 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

**100FR1-RA-MOB/DEMOB-2

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**11FX4 (PROJ SUPT)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6 $110 $0 $167

6 $110 $167N/A    

$00 $0 $0

0

0

0

0

0

0

3,164

3,164

0

$57

$57

$0

$1

$1

$0

$167

$167

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**11FX5 (DESIGN)

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

343 $745 $0 $942

343 $745 $942N/A    

$00 $0 $0

0

0

0

0

0

0

10,869

10,869

0

$12

$12

$0

$184

$184

$0

$942

$942

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

349 $855 $70 $1,475

349 $855 $1,109N/A    

$00 $70 $366

0

0

0

0

0

0

14,033

14,033

0

$69

$69

$0

$481

$185

$296

$1,405

$1,109

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD1201

DESIGN GROUP 4 LIQUID WASTE SITES HR/KR/FR

CA: PD1202 REMEDIATION LIQUID WASTE SITES

**11FX1 (NRLS-NSS)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,864 $6,079 $2,131 $12,845

1,024 $496 $1,683N/A    

$5,582840 $2,131 $11,162

0

0

0

0

0

0

75,193

5,593

69,600

$28

$13

$15

$4,607

$1,174

$3,433

$10,714

$1,683

$9,031

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-10

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

100-F-11

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-12

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-16

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-18

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

100-F-19

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,969 $537 $361 $2,125

1,103 $100 $236N/A    

$4373,866 $361 $1,889

0

0

0

26,252

3,200

23,052

2,190

353

1,837

$56

$0

$56

$1,171

$135

$1,035

$1,764

$236

$1,529

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-26

COMPOSITE 18   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,858 $381 $210 $1,100

0 $0 $0N/A    

$3811,858 $210 $1,100

0

0

0

2,811

0

2,811

2,930

0

2,930

$74

$0

$74

$435

$0

$435

$890

$0

$890

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-29

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-31

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

100-F-33

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-34

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-4

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-7

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

100-F-9

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-1

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,353 $1,017 $465 $2,453

0 $16 $16N/A    

$1,0018,353 $465 $2,436

0

0

0

73,370

0

73,370

4,844

236

4,608

$17

$0

$16

$954

$1

$954

$1,988

$16

$1,971

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-10

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

119 $30 $16 $83

0 $0 $0N/A    

$30119 $16 $83

0

0

0

901

0

901

264

0

264

$5

$0

$5

$32

$0

$32

$67

$0

$67

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-11

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

68 $26 $13 $68

0 $0 $0N/A    

$2668 $13 $68

0

0

0

215

0

215

257

0

257

$5

$0

$5

$24

$0

$24

$55

$0

$55

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

116-F-12

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-14

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10,161 $925 $397 $2,530

1,767 $146 $450N/A    

$7798,394 $397 $2,080

0

0

0

104,144

34,539

69,605

1,987

281

1,706

$18

$0

$18

$1,189

$304

$885

$2,132

$450

$1,683

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-15

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $29 $154

0 $0 $0N/A    

$3126 $29 $154

0

0

0

2

0

2

343

0

343

$42

$0

$42

$51

$0

$51

$124

$0

$124

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-2

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,961 $370 $185 $971

4 $0 $1N/A    

$3692,957 $185 $970

0

0

0

17,025

0

17,025

1,929

2

1,927

$8

$0

$8

$407

$0

$407

$786

$1

$785

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

116-F-3

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

277 $90 $36 $189

0 $0 $0N/A    

$90277 $36 $189

0

0

0

3,327

0

3,327

905

0

905

$5

$0

$5

$59

$0

$59

$153

$0

$153

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-4

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6 $13 $12 $61

0 $0 $0N/A    

$136 $12 $61

0

0

0

0

0

0

162

0

162

$8

$0

$8

$29

$0

$29

$50

$0

$50

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-5

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6 $18 $10 $51

0 $0 $0N/A    

$186 $10 $51

0

0

0

0

0

0

223

0

223

$5

$0

$5

$18

$0

$18

$41

$0

$41

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-6

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,321 $181 $102 $532

0 $0 $0N/A    

$1811,321 $102 $532

0

0

0

20,540

0

20,540

1,062

0

1,062

$5

$0

$5

$244

$0

$244

$430

$0

$430

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

116-F-7

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-9

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,353 $202 $86 $453

0 $0 $0N/A    

$2021,353 $86 $453

0

0

0

10,263

0

10,263

1,329

0

1,329

$8

$0

$8

$156

$0

$156

$366

$0

$366

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

126-F-1

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($2)

0 $0 ($2)N/A    

$00 $0 $0

0

0

0

0

0

0

1

1

0

$0

$0

$0

($2)

($2)

$0

($2)

($2)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

126-F-2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

132-F-6

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-F2

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

472 $85 $48 $251

0 $0 $0N/A    

$85472 $48 $251

0

0

0

6,237

0

6,237

631

0

631

$8

$0

$8

$110

$0

$110

$203

$0

$203

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-F3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-F4

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

1607-F5

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-F6

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

147 $36 $14 $107

139 $16 $35N/A    

$208 $14 $72

0

0

0

1,054

1,054

0

354

95

259

$7

$0

$6

$51

$19

$32

$94

$35

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-F7

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

182-F

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

UPR-100-F-2

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

715 $107 $42 $222

0 $0 $0N/A    

$107715 $42 $222

0

0

0

4,023

0

4,023

638

0

638

$5

$0

$5

$68

$0

$68

$180

$0

$180

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

34,970 $10,427 $4,452 $25,733

4,037 $774 $2,419N/A    

$9,65330,933 $4,452 $23,315

0

0

0

270,164

38,793

231,371

98,791

6,561

92,230

$1,249

$14

$1,235

$9,605

$1,631

$7,975

$21,281

$2,419

$18,863

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD1202

REMEDIATION LIQUID WASTE SITES

CA: PD1212 REMEDIATION ALL REMAINING SITES

100-F-23

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

100-F-24

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-25

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-16

BELOMD   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

90 $44 $40 $212

0 $0 $0N/A    

$4490 $40 $212

0

0

0

894

0

894

427

0

427

$42

$0

$42

$85

$0

$85

$171

$0

$171

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-F-8

BELOMD   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

106 $46 $41 $212

0 $0 $0N/A    

$46106 $41 $212

0

0

0

402

0

402

454

0

454

$42

$0

$42

$84

$0

$84

$172

$0

$172

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

118-F-8

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

128-F-2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-F-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-F-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

132-F-4

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-F-5

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

141-C

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-F-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-1

Operable Unit

UPR-100-F-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

364 $261 $249 $1,305

0 $0 $0N/A    

$261364 $249 $1,305

0

0

0

1,296

0

1,296

2,909

0

2,909

$625

$0

$625

$169

$0

$169

$1,056

$0

$1,056

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD1212

REMEDIATION ALL REMAINING SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

42,222 $16,084 $4,771 $33,118

10,925 $6,169 $8,133N/A    

$9,91531,297 $4,771 $24,985

0

0

0

271,460

38,793

232,667

138,637

43,498

95,139

$2,002

$142

$1,860

$10,262

$1,822

$8,440

$28,347

$8,133

$20,215

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-FR-1

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-2

Operable Unit

CA: PD2110 ASSESSMENT

**100FR2-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $85 $0 $151

0 $85 $151N/A    

$00 $0 $0

0

0

0

0

0

0

2,342

2,342

0

$63

$63

$0

$3

$3

$0

$151

$151

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $85 $0 $151

0 $85 $151N/A    

$00 $0 $0

0

0

0

0

0

0

2,342

2,342

0

$63

$63

$0

$3

$3

$0

$151

$151

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD2110

ASSESSMENT

CA: PD2210 REMEDIATION LIQUID WASTE SITES

100-F-28

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-2

Operable Unit

1607-F1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

28 $29 $28 $147

0 $0 $0N/A    

$2928 $28 $147

0

0

0

0

0

0

338

0

338

$90

$0

$90

$0

$0

$0

$119

$0

$119

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD2210

REMEDIATION LIQUID WASTE SITES

CA: PD2211 REMEDIATION BURIAL GROUNDS

100-F-20

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,999 $417 $397 $2,080

0 $0 $0N/A    

$4171,999 $397 $2,080

0

0

0

10,337

0

10,337

3,370

0

3,370

$53

$0

$53

$1,213

$0

$1,213

$1,683

$0

$1,683

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-2

Operable Unit

118-F-1

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46,897 $9,130 $8,625 $45,170

0 $0 $0N/A    

$9,13046,897 $8,625 $45,170

0

0

0

245,440

0

245,440

71,055

0

71,055

$661

$0

$661

$26,755

$0

$26,755

$36,545

$0

$36,545

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-F-2

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

21,626 $4,194 $3,977 $20,827

0 $0 $0N/A    

$4,19421,626 $3,977 $20,827

0

0

0

114,440

0

114,440

32,571

0

32,571

$298

$0

$298

$12,359

$0

$12,359

$16,850

$0

$16,850

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-F-3

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,441 $312 $295 $1,545

0 $0 $0N/A    

$3121,441 $295 $1,545

0

0

0

7,238

0

7,238

2,578

0

2,578

$46

$0

$46

$892

$0

$892

$1,250

$0

$1,250

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-F-5

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,559 $1,514 $1,430 $7,490

0 $0 $0N/A    

$1,5147,559 $1,430 $7,490

0

0

0

38,540

0

38,540

11,977

0

11,977

$139

$0

$139

$4,407

$0

$4,407

$6,060

$0

$6,060

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-2

Operable Unit

118-F-6

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22,608 $4,554 $4,243 $22,223

0 $0 $0N/A    

$4,55422,608 $4,243 $22,223

0

0

0

112,134

0

112,134

36,109

0

36,109

$359

$0

$359

$13,068

$0

$13,068

$17,980

$0

$17,980

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-F-7

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

36 $31 $27 $143

0 $0 $0N/A    

$3136 $27 $143

0

0

0

138

0

138

353

0

353

$24

$0

$24

$61

$0

$61

$116

$0

$116

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-F-9

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

245 $73 $70 $368

0 $0 $0N/A    

$73245 $70 $368

0

0

0

1,165

0

1,165

691

0

691

$35

$0

$35

$189

$0

$189

$298

$0

$298

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

102,411 $20,225 $19,065 $99,847

0 $0 $0N/A    

$20,225102,411 $19,065 $99,847

0

0

0

529,432

0

529,432

158,704

0

158,704

$1,615

$0

$1,615

$58,943

$0

$58,943

$80,782

$0

$80,782

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD2211

REMEDIATION BURIAL GROUNDS

CA: PD2212 REMEDIATION ALL REMAINING SITES

**100FR2-RA-MOB/DEMOB-1

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-14

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-2

Operable Unit

100-F-15

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

68 $24 $14 $72

0 $0 $0N/A    

$2468 $14 $72

0

0

0

372

0

372

245

0

245

$6

$0

$6

$28

$0

$28

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-2

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

111 $28 $14 $75

0 $0 $0N/A    

$28111 $14 $75

0

0

0

403

0

403

261

0

261

$5

$0

$5

$28

$0

$28

$61

$0

$61

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-F-35

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

70 $25 $20 $107

0 $0 $0N/A    

$2570 $20 $107

0

0

0

12

0

12

252

0

252

$5

$0

$5

$57

$0

$57

$86

$0

$86

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-F-4

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 107

Page 103 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-2

Operable Unit

120-F-1

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

9 $26 $26 $136

0 $0 $0N/A    

$269 $26 $136

0

0

0

48

0

48

317

0

317

$33

$0

$33

$51

$0

$51

$110

$0

$110

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

126-F-1

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

15,858 $2,023 $1,435 $7,519

4 $2 $6N/A    

$2,02115,854 $1,435 $7,513

0

0

0

347,836

0

347,836

11,334

33

11,301

$29

$0

$29

$4,033

$4

$4,029

$6,085

$6

$6,079

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

128-F-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

128-F-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-2

Operable Unit

UPR-100-F-2

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

18 $22 $5 $27

0 $0 $0N/A    

$2218 $5 $27

0

0

0

0

0

0

296

0

296

$0

$0

$0

$0

$0

$0

$22

$0

$22

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

16,190 $2,205 $1,640 $8,595

4 $2 $6N/A    

$2,20216,186 $1,640 $8,589

0

0

0

348,671

0

348,671

13,381

33

13,348

$259

$0

$259

$4,492

$4

$4,488

$6,955

$6

$6,949

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD2212

REMEDIATION ALL REMAINING SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

118,629 $22,543 $20,732 $108,739

4 $88 $157N/A    

$22,455118,625 $20,732 $108,582

0

0

0

878,103

0

878,103

174,765

2,375

172,390

$2,027

$63

$1,964

$63,437

$6

$63,430

$88,007

$157

$87,849

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-FR-2

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-FR-3

Operable Unit

CA: PD3110 ASSESSMENT

**100FR3-GW MONITORING

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,750 $4,244 $0 $4,750

5,750 $4,244 $4,750N/A    

$00 $0 $0

0

0

0

0

0

0

26,966

26,966

0

$276

$276

$0

$230

$230

$0

$4,750

$4,750

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,750 $4,244 $0 $4,750

5,750 $4,244 $4,750N/A    

$00 $0 $0

0

0

0

0

0

0

26,966

26,966

0

$276

$276

$0

$230

$230

$0

$4,750

$4,750

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PD3110

ASSESSMENT

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,750 $4,244 $0 $4,750

5,750 $4,244 $4,750N/A    

$00 $0 $0

0

0

0

0

0

0

26,966

26,966

0

$276

$276

$0

$230

$230

$0

$4,750

$4,750

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-FR-3

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-IU-2

Operable Unit

CA: PE4110 ASSESSMENT

**100IU2-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $81 $0 $86

0 $81 $86N/A    

$00 $0 $0

0

0

0

0

0

0

1,284

1,284

0

$5

$5

$0

$0

$0

$0

$86

$86

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $81 $0 $86

0 $81 $86N/A    

$00 $0 $0

0

0

0

0

0

0

1,284

1,284

0

$5

$5

$0

$0

$0

$0

$86

$86

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE4110

ASSESSMENT

CA: PE4210 DESIGN

**100IU2-RA-DESIGN

SPSHT   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27 $247 $75 $394

0 $0 $0N/A    

$24727 $75 $394

0

0

0

0

0

0

3,038

0

3,038

$4

$0

$4

$68

$0

$68

$319

$0

$319

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-IU-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27 $247 $75 $394

0 $0 $0N/A    

$24727 $75 $394

0

0

0

0

0

0

3,038

0

3,038

$4

$0

$4

$68

$0

$68

$319

$0

$319

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE4210

DESIGN

CA: PE4211 REMEDIATION REMAINING SITES

600-100

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-120

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-IU-2

Operable Unit

600-124

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-125

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-127

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-128

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-IU-2

Operable Unit

600-129

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-131

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-132

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-139

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-IU-2

Operable Unit

600-176

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-181

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-182

COMPOSITE 7   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

120 $37 $36 $190

0 $0 $0N/A    

$37120 $36 $190

0

0

0

565

0

565

358

0

358

$44

$0

$44

$72

$0

$72

$154

$0

$154

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-188

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-IU-2

Operable Unit

600-190

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-191

COMPOSITE 7   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

120 $37 $36 $190

0 $0 $0N/A    

$37120 $36 $190

0

0

0

565

0

565

358

0

358

$44

$0

$44

$72

$0

$72

$154

$0

$154

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-201

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-5

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-IU-2

Operable Unit

600-52

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-98

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-99

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

628-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-IU-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

520 $361 $353 $1,848

0 $0 $0N/A    

$361520 $353 $1,848

0

0

0

1,130

0

1,130

4,096

0

4,096

$990

$0

$990

$144

$0

$144

$1,495

$0

$1,495

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE4211

REMEDIATION REMAINING SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

547 $689 $428 $2,328

0 $81 $86N/A    

$608547 $428 $2,242

0

0

0

1,130

0

1,130

8,418

1,284

7,134

$999

$5

$994

$212

$0

$212

$1,900

$86

$1,814

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-IU-2

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-IU-5

Operable Unit

CA: PE6210 ERA

**100IU5-ERA-DESIGN

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

672 $463 $0 $467

672 $463 $467N/A    

$00 $0 $0

0

0

0

0

0

0

2,263

2,263

0

$4

$4

$0

$0

$0

$0

$467

$467

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-106

CLOSED OUT 6-22-99 WIDS.  FOR COSTS SEE 
**100IU4-ERA-DESIGN.  NO COST BREAKOUT OR 
QUANTITIES AVAILABLE FOR THIS ACTIVITY 
(PRIOR TO FY 1995).  REF: ROD DOC NO. 11510, 
TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

672 $463 $0 $467

672 $463 $467N/A    

$00 $0 $0

0

0

0

0

0

0

2,263

2,263

0

$4

$4

$0

$0

$0

$0

$467

$467

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE6210

ERA

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-IU-5

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

672 $463 $0 $467

672 $463 $467N/A    

$00 $0 $0

0

0

0

0

0

0

2,263

2,263

0

$4

$4

$0

$0

$0

$0

$467

$467

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-IU-5

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-NPL-COMMON GW MONITORING

Operable Unit

CA: PE7101 ASSESSMENT

**100 NPL COMMON RISK ASSESSMENT PR

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1 $0 $1

0 $1 $1N/A    

$00 $0 $0

0

0

0

0

0

0

13

13

0

$0

$0

$0

$0

$0

$0

$1

$1

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1 $0 $1

0 $1 $1N/A    

$00 $0 $0

0

0

0

0

0

0

13

13

0

$0

$0

$0

$0

$0

$0

$1

$1

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE7101

ASSESSMENT

CA: PE710P 100 NPL COMMON RISK ASST CRCIA - PNNL

**CRCIA

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $52 $0 $1,729

0 $52 $1,729N/A    

$00 $0 $0

0

0

0

0

0

0

724

724

0

($2)

($2)

$0

$1,679

$1,679

$0

$1,729

$1,729

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-NPL-COMMON GW MONITORING

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $52 $0 $1,729

0 $52 $1,729N/A    

$00 $0 $0

0

0

0

0

0

0

724

724

0

($2)

($2)

$0

$1,679

$1,679

$0

$1,729

$1,729

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE710P

100 NPL COMMON RISK ASST CRCIA - PNNL

CA: PE710R 100 NPL COMMON RISK ASST CRCIA - RL

**CRCIA

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $110

0 $0 $110N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$110

$110

$0

$110

$110

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $110

0 $0 $110N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$110

$110

$0

$110

$110

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE710R

100 NPL COMMON RISK ASST CRCIA - RL

CA: PE7117 100-NPL COMMON AQUIFIER SAMPLING

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: 100-NPL-COMMON GW MONITORING

Operable Unit

**100-NPL-COMMON AQUIFER SAMPLING

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

543 $165 $0 $239

543 $165 $239N/A    

$00 $0 $0

0

0

0

0

0

0

2,106

2,106

0

$14

$14

$0

$59

$59

$0

$239

$239

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

543 $165 $0 $239

543 $165 $239N/A    

$00 $0 $0

0

0

0

0

0

0

2,106

2,106

0

$14

$14

$0

$59

$59

$0

$239

$239

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE7117

100-NPL COMMON AQUIFIER SAMPLING

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

543 $218 $0 $2,079

543 $218 $2,079N/A    

$00 $0 $0

0

0

0

0

0

0

2,843

2,843

0

$13

$13

$0

$1,848

$1,848

$0

$2,079

$2,079

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-NPL-COMMON GW 
MONITORING

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: BEMR (100-FR AREA)

Operable Unit

CA: UB1216B BEMR - D&D

1608F

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,219 $180 $142 $516

0 $0 $0N/A    

$1801,219 $142 $516

0

0

0

0

0

0

1,646

0

1,646

$165

$0

$165

$29

$0

$29

$374

$0

$374

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1909F

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,597 $677 $536 $1,947

0 $0 $0N/A    

$6774,597 $536 $1,947

0

0

0

0

0

0

6,206

0

6,206

$622

$0

$622

$111

$0

$111

$1,411

$0

$1,411

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,816 $857 $678 $2,463

0 $0 $0N/A    

$8575,816 $678 $2,463

0

0

0

0

0

0

7,852

0

7,852

$787

$0

$787

$140

$0

$140

$1,785

$0

$1,785

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1216B

BEMR - D&D

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: BEMR (100-FR AREA)

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,816 $857 $678 $2,463

0 $0 $0N/A    

$8575,816 $678 $2,463

0

0

0

0

0

0

7,852

0

7,852

$787

$0

$787

$140

$0

$140

$1,785

$0

$1,785

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: BEMR (100-FR AREA)

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: INTERIM ACTION GW MONITORING

Operable Unit

CA: P61202B INTERIM ACTION GW MONITORING

**100FR3-IA GW MONITORING

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $8 $0 $10

0 $8 $10N/A    

$00 $0 $0

0

0

0

0

0

0

149

149

0

$0

$0

$0

$2

$2

$0

$10

$10

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100NPL-COMMON-GW MONITORING

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

25,104 $18,562 $2,830 $32,210

14,296 $10,266 $10,641N/A    

$8,29610,808 $2,830 $21,569

0

0

0

0

0

0

154,628

53,786

100,842

$366

($63)

$429

$10,452

$438

$10,014

$29,380

$10,641

$18,739

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**INTERIM ACTION GW MONITORING

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

78 $287 $32 $472

78 $158 $226N/A    

$1290 $32 $246

0

0

0

0

0

0

3,723

2,036

1,687

$11

$10

$1

$142

$58

$84

$440

$226

$214

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: INTERIM ACTION GW MONITORING

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

25,182 $18,857 $2,862 $32,692

14,374 $10,433 $10,877N/A    

$8,42510,808 $2,862 $21,815

0

0

0

0

0

0

158,500

55,971

102,529

$377

($53)

$430

$10,595

$498

$10,098

$29,830

$10,877

$18,953

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P61202B

INTERIM ACTION GW MONITORING

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

25,182 $18,857 $2,862 $32,692

14,374 $10,433 $10,877N/A    

$8,42510,808 $2,862 $21,815

0

0

0

0

0

0

158,500

55,971

102,529

$377

($53)

$430

$10,595

$498

$10,098

$29,830

$10,877

$18,953

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: INTERIM ACTION GW 
MONITORING

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: NPL COMMON ACTIVITIES

Operable Unit

CA: PE7109 DIRECT PROJECT SUPPORT - ASSESSMENT

**17HX3 (ASSMNT REMAINING SITES)

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

95 $640 $0 $695

95 $640 $695N/A    

$00 $0 $0

0

0

0

0

0

0

7,740

7,740

0

$2

$2

$0

$52

$52

$0

$695

$695

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**17HX6 (PROJ SUPT)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $75 $0 $75

0 $75 $75N/A    

$00 $0 $0

0

0

0

0

0

0

841

841

0

$0

$0

$0

$0

$0

$0

$75

$75

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**17HX7 (TREATABILITY STUDY)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $201 $0 $203

0 $201 $203N/A    

$00 $0 $0

0

0

0

0

0

0

2,949

2,949

0

$0

$0

$0

$2

$2

$0

$203

$203

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: NPL COMMON ACTIVITIES

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

95 $916 $0 $973

95 $916 $973N/A    

$00 $0 $0

0

0

0

0

0

0

11,530

11,530

0

$3

$3

$0

$54

$54

$0

$973

$973

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE7109

DIRECT PROJECT SUPPORT - ASSESSMENT

CA: PE7113 SOIL WASH EQUIPMENT

**17HX7 (TREATABILITY STUDY)

CARRYOVER 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

51 $71 $0 $86

51 $70 $83N/A    

$00 $0 $2

0

0

0

0

0

0

975

973

2

$3

$1

$2

$12

$12

$0

$85

$83

$2

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

51 $71 $0 $86

51 $70 $83N/A    

$00 $0 $2

0

0

0

0

0

0

975

973

2

$3

$1

$2

$12

$12

$0

$85

$83

$2

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE7113

SOIL WASH EQUIPMENT

CA: PE7116 100 AREA BURIAL GROUNDS - A SSESSMENT

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: NPL COMMON ACTIVITIES

Operable Unit

**100HR -COMMON -REMEDIATION

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

37 $25 $0 $25

37 $25 $25N/A    

$00 $0 $0

0

0

0

0

0

0

116

116

0

$0

$0

$0

$0

$0

$0

$25

$25

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**17HX1 (ASSMNT ESD 1 SITES)

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $853 $0 $915

0 $853 $915N/A    

$00 $0 $0

0

0

0

0

0

0

10,654

10,654

0

$6

$6

$0

$56

$56

$0

$915

$915

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**17HX2 (ASSMNT ESD 2 SITES)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $7 $0 ($25)

0 $7 ($25)N/A    

$00 $0 $0

0

0

0

0

0

0

89

89

0

$1

$1

$0

($33)

($33)

$0

($25)

($25)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**17HX4 (ASSMNT, WSR)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $469 $0 $470

0 $469 $470N/A    

$00 $0 $0

0

0

0

0

0

0

6,191

6,191

0

$0

$0

$0

$0

$0

$0

$470

$470

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: NPL COMMON ACTIVITIES

Operable Unit

**17HX5 (ASSMNT REVEG)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $19 $0 $195

0 $19 $195N/A    

$00 $0 $0

0

0

0

0

0

0

341

341

0

($1)

($1)

$0

$177

$177

$0

$195

$195

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

37 $1,373 $0 $1,579

37 $1,373 $1,579N/A    

$00 $0 $0

0

0

0

0

0

0

17,391

17,391

0

$6

$6

$0

$200

$200

$0

$1,579

$1,579

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE7116

100 AREA BURIAL GROUNDS - A SSESSMENT

CA: PE7120 100 AREA REMAINING SITES - ASSESSMENT

**17HX3 (ASSMNT REMAINING SITES)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26,492 $18,191 $0 $18,136

26,492 $18,191 $18,136N/A    

$00 $0 $0

0

0

0

0

0

0

85,433

85,433

0

($62)

($62)

$0

$7

$7

$0

$18,136

$18,136

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: NPL COMMON ACTIVITIES

Operable Unit

**17HX8 (IDW WASTE HANDLING)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $2 $0 $1

0 $2 $1N/A    

$00 $0 $0

0

0

0

0

0

0

1

1

0

($2)

($2)

$0

$0

$0

$0

$1

$1

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**COMMON FEASIBILITY STUDIES 
(ASSMNT)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $7

0 $0 $7N/A    

$00 $0 $0

0

0

0

0

0

0

1

1

0

$6

$6

$0

$1

$1

$0

$7

$7

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26,492 $18,194 $0 $18,144

26,492 $18,194 $18,144N/A    

$00 $0 $0

0

0

0

0

0

0

85,435

85,435

0

($58)

($58)

$0

$8

$8

$0

$18,144

$18,144

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE7120

100 AREA REMAINING SITES - ASSESSMENT

CA: PE7210 DESIGN

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: NPL COMMON ACTIVITIES

Operable Unit

**12HX5 (DESIGN)

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $57 $0 $72

0 $57 $72N/A    

$00 $0 $0

0

0

0

0

0

0

851

851

0

$0

$0

$0

$15

$15

$0

$72

$72

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**17HXA (DESIGN)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,054 $209 $1,271

0 $176 $178N/A    

$8780 $209 $1,092

0

0

0

0

0

0

14,016

2,542

11,474

$1

$1

$0

$8

$2

$6

$1,062

$178

$884

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**RECLASS OF WASTE SITES

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $2

0 $0 $2N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$2

$2

$0

$0

$0

$0

$2

$2

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 3

Operable Unit: NPL COMMON ACTIVITIES

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,110 $209 $1,345

0 $233 $252N/A    

$8780 $209 $1,092

0

0

0

0

0

0

14,867

3,393

11,474

$3

$3

$0

$23

$16

$6

$1,136

$252

$884

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE7210

DESIGN

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26,675 $21,665 $209 $22,127

26,675 $20,787 $21,032N/A    

$8780 $209 $1,095

0

0

0

0

0

0

130,198

118,722

11,476

($43)

($45)

$2

$296

$290

$6

$21,918

$21,032

$886

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: NPL COMMON ACTIVITIES

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

357,605 $97,522 $31,359 $232,122

138,903 $49,619 $57,096N/A    

$47,903218,702 $31,359 $175,026

0

0

0

1,156,096

42,743

1,113,353

713,429

294,418

419,011

$10,737

$1,943

$8,793

$92,504

$5,534

$86,970

$200,763

$57,096

$143,667

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

215,884

31,000

184,884

3.1.1.3Subproject WBS:

ZONE 3

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100 HR AREA

Operable Unit

CA: UB8210 105-H REACTOR (ISS)

**105-H REACTOR (ISS)

POY 2001, SPSHT, ADJUSTED SOS BASED ON  
FY01 DWP & LASTEST OUTYEAR P3 SCHEDULE Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

102,245 $9,491 $2,457 $20,602

2,841 $280 $338N/A    

$9,21199,404 $2,457 $20,264

0

0

0

9,917

0

9,917

42,495

1,775

40,720

$2,253

$9

$2,244

$6,400

$49

$6,351

$18,145

$338

$17,807

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

102,245 $9,491 $2,457 $20,602

2,841 $280 $338N/A    

$9,21199,404 $2,457 $20,264

0

0

0

9,917

0

9,917

42,495

1,775

40,720

$2,253

$9

$2,244

$6,400

$49

$6,351

$18,145

$338

$17,807

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB8210

105-H REACTOR (ISS)

CA: UB8212 100-HR ANCILLARY FACILITIES (ALL ELSE)

1713H

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,591 $1,042 $196 $1,619

0 $0 $0N/A    

$1,0426,591 $196 $1,619

0

0

0

0

0

0

7,127

0

7,127

$381

$0

$381

$0

$0

$0

$1,423

$0

$1,423

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

14,664

0

14,664

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100 HR AREA

Operable Unit

1720HA

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

437 $120 $26 $212

0 $0 $0N/A    

$120437 $26 $212

0

0

0

0

0

0

1,013

0

1,013

$66

$0

$66

$0

$0

$0

$187

$0

$187

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

64

0

64

183H TSD solar evaporation basin

DEMOLISHED/ACTL W ADS 3020
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

183H West clearwell

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

18,319 $1,305 $370 $3,050

0 $0 $0N/A    

$1,30518,319 $370 $3,050

0

0

0

0

0

0

5,052

0

5,052

$1,375

$0

$1,375

$0

$0

$0

$2,680

$0

$2,680

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

184,884

0

184,884

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100 HR AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

25,347 $2,467 $592 $4,881

0 $0 $0N/A    

$2,46725,347 $592 $4,881

0

0

0

0

0

0

13,192

0

13,192

$1,822

$0

$1,822

$0

$0

$0

$4,289

$0

$4,289

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

199,612

0

199,612

CA: UB8212

100-HR ANCILLARY FACILITIES (ALL ELSE)

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

127,592 $11,958 $3,049 $25,483

2,841 $280 $338N/A    

$11,678124,751 $3,049 $25,145

0

0

0

9,917

0

9,917

55,687

1,775

53,912

$4,075

$9

$4,067

$6,400

$49

$6,351

$22,434

$338

$22,096

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

199,612

0

199,612

Operable Unit: 100 HR AREA

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

CA: PE1110 ASSESSMENT

**100HR1-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,489 $8,145 $0 $8,402

11,489 $8,145 $8,402N/A    

$00 $0 $0

0

0

0

0

0

0

46,252

46,252

0

$245

$245

$0

$12

$12

$0

$8,402

$8,402

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,489 $8,145 $0 $8,402

11,489 $8,145 $8,402N/A    

$00 $0 $0

0

0

0

0

0

0

46,252

46,252

0

$245

$245

$0

$12

$12

$0

$8,402

$8,402

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE1110

ASSESSMENT

CA: PE1202 REMEDIATION LIQUID WASTE SITES

**100HR1-DESIGN

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 ($29) $0 ($28)

0 ($29) ($28)N/A    

$00 $0 $0

0

0

0

0

0

0

-547

-547

0

$1

$1

$0

$0

$0

$0

($28)

($28)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

**11HX1 (NRL SITES)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,673 $2,769 $197 $6,996

4,611 $2,457 $5,964N/A    

$31262 $197 $1,032

0

0

0

0

0

0

32,691

28,873

3,818

$136

$104

$32

$3,894

$3,403

$491

$6,799

$5,964

$835

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-1

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8 $19 $6 $35

0 $3 $3N/A    

$168 $6 $31

0

0

0

70

70

0

254

44

210

$0

$0

$0

$10

$1

$9

$29

$3

$25

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-10

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-11

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $35 $183

0 $0 $0N/A    

$3866 $35 $183

0

0

0

72

0

72

398

0

398

$42

$0

$42

$68

$0

$68

$148

$0

$148

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

100-H-12

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $35 $183

0 $0 $0N/A    

$3866 $35 $183

0

0

0

72

0

72

398

0

398

$42

$0

$42

$68

$0

$68

$148

$0

$148

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-13

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $35 $183

0 $0 $0N/A    

$3866 $35 $183

0

0

0

72

0

72

398

0

398

$42

$0

$42

$68

$0

$68

$148

$0

$148

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-17

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

685 $112 $24 $327

621 $62 $200N/A    

$5064 $24 $127

0

0

0

13,309

13,309

0

886

308

578

$1

$1

$0

$190

$137

$52

$302

$200

$102

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-21

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,784 $605 $58 $1,500

5,224 $490 $1,195N/A    

$115560 $58 $305

0

0

0

22,028

22,028

0

2,968

2,086

882

$3

$3

$0

$834

$703

$132

$1,442

$1,195

$247

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

100-H-22

W/100-H-21
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-24

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

334 $49 $16 $229

294 $32 $145N/A    

$1740 $16 $83

0

0

0

9,437

9,437

0

373

203

170

$1

$1

$0

$163

$112

$51

$213

$145

$68

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-30

W/100-H-21
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

100-H-4

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-5

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

636 $125 $28 $407

532 $71 $263N/A    

$53104 $28 $145

0

0

0

15,681

15,681

0

1,174

600

574

$2

$2

$0

$254

$190

$64

$380

$263

$117

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-7

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-8

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

100-H-9

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-H-1

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,521 $314 $54 $1,117

2,361 $264 $833N/A    

$51160 $54 $284

0

0

0

57,578

57,578

0

2,060

1,589

471

$5

$5

$0

$743

$564

$179

$1,063

$833

$229

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-H-2

TRLG01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

767 $215 $167 $872

0 $0 $0N/A    

$215767 $167 $872

0

0

0

16,905

0

16,905

1,457

0

1,457

$70

$0

$70

$421

$0

$421

$706

$0

$706

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-H-3

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

152 $42 $9 $97

136 $22 $51N/A    

$2016 $9 $47

0

0

0

1,809

1,809

0

446

207

239

$1

$1

$0

$45

$28

$17

$88

$51

$38

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

116-H-4

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $71

0 $0 $0N/A    

$1414 $14 $71

0

0

0

0

0

0

169

0

169

$43

$0

$43

$0

$0

$0

$57

$0

$57

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-H-6

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-H-7

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,997 $808 $129 $2,837

8,677 $745 $2,163N/A    

$63320 $129 $674

0

0

0

150,484

150,484

0

2,719

2,248

471

$11

$11

$0

$1,890

$1,407

$482

$2,709

$2,163

$546

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-H-9

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $35 $33 $172

0 $0 $0N/A    

$3546 $33 $172

0

0

0

83

0

83

370

0

370

$42

$0

$42

$62

$0

$62

$139

$0

$139

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

126-H-2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-H-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-H2

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

312 $105 $20 $334

264 $58 $229N/A    

$4748 $20 $105

0

0

0

8,154

8,154

0

1,157

628

529

$2

$2

$0

$207

$169

$38

$314

$229

$85

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-H3

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

1607-H4

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

49 $59 $12 $124

41 $20 $60N/A    

$398 $12 $64

0

0

0

1,385

1,385

0

739

268

471

$1

$1

$0

$53

$40

$13

$112

$60

$52

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

25,302 $5,485 $997 $16,301

22,761 $4,193 $11,079N/A    

$1,2912,541 $997 $5,222

0

0

0

297,139

279,935

17,204

49,631

36,507

13,124

$851

$132

$719

$8,968

$6,753

$2,215

$15,304

$11,079

$4,225

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE1202

REMEDIATION LIQUID WASTE SITES

CA: PE1212 REMEDIATION ALL OTHER SITES

**100HR1-RA-MOB/DEMOB-1

W/11HX1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

**100HR1-RA-MOB/DEMOB-2

W/11HX1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100HR1-RA-MOB/DEMOB-3

W/11HX1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-14

TRSM01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

174 $61 $47 $247

0 $0 $0N/A    

$61174 $47 $247

0

0

0

1,022

0

1,022

539

0

539

$40

$0

$40

$99

$0

$99

$200

$0

$200

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-H-31

TRSM01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $39 $33 $172

0 $0 $0N/A    

$3966 $33 $172

0

0

0

72

0

72

398

0

398

$40

$0

$40

$60

$0

$60

$139

$0

$139

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

116-H-5

BELOMD   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $35 $185

0 $0 $0N/A    

$3866 $35 $185

0

0

0

193

0

193

398

0

398

$42

$0

$42

$69

$0

$69

$150

$0

$150

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-H-6

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-H-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-1

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

334 $167 $143 $751

0 $0 $0N/A    

$167334 $143 $751

0

0

0

1,287

0

1,287

1,673

0

1,673

$213

$0

$213

$228

$0

$228

$607

$0

$607

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE1212

REMEDIATION ALL OTHER SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

37,125 $13,796 $1,140 $25,454

34,250 $12,338 $19,481N/A    

$1,4582,875 $1,140 $5,973

0

0

0

298,426

279,935

18,491

97,556

82,759

14,797

$1,309

$377

$932

$9,208

$6,765

$2,443

$24,313

$19,481

$4,832

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-HR-1

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-2

Operable Unit

CA: PE2110 ASSESSMENT

**100HR2-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

540 $425 $0 $484

540 $425 $484N/A    

$00 $0 $0

0

0

0

0

0

0

3,317

3,317

0

$47

$47

$0

$12

$12

$0

$484

$484

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

540 $425 $0 $484

540 $425 $484N/A    

$00 $0 $0

0

0

0

0

0

0

3,317

3,317

0

$47

$47

$0

$12

$12

$0

$484

$484

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE2110

ASSESSMENT

CA: PE2210 DESIGN

**100HR2-RA-MOB/DEMOB-1

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-2

Operable Unit

**12HX5 (DESIGN)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

614 $1,110 $474 $3,048

0 $365 $569N/A    

$745614 $474 $2,480

0

0

0

0

0

0

14,245

5,151

9,094

$10

$4

$6

$1,454

$199

$1,256

$2,575

$569

$2,006

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**12KX5 (DESIGN)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $87 $12 $104

0 $35 $39N/A    

$520 $12 $64

0

0

0

0

0

0

1,329

591

738

$1

$1

$0

$3

$3

$0

$91

$39

$52

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**JAJN1 (DESIGN)

CARRYOVER 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $35 $8 $67

0 $6 $24N/A    

$280 $8 $43

0

0

0

0

0

0

446

98

348

$0

$0

$0

$24

$18

$7

$59

$24

$35

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

614 $1,232 $564 $3,585

0 $407 $632N/A    

$825614 $564 $2,953

0

0

0

0

0

0

16,020

5,840

10,180

$11

$5

$6

$1,778

$220

$1,558

$3,021

$632

$2,389

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE2210

DESIGN

CA: PE2211 REMEDIATION BURIAL GROUNDS

100-H-2

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

190 $61 $59 $309

0 $0 $0N/A    

$61190 $59 $309

0

0

0

926

0

926

588

0

588

$35

$0

$35

$154

$0

$154

$250

$0

$250

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-H-1

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17,905 $3,620 $3,379 $17,696

0 $0 $0N/A    

$3,62017,905 $3,379 $17,696

0

0

0

88,568

0

88,568

28,791

0

28,791

$280

$0

$280

$10,417

$0

$10,417

$14,317

$0

$14,317

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-2

Operable Unit

118-H-2

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

208 $65 $64 $335

0 $0 $0N/A    

$65208 $64 $335

0

0

0

1,004

0

1,004

624

0

624

$35

$0

$35

$171

$0

$171

$271

$0

$271

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-H-3

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,324 $715 $661 $3,460

0 $0 $0N/A    

$7153,324 $661 $3,460

0

0

0

15,522

0

15,522

5,872

0

5,872

$73

$0

$73

$2,012

$0

$2,012

$2,799

$0

$2,799

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-H-4

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

559 $136 $129 $676

0 $0 $0N/A    

$136559 $129 $676

0

0

0

2,724

0

2,724

1,186

0

1,186

$38

$0

$38

$372

$0

$372

$547

$0

$547

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-H-5

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

36 $31 $29 $154

0 $0 $0N/A    

$3136 $29 $154

0

0

0

126

0

126

351

0

351

$33

$0

$33

$61

$0

$61

$125

$0

$125

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 153

Page 149 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-2

Operable Unit

128-H-2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

128-H-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22,250 $4,656 $4,349 $22,777

0 $0 $0N/A    

$4,65622,250 $4,349 $22,777

0

0

0

108,870

0

108,870

37,750

0

37,750

$585

$0

$585

$13,187

$0

$13,187

$18,428

$0

$18,428

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE2211

REMEDIATION BURIAL GROUNDS

CA: PE2212 REMEDIATION ALL OTHER SITES

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 150 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-2

Operable Unit

100-H-32

COMPOSITE 11   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

38 $25 $23 $121

0 $0 $0N/A    

$2538 $23 $121

0

0

0

105

0

105

266

0

266

$44

$0

$44

$29

$0

$29

$98

$0

$98

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

128-H-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-H-2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-H1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-2

Operable Unit

600-151

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-152

COMPOSITE 25   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

100 $38 $32 $167

0 $0 $0N/A    

$38100 $32 $167

0

0

0

1,250

0

1,250

338

0

338

$46

$0

$46

$51

$0

$51

$135

$0

$135

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

194 $120 $111 $581

0 $0 $0N/A    

$120194 $111 $581

0

0

0

1,355

0

1,355

1,280

0

1,280

$270

$0

$270

$81

$0

$81

$470

$0

$470

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE2212

REMEDIATION ALL OTHER SITES

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-2

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

23,598 $6,433 $5,024 $27,427

540 $831 $1,116N/A    

$5,60123,058 $5,024 $26,311

0

0

0

110,225

0

110,225

58,367

9,157

49,210

$913

$52

$861

$15,058

$233

$14,825

$22,403

$1,116

$21,287

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-HR-2

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-3

Operable Unit

CA: PE3106 FIELD INVESTIGATION

**100HR3-GW ASSMNT-HOT SPOT 
INVESTIGATION

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

54 $117 $0 $286

54 $117 $286N/A    

$00 $0 $0

0

0

0

0

0

0

1,686

1,686

0

$2

$2

$0

$167

$167

$0

$286

$286

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

54 $117 $0 $286

54 $117 $286N/A    

$00 $0 $0

0

0

0

0

0

0

1,686

1,686

0

$2

$2

$0

$167

$167

$0

$286

$286

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE3106

FIELD INVESTIGATION

CA: PE3110 ASSESSMENT

**100HR3-GW ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,681 $6,712 $0 $8,305

11,681 $6,712 $8,305N/A    

$00 $0 $0

0

0

0

0

0

0

54,683

54,683

0

$1,029

$1,029

$0

$565

$565

$0

$8,305

$8,305

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-3

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,681 $6,712 $0 $8,305

11,681 $6,712 $8,305N/A    

$00 $0 $0

0

0

0

0

0

0

54,683

54,683

0

$1,029

$1,029

$0

$565

$565

$0

$8,305

$8,305

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE3110

ASSESSMENT

CA: PE3201 PROJECT SUPPORT COSTS

**100HR3-PUMP & TREAT

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,059 $1,042 $0 $1,209

1,059 $1,042 $1,209N/A    

$00 $0 $0

0

0

0

0

0

0

13,520

13,520

0

$7

$7

$0

$160

$160

$0

$1,209

$1,209

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,059 $1,042 $0 $1,209

1,059 $1,042 $1,209N/A    

$00 $0 $0

0

0

0

0

0

0

13,520

13,520

0

$7

$7

$0

$160

$160

$0

$1,209

$1,209

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE3201

PROJECT SUPPORT COSTS

CA: PE3202 MONITOR/SAMPLE/TEST/ANALYSIS

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-3

Operable Unit

**100HR3-PUMP & TREAT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

61 $145 $0 $259

61 $145 $259N/A    

$00 $0 $0

0

0

0

0

0

0

2,275

2,275

0

$9

$9

$0

$106

$106

$0

$259

$259

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

61 $145 $0 $259

61 $145 $259N/A    

$00 $0 $0

0

0

0

0

0

0

2,275

2,275

0

$9

$9

$0

$106

$106

$0

$259

$259

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE3202

MONITOR/SAMPLE/TEST/ANALYSIS

CA: PE3206 100-HR-3 GW REMEDIAL DESIGN

**100HR3-PUMP & TREAT

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $2

0 $0 $2N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$2

$2

$0

$0

$0

$0

$2

$2

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-3

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $2

0 $0 $2N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$2

$2

$0

$0

$0

$0

$2

$2

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE3206

100-HR-3 GW REMEDIAL DESIGN

CA: PE3212 CHEMICAL TREATMENT

**100HR3-PUMP & TREAT

NEW 2001, POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

109,215 $23,400 $2,406 $37,616

28,827 $11,932 $19,275N/A    

$11,46880,388 $2,406 $18,341

0

0

0

0

0

0

179,071

93,662

85,409

$3,937

$2,879

$1,058

$7,872

$4,464

$3,408

$35,210

$19,275

$15,935

Total Quantity

To go Quantity

Todate Quantity

0

0

0

6,791,841,100

944,019,100

5,847,822,000

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

109,215 $23,400 $2,406 $37,616

28,827 $11,932 $19,275N/A    

$11,46880,388 $2,406 $18,341

0

0

0

0

0

0

179,071

93,662

85,409

$3,937

$2,879

$1,058

$7,872

$4,464

$3,408

$35,210

$19,275

$15,935

Total Quantity

To go Quantity

Todate Quantity

0

0

0

6,791,841,100

944,019,100

5,847,822,000

0

0

0

CA: PE3212

CHEMICAL TREATMENT

CA: PE3213 A/E SUPPORT

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 157 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-3

Operable Unit

**100HR3-PUMP & TREAT

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $306 $0 $433

0 $306 $433N/A    

$00 $0 $0

0

0

0

0

0

0

4,173

4,173

0

$17

$17

$0

$111

$111

$0

$433

$433

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $306 $0 $433

0 $306 $433N/A    

$00 $0 $0

0

0

0

0

0

0

4,173

4,173

0

$17

$17

$0

$111

$111

$0

$433

$433

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE3213

A/E SUPPORT

CA: PE3214 100-HR-3 IN-SITU REDOX MANIPULATION

**100HR3-PUMP & TREAT

NEW 2001, POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

29,506 $12,384 $5,034 $39,433

2,323 $763 $1,059N/A    

$11,62127,183 $5,034 $38,374

0

0

0

0

0

0

135,654

8,794

126,860

$9,825

($494)

$10,320

$12,190

$791

$11,399

$34,399

$1,059

$33,339

Total Quantity

To go Quantity

Todate Quantity

0

0

0

159,600,000

7,600,000

152,000,000

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 158 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-HR-3

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

29,506 $12,384 $5,034 $39,433

2,323 $763 $1,059N/A    

$11,62127,183 $5,034 $38,374

0

0

0

0

0

0

135,654

8,794

126,860

$9,825

($494)

$10,320

$12,190

$791

$11,399

$34,399

$1,059

$33,339

Total Quantity

To go Quantity

Todate Quantity

0

0

0

159,600,000

7,600,000

152,000,000

0

0

0

CA: PE3214

100-HR-3 IN-SITU REDOX MANIPULATION

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

151,576 $44,105 $7,440 $87,544

44,005 $21,016 $30,829N/A    

$23,089107,571 $7,440 $56,715

0

0

0

0

0

0

391,062

178,793

212,269

$14,827

$3,449

$11,378

$21,171

$6,364

$14,807

$80,103

$30,829

$49,274

Total Quantity

To go Quantity

Todate Quantity

0

0

0

6,951,441,100

951,619,100

5,999,822,000

0

0

0

Operable Unit: 100-HR-3

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 159 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-IU-4

Operable Unit

CA: PE5210 ERA

**100IU4-ERA-DESIGN

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

701 $483 $0 $486

701 $483 $486N/A    

$00 $0 $0

0

0

0

0

0

0

2,339

2,339

0

$3

$3

$0

$0

$0

$0

$486

$486

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-105

CLOSED OUT 6-22-99 WIDS.  FOR COSTS SEE 
**100IU4-ERA-DESIGN.  NO COST BREAKOUT OR 
QUANTITIES AVAILABLE FOR THIS ACTIVITY 
(PRIOR TO FY 1995).  REF: ROD DOC NO. 11510, 
TRACKING NO. 0048475.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

701 $483 $0 $486

701 $483 $486N/A    

$00 $0 $0

0

0

0

0

0

0

2,339

2,339

0

$3

$3

$0

$0

$0

$0

$486

$486

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PE5210

ERA

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 160 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: 100-IU-4

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

701 $483 $0 $486

701 $483 $486N/A    

$00 $0 $0

0

0

0

0

0

0

2,339

2,339

0

$3

$3

$0

$0

$0

$0

$486

$486

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-IU-4

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: INTERIM ACTION GW MONITORING

Operable Unit

CA: P61202C INTERIM ACTION GW MONITORING

**100HR-3 GW MONITORING

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,062 $487 $115 $1,902

471 $284 $1,027N/A    

$203591 $115 $874

0

0

0

0

0

0

5,900

3,715

2,185

$41

$21

$21

$1,259

$723

$536

$1,787

$1,027

$759

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,062 $487 $115 $1,902

471 $284 $1,027N/A    

$203591 $115 $874

0

0

0

0

0

0

5,900

3,715

2,185

$41

$21

$21

$1,259

$723

$536

$1,787

$1,027

$759

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P61202C

INTERIM ACTION GW MONITORING

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,062 $487 $115 $1,902

471 $284 $1,027N/A    

$203591 $115 $874

0

0

0

0

0

0

5,900

3,715

2,185

$41

$21

$21

$1,259

$723

$536

$1,787

$1,027

$759

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: INTERIM ACTION GW 
MONITORING

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 4

Operable Unit: INTERIM ACTION GW MONITORING

Operable Unit

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

341,654 $77,262 $16,769 $168,295

82,808 $35,232 $53,277N/A    

$42,029258,846 $16,769 $115,018

0

0

0

418,568

279,935

138,633

610,911

278,538

332,373

$21,168

$3,911

$17,257

$53,096

$14,134

$38,963

$151,527

$53,277

$98,250

Total Quantity

To go Quantity

Todate Quantity

0

0

0

6,951,441,100

951,619,100

5,999,822,000

199,612

0

199,612

3.1.1.4Subproject WBS:

ZONE 4

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100 D/DR AREA

Operable Unit

CA: UB5210 105-D (ISS)

**105-D & 105-H REACTOR ENGINEERING 
(COMMON)

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

-3

-3

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**105-D REACTOR (ISS)

POY 2001, SPSHT, ADJUSTED SOS BASED ON  
FY01 DWP & LASTEST OUTYEAR P3 SCHEDULE Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76,204 $7,743 $1,757 $14,966

4,614 $473 $480N/A    

$7,27071,590 $1,757 $14,486

0

0

0

8,372

0

8,372

40,257

3,117

37,140

$1,185

$7

$1,178

$4,281

$0

$4,281

$13,209

$480

$12,729

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

103D

W/105-D REACTOR ISS   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100 D/DR AREA

Operable Unit

105D Fan room

W/105-D REACTOR ISS   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76,204 $7,743 $1,757 $14,965

4,614 $473 $480N/A    

$7,27071,590 $1,757 $14,486

0

0

0

8,372

0

8,372

40,254

3,114

37,140

$1,185

$7

$1,178

$4,281

$0

$4,281

$13,209

$480

$12,729

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB5210

105-D (ISS)

CA: UB5211 105-DR (ISS)

**105-DR REACTOR (ISS)

POY 2001, SPSHT, ADJUSTED SOS BASED ON  
FY01 DWP & LASTEST OUTYEAR P3 SCHEDULE Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

98,628 $8,221 $624 $14,963

87,841 $6,961 $9,820N/A    

$1,26010,787 $624 $5,143

0

0

0

0

0

0

39,647

32,569

7,078

$1,812

$1,749

$64

$4,307

$1,111

$3,196

$14,339

$9,820

$4,520

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100 D/DR AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

98,628 $8,221 $624 $14,963

87,841 $6,961 $9,820N/A    

$1,26010,787 $624 $5,143

0

0

0

0

0

0

39,647

32,569

7,078

$1,812

$1,749

$64

$4,307

$1,111

$3,196

$14,339

$9,820

$4,520

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB5211

105-DR (ISS)

CA: UB5213 100-DR ANCILLARY FACILITIES (ALL ELSE)

105D Water tunnels

DEMOLISHED
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

105DR Water tunnels

WTRT01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,107 $356 $70 $573

0 $0 $0N/A    

$3561,107 $70 $573

0

0

0

0

0

0

3,744

0

3,744

$148

$0

$148

$0

$0

$0

$504

$0

$504

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

8,750

0

8,750

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100 D/DR AREA

Operable Unit

116D

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,298 $288 $0 $630

2,298 $288 $630N/A    

$00 $0 $0

0

0

0

1,148

1,148

0

2,069

2,069

0

$62

$62

$0

$280

$280

$0

$630

$630

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,078

2,078

0

116DR

W/116-D RX EXHAUST STACK
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

117DR

CON1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,966 $531 $109 $897

0 $0 $0N/A    

$5313,966 $109 $897

0

0

0

862

0

862

3,042

0

3,042

$258

$0

$258

$0

$0

$0

$789

$0

$789

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,913

0

4,913

119DR

W/116-D RX EXHAUST STACK
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100 D/DR AREA

Operable Unit

1702DR

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

28 $19 $0 $18

28 $19 $18N/A    

$00 $0 $0

0

0

0

0

0

0

80

80

0

($1)

($1)

$0

$0

$0

$0

$18

$18

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

185D

DEMOLISHED W/190D
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

189D

DEMOLISHED W/190D
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1904D

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

915 $302 $60 $495

0 $0 $0N/A    

$302915 $60 $495

0

0

0

0

0

0

2,728

0

2,728

$133

$0

$133

$0

$0

$0

$435

$0

$435

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

1,597

0

1,597

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100 D/DR AREA

Operable Unit

190D

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,581 $982 $0 $4,229

11,581 $982 $4,229N/A    

$00 $0 $0

0

0

0

0

0

0

16,189

16,189

0

$1,369

$1,369

$0

$1,878

$1,878

$0

$4,229

$4,229

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

190DR

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

31,197 $2,780 $656 $5,413

0 $0 $0N/A    

$2,78031,197 $656 $5,413

0

0

0

0

0

0

7,501

0

7,501

$1,977

$0

$1,977

$0

$0

$0

$4,757

$0

$4,757

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

137,000

0

137,000

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

51,092 $5,257 $895 $12,257

13,907 $1,289 $4,877N/A    

$3,96937,185 $895 $7,379

0

0

0

2,010

1,148

862

35,353

18,338

17,015

$3,946

$1,430

$2,516

$2,159

$2,159

$0

$11,362

$4,877

$6,485

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

154,338

2,078

152,260

CA: UB5213

100-DR ANCILLARY FACILITIES (ALL ELSE)

CA: UB5410 INTERIM REMEDIATION - 190-D COMPLEX DEMO

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100 D/DR AREA

Operable Unit

190D

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($4)

0 $0 ($4)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

($4)

($4)

$0

($4)

($4)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($4)

0 $0 ($4)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

($4)

($4)

$0

($4)

($4)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB5410

INTERIM REMEDIATION - 190-D COMPLEX DEMO

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

225,924 $21,220 $3,275 $42,181

106,362 $8,722 $15,173N/A    

$12,498119,562 $3,275 $27,008

0

0

0

10,382

1,148

9,234

115,254

54,021

61,233

$6,943

$3,186

$3,758

$10,742

$3,265

$7,477

$38,906

$15,173

$23,733

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

154,338

2,078

152,260

Operable Unit: 100 D/DR AREA

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-D PONDS

Operable Unit

CA: PA4105 RCRA TSD CLOSURES - A SSESSMENT

**RCRA CLOSURES

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

86,833 $44,680 $0 $46,822

86,833 $44,680 $46,822N/A    

$00 $0 $0

0

0

0

0

0

0

228,534

228,534

0

$1,458

$1,458

$0

$685

$685

$0

$46,822

$46,822

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**RCRA TSD CLOSURES

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $193 $0 $235

0 $193 $235N/A    

$00 $0 $0

0

0

0

0

0

0

2,616

2,616

0

$1

$1

$0

$42

$42

$0

$235

$235

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

86,833 $44,872 $0 $47,057

86,833 $44,872 $47,057N/A    

$00 $0 $0

0

0

0

0

0

0

231,150

231,150

0

$1,458

$1,458

$0

$727

$727

$0

$47,057

$47,057

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA4105

RCRA TSD CLOSURES - ASSESSMENT

CA: PA4201 REMEDIATION - ERA

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-D PONDS

Operable Unit

120-D-1

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,176 $257 $0 $355

1,176 $257 $355N/A    

$00 $0 $0

0

0

0

750

750

0

2,949

2,949

0

$22

$22

$0

$76

$76

$0

$355

$355

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,176 $257 $0 $355

1,176 $257 $355N/A    

$00 $0 $0

0

0

0

750

750

0

2,949

2,949

0

$22

$22

$0

$76

$76

$0

$355

$355

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA4201

REMEDIATION - ERA

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

88,009 $45,129 $0 $47,413

88,009 $45,129 $47,413N/A    

$00 $0 $0

0

0

0

750

750

0

234,099

234,099

0

$1,481

$1,481

$0

$803

$803

$0

$47,413

$47,413

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-D PONDS

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

CA: PA1103 CHARACTERIZATION - ASSESSMENT

**100DR1-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

12,794 $7,760 $0 $10,198

12,794 $7,760 $10,198N/A    

$00 $0 $0

0

0

0

0

0

0

50,472

50,472

0

$1,212

$1,212

$0

$1,226

$1,226

$0

$10,198

$10,198

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**11DX7 (190-D CR SOURCE SAMPLING)

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

126 $95 $0 $124

126 $95 $124N/A    

$00 $0 $0

0

0

0

0

0

0

1,248

1,248

0

$10

$10

$0

$19

$19

$0

$124

$124

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

12,920 $7,855 $0 $10,322

12,920 $7,855 $10,322N/A    

$00 $0 $0

0

0

0

0

0

0

51,720

51,720

0

$1,222

$1,222

$0

$1,245

$1,245

$0

$10,322

$10,322

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA1103

CHARACTERIZATION - ASSESSMENT

CA: PA1113 IDW WASTE HANDLING - ASSESSMENT

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

**11DX6 (IDW WASTE HANDLING)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

441 $84 $0 $111

441 $84 $111N/A    

$00 $0 $0

0

0

0

0

0

0

890

890

0

$8

$8

$0

$19

$19

$0

$111

$111

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

441 $84 $0 $111

441 $84 $111N/A    

$00 $0 $0

0

0

0

0

0

0

890

890

0

$8

$8

$0

$19

$19

$0

$111

$111

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA1113

IDW WASTE HANDLING - ASSESSMENT

CA: PA1202 REMEDIATION LIQUID WASTE SITES

**11DX1 (NSS-NRRLS)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,050 $4,492 $403 $10,633

5,671 $3,689 $8,521N/A    

$8032,379 $403 $2,112

0

0

0

0

0

0

55,115

47,369

7,746

$244

$195

$49

$5,494

$4,638

$856

$10,230

$8,521

$1,708

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

100-D-1

BELOSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $34 $180

0 $0 $0N/A    

$3866 $34 $180

0

0

0

75

0

75

398

0

398

$42

$0

$42

$66

$0

$66

$146

$0

$146

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-12

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

51 $16 $0 $42

51 $16 $42N/A    

$00 $0 $0

0

0

0

467

467

0

180

180

0

$1

$1

$0

$26

$26

$0

$42

$42

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-18

CARRYOVER 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

342 $73 $9 $218

310 $70 $170N/A    

$332 $9 $47

0

0

0

4,502

4,502

0

701

697

4

$5

$5

$0

$131

$95

$36

$209

$170

$38

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-19

W/100-D-48
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

100-D-20

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

162 $65 $0 $95

162 $65 $95N/A    

$00 $0 $0

0

0

0

1,948

1,948

0

852

852

0

$1

$1

$0

$30

$30

$0

$95

$95

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-21

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

448 $82 $0 $232

448 $82 $232N/A    

$00 $0 $0

0

0

0

6,642

6,642

0

868

868

0

$1

$1

$0

$150

$150

$0

$232

$232

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-22

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

540 $180 $0 $313

540 $180 $313N/A    

$00 $0 $0

0

0

0

6,487

6,487

0

2,325

2,325

0

$9

$9

$0

$124

$124

$0

$313

$313

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-25

W/116-DR-9
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

100-D-29

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-4

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

63 $115 $0 $181

63 $115 $181N/A    

$00 $0 $0

0

0

0

1,118

1,118

0

1,602

1,602

0

$1

$1

$0

$65

$65

$0

$181

$181

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-48

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

16,027 $1,936 $192 $6,580

15,702 $1,760 $5,574N/A    

$176325 $192 $1,005

0

0

0

71,657

71,657

0

11,439

9,482

1,957

$31

$32

($1)

$4,421

$3,782

$639

$6,388

$5,574

$813

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-49

W/100D48
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

100-D-52

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

38 $18 $2 $69

22 $17 $56N/A    

$116 $2 $13

0

0

0

144

144

0

247

247

0

$1

$1

$0

$48

$39

$9

$67

$56

$11

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-56

COMPOSITE 20   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

532 $482 $178 $932

0 $0 $0N/A    

$482532 $178 $932

0

0

0

191

0

191

5,195

0

5,195

$57

$0

$57

$216

$0

$216

$754

$0

$754

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-8

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-9

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

116-D-10

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-D-1A

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

268 $50 $12 $145

228 $31 $80N/A    

$1940 $12 $64

0

0

0

3,675

3,675

0

453

244

209

$1

$1

$0

$82

$49

$33

$132

$80

$52

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-D-1B

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

562 $97 $22 $381

482 $76 $267N/A    

$2180 $22 $114

0

0

0

11,972

11,972

0

894

692

202

$2

$2

$0

$261

$190

$71

$360

$267

$93

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-D-2

CARRYOVER 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

88 $24 $1 $57

80 $23 $50N/A    

$18 $1 $7

0

0

0

416

416

0

269

265

4

$1

$1

$0

$31

$26

$5

$56

$50

$6

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

116-D-3

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

108 $12 $1 $27

84 $9 $21N/A    

$224 $1 $6

0

0

0

0

0

0

60

56

4

$1

$1

$0

$14

$11

$3

$26

$21

$5

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-D-4

CARRYOVER 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

64 $18 $1 $44

56 $17 $40N/A    

$18 $1 $3

0

0

0

0

0

0

236

232

4

$1

$1

$0

$25

$23

$2

$43

$40

$3

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-D-6

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

28 $22 $0 $50

20 $22 $48N/A    

$18 $0 $2

0

0

0

191

191

0

333

333

0

$1

$1

$0

$26

$25

$1

$49

$48

$2

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-D-7

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,767 $1,001 $0 $2,767

8,767 $1,001 $2,767N/A    

$00 $0 $0

0

0

0

119,638

119,638

0

7,316

7,316

0

$13

$13

$0

$1,753

$1,753

$0

$2,767

$2,767

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

116-D-9

CARRYOVER 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

115 $23 $6 $107

107 $16 $78N/A    

$78 $6 $29

0

0

0

34,870

34,870

0

201

119

82

$1

$1

$0

$78

$62

$17

$102

$78

$24

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-DR-1&2

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,737 $700 $0 $1,810

4,737 $700 $1,810N/A    

$00 $0 $0

0

0

0

55,382

55,382

0

6,634

6,634

0

$32

$32

$0

$1,078

$1,078

$0

$1,810

$1,810

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-DR-9

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10,285 $979 $0 $2,575

10,285 $979 $2,575N/A    

$00 $0 $0

0

0

0

99,754

99,754

0

5,636

5,636

0

$16

$16

$0

$1,580

$1,580

$0

$2,575

$2,575

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-D-2

BELOMD   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,874 $765 $345 $1,805

0 $0 $0N/A    

$7653,874 $345 $1,805

0

0

0

7,022

0

7,022

5,714

0

5,714

$45

$0

$45

$650

$0

$650

$1,460

$0

$1,460

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

130-D-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-D-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-D2

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

663 $128 $0 $339

663 $128 $339N/A    

$00 $0 $0

0

0

0

9,058

9,058

0

1,435

1,435

0

$5

$5

$0

$206

$206

$0

$339

$339

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-D4

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

1607-D5

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-D-2

W/116-D-7
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-D-3

W/100-D-48
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-D-4

W/100-D-48
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

UPR-100-D-5

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

56,004 $11,445 $1,333 $30,244

48,478 $8,996 $23,261N/A    

$2,4497,526 $1,333 $6,983

0

0

0

435,209

427,921

7,288

109,624

86,584

23,040

$914

$316

$598

$16,552

$13,949

$2,603

$28,911

$23,261

$5,650

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA1202

REMEDIATION LIQUID WASTE SITES

CA: PA1212 DESIGN GROUP 2 LIQUID WASTE SITES

**100DR1-RA-INFRASTRUCTURE

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

148 $55 $0 $205

148 $55 $205N/A    

$00 $0 $0

0

0

0

0

0

0

778

778

0

$18

$18

$0

$132

$132

$0

$205

$205

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

**100DR1-RA-MOB/DEMOB-1

W/11DX1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100DR1-RA-MOB/DEMOB-2

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100DR1-RA-SOURCE IMPLEMENTATION

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($3)

0 $0 ($3)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

($3)

($3)

$0

($3)

($3)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**11DX1 (NSS-NRRLS)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $15 $0 $16

0 $15 $16N/A    

$00 $0 $0

0

0

0

0

0

0

208

208

0

$0

$0

$0

$1

$1

$0

$16

$16

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

**11DX4 (PROJ SUPT)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $273 $0 $419

0 $273 $419N/A    

$00 $0 $0

0

0

0

0

0

0

6,735

6,735

0

$146

$146

$0

$0

$0

$0

$419

$419

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**11DX5 (DESIGN)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

134 $849 $0 $1,439

134 $849 $1,439N/A    

$00 $0 $0

0

0

0

0

0

0

14,651

14,651

0

$791

$791

$0

($202)

($202)

$0

$1,439

$1,439

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**GROUP 2 RD INFRASTRUCTURE

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $21 $0 $22

0 $21 $22N/A    

$00 $0 $0

0

0

0

0

0

0

426

426

0

$0

$0

$0

$1

$1

$0

$22

$22

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

282 $1,213 $70 $2,464

282 $1,213 $2,098N/A    

$00 $70 $366

0

0

0

0

0

0

22,798

22,798

0

$956

$956

$0

$225

($71)

$296

$2,394

$2,098

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA1212

DESIGN GROUP 2 LIQUID WASTE SITES

CA: PA1213 REMEDIATION BURIAL GROUNDS

100-D-3

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $35 $183

0 $0 $0N/A    

$3866 $35 $183

0

0

0

477

0

477

398

0

398

$42

$0

$42

$68

$0

$68

$148

$0

$148

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-32

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

855 $193 $182 $954

0 $0 $0N/A    

$193855 $182 $954

0

0

0

4,287

0

4,287

1,626

0

1,626

$40

$0

$40

$538

$0

$538

$772

$0

$772

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

100-D-33

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,433 $305 $288 $1,509

0 $0 $0N/A    

$3051,433 $288 $1,509

0

0

0

7,250

0

7,250

2,498

0

2,498

$46

$0

$46

$870

$0

$870

$1,221

$0

$1,221

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-35

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,433 $305 $288 $1,509

0 $0 $0N/A    

$3051,433 $288 $1,509

0

0

0

7,250

0

7,250

2,498

0

2,498

$46

$0

$46

$870

$0

$870

$1,221

$0

$1,221

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-41

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

820 $185 $176 $922

0 $0 $0N/A    

$185820 $176 $922

0

0

0

4,116

0

4,116

1,556

0

1,556

$40

$0

$40

$521

$0

$521

$746

$0

$746

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-42

COMPOSITE 1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

423 $104 $99 $517

0 $0 $0N/A    

$104423 $99 $517

0

0

0

2,115

0

2,115

913

0

913

$39

$0

$39

$276

$0

$276

$419

$0

$419

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 192

Page 188 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

100-D-45

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

564 $131 $125 $656

0 $0 $0N/A    

$131564 $125 $656

0

0

0

2,947

0

2,947

1,126

0

1,126

$29

$0

$29

$370

$0

$370

$531

$0

$531

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-5

W/100D48
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-6

W/100-D-48
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

126-D-2

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

16,588 $3,223 $3,056 $16,007

0 $0 $0N/A    

$3,22316,588 $3,056 $16,007

0

0

0

87,727

0

87,727

25,062

0

25,062

$234

$0

$234

$9,494

$0

$9,494

$12,951

$0

$12,951

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22,182 $4,485 $4,250 $22,257

0 $0 $0N/A    

$4,48522,182 $4,250 $22,257

0

0

0

116,169

0

116,169

35,677

0

35,677

$516

$0

$516

$13,006

$0

$13,006

$18,008

$0

$18,008

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA1213

REMEDIATION BURIAL GROUNDS

CA: PA1214 REMEDIATION ALL REMAINING SITES

100-D-2

BELOSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $26 $138

0 $0 $0N/A    

$3126 $26 $138

0

0

0

1

0

1

343

0

343

$33

$0

$33

$48

$0

$48

$112

$0

$112

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-24

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

100-D-30

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-7

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-D-5

BELOMD   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

274 $81 $58 $305

0 $0 $0N/A    

$81274 $58 $305

0

0

0

1,633

0

1,633

702

0

702

$42

$0

$42

$123

$0

$123

$246

$0

$246

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-DR-5

BELOMD   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

126 $49 $40 $211

0 $0 $0N/A    

$49126 $40 $211

0

0

0

442

0

442

482

0

482

$42

$0

$42

$79

$0

$79

$171

$0

$171

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

118-D-6

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

128-D-2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-D-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-D-2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

132-D-4

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

628-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-D-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-1

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

566 $305 $265 $1,388

0 $0 $0N/A    

$305566 $265 $1,388

0

0

0

2,076

0

2,076

3,217

0

3,217

$568

$0

$568

$250

$0

$250

$1,123

$0

$1,123

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA1214

REMEDIATION ALL REMAINING SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

92,395 $25,387 $5,918 $66,787

62,121 $18,149 $35,793N/A    

$7,23930,274 $5,918 $30,994

0

0

0

553,454

427,921

125,533

223,926

161,992

61,934

$4,183

$2,501

$1,682

$31,298

$15,142

$16,156

$60,869

$35,793

$25,076

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-DR-1

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

CA: PA2110 ASSESSMENT

**100DR2-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,536 $1,178 $0 $1,263

1,536 $1,178 $1,263N/A    

$00 $0 $0

0

0

0

0

0

0

7,507

7,507

0

$64

$64

$0

$21

$21

$0

$1,263

$1,263

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,536 $1,178 $0 $1,263

1,536 $1,178 $1,263N/A    

$00 $0 $0

0

0

0

0

0

0

7,507

7,507

0

$64

$64

$0

$21

$21

$0

$1,263

$1,263

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA2110

ASSESSMENT

CA: PA2201 REMEDIAL DESIGN

**12DX4 (DESIGN)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

704 $613 $0 $782

704 $613 $782N/A    

$00 $0 $0

0

0

0

0

0

0

8,951

8,951

0

$34

$34

$0

$135

$135

$0

$782

$782

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

704 $613 $0 $782

704 $613 $782N/A    

$00 $0 $0

0

0

0

0

0

0

8,951

8,951

0

$34

$34

$0

$135

$135

$0

$782

$782

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA2201

REMEDIAL DESIGN

CA: PA2202 REMEDIATION LIQUID WASTE SITES

100-D-12

ALSO, SEE CA PA1202
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-13

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

100-D-14

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-54

COMPOSITE 11   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

38 $25 $23 $121

0 $0 $0N/A    

$2538 $23 $121

0

0

0

105

0

105

266

0

266

$44

$0

$44

$29

$0

$29

$98

$0

$98

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-DR-10

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-DR-3

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

330 $86 $55 $303

76 $9 $13N/A    

$76254 $55 $291

0

0

0

1,099

0

1,099

718

66

652

$41

$1

$40

$121

$3

$119

$248

$13

$235

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

116-DR-4

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

118 $26 $0 $72

118 $26 $72N/A    

$00 $0 $0

0

0

0

361

361

0

273

273

0

$1

$1

$0

$45

$45

$0

$72

$72

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-DR-6

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

145 $31 $0 $85

145 $31 $85N/A    

$00 $0 $0

0

0

0

1,449

1,449

0

323

323

0

$2

$2

$0

$53

$53

$0

$85

$85

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-DR-7

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

47 $26 $0 $52

47 $26 $52N/A    

$00 $0 $0

0

0

0

39

39

0

378

378

0

$0

$0

$0

$25

$25

$0

$52

$52

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-DR-8

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

126-DR-1

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,378 $1,064 $1,011 $5,293

0 $0 $0N/A    

$1,0645,378 $1,011 $5,293

0

0

0

28,484

0

28,484

8,357

0

8,357

$83

$0

$83

$3,136

$0

$3,136

$4,282

$0

$4,282

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-DR-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-D1

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-D3

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,154 $1,358 $1,187 $6,441

386 $93 $222N/A    

$1,2655,768 $1,187 $6,218

0

0

0

31,537

1,849

29,688

11,498

1,040

10,458

$486

$4

$483

$3,409

$126

$3,283

$5,253

$222

$5,031

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA2202

REMEDIATION LIQUID WASTE SITES

CA: PA2212 DESIGN GROUP 3 LIQUID WASTE SITES

**100DR2-RA-DESIGN

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $31 $0 $32

0 $31 $32N/A    

$00 $0 $0

0

0

0

0

0

0

547

547

0

($1)

($1)

$0

$2

$2

$0

$32

$32

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100DR2-RA-MOB/DEMOB-1

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

**12DX4 (DESIGN)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

9 $164 $0 $195

9 $164 $195N/A    

$00 $0 $0

0

0

0

0

0

0

2,762

2,762

0

$0

$0

$0

$31

$31

$0

$195

$195

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

9 $195 $70 $593

9 $195 $227N/A    

$00 $70 $366

0

0

0

0

0

0

3,309

3,309

0

$0

$0

$0

$329

$33

$296

$523

$227

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA2212

DESIGN GROUP 3 LIQUID WASTE SITES

CA: PA2214 REMEDIATION BURIAL GROUNDS

100-D-28

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

100-D-40

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

604 $140 $133 $697

0 $0 $0N/A    

$140604 $133 $697

0

0

0

3,179

0

3,179

1,199

0

1,199

$30

$0

$30

$394

$0

$394

$564

$0

$564

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-43

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

242 $73 $69 $363

0 $0 $0N/A    

$73242 $69 $363

0

0

0

1,146

0

1,146

688

0

688

$35

$0

$35

$186

$0

$186

$294

$0

$294

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-46

W/100-D-48
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-47

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,022 $227 $215 $1,125

0 $0 $0N/A    

$2271,022 $215 $1,125

0

0

0

5,207

0

5,207

1,901

0

1,901

$42

$0

$42

$641

$0

$641

$910

$0

$910

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

118-D-1

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,890 $1,799 $1,693 $8,868

0 $0 $0N/A    

$1,7998,890 $1,693 $8,868

0

0

0

44,454

0

44,454

14,313

0

14,313

$157

$0

$157

$5,219

$0

$5,219

$7,175

$0

$7,175

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-D-2

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

9,014 $1,876 $1,765 $9,242

0 $0 $0N/A    

$1,8769,014 $1,765 $9,242

0

0

0

42,964

0

42,964

15,152

0

15,152

$179

$0

$179

$5,423

$0

$5,423

$7,477

$0

$7,477

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-D-3

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

45,454 $8,927 $8,390 $43,943

0 $0 $0N/A    

$8,92745,454 $8,390 $43,943

0

0

0

234,532

0

234,532

69,831

0

69,831

$634

$0

$634

$25,991

$0

$25,991

$35,553

$0

$35,553

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-D-4

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22,539 $4,441 $4,177 $21,876

0 $0 $0N/A    

$4,44122,539 $4,177 $21,876

0

0

0

116,207

0

116,207

34,800

0

34,800

$326

$0

$326

$12,932

$0

$12,932

$17,699

$0

$17,699

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

118-D-5

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

243 $73 $70 $365

0 $0 $0N/A    

$73243 $70 $365

0

0

0

1,154

0

1,154

690

0

690

$35

$0

$35

$187

$0

$187

$295

$0

$295

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-DR-1

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,601 $341 $321 $1,681

0 $0 $0N/A    

$3411,601 $321 $1,681

0

0

0

8,091

0

8,091

2,788

0

2,788

$47

$0

$47

$972

$0

$972

$1,360

$0

$1,360

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

89,623 $17,911 $16,847 $88,233

0 $0 $0N/A    

$17,91189,623 $16,847 $88,233

0

0

0

456,934

0

456,934

141,531

0

141,531

$1,531

$0

$1,531

$51,944

$0

$51,944

$71,386

$0

$71,386

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA2214

REMEDIATION BURIAL GROUNDS

CA: PA2215 REMEDIATION ALL REMAINING SITES

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

100-D-15

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-23

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-27

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-D-53

COMPOSITE 19   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

116-D-8

NEW99/BELOMD   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

562 $147 $100 $526

0 $0 $0N/A    

$147562 $100 $526

0

0

0

5,957

0

5,957

1,114

0

1,114

$44

$0

$44

$235

$0

$235

$426

$0

$426

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-DR-2

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

122-DR-1

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

128-D-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

132-DR-2

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-30

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

688 $276 $227 $1,186

0 $0 $0N/A    

$276688 $227 $1,186

0

0

0

5,957

0

5,957

2,635

0

2,635

$449

$0

$449

$235

$0

$235

$960

$0

$960

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PA2215

REMEDIATION ALL REMAINING SITES

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: 100-DR-2

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

98,714 $21,529 $18,331 $98,498

2,635 $2,078 $2,495N/A    

$19,45196,079 $18,331 $96,003

0

0

0

494,428

1,849

492,579

175,431

20,807

154,624

$2,564

$101

$2,463

$56,073

$315

$55,758

$80,167

$2,495

$77,672

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-DR-2

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: BEMR (100-DR AREA)

Operable Unit

CA: UB1216A BEMR - D&D

1608D

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

390 $57 $45 $165

0 $0 $0N/A    

$57390 $45 $165

0

0

0

0

0

0

526

0

526

$53

$0

$53

$9

$0

$9

$120

$0

$120

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1608DR

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

791 $116 $92 $335

0 $0 $0N/A    

$116791 $92 $335

0

0

0

0

0

0

1,067

0

1,067

$107

$0

$107

$19

$0

$19

$243

$0

$243

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1720DR

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

275 $41 $32 $117

0 $0 $0N/A    

$41275 $32 $117

0

0

0

0

0

0

372

0

372

$37

$0

$37

$7

$0

$7

$84

$0

$84

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: BEMR (100-DR AREA)

Operable Unit

195D

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,836 $271 $214 $778

0 $0 $0N/A    

$2711,836 $214 $778

0

0

0

0

0

0

2,479

0

2,479

$249

$0

$249

$44

$0

$44

$563

$0

$563

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,560

0

2,560

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,292 $485 $384 $1,394

0 $0 $0N/A    

$4853,292 $384 $1,394

0

0

0

0

0

0

4,444

0

4,444

$446

$0

$446

$79

$0

$79

$1,010

$0

$1,010

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,560

0

2,560

CA: UB1216A

BEMR - D&D

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,292 $485 $384 $1,394

0 $0 $0N/A    

$4853,292 $384 $1,394

0

0

0

0

0

0

4,444

0

4,444

$446

$0

$446

$79

$0

$79

$1,010

$0

$1,010

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,560

0

2,560

Operable Unit: BEMR (100-DR AREA)

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 5

Operable Unit: BEMR (100-DR AREA)

Operable Unit

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

508,334 $113,752 $27,908 $256,272

259,127 $74,078 $100,873N/A    

$39,673249,207 $27,908 $155,400

0

0

0

1,059,014

431,668

627,346

753,154

470,919

282,235

$15,617

$7,269

$8,349

$98,996

$19,526

$79,470

$228,365

$100,873

$127,492

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

156,898

2,078

154,820

3.1.1.5Subproject WBS:

ZONE 5

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100 KR AREA

Operable Unit

CA: UB9210 105-KE REACTOR (ISS)

**105-KE REACTOR (ISS)

SPSHT   PROJECT EST
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

126,900 $12,780 $2,514 $20,734

0 $0 $0N/A    

$12,780126,900 $2,514 $20,734

0

0

0

0

0

0

71,700

0

71,700

$2,089

$0

$2,089

$3,351

$0

$3,351

$18,220

$0

$18,220

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

126,900 $12,780 $2,514 $20,734

0 $0 $0N/A    

$12,780126,900 $2,514 $20,734

0

0

0

0

0

0

71,700

0

71,700

$2,089

$0

$2,089

$3,351

$0

$3,351

$18,220

$0

$18,220

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB9210

105-KE REACTOR (ISS)

CA: UB9212 105-KW REACTOR (ISS)

**105-KW REACTOR (ISS)

SPSHT   PROJECT EST
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

126,900 $12,780 $2,514 $20,734

0 $0 $0N/A    

$12,780126,900 $2,514 $20,734

0

0

0

0

0

0

71,700

0

71,700

$2,089

$0

$2,089

$3,351

$0

$3,351

$18,220

$0

$18,220

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100 KR AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

126,900 $12,780 $2,514 $20,734

0 $0 $0N/A    

$12,780126,900 $2,514 $20,734

0

0

0

0

0

0

71,700

0

71,700

$2,089

$0

$2,089

$3,351

$0

$3,351

$18,220

$0

$18,220

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB9212

105-KW REACTOR (ISS)

CA: UB9214 100-KR ANCILLARY FACILITIES (ALL ELSE)

105KW Water tunnels

WTRT01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

544 $297 $56 $461

0 $0 $0N/A    

$297544 $56 $461

0

0

0

0

0

0

3,407

0

3,407

$108

$0

$108

$0

$0

$0

$405

$0

$405

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

11,400

0

11,400

110KE

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

430 $120 $26 $212

0 $0 $0N/A    

$120430 $26 $212

0

0

0

0

0

0

1,013

0

1,013

$66

$0

$66

$0

$0

$0

$186

$0

$186

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

50

0

50

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100 KR AREA

Operable Unit

110KW

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

430 $120 $26 $212

0 $0 $0N/A    

$120430 $26 $212

0

0

0

0

0

0

1,013

0

1,013

$66

$0

$66

$0

$0

$0

$186

$0

$186

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

50

0

50

115KE

CN5-30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,283 $1,127 $219 $1,809

0 $0 $0N/A    

$1,1277,283 $219 $1,809

0

0

0

1,775

0

1,775

7,240

0

7,240

$463

$0

$463

$0

$0

$0

$1,590

$0

$1,590

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

8,338

0

8,338

115KW

CN5-30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,605 $1,228 $245 $2,017

0 $0 $0N/A    

$1,2288,605 $245 $2,017

0

0

0

2,262

0

2,262

7,251

0

7,251

$544

$0

$544

$0

$0

$0

$1,772

$0

$1,772

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

6,354

0

6,354

116KE

1STK01   INCLUDES 116-KW EX. AIR STACK
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,953 $576 $118 $971

0 $0 $0N/A    

$5762,953 $118 $971

0

0

0

2,184

0

2,184

5,163

0

5,163

$211

$0

$211

$66

$0

$66

$853

$0

$853

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

1,800

0

1,800

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100 KR AREA

Operable Unit

116KW

W/116-KE EX. AIR STACK
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

117KE

CON1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,966 $531 $109 $897

0 $0 $0N/A    

$5313,966 $109 $897

0

0

0

862

0

862

3,042

0

3,042

$258

$0

$258

$0

$0

$0

$789

$0

$789

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,913

0

4,913

117KW

CON1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,966 $531 $109 $897

0 $0 $0N/A    

$5313,966 $109 $897

0

0

0

862

0

862

3,042

0

3,042

$258

$0

$258

$0

$0

$0

$789

$0

$789

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,913

0

4,913

118KE2

CON_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

505 $140 $30 $249

0 $0 $0N/A    

$140505 $30 $249

0

0

0

38

0

38

1,261

0

1,261

$78

$0

$78

$0

$0

$0

$218

$0

$218

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

420

0

420

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100 KR AREA

Operable Unit

118KW2

CON_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

505 $140 $30 $249

0 $0 $0N/A    

$140505 $30 $249

0

0

0

38

0

38

1,261

0

1,261

$78

$0

$78

$0

$0

$0

$218

$0

$218

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

420

0

420

119KW

CON_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

435 $135 $29 $240

0 $0 $0N/A    

$135435 $29 $240

0

0

0

19

0

19

1,260

0

1,260

$75

$0

$75

$0

$0

$0

$210

$0

$210

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

278

0

278

150KE

CON_01   1999 XFR FROM BEMR
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

534 $143 $31 $253

0 $0 $0N/A    

$143534 $31 $253

0

0

0

58

0

58

1,263

0

1,263

$79

$0

$79

$0

$0

$0

$223

$0

$223

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

800

0

800

150KW

CON_01   1999 XFR FROM BEMR
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

534 $143 $31 $253

0 $0 $0N/A    

$143534 $31 $253

0

0

0

58

0

58

1,263

0

1,263

$79

$0

$79

$0

$0

$0

$223

$0

$223

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

800

0

800

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100 KR AREA

Operable Unit

165KW

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

20,543 $1,950 $410 $3,378

0 $0 $0N/A    

$1,95020,543 $410 $3,378

0

0

0

0

0

0

7,258

0

7,258

$1,018

$0

$1,018

$0

$0

$0

$2,968

$0

$2,968

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

52,800

0

52,800

166AKE

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

541 $128 $27 $226

0 $0 $0N/A    

$128541 $27 $226

0

0

0

0

0

0

1,014

0

1,014

$71

$0

$71

$0

$0

$0

$199

$0

$199

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

318

0

318

166KE

CLN_05   1999 XFR FROM BEMR
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17,206 $1,898 $424 $3,500

0 $0 $0N/A    

$1,89817,206 $424 $3,500

0

0

0

0

0

0

7,189

0

7,189

$1,177

$0

$1,177

$0

$0

$0

$3,076

$0

$3,076

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

18,502

0

18,502

166KW

CLN_05   1999 XFR FROM BEMR
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17,206 $1,898 $424 $3,500

0 $0 $0N/A    

$1,89817,206 $424 $3,500

0

0

0

0

0

0

7,189

0

7,189

$1,177

$0

$1,177

$0

$0

$0

$3,076

$0

$3,076

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

18,502

0

18,502

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100 KR AREA

Operable Unit

167K

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,352 $391 $79 $652

0 $0 $0N/A    

$3912,352 $79 $652

0

0

0

0

0

0

2,739

0

2,739

$182

$0

$182

$0

$0

$0

$573

$0

$573

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

5,000

0

5,000

1713KER

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

734 $144 $31 $254

0 $0 $0N/A    

$144734 $31 $254

0

0

0

0

0

0

1,017

0

1,017

$80

$0

$80

$0

$0

$0

$223

$0

$223

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

744

0

744

1714KW

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

734 $144 $31 $254

0 $0 $0N/A    

$144734 $31 $254

0

0

0

0

0

0

1,017

0

1,017

$80

$0

$80

$0

$0

$0

$223

$0

$223

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

744

0

744

1720K

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,404 $330 $66 $544

0 $0 $0N/A    

$3301,404 $66 $544

0

0

0

0

0

0

2,735

0

2,735

$148

$0

$148

$0

$0

$0

$478

$0

$478

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,000

0

4,000

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100 KR AREA

Operable Unit

181KW

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,711 $425 $89 $732

0 $0 $0N/A    

$4252,711 $89 $732

0

0

0

0

0

0

2,742

0

2,742

$218

$0

$218

$0

$0

$0

$644

$0

$644

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,500

0

4,500

182K

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,736 $356 $72 $593

0 $0 $0N/A    

$3561,736 $72 $593

0

0

0

0

0

0

2,733

0

2,733

$165

$0

$165

$0

$0

$0

$521

$0

$521

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,610

0

2,610

183K

WTRT01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

774 $322 $61 $503

0 $0 $0N/A    

$322774 $61 $503

0

0

0

0

0

0

3,566

0

3,566

$119

$0

$119

$0

$0

$0

$442

$0

$442

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

5,000

0

5,000

183KW

CLN_05   1999 XFR FROM BEMR
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

115,658 $8,479 $1,955 $16,123

0 $0 $0N/A    

$8,479115,658 $1,955 $16,123

0

0

0

0

0

0

7,878

0

7,878

$5,689

$0

$5,689

$0

$0

$0

$14,168

$0

$14,168

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

181,266

0

181,266

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 223

Page 219 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100 KR AREA

Operable Unit

190KW

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14,346 $1,588 $346 $2,856

0 $0 $0N/A    

$1,58814,346 $346 $2,856

0

0

0

0

0

0

7,233

0

7,233

$921

$0

$921

$0

$0

$0

$2,509

$0

$2,509

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

47,634

0

47,634

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

226,635 $23,288 $5,073 $41,835

0 $0 $0N/A    

$23,288226,635 $5,073 $41,835

0

0

0

8,156

0

8,156

91,789

0

91,789

$13,408

$0

$13,408

$66

$0

$66

$36,762

$0

$36,762

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

382,156

0

382,156

CA: UB9214

100-KR ANCILLARY FACILITIES (ALL ELSE)

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

480,435 $48,848 $10,102 $83,303

0 $0 $0N/A    

$48,848480,435 $10,102 $83,303

0

0

0

8,156

0

8,156

235,189

0

235,189

$17,585

$0

$17,585

$6,767

$0

$6,767

$73,201

$0

$73,201

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

382,156

0

382,156

Operable Unit: 100 KR AREA

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-1

Operable Unit

CA: PC1110 ASSESSMENT

**100KR1-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,597 $2,641 $0 $2,767

3,597 $2,641 $2,767N/A    

$00 $0 $0

0

0

0

0

0

0

16,450

16,450

0

$103

$103

$0

$23

$23

$0

$2,767

$2,767

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,597 $2,641 $0 $2,767

3,597 $2,641 $2,767N/A    

$00 $0 $0

0

0

0

0

0

0

16,450

16,450

0

$103

$103

$0

$23

$23

$0

$2,767

$2,767

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC1110

ASSESSMENT

CA: PC1215 REMEDIATION OTHER LIQUID SITES

**11KX1 (KE/KW REACTOR AREA NSS)

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $52 $31 $164

0 $0 $0N/A    

$520 $31 $164

0

0

0

0

0

0

580

0

580

$0

$0

$0

$81

$0

$81

$133

$0

$133

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-1

Operable Unit

100-K-57

COMPOSITE 6   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

39 $23 $22 $113

0 $0 $0N/A    

$2339 $22 $113

0

0

0

458

0

458

241

0

241

$44

$0

$44

$24

$0

$24

$91

$0

$91

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-63

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-64

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-78

NEW 2001,CFSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

206 $72 $56 $295

0 $0 $0N/A    

$72206 $56 $295

0

0

0

2,188

0

2,188

591

0

591

$40

$0

$40

$126

$0

$126

$238

$0

$238

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-1

Operable Unit

116-K-1

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

406 $129 $110 $574

0 $0 $0N/A    

$129406 $110 $574

0

0

0

10,228

0

10,228

910

0

910

$54

$0

$54

$282

$0

$282

$464

$0

$464

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-K-2

TRLG01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,433 $1,281 $925 $4,843

0 $0 $0N/A    

$1,2815,433 $925 $4,843

0

0

0

84,984

0

84,984

8,376

0

8,376

$337

$0

$337

$2,301

$0

$2,301

$3,919

$0

$3,919

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-K-3

BELOMD   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

638 $194 $87 $456

0 $0 $0N/A    

$194638 $87 $456

0

0

0

2,056

0

2,056

1,205

0

1,205

$0

$0

$0

$174

$0

$174

$369

$0

$369

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-KE-4

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,325 $596 $483 $2,529

0 $0 $0N/A    

$5962,325 $483 $2,529

0

0

0

48,060

0

48,060

3,804

0

3,804

$218

$0

$218

$1,232

$0

$1,232

$2,046

$0

$2,046

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-1

Operable Unit

116-KW-3

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,325 $596 $483 $2,528

0 $0 $0N/A    

$5962,325 $483 $2,528

0

0

0

47,890

0

47,890

3,804

0

3,804

$218

$0

$218

$1,231

$0

$1,231

$2,045

$0

$2,045

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,400 $2,973 $2,224 $11,649

0 $0 $0N/A    

$2,97311,400 $2,224 $11,649

0

0

0

195,864

0

195,864

19,849

0

19,849

$1,001

$0

$1,001

$5,451

$0

$5,451

$9,425

$0

$9,425

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC1215

REMEDIATION OTHER LIQUID SITES

CA: PC1216 NON-SITE SPECIFIC SUPPORT

**100KR1-RA-MOB/DEMOB-1

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-1

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC1216

NON-SITE SPECIFIC SUPPORT

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14,997 $5,614 $2,294 $14,782

3,597 $2,641 $2,767N/A    

$2,97311,400 $2,294 $12,015

0

0

0

195,864

0

195,864

36,299

16,450

19,849

$1,104

$103

$1,001

$5,769

$23

$5,747

$12,487

$2,767

$9,721

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-KR-1

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

CA: PC2110 ASSESSMENT

**100KR2-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $89 $0 $148

14 $89 $148N/A    

$00 $0 $0

0

0

0

0

0

0

2,259

2,259

0

$57

$57

$0

$1

$1

$0

$148

$148

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $89 $0 $148

14 $89 $148N/A    

$00 $0 $0

0

0

0

0

0

0

2,259

2,259

0

$57

$57

$0

$1

$1

$0

$148

$148

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC2110

ASSESSMENT

CA: PC2215 REMEDIATION ALL LIQUID SITES

100-K-1

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

314 $95 $74 $390

0 $0 $0N/A    

$95314 $74 $390

0

0

0

3,194

0

3,194

731

0

731

$42

$0

$42

$178

$0

$178

$315

$0

$315

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

100-K-13

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-14

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $35 $184

0 $0 $0N/A    

$3866 $35 $184

0

0

0

78

0

78

398

0

398

$42

$0

$42

$68

$0

$68

$149

$0

$149

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-18

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $30 $155

0 $0 $0N/A    

$3126 $30 $155

0

0

0

15

0

15

343

0

343

$42

$0

$42

$52

$0

$52

$125

$0

$125

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-19

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

100-K-25

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-29

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-3

COMPOSITE 11   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

38 $25 $23 $121

0 $0 $0N/A    

$2538 $23 $121

0

0

0

105

0

105

266

0

266

$44

$0

$44

$29

$0

$29

$98

$0

$98

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-30

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

100-K-31

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-32

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-33

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-34

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $30 $156

0 $0 $0N/A    

$3126 $30 $156

0

0

0

22

0

22

343

0

343

$42

$0

$42

$53

$0

$53

$126

$0

$126

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

100-K-37

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-38

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-4

COMPOSITE 17   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

99 $38 $34 $178

0 $0 $0N/A    

$3899 $34 $178

0

0

0

713

0

713

358

0

358

$54

$0

$54

$52

$0

$52

$144

$0

$144

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-47

COMPOSITE 18   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,858 $381 $210 $1,100

0 $0 $0N/A    

$3811,858 $210 $1,100

0

0

0

2,811

0

2,811

2,930

0

2,930

$74

$0

$74

$435

$0

$435

$890

$0

$890

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

100-K-5

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-50

COMPOSITE 30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76 $29 $25 $133

0 $0 $0N/A    

$2976 $25 $133

0

0

0

106

0

106

294

0

294

$43

$0

$43

$35

$0

$35

$107

$0

$107

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-53

PIPING   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

532 $482 $178 $932

0 $0 $0N/A    

$482532 $178 $932

0

0

0

191

0

191

5,195

0

5,195

$57

$0

$57

$216

$0

$216

$754

$0

$754

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-54

PIPING   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

532 $482 $178 $932

0 $0 $0N/A    

$482532 $178 $932

0

0

0

191

0

191

5,195

0

5,195

$57

$0

$57

$216

$0

$216

$754

$0

$754

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

100-K-55

PIPING   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,737 $1,402 $807 $4,224

0 $0 $0N/A    

$1,4025,737 $807 $4,224

0

0

0

6,040

0

6,040

11,899

0

11,899

$344

$0

$344

$1,671

$0

$1,671

$3,418

$0

$3,418

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-56

W/100K55, WAS 100-KR (PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-60

COMPOSITE 18   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,858 $381 $210 $1,100

0 $0 $0N/A    

$3811,858 $210 $1,100

0

0

0

2,811

0

2,811

2,930

0

2,930

$74

$0

$74

$435

$0

$435

$890

$0

$890

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-KE-1

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $35 $181

0 $0 $0N/A    

$3866 $35 $181

0

0

0

137

0

137

398

0

398

$42

$0

$42

$66

$0

$66

$147

$0

$147

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

116-KE-3

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $35 $183

0 $0 $0N/A    

$3866 $35 $183

0

0

0

33

0

33

398

0

398

$42

$0

$42

$68

$0

$68

$148

$0

$148

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-KE-6A

COMPOSITE 30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76 $29 $25 $133

0 $0 $0N/A    

$2976 $25 $133

0

0

0

106

0

106

294

0

294

$43

$0

$43

$35

$0

$35

$107

$0

$107

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-KE-6B

COMPOSITE 30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76 $29 $25 $133

0 $0 $0N/A    

$2976 $25 $133

0

0

0

106

0

106

294

0

294

$43

$0

$43

$35

$0

$35

$107

$0

$107

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-KE-6C

COMPOSITE 30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76 $29 $25 $133

0 $0 $0N/A    

$2976 $25 $133

0

0

0

106

0

106

294

0

294

$43

$0

$43

$35

$0

$35

$107

$0

$107

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

116-KE-6D

COMPOSITE 19   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-KW-1

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $35 $181

0 $0 $0N/A    

$3866 $35 $181

0

0

0

137

0

137

398

0

398

$42

$0

$42

$66

$0

$66

$147

$0

$147

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-KW-2

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $35 $183

0 $0 $0N/A    

$3866 $35 $183

0

0

0

33

0

33

398

0

398

$42

$0

$42

$68

$0

$68

$148

$0

$148

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-KE-1

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 238

Page 234 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

120-KE-2

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $36 $187

0 $0 $0N/A    

$3866 $36 $187

0

0

0

123

0

123

398

0

398

$42

$0

$42

$71

$0

$71

$151

$0

$151

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-KE-3

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-KE-4

COMPOSITE 30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76 $29 $25 $133

0 $0 $0N/A    

$2976 $25 $133

0

0

0

106

0

106

294

0

294

$43

$0

$43

$35

$0

$35

$107

$0

$107

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-KE-8

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

120-KE-9

COMPOSITE 31   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

21 $22 $21 $109

0 $0 $0N/A    

$2221 $21 $109

0

0

0

8

0

8

244

0

244

$44

$0

$44

$22

$0

$22

$88

$0

$88

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-KW-1

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $30 $155

0 $0 $0N/A    

$3126 $30 $155

0

0

0

15

0

15

343

0

343

$42

$0

$42

$52

$0

$52

$125

$0

$125

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-KW-2

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $38 $36 $187

0 $0 $0N/A    

$3866 $36 $187

0

0

0

123

0

123

398

0

398

$42

$0

$42

$71

$0

$71

$151

$0

$151

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-KW-3

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

120-KW-4

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-KW-5

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-KW-6

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-KW-7

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

126-KE-2

COMPOSITE 30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76 $29 $25 $133

0 $0 $0N/A    

$2976 $25 $133

0

0

0

106

0

106

294

0

294

$43

$0

$43

$35

$0

$35

$107

$0

$107

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

128-K-2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

130-KE-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

130-KE-2

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

130-KW-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

130-KW-2

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-K1

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-K2

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

1607-K3

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-K4

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-K5

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607-K6

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

12,419 $4,286 $2,656 $13,912

0 $0 $0N/A    

$4,28612,419 $2,656 $13,912

0

0

0

17,416

0

17,416

40,566

0

40,566

$2,868

$0

$2,868

$4,101

$0

$4,101

$11,255

$0

$11,255

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC2215

REMEDIATION ALL LIQUID SITES

CA: PC2216 NON-SITE SPECIFIC SUPPORT

**100KR2-RA-MOB/DEMOB-1

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100KR2-RA-MOB/DEMOB-2

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $140 $732

0 $0 $0N/A    

$00 $140 $732

0

0

0

0

0

0

0

0

0

$0

$0

$0

$592

$0

$592

$592

$0

$592

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC2216

NON-SITE SPECIFIC SUPPORT

CA: PC2217 DESIGN KR BURIAL GROUNDS

**12KX5 (DESIGN)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $2,686 $701 $3,670

0 $0 $0N/A    

$2,6860 $701 $3,670

0

0

0

0

0

0

33,330

0

33,330

$0

$0

$0

$283

$0

$283

$2,969

$0

$2,969

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $2,686 $701 $3,670

0 $0 $0N/A    

$2,6860 $701 $3,670

0

0

0

0

0

0

33,330

0

33,330

$0

$0

$0

$283

$0

$283

$2,969

$0

$2,969

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC2217

DESIGN KR BURIAL GROUNDS

CA: PC2218 REMEDIATION BURIAL GROUNDS

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

100-K-2

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,220 $266 $252 $1,322

0 $0 $0N/A    

$2661,220 $252 $1,322

0

0

0

6,194

0

6,194

2,207

0

2,207

$44

$0

$44

$759

$0

$759

$1,070

$0

$1,070

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-KE-2

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

227 $87 $72 $375

0 $0 $0N/A    

$87227 $72 $375

0

0

0

382

0

382

873

0

873

$34

$0

$34

$182

$0

$182

$303

$0

$303

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-K-1

BURGND   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

62,268 $12,216 $11,476 $60,104

0 $0 $0N/A    

$12,21662,268 $11,476 $60,104

0

0

0

321,543

0

321,543

95,490

0

95,490

$852

$0

$852

$35,560

$0

$35,560

$48,628

$0

$48,628

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

63,715 $12,569 $11,800 $61,801

0 $0 $0N/A    

$12,56963,715 $11,800 $61,801

0

0

0

328,119

0

328,119

98,570

0

98,570

$931

$0

$931

$36,501

$0

$36,501

$50,001

$0

$50,001

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC2218

REMEDIATION BURIAL GROUNDS

CA: PC2219 REMEDIATION ALL REMAINING SITES

100-K-27

COMPOSITE 10   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17 $18 $17 $90

0 $0 $0N/A    

$1817 $17 $90

0

0

0

0

0

0

213

0

213

$42

$0

$42

$12

$0

$12

$73

$0

$73

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-35

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

100-K-36

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-46

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-48

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-49

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

100-K-6

COMPOSITE 19   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-61

COMPOSITE 19   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-62

COMPOSITE 19   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-K-66

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

100-K-67

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-KE-5

COMPOSITE 19   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-KW-4

COMPOSITE 19   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-KE-1

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

118-KE-2

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-KW-1

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

118-KW-2

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-KE-6

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

126-K-1

SITE CL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

128-K-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-KE-1

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

132-KW-1

COMPOSITE 3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

600-29

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-K-1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $73

0 $0 $0N/A    

$1414 $14 $73

0

0

0

0

0

0

169

0

169

$45

$0

$45

$0

$0

$0

$59

$0

$59

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

339 $347 $339 $1,777

0 $0 $0N/A    

$347339 $339 $1,777

0

0

0

0

0

0

4,100

0

4,100

$1,079

$0

$1,079

$12

$0

$12

$1,438

$0

$1,438

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC2219

REMEDIATION ALL REMAINING SITES

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-2

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76,487 $19,978 $15,636 $82,039

14 $89 $148N/A    

$19,88976,473 $15,636 $81,892

0

0

0

345,535

0

345,535

178,825

2,259

176,566

$4,935

$57

$4,877

$41,490

$1

$41,489

$66,403

$148

$66,255

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-KR-2

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-4

Operable Unit

CA: PC4110 ASSESSMENT - GW

**100KR4-GW ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $1

0 $0 $1N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$1

$1

$0

($1)

($1)

$0

$1

$1

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $1

0 $0 $1N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$1

$1

$0

($1)

($1)

$0

$1

$1

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC4110

ASSESSMENT - GW

CA: PC4201 PROJECT SUPPORT COSTS

**C42 (100KR4 P& T)

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

808 $687 $0 $833

808 $687 $833N/A    

$00 $0 $0

0

0

0

0

0

0

9,210

9,210

0

$4

$4

$0

$142

$142

$0

$833

$833

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-4

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

808 $687 $0 $833

808 $687 $833N/A    

$00 $0 $0

0

0

0

0

0

0

9,210

9,210

0

$4

$4

$0

$142

$142

$0

$833

$833

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC4201

PROJECT SUPPORT COSTS

CA: PC4202 MONITOR/SAMPLE/TEST/ANALYSIS

**C42 (100KR4 P& T)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

72 $180 $0 $383

72 $180 $383N/A    

$00 $0 $0

0

0

0

0

0

0

2,912

2,912

0

$10

$10

$0

$193

$193

$0

$383

$383

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

72 $180 $0 $383

72 $180 $383N/A    

$00 $0 $0

0

0

0

0

0

0

2,912

2,912

0

$10

$10

$0

$193

$193

$0

$383

$383

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC4202

MONITOR/SAMPLE/TEST/ANALYSIS

CA: PC4212 CHEMICAL TREATMENT

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-4

Operable Unit

**C42 (100KR4 P& T)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

149,032 $25,741 $4,196 $43,432

16,494 $6,741 $11,445N/A    

$18,999132,538 $4,196 $31,987

0

0

0

0

0

0

200,354

59,010

141,344

$2,565

$1,167

$1,398

$10,929

$3,536

$7,393

$39,235

$11,445

$27,790

Total Quantity

To go Quantity

Todate Quantity

0

0

0

6,504,819,000

810,121,000

5,694,698,000

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

149,032 $25,741 $4,196 $43,432

16,494 $6,741 $11,445N/A    

$18,999132,538 $4,196 $31,987

0

0

0

0

0

0

200,354

59,010

141,344

$2,565

$1,167

$1,398

$10,929

$3,536

$7,393

$39,235

$11,445

$27,790

Total Quantity

To go Quantity

Todate Quantity

0

0

0

6,504,819,000

810,121,000

5,694,698,000

0

0

0

CA: PC4212

CHEMICAL TREATMENT

CA: PC4213 A/E SUPPORT

**C42 (100KR4 P& T)

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $188 $0 $249

0 $188 $249N/A    

$00 $0 $0

0

0

0

0

0

0

2,534

2,534

0

$6

$6

$0

$56

$56

$0

$249

$249

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: 100-KR-4

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $188 $0 $249

0 $188 $249N/A    

$00 $0 $0

0

0

0

0

0

0

2,534

2,534

0

$6

$6

$0

$56

$56

$0

$249

$249

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PC4213

A/E SUPPORT

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

149,912 $26,796 $4,196 $44,898

17,374 $7,797 $12,911N/A    

$18,999132,538 $4,196 $31,987

0

0

0

0

0

0

215,010

73,666

141,344

$2,586

$1,188

$1,398

$11,319

$3,926

$7,393

$40,701

$12,911

$27,790

Total Quantity

To go Quantity

Todate Quantity

0

0

0

6,504,819,000

810,121,000

5,694,698,000

0

0

0

Operable Unit: 100-KR-4

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: BEMR (100-KR AREA)

Operable Unit

CA: UB1216C BEMR - D&D

119KE

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

359 $53 $42 $152

0 $0 $0N/A    

$53359 $42 $152

0

0

0

0

0

0

485

0

485

$49

$0

$49

$9

$0

$9

$110

$0

$110

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

360

0

360

151KW

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,428 $358 $283 $1,028

0 $0 $0N/A    

$3582,428 $283 $1,028

0

0

0

0

0

0

3,278

0

3,278

$329

$0

$329

$59

$0

$59

$745

$0

$745

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1614KE

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

103 $15 $12 $44

0 $0 $0N/A    

$15103 $12 $44

0

0

0

0

0

0

139

0

139

$14

$0

$14

$2

$0

$2

$32

$0

$32

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

64

0

64

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: BEMR (100-KR AREA)

Operable Unit

165KE

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

15,777 $2,325 $1,840 $6,682

0 $0 $0N/A    

$2,32515,777 $1,840 $6,682

0

0

0

0

0

0

21,300

0

21,300

$2,136

$0

$2,136

$381

$0

$381

$4,842

$0

$4,842

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

52,800

0

52,800

1705KE

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

503 $74 $59 $213

0 $0 $0N/A    

$74503 $59 $213

0

0

0

0

0

0

679

0

679

$68

$0

$68

$12

$0

$12

$154

$0

$154

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

552

0

552

1706KE

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,051 $1,039 $822 $2,986

0 $0 $0N/A    

$1,0397,051 $822 $2,986

0

0

0

0

0

0

9,519

0

9,519

$955

$0

$955

$170

$0

$170

$2,164

$0

$2,164

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

11,200

0

11,200

1706KEL

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,387 $646 $512 $1,858

0 $0 $0N/A    

$6464,387 $512 $1,858

0

0

0

0

0

0

5,923

0

5,923

$594

$0

$594

$106

$0

$106

$1,346

$0

$1,346

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,700

0

2,700

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: BEMR (100-KR AREA)

Operable Unit

1706KER

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

18,778 $2,767 $2,190 $7,953

0 $0 $0N/A    

$2,76718,778 $2,190 $7,953

0

0

0

0

0

0

25,351

0

25,351

$2,542

$0

$2,542

$453

$0

$453

$5,763

$0

$5,763

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

11,555

0

11,555

1714KE

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

155 $23 $18 $66

0 $0 $0N/A    

$23155 $18 $66

0

0

0

0

0

0

209

0

209

$21

$0

$21

$4

$0

$4

$48

$0

$48

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

192

0

192

183.1KE

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

264 $39 $31 $112

0 $0 $0N/A    

$39264 $31 $112

0

0

0

0

0

0

357

0

357

$36

$0

$36

$6

$0

$6

$81

$0

$81

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

1,291

0

1,291

183.1KW

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,072 $305 $242 $877

0 $0 $0N/A    

$3052,072 $242 $877

0

0

0

0

0

0

2,797

0

2,797

$281

$0

$281

$50

$0

$50

$636

$0

$636

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,408

0

3,408

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: BEMR (100-KR AREA)

Operable Unit

183.5KW

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

592 $87 $69 $251

0 $0 $0N/A    

$87592 $69 $251

0

0

0

0

0

0

799

0

799

$80

$0

$80

$14

$0

$14

$182

$0

$182

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

925

0

925

183.6KW

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

592 $87 $69 $251

0 $0 $0N/A    

$87592 $69 $251

0

0

0

0

0

0

799

0

799

$80

$0

$80

$14

$0

$14

$182

$0

$182

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

925

0

925

1908KE

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

186 $27 $22 $79

0 $0 $0N/A    

$27186 $22 $79

0

0

0

0

0

0

252

0

252

$25

$0

$25

$5

$0

$5

$57

$0

$57

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

15

0

15

1909K

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,428 $358 $283 $1,028

0 $0 $0N/A    

$3582,428 $283 $1,028

0

0

0

0

0

0

3,278

0

3,278

$329

$0

$329

$59

$0

$59

$745

$0

$745

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: BEMR (100-KR AREA)

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

55,676 $8,204 $6,493 $23,580

0 $0 $0N/A    

$8,20455,676 $6,493 $23,580

0

0

0

0

0

0

75,167

0

75,167

$7,538

$0

$7,538

$1,345

$0

$1,345

$17,087

$0

$17,087

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

85,987

0

85,987

CA: UB1216C

BEMR - D&D

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

55,676 $8,204 $6,493 $23,580

0 $0 $0N/A    

$8,20455,676 $6,493 $23,580

0

0

0

0

0

0

75,167

0

75,167

$7,538

$0

$7,538

$1,345

$0

$1,345

$17,087

$0

$17,087

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

85,987

0

85,987

Operable Unit: BEMR (100-KR AREA)

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: INTERIM ACTION GW MONITORING

Operable Unit

CA: P61202D INTERIM ACTION GW MONITORING

**100KR-4 GW MONITORING

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

639 $367 $65 $1,144

364 $230 $646N/A    

$137275 $65 $497

0

0

0

0

0

0

4,514

2,916

1,598

$24

$14

$10

$688

$402

$285

$1,078

$646

$432

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

639 $367 $65 $1,144

364 $230 $646N/A    

$137275 $65 $497

0

0

0

0

0

0

4,514

2,916

1,598

$24

$14

$10

$688

$402

$285

$1,078

$646

$432

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P61202D

INTERIM ACTION GW MONITORING

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

639 $367 $65 $1,144

364 $230 $646N/A    

$137275 $65 $497

0

0

0

0

0

0

4,514

2,916

1,598

$24

$14

$10

$688

$402

$285

$1,078

$646

$432

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: INTERIM ACTION GW 
MONITORING

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 6

Operable Unit: INTERIM ACTION GW MONITORING

Operable Unit

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

778,145 $109,808 $38,787 $249,745

21,349 $10,757 $16,472N/A    

$99,051756,796 $38,787 $233,273

0

0

0

549,555

0

549,555

745,003

95,291

649,712

$33,771

$1,362

$32,409

$67,379

$4,353

$63,026

$210,958

$16,472

$194,486

Total Quantity

To go Quantity

Todate Quantity

0

0

0

6,504,819,000

810,121,000

5,694,698,000

468,143

0

468,143

3.1.1.6Subproject WBS:

ZONE 6

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 AREA GW COMMON

Operable Unit

CA: PH1201 200 AREA GW COMMON SUPPORT

**100 AREA GW REMEDIAL ACTION RIVER 
CORRIDOR COMMON

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

12,204 $8,178 $1,235 $9,412

0 $0 $0N/A    

$8,17812,204 $1,235 $9,412

0

0

0

0

0

0

94,441

0

94,441

$0

$0

$0

$0

$0

$0

$8,178

$0

$8,178

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

12,204 $8,178 $1,235 $9,412

0 $0 $0N/A    

$8,17812,204 $1,235 $9,412

0

0

0

0

0

0

94,441

0

94,441

$0

$0

$0

$0

$0

$0

$8,178

$0

$8,178

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PH1201

200 AREA GW COMMON SUPPORT

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

12,204 $8,178 $1,235 $9,412

0 $0 $0N/A    

$8,17812,204 $1,235 $9,412

0

0

0

0

0

0

94,441

0

94,441

$0

$0

$0

$0

$0

$0

$8,178

$0

$8,178

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100 AREA GW COMMON

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 AREA INCTVE FAC. S&M

Operable Unit

CA: UB1126 100 N AREA SURVEILLANCE & MAINTENANCE

**10NSM 100 N AREA SURV. & MAINT.

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

23,899 $2,997 $307 $4,197

4,509 $587 $993N/A    

$2,41019,390 $307 $3,204

0

0

0

0

0

0

22,974

4,894

18,080

$303

$67

$236

$590

$339

$251

$3,890

$993

$2,897

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

23,899 $2,997 $307 $4,197

4,509 $587 $993N/A    

$2,41019,390 $307 $3,204

0

0

0

0

0

0

22,974

4,894

18,080

$303

$67

$236

$590

$339

$251

$3,890

$993

$2,897

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1126

100 N AREA SURVEILLANCE & MAINTENANCE

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

23,899 $2,997 $307 $4,197

4,509 $587 $993N/A    

$2,41019,390 $307 $3,204

0

0

0

0

0

0

22,974

4,894

18,080

$303

$67

$236

$590

$339

$251

$3,890

$993

$2,897

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100 AREA INCTVE FAC. S&M

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

CA: UBB200 100-NR ANCILLARY FACILITIES (ALL ELSE)

104N

DEMOLISHED
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

105NA

CON_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

335 $128 $28 $227

0 $0 $0N/A    

$128335 $28 $227

0

0

0

35

0

35

1,259

0

1,259

$72

$0

$72

$0

$0

$0

$200

$0

$200

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

192

0

192

105NB

CN5-30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,427 $980 $181 $1,493

0 $0 $0N/A    

$9805,427 $181 $1,493

0

0

0

1,075

0

1,075

7,224

0

7,224

$332

$0

$332

$0

$0

$0

$1,312

$0

$1,312

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

7,400

0

7,400

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

105NC

DEMOLISHED
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

105ND

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

445 $120 $26 $213

0 $0 $0N/A    

$120445 $26 $213

0

0

0

0

0

0

1,013

0

1,013

$67

$0

$67

$0

$0

$0

$187

$0

$187

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

88

0

88

105NE

CON_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

468 $138 $30 $245

0 $0 $0N/A    

$138468 $30 $245

0

0

0

66

0

66

1,260

0

1,260

$77

$0

$77

$0

$0

$0

$215

$0

$215

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

306

0

306

108N

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

768 $147 $31 $259

0 $0 $0N/A    

$147768 $31 $259

0

0

0

0

0

0

986

0

986

$81

$0

$81

$0

$0

$0

$228

$0

$228

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

818

0

818

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

109N

CON_30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

111,338 $8,915 $2,099 $17,312

0 $0 $0N/A    

$8,915111,338 $2,099 $17,312

0

0

0

35,165

0

35,165

9,497

0

9,497

$6,297

$0

$6,297

$0

$0

$0

$15,213

$0

$15,213

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

90,476

0

90,476

109NA

DEMOLISHED
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

109NB

DEMOLISHED
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1112N

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

801 $290 $56 $463

0 $0 $0N/A    

$290801 $56 $463

0

0

0

0

0

0

2,929

0

2,929

$117

$0

$117

$0

$0

$0

$407

$0

$407

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,300

0

2,300

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

1112NB

DEMOLISHED
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1120N

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,481 $839 $153 $1,263

0 $0 $0N/A    

$8393,481 $153 $1,263

0

0

0

0

0

0

7,107

0

7,107

$270

$0

$270

$0

$0

$0

$1,110

$0

$1,110

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

9,895

0

9,895

1134NA

DEMOLISHED
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1143N

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,570 $340 $67 $553

0 $0 $0N/A    

$3401,570 $67 $553

0

0

0

0

0

0

2,732

0

2,732

$146

$0

$146

$0

$0

$0

$486

$0

$486

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,800

0

2,800

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

116N

1STK01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,975 $578 $118 $973

0 $0 $0N/A    

$5782,975 $118 $973

0

0

0

2,205

0

2,205

5,167

0

5,167

$212

$0

$212

$66

$0

$66

$855

$0

$855

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

1,000

0

1,000

117N

CN5-30   1999 XFR FROM BEMR
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,463 $1,115 $214 $1,765

0 $0 $0N/A    

$1,1157,463 $214 $1,765

0

0

0

1,593

0

1,593

7,249

0

7,249

$436

$0

$436

$0

$0

$0

$1,551

$0

$1,551

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

10,580

0

10,580

117NVH

CON_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

338 $128 $28 $227

0 $0 $0N/A    

$128338 $28 $227

0

0

0

11

0

11

1,259

0

1,259

$72

$0

$72

$0

$0

$0

$199

$0

$199

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

100

0

100

119NA

CON_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

362 $129 $28 $230

0 $0 $0N/A    

$129362 $28 $230

0

0

0

17

0

17

1,259

0

1,259

$72

$0

$72

$0

$0

$0

$202

$0

$202

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

144

0

144

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

11N

CON_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

491 $139 $30 $246

0 $0 $0N/A    

$139491 $30 $246

0

0

0

21

0

21

1,261

0

1,261

$77

$0

$77

$0

$0

$0

$217

$0

$217

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

375

0

375

1300N

CN5-30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10,870 $1,390 $284 $2,346

0 $0 $0N/A    

$1,39010,870 $284 $2,346

0

0

0

3,151

0

3,151

7,277

0

7,277

$672

$0

$672

$0

$0

$0

$2,061

$0

$2,061

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

12,546

0

12,546

1303N

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,147 $176 $50 $411

0 $0 $0N/A    

$1762,147 $50 $411

0

0

0

662

0

662

822

0

822

$185

$0

$185

$0

$0

$0

$361

$0

$361

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

9,612

0

9,612

1304N

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,038 $657 $106 $1,472

3,630 $155 $600N/A    

$5023,408 $106 $872

0

0

0

593

0

593

5,352

2,257

3,095

$456

$192

$264

$253

$253

$0

$1,366

$600

$766

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

26,390

13,195

13,195

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

1312N

W/RA SITE 116-N-3 (N-CRIBS PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1313N

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

471 $123 $26 $217

0 $0 $0N/A    

$123471 $26 $217

0

0

0

0

0

0

1,014

0

1,014

$68

$0

$68

$0

$0

$0

$190

$0

$190

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

144

0

144

1315N

W/RA SITE 116-N-1 (N-CRIBS PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1316N

W/RA SITE 116-N-3 (N-CRIBS PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

1316NA

W/RA SITE 116-N-3 (N-CRIBS PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1316NB

W/RA SITE 116-N-3 (N-CRIBS PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1316NC

W/RA SITE 116-N-3 (N-CRIBS PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1322NA

W/RA SITE 116-N-1 (N-CRIBS PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

1322NB

W/RA SITE 116-N-1 (N-CRIBS PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1322NC

W/RA SITE 116-N-1 (N-CRIBS PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1327N

W/RA SITE 116-N-3 (N-CRIBS PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1330N

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,190 $749 $127 $1,049

0 $0 $0N/A    

$7492,190 $127 $1,049

0

0

0

0

0

0

7,092

0

7,092

$173

$0

$173

$0

$0

$0

$922

$0

$922

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

5,250

0

5,250

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

151N

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,764 $351 $69 $568

0 $0 $0N/A    

$3511,764 $69 $568

0

0

0

0

0

0

2,732

0

2,732

$148

$0

$148

$0

$0

$0

$499

$0

$499

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,310

0

2,310

153N

CON1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,880 $528 $108 $893

0 $0 $0N/A    

$5283,880 $108 $893

0

0

0

952

0

952

3,038

0

3,038

$257

$0

$257

$0

$0

$0

$784

$0

$784

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,356

0

4,356

155N

1_RTB   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,849 $478 $168 $1,385

0 $0 $0N/A    

$4785,849 $168 $1,385

0

0

0

3,406

0

3,406

3,077

0

3,077

$420

$0

$420

$318

$0

$318

$1,217

$0

$1,217

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607N1

1_RTB   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

691 $77 $22 $180

0 $0 $0N/A    

$77691 $22 $180

0

0

0

237

0

237

589

0

589

$51

$0

$51

$30

$0

$30

$158

$0

$158

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

1607N2

1_RTB   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

691 $77 $22 $180

0 $0 $0N/A    

$77691 $22 $180

0

0

0

237

0

237

589

0

589

$51

$0

$51

$30

$0

$30

$158

$0

$158

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607N3

1_RTB   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

691 $77 $22 $180

0 $0 $0N/A    

$77691 $22 $180

0

0

0

237

0

237

589

0

589

$51

$0

$51

$30

$0

$30

$158

$0

$158

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1607N9

1_RTB   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

691 $77 $22 $180

0 $0 $0N/A    

$77691 $22 $180

0

0

0

237

0

237

589

0

589

$51

$0

$51

$30

$0

$30

$158

$0

$158

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

163N

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10,055 $1,269 $245 $2,019

0 $0 $0N/A    

$1,26910,055 $245 $2,019

0

0

0

0

0

0

7,142

0

7,142

$504

$0

$504

$0

$0

$0

$1,774

$0

$1,774

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

16,070

0

16,070

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

166N

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

959 $300 $58 $480

0 $0 $0N/A    

$300959 $58 $480

0

0

0

0

0

0

2,727

0

2,727

$122

$0

$122

$0

$0

$0

$421

$0

$421

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

1,298

0

1,298

1702N

DEMOLISHED
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1705N

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,349 $824 $145 $1,195

0 $0 $0N/A    

$8243,349 $145 $1,195

0

0

0

0

0

0

7,100

0

7,100

$226

$0

$226

$0

$0

$0

$1,050

$0

$1,050

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

7,200

0

7,200

1705NA

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,269 $320 $62 $515

0 $0 $0N/A    

$3201,269 $62 $515

0

0

0

0

0

0

2,730

0

2,730

$133

$0

$133

$0

$0

$0

$452

$0

$452

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,100

0

2,100

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

1706N

CON1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,530 $359 $68 $564

0 $0 $0N/A    

$3591,530 $68 $564

0

0

0

51

0

51

3,011

0

3,011

$137

$0

$137

$0

$0

$0

$496

$0

$496

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

1,000

0

1,000

1706NA

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

323 $44 $12 $101

0 $0 $0N/A    

$44323 $12 $101

0

0

0

21

0

21

341

0

341

$45

$0

$45

$0

$0

$0

$89

$0

$89

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

64

0

64

1707N

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

727 $144 $31 $254

0 $0 $0N/A    

$144727 $31 $254

0

0

0

0

0

0

1,017

0

1,017

$79

$0

$79

$0

$0

$0

$223

$0

$223

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

720

0

720

1712N

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

680 $139 $30 $244

0 $0 $0N/A    

$139680 $30 $244

0

0

0

0

0

0

1,017

0

1,017

$75

$0

$75

$0

$0

$0

$215

$0

$215

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

800

0

800

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 281

Page 277 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

1714N

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,708 $349 $69 $568

0 $0 $0N/A    

$3491,708 $69 $568

0

0

0

0

0

0

2,733

0

2,733

$151

$0

$151

$0

$0

$0

$499

$0

$499

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,200

0

3,200

1714NA

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,037 $371 $74 $607

0 $0 $0N/A    

$3712,037 $74 $607

0

0

0

0

0

0

2,737

0

2,737

$163

$0

$163

$0

$0

$0

$533

$0

$533

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,000

0

4,000

1714NB

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

413 $118 $25 $209

0 $0 $0N/A    

$118413 $25 $209

0

0

0

0

0

0

1,013

0

1,013

$66

$0

$66

$0

$0

$0

$184

$0

$184

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

25

0

25

1715N

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,728 $868 $166 $1,372

0 $0 $0N/A    

$8683,728 $166 $1,372

0

0

0

0

0

0

7,143

0

7,143

$338

$0

$338

$0

$0

$0

$1,206

$0

$1,206

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

23,771

0

23,771

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

1723N

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,037 $371 $74 $610

0 $0 $0N/A    

$3712,037 $74 $610

0

0

0

0

0

0

2,737

0

2,737

$165

$0

$165

$0

$0

$0

$536

$0

$536

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,000

0

4,000

1723NX

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,114 $336 $93 $770

0 $0 $0N/A    

$3364,114 $93 $770

0

0

0

1,591

0

1,591

1,530

0

1,530

$340

$0

$340

$0

$0

$0

$676

$0

$676

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

52,175

0

52,175

1734N

DEMOLISHED
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1802N

PTSL01   MADE FROM FIELD EST. EAR#284
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

34,643 $2,636 $478 $3,943

0 $0 $0N/A    

$2,63634,643 $478 $3,943

0

0

0

0

0

0

8,881

0

8,881

$829

$0

$829

$0

$0

$0

$3,465

$0

$3,465

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

181N

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,835 $1,540 $344 $2,840

0 $0 $0N/A    

$1,54011,835 $344 $2,840

0

0

0

0

0

0

7,149

0

7,149

$955

$0

$955

$0

$0

$0

$2,495

$0

$2,495

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

8,302

0

8,302

181NA

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

478 $123 $26 $218

0 $0 $0N/A    

$123478 $26 $218

0

0

0

0

0

0

1,014

0

1,014

$68

$0

$68

$0

$0

$0

$191

$0

$191

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

143

0

143

181NB

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

666 $138 $30 $243

0 $0 $0N/A    

$138666 $30 $243

0

0

0

0

0

0

1,015

0

1,015

$76

$0

$76

$0

$0

$0

$214

$0

$214

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

600

0

600

181NC

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

426 $119 $26 $211

0 $0 $0N/A    

$119426 $26 $211

0

0

0

0

0

0

1,013

0

1,013

$66

$0

$66

$0

$0

$0

$185

$0

$185

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

50

0

50

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 284

Page 280 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

181NE

CN5-30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

740 $144 $31 $255

0 $0 $0N/A    

$144740 $31 $255

0

0

0

0

0

0

1,017

0

1,017

$80

$0

$80

$0

$0

$0

$224

$0

$224

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

488

0

488

182N

CN5-30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

18,893 $1,896 $383 $3,155

0 $0 $0N/A    

$1,89618,893 $383 $3,155

0

0

0

2,573

0

2,573

7,353

0

7,353

$876

$0

$876

$0

$0

$0

$2,772

$0

$2,772

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

22,466

0

22,466

183N

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10,575 $1,337 $272 $2,245

0 $0 $0N/A    

$1,33710,575 $272 $2,245

0

0

0

0

0

0

7,159

0

7,159

$636

$0

$636

$0

$0

$0

$1,973

$0

$1,973

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

21,234

0

21,234

183NA

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,160 $312 $61 $502

0 $0 $0N/A    

$3121,160 $61 $502

0

0

0

0

0

0

2,730

0

2,730

$129

$0

$129

$0

$0

$0

$441

$0

$441

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,000

0

2,000

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

183NB

TRNCSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

310 $44 $16 $134

0 $0 $0N/A    

$44310 $16 $134

0

0

0

3

0

3

343

0

343

$74

$0

$74

$0

$0

$0

$118

$0

$118

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

300

0

300

183NC

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

699 $141 $30 $246

0 $0 $0N/A    

$141699 $30 $246

0

0

0

0

0

0

1,017

0

1,017

$76

$0

$76

$0

$0

$0

$216

$0

$216

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

875

0

875

183ND

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

516 $56 $17 $139

0 $0 $0N/A    

$56516 $17 $139

0

0

0

290

0

290

369

0

369

$66

$0

$66

$0

$0

$0

$122

$0

$122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,900

0

4,900

184N

CLN_05   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,042 $1,066 $197 $1,627

0 $0 $0N/A    

$1,0667,042 $197 $1,627

0

0

0

0

0

0

7,121

0

7,121

$364

$0

$364

$0

$0

$0

$1,430

$0

$1,430

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

11,328

0

11,328

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 286

Page 282 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

184NA

CON1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,074 $466 $93 $766

0 $0 $0N/A    

$4663,074 $93 $766

0

0

0

214

0

214

3,033

0

3,033

$207

$0

$207

$0

$0

$0

$673

$0

$673

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,840

0

3,840

184NB

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

819 $150 $32 $264

0 $0 $0N/A    

$150819 $32 $264

0

0

0

0

0

0

1,017

0

1,017

$83

$0

$83

$0

$0

$0

$232

$0

$232

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

960

0

960

184NC

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

819 $150 $32 $264

0 $0 $0N/A    

$150819 $32 $264

0

0

0

0

0

0

1,017

0

1,017

$83

$0

$83

$0

$0

$0

$232

$0

$232

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

960

0

960

184ND

DEMOLISHED
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 287

Page 283 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

184NE

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

490 $124 $27 $220

0 $0 $0N/A    

$124490 $27 $220

0

0

0

0

0

0

1,014

0

1,014

$69

$0

$69

$0

$0

$0

$193

$0

$193

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

190

0

190

184NF

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

665 $138 $30 $243

0 $0 $0N/A    

$138665 $30 $243

0

0

0

0

0

0

1,015

0

1,015

$76

$0

$76

$0

$0

$0

$214

$0

$214

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

594

0

594

185N

CON_30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

34,701 $3,084 $616 $5,082

0 $0 $0N/A    

$3,08434,701 $616 $5,082

0

0

0

1,558

0

1,558

8,961

0

8,961

$1,382

$0

$1,382

$0

$0

$0

$4,466

$0

$4,466

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

23,880

0

23,880

1900N

CON_30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,470 $1,288 $246 $2,031

0 $0 $0N/A    

$1,2887,470 $246 $2,031

0

0

0

457

0

457

8,882

0

8,882

$497

$0

$497

$0

$0

$0

$1,785

$0

$1,785

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

45,598

0

45,598

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 288

Page 284 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

1902N

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

727 $144 $31 $254

0 $0 $0N/A    

$144727 $31 $254

0

0

0

0

0

0

1,017

0

1,017

$79

$0

$79

$0

$0

$0

$223

$0

$223

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

720

0

720

1903N

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

802 $76 $23 $188

0 $0 $0N/A    

$76802 $23 $188

0

0

0

0

0

0

473

0

473

$90

$0

$90

$0

$0

$0

$165

$0

$165

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

8,400

0

8,400

1904NA

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

314 $44 $12 $100

0 $0 $0N/A    

$44314 $12 $100

0

0

0

15

0

15

341

0

341

$44

$0

$44

$0

$0

$0

$88

$0

$88

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

25

0

25

1904NB

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

345 $45 $13 $105

0 $0 $0N/A    

$45345 $13 $105

0

0

0

28

0

28

341

0

341

$47

$0

$47

$0

$0

$0

$92

$0

$92

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

200

0

200

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

1904NC

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

314 $44 $12 $100

0 $0 $0N/A    

$44314 $12 $100

0

0

0

15

0

15

341

0

341

$44

$0

$44

$0

$0

$0

$88

$0

$88

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

25

0

25

1908N

CLN1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

915 $302 $60 $495

0 $0 $0N/A    

$302915 $60 $495

0

0

0

0

0

0

2,728

0

2,728

$133

$0

$133

$0

$0

$0

$435

$0

$435

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

1,597

0

1,597

1926N

RTNBSN   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

287 $43 $12 $96

0 $0 $0N/A    

$43287 $12 $96

0

0

0

3

0

3

341

0

341

$42

$0

$42

$0

$0

$0

$85

$0

$85

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

30

0

30

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

345,889 $40,207 $8,416 $70,005

3,630 $155 $600N/A    

$40,052342,259 $8,416 $69,405

0

0

0

56,719

0

56,719

202,642

2,257

200,385

$20,623

$192

$20,430

$759

$253

$506

$61,588

$600

$60,988

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

463,210

13,195

450,015

CA: UBB200

100-NR ANCILLARY FACILITIES (ALL ELSE)

CA: DOERLD HANFORD GENERATING PLANT ESTIMATE

**DOE-RL DIRECT FUNDED SCOPE

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $60

0 $0 $60N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$60

$60

$0

$60

$60

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $60

0 $0 $60N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$60

$60

$0

$60

$60

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: DOERLD

HANFORD GENERATING PLANT ESTIMATE

CA: UBB210 105-N (ISS)

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

**105-N REACTOR (ISS)

REACTOR   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

96,397 $15,347 $3,548 $29,255

0 $0 $0N/A    

$15,34796,397 $3,548 $29,255

0

0

0

0

0

0

147,205

0

147,205

$6,904

$0

$6,904

$3,456

$0

$3,456

$25,707

$0

$25,707

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

96,397 $15,347 $3,548 $29,255

0 $0 $0N/A    

$15,34796,397 $3,548 $29,255

0

0

0

0

0

0

147,205

0

147,205

$6,904

$0

$6,904

$3,456

$0

$3,456

$25,707

$0

$25,707

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UBB210

105-N (ISS)

CA: UBB401 EMERGENCY DUMP TANK DECON

1304N

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $1

0 $0 $1N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$1

$1

$0

$1

$1

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $1

0 $0 $1N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$1

$1

$0

$1

$1

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UBB401

EMERGENCY DUMP TANK DECON

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

442,286 $55,554 $11,964 $99,320

3,630 $155 $661N/A    

$55,399438,656 $11,964 $98,659

0

0

0

56,719

0

56,719

349,847

2,257

347,590

$27,526

$192

$27,334

$4,276

$314

$3,962

$87,356

$661

$86,695

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

463,210

13,195

450,015

Operable Unit: 100 N AREA

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA (ANCILLARY FACILITIES)

Operable Unit

CA: UBB200 100-NR ANCILLARY FACILITIES (ALL ELSE)

107N

CN5-30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,892 $1,020 $192 $1,586

0 $0 $0N/A    

$1,0205,892 $192 $1,586

0

0

0

1,322

0

1,322

7,226

0

7,226

$374

$0

$374

$0

$0

$0

$1,393

$0

$1,393

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

7,297

0

7,297

119N

CON_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

310 $125 $27 $223

0 $0 $0N/A    

$125310 $27 $223

0

0

0

9

0

9

1,258

0

1,258

$71

$0

$71

$0

$0

$0

$196

$0

$196

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

49

0

49

1310N

CON-30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

9,545 $1,276 $256 $2,113

0 $0 $0N/A    

$1,2769,545 $256 $2,113

0

0

0

2,330

0

2,330

7,267

0

7,267

$581

$0

$581

$0

$0

$0

$1,857

$0

$1,857

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

12,080

0

12,080

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA (ANCILLARY FACILITIES)

Operable Unit

1314N

CON1-5   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,983 $390 $76 $626

0 $0 $0N/A    

$3901,983 $76 $626

0

0

0

274

0

274

3,015

0

3,015

$160

$0

$160

$0

$0

$0

$550

$0

$550

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

1,456

0

1,456

1322N

W/RA SITE 116-N-1 (N-CRIBS PIPELINE)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

13N

CLN_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

567 $130 $28 $230

0 $0 $0N/A    

$130567 $28 $230

0

0

0

0

0

0

1,014

0

1,014

$72

$0

$72

$0

$0

$0

$202

$0

$202

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

375

0

375

1722N

CON_01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

756 $160 $34 $282

0 $0 $0N/A    

$160756 $34 $282

0

0

0

73

0

73

1,264

0

1,264

$88

$0

$88

$0

$0

$0

$248

$0

$248

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

800

0

800

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100 N AREA (ANCILLARY FACILITIES)

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

19,053 $3,101 $614 $5,059

0 $0 $0N/A    

$3,10119,053 $614 $5,059

0

0

0

4,008

0

4,008

21,044

0

21,044

$1,344

$0

$1,344

$0

$0

$0

$4,446

$0

$4,446

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

22,057

0

22,057

CA: UBB200

100-NR ANCILLARY FACILITIES (ALL ELSE)

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

19,053 $3,101 $614 $5,059

0 $0 $0N/A    

$3,10119,053 $614 $5,059

0

0

0

4,008

0

4,008

21,044

0

21,044

$1,344

$0

$1,344

$0

$0

$0

$4,446

$0

$4,446

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

22,057

0

22,057

Operable Unit: 100 N AREA (ANCILLARY 
FACILITIES)

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

CA: PG1104 100NR ROD & EE/CA

**100NR1-RA-ASSESSMENT

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10,225 $5,451 $0 $7,298

10,225 $5,451 $7,298N/A    

$00 $0 $0

0

0

0

0

0

0

51,452

51,452

0

$617

$617

$0

$1,231

$1,231

$0

$7,298

$7,298

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10,225 $5,451 $0 $7,298

10,225 $5,451 $7,298N/A    

$00 $0 $0

0

0

0

0

0

0

51,452

51,452

0

$617

$617

$0

$1,231

$1,231

$0

$7,298

$7,298

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PG1104

100NR ROD & EE/CA

CA: PG1203 SITES - DESIGN

**100NR1-RA-DESIGN

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

136 $1,098 $0 $1,423

136 $1,098 $1,423N/A    

$00 $0 $0

0

0

0

0

0

0

13,374

13,374

0

$17

$17

$0

$307

$307

$0

$1,423

$1,423

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

**11NX4 (DESIGN)

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,544 $496 $0 $707

2,544 $496 $707N/A    

$00 $0 $0

0

0

0

0

0

0

4,239

4,239

0

$64

$64

$0

$147

$147

$0

$707

$707

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**11NX6 (DESIGN)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,087 $316 $1,657

0 $0 $0N/A    

$1,0870 $316 $1,657

0

0

0

0

0

0

13,422

0

13,422

$0

$0

$0

$253

$0

$253

$1,340

$0

$1,340

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,680 $2,682 $316 $3,787

2,680 $1,594 $2,130N/A    

$1,0870 $316 $1,657

0

0

0

0

0

0

31,035

17,613

13,422

$81

$81

$0

$708

$455

$253

$3,470

$2,130

$1,340

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PG1203

SITES - DESIGN

CA: PG1204 SITES - REMEDIAL ACTION

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

**100NR1-RA-MOB/DEMOB-1

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100NR1-RA-MOB/DEMOB-2

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100NR1-RA-MOB/DEMOB-3

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $70 $366

0 $0 $0N/A    

$00 $70 $366

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-1

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

90 $43 $39 $205

0 $0 $0N/A    

$4390 $39 $205

0

0

0

1,022

0

1,022

427

0

427

$41

$0

$41

$82

$0

$82

$166

$0

$166

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

100-N-13

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $153

0 $0 $0N/A    

$3026 $29 $153

0

0

0

2

0

2

343

0

343

$41

$0

$41

$52

$0

$52

$124

$0

$124

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-14

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $153

0 $0 $0N/A    

$3026 $29 $153

0

0

0

2

0

2

343

0

343

$41

$0

$41

$52

$0

$52

$124

$0

$124

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-16

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $150

0 $0 $0N/A    

$3026 $29 $150

0

0

0

4

0

4

343

0

343

$41

$0

$41

$50

$0

$50

$121

$0

$121

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-17

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $150

0 $0 $0N/A    

$3026 $29 $150

0

0

0

1

0

1

343

0

343

$41

$0

$41

$50

$0

$50

$121

$0

$121

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

100-N-18

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $28 $146

0 $0 $0N/A    

$3026 $28 $146

0

0

0

1

0

1

343

0

343

$38

$0

$38

$50

$0

$50

$118

$0

$118

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-19

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $27 $141

0 $0 $0N/A    

$3026 $27 $141

0

0

0

5

0

5

343

0

343

$34

$0

$34

$50

$0

$50

$114

$0

$114

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-23

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $27 $140

0 $0 $0N/A    

$3026 $27 $140

0

0

0

2

0

2

343

0

343

$34

$0

$34

$50

$0

$50

$114

$0

$114

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-24

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $34 $32 $168

0 $0 $0N/A    

$3446 $32 $168

0

0

0

4

0

4

370

0

370

$41

$0

$41

$61

$0

$61

$136

$0

$136

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

100-N-25

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $158

0 $0 $0N/A    

$3026 $30 $158

0

0

0

23

0

23

343

0

343

$41

$0

$41

$57

$0

$57

$128

$0

$128

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-26

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $154

0 $0 $0N/A    

$3026 $29 $154

0

0

0

2

0

2

343

0

343

$41

$0

$41

$54

$0

$54

$125

$0

$125

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-28

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-29

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $37 $34 $177

0 $0 $0N/A    

$3766 $34 $177

0

0

0

19

0

19

398

0

398

$41

$0

$41

$64

$0

$64

$143

$0

$143

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

100-N-3

CFLG01   COST MODEL INPUT CORRECTION
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $39 $33 $174

0 $0 $0N/A    

$3966 $33 $174

0

0

0

562

0

562

398

0

398

$40

$0

$40

$62

$0

$62

$141

$0

$141

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-30

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $37 $34 $177

0 $0 $0N/A    

$3766 $34 $177

0

0

0

19

0

19

398

0

398

$41

$0

$41

$64

$0

$64

$143

$0

$143

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-31

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $37 $34 $177

0 $0 $0N/A    

$3766 $34 $177

0

0

0

19

0

19

398

0

398

$41

$0

$41

$64

$0

$64

$143

$0

$143

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-32

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $37 $34 $177

0 $0 $0N/A    

$3766 $34 $177

0

0

0

19

0

19

398

0

398

$41

$0

$41

$64

$0

$64

$143

$0

$143

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

100-N-33

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $156

0 $0 $0N/A    

$3026 $30 $156

0

0

0

43

0

43

343

0

343

$41

$0

$41

$55

$0

$55

$126

$0

$126

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-34

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22 $28 $25 $132

0 $0 $0N/A    

$2822 $25 $132

0

0

0

0

0

0

343

0

343

$34

$0

$34

$45

$0

$45

$107

$0

$107

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-36

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $27 $143

0 $0 $0N/A    

$3026 $27 $143

0

0

0

6

0

6

343

0

343

$35

$0

$35

$50

$0

$50

$116

$0

$116

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-37

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $31 $162

0 $0 $0N/A    

$3026 $31 $162

0

0

0

426

0

426

343

0

343

$41

$0

$41

$60

$0

$60

$131

$0

$131

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

100-N-38

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $37 $34 $177

0 $0 $0N/A    

$3766 $34 $177

0

0

0

19

0

19

398

0

398

$41

$0

$41

$64

$0

$64

$143

$0

$143

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-39

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $28 $145

0 $0 $0N/A    

$3026 $28 $145

0

0

0

23

0

23

343

0

343

$37

$0

$37

$51

$0

$51

$118

$0

$118

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-4

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

98 $48 $44 $232

0 $0 $0N/A    

$4898 $44 $232

0

0

0

2,070

0

2,070

450

0

450

$41

$0

$41

$98

$0

$98

$187

$0

$187

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-41

COMPOSITE 25   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

100 $38 $32 $167

0 $0 $0N/A    

$38100 $32 $167

0

0

0

1,250

0

1,250

338

0

338

$46

$0

$46

$51

$0

$51

$135

$0

$135

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

100-N-45

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-47

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $31 $162

0 $0 $0N/A    

$3026 $31 $162

0

0

0

426

0

426

343

0

343

$41

$0

$41

$60

$0

$60

$131

$0

$131

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-5

TRLG01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

74 $44 $39 $206

0 $0 $0N/A    

$4474 $39 $206

0

0

0

1,562

0

1,562

423

0

423

$40

$0

$40

$82

$0

$82

$166

$0

$166

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-50

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

100-N-51

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-53

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-54

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-55

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

100-N-57

W/1304-N (D&D)   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-6

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $27 $141

0 $0 $0N/A    

$3026 $27 $141

0

0

0

2

0

2

343

0

343

$34

$0

$34

$50

$0

$50

$114

$0

$114

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-60

NEW 2001, CFSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $39 $33 $171

0 $0 $0N/A    

$3966 $33 $171

0

0

0

256

0

256

398

0

398

$40

$0

$40

$59

$0

$59

$138

$0

$138

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-61

PIPING   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

23,948 $4,019 $2,947 $15,432

0 $0 $0N/A    

$4,01923,948 $2,947 $15,432

0

0

0

143,766

0

143,766

27,119

0

27,119

$1,927

$0

$1,927

$6,540

$0

$6,540

$12,486

$0

$12,486

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

100-N-62

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-63

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-64

W/100-N-61   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-65

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

100-N-66

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-68

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-N-2

W/1310-N (D&D)   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-N-4

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

702 $160 $105 $549

0 $0 $0N/A    

$160702 $105 $549

0

0

0

3,066

0

3,066

1,291

0

1,291

$41

$0

$41

$243

$0

$243

$444

$0

$444

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

118-N-1

BURGD3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

174 $61 $54 $285

0 $0 $0N/A    

$61174 $54 $285

0

0

0

569

0

569

615

0

615

$36

$0

$36

$134

$0

$134

$231

$0

$231

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-N-3

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $34 $32 $168

0 $0 $0N/A    

$3446 $32 $168

0

0

0

20

0

20

370

0

370

$41

$0

$41

$61

$0

$61

$136

$0

$136

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-N-4

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $14 $72

0 $0 $0N/A    

$1414 $14 $72

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

124-N-1

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

170 $58 $46 $243

0 $0 $0N/A    

$58170 $46 $243

0

0

0

839

0

839

539

0

539

$41

$0

$41

$98

$0

$98

$196

$0

$196

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

124-N-10

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,933 $1,215 $809 $4,236

0 $0 $0N/A    

$1,2155,933 $809 $4,236

0

0

0

34,095

0

34,095

8,894

0

8,894

$251

$0

$251

$1,960

$0

$1,960

$3,427

$0

$3,427

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

124-N-2

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $34 $32 $167

0 $0 $0N/A    

$3446 $32 $167

0

0

0

138

0

138

370

0

370

$41

$0

$41

$60

$0

$60

$135

$0

$135

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

124-N-3

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $34 $32 $167

0 $0 $0N/A    

$3446 $32 $167

0

0

0

138

0

138

370

0

370

$41

$0

$41

$60

$0

$60

$135

$0

$135

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

124-N-4

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

210 $74 $64 $335

0 $0 $0N/A    

$74210 $64 $335

0

0

0

4,096

0

4,096

614

0

614

$41

$0

$41

$156

$0

$156

$271

$0

$271

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

128-N-1

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $158

0 $0 $0N/A    

$3026 $30 $158

0

0

0

330

0

330

343

0

343

$41

$0

$41

$57

$0

$57

$128

$0

$128

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-32

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

460 $141 $135 $706

0 $0 $0N/A    

$141460 $135 $706

0

0

0

11,926

0

11,926

1,020

0

1,020

$98

$0

$98

$332

$0

$332

$571

$0

$571

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-35

TRLG01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $30 $156

0 $0 $0N/A    

$3126 $30 $156

0

0

0

383

0

383

343

0

343

$40

$0

$40

$55

$0

$55

$126

$0

$126

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-1

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $34 $32 $169

0 $0 $0N/A    

$3446 $32 $169

0

0

0

342

0

342

370

0

370

$41

$0

$41

$62

$0

$62

$136

$0

$136

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

UPR-100-N-10

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $151

0 $0 $0N/A    

$3026 $29 $151

0

0

0

1

0

1

343

0

343

$41

$0

$41

$51

$0

$51

$122

$0

$122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-11

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $150

0 $0 $0N/A    

$3026 $29 $150

0

0

0

17

0

17

343

0

343

$41

$0

$41

$50

$0

$50

$122

$0

$122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-12

CFLG01   COST MODEL INPUT CORRECTION
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

150 $56 $44 $232

0 $0 $0N/A    

$56150 $44 $232

0

0

0

1,186

0

1,186

510

0

510

$40

$0

$40

$92

$0

$92

$188

$0

$188

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-13

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $150

0 $0 $0N/A    

$3026 $29 $150

0

0

0

2

0

2

343

0

343

$41

$0

$41

$50

$0

$50

$121

$0

$121

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

UPR-100-N-14

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $151

0 $0 $0N/A    

$3026 $29 $151

0

0

0

1

0

1

343

0

343

$41

$0

$41

$51

$0

$51

$122

$0

$122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-17

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

991 $208 $142 $741

0 $0 $0N/A    

$208991 $142 $741

0

0

0

911

0

911

1,688

0

1,688

$49

$0

$49

$342

$0

$342

$600

$0

$600

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-18

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $157

0 $0 $0N/A    

$3026 $30 $157

0

0

0

5

0

5

343

0

343

$41

$0

$41

$55

$0

$55

$127

$0

$127

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-19

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $157

0 $0 $0N/A    

$3026 $30 $157

0

0

0

11

0

11

343

0

343

$41

$0

$41

$56

$0

$56

$127

$0

$127

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

UPR-100-N-2

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

86 $41 $37 $192

0 $0 $0N/A    

$4186 $37 $192

0

0

0

205

0

205

427

0

427

$41

$0

$41

$73

$0

$73

$155

$0

$155

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-20

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $155

0 $0 $0N/A    

$3026 $30 $155

0

0

0

6

0

6

343

0

343

$41

$0

$41

$55

$0

$55

$126

$0

$126

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-21

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $151

0 $0 $0N/A    

$3026 $29 $151

0

0

0

5

0

5

343

0

343

$41

$0

$41

$51

$0

$51

$122

$0

$122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-22

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $157

0 $0 $0N/A    

$3026 $30 $157

0

0

0

6

0

6

343

0

343

$41

$0

$41

$55

$0

$55

$127

$0

$127

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

UPR-100-N-23

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $156

0 $0 $0N/A    

$3026 $30 $156

0

0

0

2

0

2

343

0

343

$41

$0

$41

$55

$0

$55

$126

$0

$126

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-24

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $157

0 $0 $0N/A    

$3026 $30 $157

0

0

0

23

0

23

343

0

343

$41

$0

$41

$55

$0

$55

$127

$0

$127

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-25

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $152

0 $0 $0N/A    

$3026 $29 $152

0

0

0

11

0

11

343

0

343

$41

$0

$41

$51

$0

$51

$123

$0

$123

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-26

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $152

0 $0 $0N/A    

$3026 $29 $152

0

0

0

23

0

23

343

0

343

$41

$0

$41

$52

$0

$52

$123

$0

$123

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

UPR-100-N-29

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $155

0 $0 $0N/A    

$3026 $30 $155

0

0

0

1

0

1

343

0

343

$41

$0

$41

$54

$0

$54

$126

$0

$126

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-3

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

86 $41 $37 $193

0 $0 $0N/A    

$4186 $37 $193

0

0

0

512

0

512

427

0

427

$41

$0

$41

$74

$0

$74

$156

$0

$156

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-30

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $34 $32 $166

0 $0 $0N/A    

$3446 $32 $166

0

0

0

57

0

57

370

0

370

$41

$0

$41

$59

$0

$59

$134

$0

$134

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-32

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $157

0 $0 $0N/A    

$3026 $30 $157

0

0

0

6

0

6

343

0

343

$41

$0

$41

$55

$0

$55

$127

$0

$127

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

UPR-100-N-35

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

66 $37 $34 $176

0 $0 $0N/A    

$3766 $34 $176

0

0

0

360

0

360

398

0

398

$41

$0

$41

$64

$0

$64

$142

$0

$142

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-36

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $151

0 $0 $0N/A    

$3026 $29 $151

0

0

0

1

0

1

343

0

343

$41

$0

$41

$51

$0

$51

$123

$0

$123

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-37

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22 $28 $27 $141

0 $0 $0N/A    

$2822 $27 $141

0

0

0

0

0

0

343

0

343

$41

$0

$41

$45

$0

$45

$114

$0

$114

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-39

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $154

0 $0 $0N/A    

$3026 $29 $154

0

0

0

2

0

2

343

0

343

$41

$0

$41

$53

$0

$53

$124

$0

$124

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

UPR-100-N-4

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $151

0 $0 $0N/A    

$3026 $29 $151

0

0

0

9

0

9

343

0

343

$41

$0

$41

$51

$0

$51

$122

$0

$122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-42

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,135 $238 $161 $846

0 $0 $0N/A    

$2381,135 $161 $846

0

0

0

1,919

0

1,919

1,908

0

1,908

$52

$0

$52

$395

$0

$395

$684

$0

$684

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-43

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $158

0 $0 $0N/A    

$3026 $30 $158

0

0

0

17

0

17

343

0

343

$41

$0

$41

$56

$0

$56

$128

$0

$128

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-5

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

50 $36 $35 $183

0 $0 $0N/A    

$3650 $35 $183

0

0

0

1,025

0

1,025

370

0

370

$41

$0

$41

$71

$0

$71

$148

$0

$148

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

UPR-100-N-6

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $30 $156

0 $0 $0N/A    

$3026 $30 $156

0

0

0

20

0

20

343

0

343

$41

$0

$41

$55

$0

$55

$126

$0

$126

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-7

CRFRLG   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

110 $47 $42 $220

0 $0 $0N/A    

$47110 $42 $220

0

0

0

861

0

861

454

0

454

$41

$0

$41

$90

$0

$90

$178

$0

$178

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-8

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $151

0 $0 $0N/A    

$3026 $29 $151

0

0

0

1

0

1

343

0

343

$41

$0

$41

$51

$0

$51

$122

$0

$122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-9

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $30 $29 $154

0 $0 $0N/A    

$3026 $29 $154

0

0

0

45

0

45

343

0

343

$41

$0

$41

$53

$0

$53

$124

$0

$124

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

36,611 $8,485 $6,848 $35,862

0 $0 $0N/A    

$8,48536,611 $6,848 $35,862

0

0

0

214,748

0

214,748

69,178

0

69,178

$5,697

$0

$5,697

$14,832

$0

$14,832

$29,015

$0

$29,015

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PG1204

SITES - REMEDIAL ACTION

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

49,516 $16,618 $7,164 $46,947

12,905 $7,045 $9,428N/A    

$9,57336,611 $7,164 $37,519

0

0

0

214,748

0

214,748

151,665

69,065

82,600

$6,395

$697

$5,697

$16,771

$1,685

$15,085

$39,783

$9,428

$30,355

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-NR-1

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1 (TSD SITES RA)

Operable Unit

CA: PG1203 SITES - DESIGN

**11NX5 (DESIGN)

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $294 $5 $369

0 $273 $341N/A    

$210 $5 $28

0

0

0

0

0

0

3,542

3,318

224

$2

$2

$0

$67

$65

$2

$364

$341

$23

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $294 $5 $369

0 $273 $341N/A    

$210 $5 $28

0

0

0

0

0

0

3,542

3,318

224

$2

$2

$0

$67

$65

$2

$364

$341

$23

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PG1203

SITES - DESIGN

CA: PG1204 SITES - REMEDIAL ACTION

**11NX3 (NSS DESIGN)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,334 $7,137 $2,788 $17,518

2,054 $1,919 $2,916N/A    

$5,217280 $2,788 $14,602

0

0

0

0

0

0

90,636

22,765

67,871

$323

$115

$208

$7,270

$882

$6,388

$14,730

$2,916

$11,814

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1 (TSD SITES RA)

Operable Unit

100-N-22

CRFRSM   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $34 $32 $167

0 $0 $0N/A    

$3446 $32 $167

0

0

0

138

0

138

370

0

370

$41

$0

$41

$60

$0

$60

$135

$0

$135

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-46

COMPOSITE 30   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76 $29 $25 $133

0 $0 $0N/A    

$2976 $25 $133

0

0

0

106

0

106

294

0

294

$43

$0

$43

$35

$0

$35

$107

$0

$107

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

100-N-58

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10 $22 $15 $79

0 $0 $0N/A    

$2210 $15 $79

0

0

0

0

0

0

283

0

283

$0

$0

$0

$41

$0

$41

$64

$0

$64

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

116-N-1

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

15,190 $1,754 $1,221 $6,395

0 $0 $0N/A    

$1,75415,190 $1,221 $6,395

0

0

0

77,243

0

77,243

7,119

0

7,119

$0

$0

$0

$3,420

$0

$3,420

$5,174

$0

$5,174

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1 (TSD SITES RA)

Operable Unit

116-N-3

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

12,458 $1,515 $766 $5,615

4,452 $452 $1,605N/A    

$1,0638,006 $766 $4,010

0

0

0

34,799

14,680

20,119

7,128

1,609

5,519

$1

$1

$0

$3,333

$1,152

$2,182

$4,849

$1,605

$3,244

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-N-1

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10 $26 $70 $445

0 $1 $76N/A    

$2510 $70 $368

0

0

0

0

0

0

338

23

315

$0

$0

$0

$349

$75

$274

$374

$76

$298

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

120-N-2

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10 $23 $16 $93

0 $0 $11N/A    

$2210 $16 $81

0

0

0

0

0

0

287

4

283

$0

$0

$0

$55

$11

$43

$77

$11

$66

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-100-N-31

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

319 $54 $42 $221

0 $0 $0N/A    

$54319 $42 $221

0

0

0

0

0

0

369

0

369

$0

$0

$0

$125

$0

$125

$179

$0

$179

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-1 (TSD SITES RA)

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

30,453 $10,593 $4,975 $30,664

6,506 $2,373 $4,609N/A    

$8,22023,947 $4,975 $26,056

0

0

0

112,286

14,680

97,606

106,824

24,401

82,423

$409

$116

$293

$14,687

$2,119

$12,568

$25,689

$4,609

$21,081

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PG1204

SITES - REMEDIAL ACTION

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

30,453 $10,887 $4,980 $31,033

6,506 $2,646 $4,949N/A    

$8,24223,947 $4,980 $26,084

0

0

0

112,286

14,680

97,606

110,366

27,719

82,647

$411

$119

$293

$14,754

$2,185

$12,569

$26,053

$4,949

$21,104

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100-NR-1 (TSD SITES RA)

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-2

Operable Unit

CA: PG2110 ASSESSMENT

**100NR2-GW ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,883 $4,982 $0 $5,939

3,883 $4,982 $5,939N/A    

$00 $0 $0

0

0

0

0

0

0

48,832

48,832

0

$166

$166

$0

$791

$791

$0

$5,939

$5,939

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,883 $4,982 $0 $5,939

3,883 $4,982 $5,939N/A    

$00 $0 $0

0

0

0

0

0

0

48,832

48,832

0

$166

$166

$0

$791

$791

$0

$5,939

$5,939

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PG2110

ASSESSMENT

CA: PG2201 PROJECT SUPPORT COSTS

**100NR2-PUMP & TREAT

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

809 $390 $0 $454

809 $390 $454N/A    

$00 $0 $0

0

0

0

0

0

0

5,258

5,258

0

$13

$13

$0

$51

$51

$0

$454

$454

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

809 $390 $0 $454

809 $390 $454N/A    

$00 $0 $0

0

0

0

0

0

0

5,258

5,258

0

$13

$13

$0

$51

$51

$0

$454

$454

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PG2201

PROJECT SUPPORT COSTS

CA: PG2202 CHEMICAL TREATMENT

**100NR2-PUMP & TREAT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

166,948 $26,672 $3,464 $41,702

28,664 $6,968 $15,298N/A    

$19,703138,284 $3,464 $26,404

0

0

0

0

0

0

237,838

92,515

145,323

$5,581

$3,159

$2,423

$5,985

$5,170

$814

$38,238

$15,298

$22,940

Total Quantity

To go Quantity

Todate Quantity

0

0

0

2,564,262,200

524,898,200

2,039,364,000

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

166,948 $26,672 $3,464 $41,702

28,664 $6,968 $15,298N/A    

$19,703138,284 $3,464 $26,404

0

0

0

0

0

0

237,838

92,515

145,323

$5,581

$3,159

$2,423

$5,985

$5,170

$814

$38,238

$15,298

$22,940

Total Quantity

To go Quantity

Todate Quantity

0

0

0

2,564,262,200

524,898,200

2,039,364,000

0

0

0

CA: PG2202

CHEMICAL TREATMENT

CA: PG2213 A/E SUPPORT

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: 100-NR-2

Operable Unit

**100NR2-PUMP & TREAT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $23 $0 $32

0 $23 $32N/A    

$00 $0 $0

0

0

0

0

0

0

358

358

0

$0

$0

$0

$9

$9

$0

$32

$32

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $23 $0 $32

0 $23 $32N/A    

$00 $0 $0

0

0

0

0

0

0

358

358

0

$0

$0

$0

$9

$9

$0

$32

$32

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PG2213

A/E SUPPORT

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

171,640 $32,067 $3,464 $48,127

33,356 $12,364 $21,723N/A    

$19,703138,284 $3,464 $26,404

0

0

0

0

0

0

292,286

146,963

145,323

$5,760

$3,338

$2,423

$6,836

$6,021

$814

$44,663

$21,723

$22,940

Total Quantity

To go Quantity

Todate Quantity

0

0

0

2,564,262,200

524,898,200

2,039,364,000

0

0

0

Operable Unit: 100-NR-2

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
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           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: BEMR (100-NR AREA)

Operable Unit

CA: UB1216D BEMR - D&D

1301N

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,597 $677 $536 $1,947

0 $0 $0N/A    

$6774,597 $536 $1,947

0

0

0

0

0

0

6,206

0

6,206

$622

$0

$622

$111

$0

$111

$1,411

$0

$1,411

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1306N

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,428 $358 $283 $1,028

0 $0 $0N/A    

$3582,428 $283 $1,028

0

0

0

0

0

0

3,278

0

3,278

$329

$0

$329

$59

$0

$59

$745

$0

$745

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1308N

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,597 $677 $536 $1,947

0 $0 $0N/A    

$6774,597 $536 $1,947

0

0

0

0

0

0

6,206

0

6,206

$622

$0

$622

$111

$0

$111

$1,411

$0

$1,411

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

50

0

50

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
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           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: BEMR (100-NR AREA)

Operable Unit

1309N

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

818 $121 $95 $347

0 $0 $0N/A    

$121818 $95 $347

0

0

0

0

0

0

1,105

0

1,105

$111

$0

$111

$20

$0

$20

$251

$0

$251

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1315NA

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,597 $677 $536 $1,947

0 $0 $0N/A    

$6774,597 $536 $1,947

0

0

0

0

0

0

6,206

0

6,206

$622

$0

$622

$111

$0

$111

$1,411

$0

$1,411

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1317N

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,597 $677 $536 $1,947

0 $0 $0N/A    

$6774,597 $536 $1,947

0

0

0

0

0

0

6,206

0

6,206

$622

$0

$622

$111

$0

$111

$1,411

$0

$1,411

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1524N

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,428 $358 $283 $1,028

0 $0 $0N/A    

$3582,428 $283 $1,028

0

0

0

0

0

0

3,278

0

3,278

$329

$0

$329

$59

$0

$59

$745

$0

$745

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: BEMR (100-NR AREA)

Operable Unit

1525N

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,428 $358 $283 $1,028

0 $0 $0N/A    

$3582,428 $283 $1,028

0

0

0

0

0

0

3,278

0

3,278

$329

$0

$329

$59

$0

$59

$745

$0

$745

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1526N

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,428 $358 $283 $1,028

0 $0 $0N/A    

$3582,428 $283 $1,028

0

0

0

0

0

0

3,278

0

3,278

$329

$0

$329

$59

$0

$59

$745

$0

$745

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

163NA

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,428 $358 $283 $1,028

0 $0 $0N/A    

$3582,428 $283 $1,028

0

0

0

0

0

0

3,278

0

3,278

$329

$0

$329

$59

$0

$59

$745

$0

$745

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

16,600

0

16,600

1716N

BEMR SPSHT   BEMR COSTS ARE FROM BCP 
96192 (96 BASELINE) ADJUSTED FOR RATE 
CHANGES AND ESCALATION.

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

34 $5 $4 $14

0 $0 $0N/A    

$534 $4 $14

0

0

0

0

0

0

45

0

45

$5

$0

$5

$1

$0

$1

$10

$0

$10

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
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           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: BEMR (100-NR AREA)

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

31,381 $4,624 $3,660 $13,290

0 $0 $0N/A    

$4,62431,381 $3,660 $13,290

0

0

0

0

0

0

42,367

0

42,367

$4,249

$0

$4,249

$758

$0

$758

$9,631

$0

$9,631

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

16,650

0

16,650

CA: UB1216D

BEMR - D&D

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

31,381 $4,624 $3,660 $13,290

0 $0 $0N/A    

$4,62431,381 $3,660 $13,290

0

0

0

0

0

0

42,367

0

42,367

$4,249

$0

$4,249

$758

$0

$758

$9,631

$0

$9,631

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

16,650

0

16,650

Operable Unit: BEMR (100-NR AREA)

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
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           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: INTERIM ACTION GW MONITORING

Operable Unit

CA: P61202E INTERIM ACTION GW MONITORING

**100NR-2 GW MONITORING

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

755 $254 $38 $625

422 $150 $338N/A    

$104333 $38 $286

0

0

0

0

0

0

2,832

1,767

1,065

$12

$7

$5

$321

$181

$140

$587

$338

$249

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

755 $254 $38 $625

422 $150 $338N/A    

$104333 $38 $286

0

0

0

0

0

0

2,832

1,767

1,065

$12

$7

$5

$321

$181

$140

$587

$338

$249

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P61202E

INTERIM ACTION GW MONITORING

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

755 $254 $38 $625

422 $150 $338N/A    

$104333 $38 $286

0

0

0

0

0

0

2,832

1,767

1,065

$12

$7

$5

$321

$181

$140

$587

$338

$249

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: INTERIM ACTION GW 
MONITORING

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: N AREA PROJECT

Operable Unit

CA: UN2101 FACILITY COMPLIANCE

**FACILITY COMPLIANCE

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17,853 $1,504 $0 $2,423

17,853 $1,504 $2,423N/A    

$00 $0 $0

0

0

0

0

0

0

11,729

11,729

0

$420

$420

$0

$499

$499

$0

$2,423

$2,423

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17,853 $1,504 $0 $2,423

17,853 $1,504 $2,423N/A    

$00 $0 $0

0

0

0

0

0

0

11,729

11,729

0

$420

$420

$0

$499

$499

$0

$2,423

$2,423

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UN2101

FACILITY COMPLIANCE

CA: UN3201 BLDG & SYSTEM DEACTIVATION

**BLDG & SYSTEM DEACTIVATION

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

306,878 $63,980 $0 $87,393

306,878 $63,980 $87,393N/A    

$00 $0 $0

0

0

0

0

0

0

446,133

446,133

0

$9,330

$9,330

$0

$14,082

$14,082

$0

$87,393

$87,393

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: N AREA PROJECT

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

306,878 $63,980 $0 $87,393

306,878 $63,980 $87,393N/A    

$00 $0 $0

0

0

0

0

0

0

446,133

446,133

0

$9,330

$9,330

$0

$14,082

$14,082

$0

$87,393

$87,393

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UN3201

BLDG & SYSTEM DEACTIVATION

CA: UN4201 N BASIN CLEANOUT

**N BASIN CLEANOUT

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

226,159 $20,142 $0 $29,759

226,159 $20,142 $29,759N/A    

$00 $0 $0

0

0

0

0

0

0

127,951

127,951

0

$3,817

$3,817

$0

$5,800

$5,800

$0

$29,759

$29,759

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

226,159 $20,142 $0 $29,759

226,159 $20,142 $29,759N/A    

$00 $0 $0

0

0

0

0

0

0

127,951

127,951

0

$3,817

$3,817

$0

$5,800

$5,800

$0

$29,759

$29,759

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UN4201

N BASIN CLEANOUT

CA: UN4202 EMERGENCY DUMP BASIN (N BASIN)

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
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           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: N AREA PROJECT

Operable Unit

**N BASIN CLEANOUT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,956 $685 $0 $1,192

7,956 $685 $1,192N/A    

$00 $0 $0

0

0

0

0

0

0

4,505

4,505

0

$165

$165

$0

$342

$342

$0

$1,192

$1,192

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,956 $685 $0 $1,192

7,956 $685 $1,192N/A    

$00 $0 $0

0

0

0

0

0

0

4,505

4,505

0

$165

$165

$0

$342

$342

$0

$1,192

$1,192

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UN4202

EMERGENCY DUMP BASIN (N BASIN)

CA: UN420P EMERGENCY DUMP BASIN (N BASIN)

**N BASIN CLEANOUT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $35

0 $0 $35N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$35

$35

$0

$35

$35

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
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           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE 7

Operable Unit: N AREA PROJECT

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $35

0 $0 $35N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$35

$35

$0

$35

$35

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UN420P

EMERGENCY DUMP BASIN (N BASIN)

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

558,846 $86,311 $0 $120,801

558,846 $86,311 $120,801N/A    

$00 $0 $0

0

0

0

0

0

0

590,318

590,318

0

$13,733

$13,733

$0

$20,757

$20,757

$0

$120,801

$120,801

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: N AREA PROJECT

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,340,032 $220,592 $33,425 $378,812

620,174 $109,259 $158,893N/A    

$111,334719,858 $33,425 $219,919

0

0

0

387,761

14,680

373,081

1,678,140

842,983

835,157

$59,733

$18,152

$41,580

$65,062

$31,482

$33,580

$345,387

$158,893

$186,494

Total Quantity

To go Quantity

Todate Quantity

0

0

0

2,564,262,200

524,898,200

2,039,364,000

501,917

13,195

488,722

3.1.1.7Subproject WBS:

ZONE 7

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
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           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: 100 AREA COMMON

Operable Unit

CA: UB1104 ADVANCED ENGINEERING & CHARATERIZATION

**DADAE ADV ENG & INTEGRATION

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

185 $310 $0 $472

185 $310 $472N/A    

$00 $0 $0

0

0

0

0

0

0

4,297

4,297

0

$2

$2

$0

$160

$160

$0

$472

$472

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**REACTOR ENGINEERING

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $46 $0 $48

0 $46 $48N/A    

$00 $0 $0

0

0

0

0

0

0

651

651

0

$2

$2

$0

$0

$0

$0

$48

$48

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

185 $356 $0 $521

185 $356 $521N/A    

$00 $0 $0

0

0

0

0

0

0

4,948

4,948

0

$4

$4

$0

$161

$161

$0

$521

$521

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1104

ADVANCED ENGINEERING & CHARATERIZATION

CA: UB1105 ERA EFFLEUNT PIPELINE

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
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           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: 100 AREA COMMON

Operable Unit

**100 AREA RIVERLINES

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $12 $0 $13

0 $12 $13N/A    

$00 $0 $0

0

0

0

0

0

0

161

161

0

$0

$0

$0

$0

$0

$0

$13

$13

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $12 $0 $13

0 $12 $13N/A    

$00 $0 $0

0

0

0

0

0

0

161

161

0

$0

$0

$0

$0

$0

$0

$13

$13

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1105

ERA EFFLEUNT PIPELINE

CA: UB1110 ASSESSMENT

**'6 MOBILE TRAILERS

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

169 $115 $0 $115

169 $115 $115N/A    

$00 $0 $0

0

0

0

0

0

0

536

536

0

$0

$0

$0

$0

$0

$0

$115

$115

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: 100 AREA COMMON

Operable Unit

**100 FT. AERIAL MANLIFT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

318 $218 $0 $220

318 $218 $220N/A    

$00 $0 $0

0

0

0

0

0

0

1,030

1,030

0

$1

$1

$0

$0

$0

$0

$220

$220

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100 ISLAND CLEANUP

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $15 $0 $36

0 $15 $36N/A    

$00 $0 $0

0

0

0

0

0

0

427

427

0

$13

$13

$0

$9

$9

$0

$36

$36

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**COLUMBIA RIVER STUDY

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $605

0 $0 $605N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$605

$605

$0

$605

$605

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**DUMP TRUCKS

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

366 $250 $0 $250

366 $250 $250N/A    

$00 $0 $0

0

0

0

0

0

0

1,163

1,163

0

$0

$0

$0

$0

$0

$0

$250

$250

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: 100 AREA COMMON

Operable Unit

**SHEARERS (ROTATING)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

285 $194 $0 $194

285 $194 $194N/A    

$00 $0 $0

0

0

0

0

0

0

905

905

0

$0

$0

$0

$0

$0

$0

$194

$194

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**SHREDDER

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

409 $280 $0 $280

409 $280 $280N/A    

$00 $0 $0

0

0

0

0

0

0

1,301

1,301

0

$0

$0

$0

$0

$0

$0

$280

$280

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**VAN WITH BOX

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

60 $41 $0 $41

60 $41 $41N/A    

$00 $0 $0

0

0

0

0

0

0

190

190

0

$0

$0

$0

$0

$0

$0

$41

$41

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: 100 AREA COMMON

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,607 $1,113 $0 $1,741

1,607 $1,113 $1,741N/A    

$00 $0 $0

0

0

0

0

0

0

5,552

5,552

0

$14

$14

$0

$614

$614

$0

$1,741

$1,741

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1110

ASSESSMENT

CA: UB1111 ADVANCED ENGINEERING

**CONCRETE RECYCLING

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

906 $619 $0 $619

906 $619 $619N/A    

$00 $0 $0

0

0

0

0

0

0

2,881

2,881

0

$0

$0

$0

$0

$0

$0

$619

$619

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**DADAE ADV ENG & INTEGRATION

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

642 $1,117 $0 $1,903

642 $1,117 $1,903N/A    

$00 $0 $0

0

0

0

0

0

0

24,179

24,179

0

$574

$574

$0

$213

$213

$0

$1,903

$1,903

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: 100 AREA COMMON

Operable Unit

**REACTOR ENGINEERING

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,182 $2,939 $0 $3,565

4,182 $2,939 $3,565N/A    

$00 $0 $0

0

0

0

0

0

0

15,389

15,389

0

$153

$153

$0

$473

$473

$0

$3,565

$3,565

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,730 $4,674 $0 $6,087

5,730 $4,674 $6,087N/A    

$00 $0 $0

0

0

0

0

0

0

42,449

42,449

0

$727

$727

$0

$686

$686

$0

$6,087

$6,087

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1111

ADVANCED ENGINEERING

CA: UB1112G EFFLUENT P.L. ERA/RIVERLINES

**EFFLUENT PIPELINE (ERA)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

701 $317 $0 $651

701 $317 $651N/A    

$00 $0 $0

0

0

0

0

0

0

4,140

4,140

0

$118

$118

$0

$216

$216

$0

$651

$651

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: 100 AREA COMMON

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

701 $317 $0 $651

701 $317 $651N/A    

$00 $0 $0

0

0

0

0

0

0

4,140

4,140

0

$118

$118

$0

$216

$216

$0

$651

$651

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1112G

EFFLUENT P.L. ERA/RIVERLINES

CA: UB1130 HISTORIC BLDG MITIGATION PROJECT

**HISTORIC BLDG MITIGATION PROJECT

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

94 $303 $5 $474

94 $279 $435N/A    

$230 $5 $40

0

0

0

0

0

0

5,414

5,128

286

$14

$2

$12

$153

$153

$0

$470

$435

$35

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

94 $303 $5 $474

94 $279 $435N/A    

$230 $5 $40

0

0

0

0

0

0

5,414

5,128

286

$14

$2

$12

$153

$153

$0

$470

$435

$35

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1130

HISTORIC BLDG MITIGATION PROJECT

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: 100 AREA COMMON

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,317 $6,776 $5 $9,487

8,317 $6,752 $9,448N/A    

$230 $5 $40

0

0

0

0

0

0

62,664

62,378

286

$877

$865

$12

$1,830

$1,830

$0

$9,483

$9,448

$35

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100 AREA COMMON

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: 100 AREA INCTVE FAC. S&M

Operable Unit

CA: UB1101 100 SURVEILLANCE & MAINTENANCE

**100 AREA RISK ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($4)

0 $0 ($4)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$1

$1

$0

($5)

($5)

$0

($4)

($4)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**100SM 100 SURVEILLANCE & MAINT.

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

105,697 $26,575 $228 $29,085

89,222 $24,711 $26,708N/A    

$1,86416,476 $228 $2,377

0

0

0

0

0

0

146,215

132,965

13,250

$1,062

$898

$164

$1,220

$1,099

$121

$28,857

$26,708

$2,149

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

105,697 $26,575 $228 $29,081

89,222 $24,711 $26,704N/A    

$1,86416,476 $228 $2,377

0

0

0

0

0

0

146,215

132,965

13,250

$1,063

$899

$164

$1,215

$1,094

$121

$28,853

$26,704

$2,149

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1101

100 SURVEILLANCE & MAINTENANCE

CA: UB1102 100 AREA RISK ASSESSMENT

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: 100 AREA INCTVE FAC. S&M

Operable Unit

**100 AREA RISK ASSESSMENT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

103,916 $16,377 $674 $27,211

57,538 $11,598 $20,180N/A    

$4,77946,378 $674 $7,031

0

0

0

0

0

0

105,560

82,182

23,379

$1,464

$965

$499

$8,696

$7,617

$1,079

$26,537

$20,180

$6,357

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

103,916 $16,377 $674 $27,211

57,538 $11,598 $20,180N/A    

$4,77946,378 $674 $7,031

0

0

0

0

0

0

105,560

82,182

23,379

$1,464

$965

$499

$8,696

$7,617

$1,079

$26,537

$20,180

$6,357

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UB1102

100 AREA RISK ASSESSMENT

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

209,613 $42,952 $902 $56,292

146,760 $36,309 $46,884N/A    

$6,64362,853 $902 $9,407

0

0

0

0

0

0

251,776

215,147

36,629

$2,527

$1,865

$663

$9,911

$8,710

$1,200

$55,390

$46,884

$8,506

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 100 AREA INCTVE FAC. S&M

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ASBESTOS ABATEMENT

Operable Unit

CA: UV1410 ASBESTOS ABATEMENT

**UV100 UV-1 - ASBESTOS ABATEMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

48,230 $7,299 $0 $9,170

48,230 $7,299 $9,170N/A    

$00 $0 $0

0

0

0

0

0

0

40,110

40,110

0

$1,222

$1,222

$0

$649

$649

$0

$9,170

$9,170

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

48,230 $7,299 $0 $9,170

48,230 $7,299 $9,170N/A    

$00 $0 $0

0

0

0

0

0

0

40,110

40,110

0

$1,222

$1,222

$0

$649

$649

$0

$9,170

$9,170

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UV1410

ASBESTOS ABATEMENT

CA: UV1411 TECHNOLOGY DEMONSTRATION

**ASBESTOS ABATEMENT - TECH DEMO

W/**UV100 UV-1 - ASBESTOS ABATEMENT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ASBESTOS ABATEMENT

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UV1411

TECHNOLOGY DEMONSTRATION

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

48,230 $7,299 $0 $9,170

48,230 $7,299 $9,170N/A    

$00 $0 $0

0

0

0

0

0

0

40,110

40,110

0

$1,222

$1,222

$0

$649

$649

$0

$9,170

$9,170

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: ASBESTOS ABATEMENT

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 350

Page 346 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA: EA1110A ASSESSMENT

**PM&S- PROJ TECH SUPT ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

25,991 $19,443 $0 $22,236

25,991 $19,443 $22,236N/A    

$00 $0 $0

0

0

0

0

0

0

121,647

121,647

0

$1,435

$1,435

$0

$1,358

$1,358

$0

$22,236

$22,236

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

25,991 $19,443 $0 $22,236

25,991 $19,443 $22,236N/A    

$00 $0 $0

0

0

0

0

0

0

121,647

121,647

0

$1,435

$1,435

$0

$1,358

$1,358

$0

$22,236

$22,236

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1110A

ASSESSMENT

CA: EA1116A RIVER CORRIDOR INITIATIVE MANAGEMENT

**COLUMBIAL RIVER CORRIDOR

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 351

Page 347 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1116A

RIVER CORRIDOR INITIATIVE MANAGEMENT

CA: EA1201A TECHNICAL APPLICATIONS

**PM&S-TECH APPLICATIONS

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7 $1,449 $114 $2,734

7 $122 $245N/A    

$1,3270 $114 $2,489

0

0

0

0

0

0

16,494

1,348

15,147

$59

$7

$52

$1,112

$116

$995

$2,620

$245

$2,375

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7 $1,449 $114 $2,734

7 $122 $245N/A    

$1,3270 $114 $2,489

0

0

0

0

0

0

16,494

1,348

15,147

$59

$7

$52

$1,112

$116

$995

$2,620

$245

$2,375

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1201A

TECHNICAL APPLICATIONS

CA: EA1202A ENVIRONMENTAL SCIENCES

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 352

Page 348 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S-ENVIR SCIENCES

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3 $4,195 $242 $5,664

3 $279 $386N/A    

$3,9150 $242 $5,278

0

0

0

0

0

0

51,424

3,848

47,576

$43

$7

$36

$1,184

$100

$1,084

$5,422

$386

$5,036

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3 $4,195 $242 $5,664

3 $279 $386N/A    

$3,9150 $242 $5,278

0

0

0

0

0

0

51,424

3,848

47,576

$43

$7

$36

$1,184

$100

$1,084

$5,422

$386

$5,036

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1202A

ENVIRONMENTAL SCIENCES

CA: EA1203A SAMPLE & DATA MANAGEMENT

**PM&S- SAMPLE&DATA MNGMNT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

68 $9,695 $495 $11,665

68 $503 $858N/A    

$9,1920 $495 $10,807

0

0

0

0

0

0

138,297

7,627

130,671

$604

$180

$423

$871

$174

$697

$11,170

$858

$10,312

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 353

Page 349 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

68 $9,695 $495 $11,665

68 $503 $858N/A    

$9,1920 $495 $10,807

0

0

0

0

0

0

138,297

7,627

130,671

$604

$180

$423

$871

$174

$697

$11,170

$858

$10,312

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1203A

SAMPLE & DATA MANAGEMENT

CA: EA1204A REGULATORY SUPPORT

**PM&S- REG SUPPORT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $3,563 $173 $4,034

0 $217 $263N/A    

$3,3460 $173 $3,772

0

0

0

0

0

0

42,342

3,017

39,325

$52

$5

$47

$247

$41

$206

$3,862

$263

$3,599

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $3,563 $173 $4,034

0 $217 $263N/A    

$3,3460 $173 $3,772

0

0

0

0

0

0

42,342

3,017

39,325

$52

$5

$47

$247

$41

$206

$3,862

$263

$3,599

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1204A

REGULATORY SUPPORT

CA: EA1205A DESIGN ENGINEERING

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 354

Page 350 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- DESIGN ENGRG

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $3,627 $185 $4,361

0 $197 $323N/A    

$3,4310 $185 $4,038

0

0

0

0

0

0

42,383

2,429

39,953

$63

$5

$58

$485

$120

$365

$4,176

$323

$3,853

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $3,627 $185 $4,361

0 $197 $323N/A    

$3,4310 $185 $4,038

0

0

0

0

0

0

42,383

2,429

39,953

$63

$5

$58

$485

$120

$365

$4,176

$323

$3,853

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1205A

DESIGN ENGINEERING

CA: EA1206A FIELD SUPPORT

**PM&S- FLD SUPPORT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $20 $35 $854

0 $2 $97N/A    

$180 $35 $757

0

0

0

0

0

0

283

38

246

$795

$90

$704

$4

$4

$0

$819

$97

$722

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $20 $35 $854

0 $2 $97N/A    

$180 $35 $757

0

0

0

0

0

0

283

38

246

$795

$90

$704

$4

$4

$0

$819

$97

$722

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1206A

FIELD SUPPORT

CA: EA1207A ERC YEAR 2000 COMPLIANCE

**PM&S- ERC YEAR 2000 COMPLIANCE

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2 $12 $0 $8

2 $12 $8N/A    

$00 $0 $0

0

0

0

0

0

0

229

229

0

($4)

($4)

$0

$0

$0

$0

$8

$8

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2 $12 $0 $8

2 $12 $8N/A    

$00 $0 $0

0

0

0

0

0

0

229

229

0

($4)

($4)

$0

$0

$0

$0

$8

$8

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1207A

ERC YEAR 2000 COMPLIANCE

CA: EA1208A WASTE MANAGEMENT AND TRANSPORTATION

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- WASTE MANAGEMENT AND 
TRANSPORTATION

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $576 $28 $604

0 $0 $0N/A    

$5760 $28 $604

0

0

0

0

0

0

8,206

0

8,206

$0

$0

$0

$0

$0

$0

$576

$0

$576

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $576 $28 $604

0 $0 $0N/A    

$5760 $28 $604

0

0

0

0

0

0

8,206

0

8,206

$0

$0

$0

$0

$0

$0

$576

$0

$576

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1208A

WASTE MANAGEMENT AND TRANSPORTATION

CA: EA2110A ASSESSMENT

**PM&S- PROJ & PROG SUPT ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2110A

ASSESSMENT

CA: EA2203A EXTERNAL AFFAIRS

**PM&S- EXTERNAL AFFAIRS

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

272 $2,817 $138 $3,214

20 $168 $193N/A    

$2,650253 $138 $3,021

0

0

0

0

0

0

34,216

2,374

31,841

$30

$8

$22

$229

$17

$211

$3,076

$193

$2,883

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

272 $2,817 $138 $3,214

20 $168 $193N/A    

$2,650253 $138 $3,021

0

0

0

0

0

0

34,216

2,374

31,841

$30

$8

$22

$229

$17

$211

$3,076

$193

$2,883

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2203A

EXTERNAL AFFAIRS

CA: EA2205A PROJECT PROCUREMENT

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 354 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- PROJ PROCUREMENT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5 $2,008 $94 $2,213

5 $150 $158N/A    

$1,8580 $94 $2,055

0

0

0

0

0

0

28,717

2,653

26,064

$92

$4

$88

$18

$3

$15

$2,119

$158

$1,961

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5 $2,008 $94 $2,213

5 $150 $158N/A    

$1,8580 $94 $2,055

0

0

0

0

0

0

28,717

2,653

26,064

$92

$4

$88

$18

$3

$15

$2,119

$158

$1,961

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2205A

PROJECT PROCUREMENT

CA: EA2206A RECORDS & DOCUMENT CONTROL

**PM&S- RECORDS & DOC CNTRL

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,020 $5,640 $281 $6,689

596 $438 $546N/A    

$5,2016,424 $281 $6,143

0

0

0

0

0

0

121,058

10,515

110,543

$236

$16

$220

$532

$92

$440

$6,408

$546

$5,862

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 355 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,020 $5,640 $281 $6,689

596 $438 $546N/A    

$5,2016,424 $281 $6,143

0

0

0

0

0

0

121,058

10,515

110,543

$236

$16

$220

$532

$92

$440

$6,408

$546

$5,862

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2206A

RECORDS & DOCUMENT CONTROL

CA: EA2208A 100N WATER PLANT / SEWAGE MODIFICATION

**100-N WATER PLANT/SEWAGE 
MODIFICATION

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2208A

100N WATER PLANT / SEWAGE MODIFICATION

CA: EA3202A PROJECT BASELINE MANAGEMENT

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 360

Page 356 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S-BASELINE MNGMNT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $5,377 $253 $5,901

0 $305 $384N/A    

$5,0720 $253 $5,516

0

0

0

0

0

0

74,417

4,466

69,952

$1

$1

$0

$270

$78

$192

$5,648

$384

$5,264

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $5,377 $253 $5,901

0 $305 $384N/A    

$5,0720 $253 $5,516

0

0

0

0

0

0

74,417

4,466

69,952

$1

$1

$0

$270

$78

$192

$5,648

$384

$5,264

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3202A

PROJECT BASELINE MANAGEMENT

CA: EA3203A PROJECT SERVICES

**PM&S- PROJ SERVICES

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,362 $61 $1,431

0 $89 $97N/A    

$1,2730 $61 $1,334

0

0

0

0

0

0

18,332

1,227

17,104

$0

$0

$0

$8

$8

$0

$1,370

$97

$1,273

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 361

Page 357 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,362 $61 $1,431

0 $89 $97N/A    

$1,2730 $61 $1,334

0

0

0

0

0

0

18,332

1,227

17,104

$0

$0

$0

$8

$8

$0

$1,370

$97

$1,273

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3203A

PROJECT SERVICES

CA: EA3204A PROJECT SUPPORT

**PM&S- PROJ SUPPORT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $2,709 $125 $2,913

0 $147 $191N/A    

$2,5620 $125 $2,722

0

0

0

0

0

0

37,568

2,519

35,049

($8)

($8)

$0

$87

$52

$35

$2,788

$191

$2,597

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $2,709 $125 $2,913

0 $147 $191N/A    

$2,5620 $125 $2,722

0

0

0

0

0

0

37,568

2,519

35,049

($8)

($8)

$0

$87

$52

$35

$2,788

$191

$2,597

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3204A

PROJECT SUPPORT

CA: EA3207A RESTRUCTURING

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 358 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- RESTRUCTURING

CARRYOVER 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

110 $229 $0 $287

110 $228 $286N/A    

$10 $0 $1

0

0

0

0

0

0

1,140

1,140

0

($18)

($18)

$0

$76

$76

$0

$287

$286

$1

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

110 $229 $0 $287

110 $228 $286N/A    

$10 $0 $1

0

0

0

0

0

0

1,140

1,140

0

($18)

($18)

$0

$76

$76

$0

$287

$286

$1

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3207A

RESTRUCTURING

CA: EA3208A BHI PERFORMANCE MEASURES

**PERFORMANCE MEASURES

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $42,778

0 $0 $5,656N/A    

$00 $0 $37,122

0

0

0

0

0

0

0

0

0

$42,778

$5,656

$37,122

$0

$0

$0

$42,778

$5,656

$37,122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 359 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $42,778

0 $0 $5,656N/A    

$00 $0 $37,122

0

0

0

0

0

0

0

0

0

$42,778

$5,656

$37,122

$0

$0

$0

$42,778

$5,656

$37,122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3208A

BHI PERFORMANCE MEASURES

CA: EA3209A DOE REQUESTS

**PM&S- DOE REQUESTS

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $11 $0 $22

0 $11 $22N/A    

$00 $0 $0

0

0

0

0

0

0

148

148

0

$10

$10

$0

$1

$1

$0

$22

$22

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $11 $0 $22

0 $11 $22N/A    

$00 $0 $0

0

0

0

0

0

0

148

148

0

$10

$10

$0

$1

$1

$0

$22

$22

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3209A

DOE REQUESTS

CA: EA320BA RELOCATIONS

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- RELOCATION

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA320BA

RELOCATIONS

CA: EA320AA DISTRIB RATE ADJUSTMENT

**PM&S- DISTRIB RATE ADJUSTMENT

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 ($274) $0 ($289)

0 ($274) ($289)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

($24)

($24)

$0

$10

$10

$0

($289)

($289)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 ($274) $0 ($289)

0 ($274) ($289)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

($24)

($24)

$0

$10

$10

$0

($289)

($289)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA320AA

DISTRIB RATE ADJUSTMENT

CA: EA3211A DOE REQUESTS

**PM&S- RELOCATIONS

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3211A

DOE REQUESTS

CA: EA3212A DWP ADJUSTMENT

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 362 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- ER PROJECT BASELINE 
MANAGEMENT

NEW 2001, POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $509 $11,106

0 $0 $0N/A    

$00 $509 $11,106

0

0

0

0

0

0

0

0

0

$10,598

$0

$10,598

$0

$0

$0

$10,598

$0

$10,598

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $509 $11,106

0 $0 $0N/A    

$00 $509 $11,106

0

0

0

0

0

0

0

0

0

$10,598

$0

$10,598

$0

$0

$0

$10,598

$0

$10,598

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3212A

DWP ADJUSTMENT

CA: EA320RA RL-PM&S UNDER ERC PM&S

**PM&S- RL-PM$S UNDER ADS 3400

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 363 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA320RA

RL-PM&S UNDER ERC PM&S

CA: EA3216A RIVER CORRIDOR INITIATIVE MANAGEMENT

**COLUMBIAL RIVER CORRIDOR INITIATIVE

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $6 $0 $8

0 $6 $8N/A    

$00 $0 $0

0

0

0

0

0

0

73

73

0

$0

$0

$0

$1

$1

$0

$8

$8

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $6 $0 $8

0 $6 $8N/A    

$00 $0 $0

0

0

0

0

0

0

73

73

0

$0

$0

$0

$1

$1

$0

$8

$8

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3216A

RIVER CORRIDOR INITIATIVE MANAGEMENT

CA: EA4202A SAFETY & HEALTH

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 364 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- SAFETY & HEALTH

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

217 $5,556 $235 $6,101

217 $723 $964N/A    

$4,8320 $235 $5,137

0

0

0

0

0

0

76,681

10,268

66,414

$104

$34

$69

$206

$206

$0

$5,866

$964

$4,902

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

217 $5,556 $235 $6,101

217 $723 $964N/A    

$4,8320 $235 $5,137

0

0

0

0

0

0

76,681

10,268

66,414

$104

$34

$69

$206

$206

$0

$5,866

$964

$4,902

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA4202A

SAFETY & HEALTH

CA: EA4203A COMPLIANCE & QUALITY PROGRAM

**PM&S- COMPL & QUALITY PROG

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $7,539 $338 $7,936

0 $556 $560N/A    

$6,9840 $338 $7,376

0

0

0

0

0

0

92,328

7,499

84,830

$58

$4

$54

$0

$0

$0

$7,598

$560

$7,038

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
7 - 369

Page 365 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $7,539 $338 $7,936

0 $556 $560N/A    

$6,9840 $338 $7,376

0

0

0

0

0

0

92,328

7,499

84,830

$58

$4

$54

$0

$0

$0

$7,598

$560

$7,038

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA4203A

COMPLIANCE & QUALITY PROGRAM

CA: EA4204A RADIOLOGICAL CONTROL PROGRAM

**PM&S- RADIOOLOGICAL CONTROL 
PROGRAM

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $7,470 $402 $8,775

0 $0 $0N/A    

$7,4700 $402 $8,775

0

0

0

0

0

0

102,841

0

102,841

$90

$0

$90

$812

$0

$812

$8,373

$0

$8,373

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $7,470 $402 $8,775

0 $0 $0N/A    

$7,4700 $402 $8,775

0

0

0

0

0

0

102,841

0

102,841

$90

$0

$90

$812

$0

$812

$8,373

$0

$8,373

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA4204A

RADIOLOGICAL CONTROL PROGRAM

CA: EC4101A 300 AREA REVITALIZATION

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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Page 366 of 371

100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**300 AREA REVITALIZATION EM 30

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($1)

0 $0 ($1)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

($1)

($1)

$0

$0

$0

$0

($1)

($1)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**300 AREA REVITALIZATION EM 40

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $2 $0 $2

0 $2 $2N/A    

$00 $0 $0

0

0

0

0

0

0

19

19

0

$0

$0

$0

$0

$0

$0

$2

$2

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**300 AREA REVITALIZATION EM 60

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($1)

0 $0 ($1)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

($1)

($1)

$0

$0

$0

$0

($1)

($1)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $2 $0 $0

0 $2 $0N/A    

$00 $0 $0

0

0

0

0

0

0

19

19

0

($1)

($1)

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EC4101A

300 AREA REVITALIZATION

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

33,696 $83,033 $3,707 $151,244

27,019 $23,325 $33,192N/A    

$59,7086,677 $3,707 $118,052

0

0

0

0

0

0

1,008,843

183,083

825,760

$56,991

$7,407

$49,583

$7,513

$2,460

$5,054

$147,537

$33,192

$114,345

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: ERC PM&S

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0
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100 AREA RIVER CORRIDOR CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: RARA

Operable Unit

CA: PJ1401A STABILIZATION

** RARA STABILIZATION

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

94,690 $22,185 $735 $27,331

53,136 $16,518 $19,659N/A    

$5,66841,554 $735 $7,672

0

0

0

0

0

0

124,382

86,355

38,027

$2,653

$1,643

$1,010

$1,757

$1,498

$259

$26,595

$19,659

$6,937

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

94,690 $22,185 $735 $27,331

53,136 $16,518 $19,659N/A    

$5,66841,554 $735 $7,672

0

0

0

0

0

0

124,382

86,355

38,027

$2,653

$1,643

$1,010

$1,757

$1,498

$259

$26,595

$19,659

$6,937

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PJ1401A

STABILIZATION

CA: PJ1402A HERBICIDE APPLICATION

** RARA HERBICIDE APPLICATION

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

131,555 $8,721 $1,586 $17,787

10,777 $751 $1,243N/A    

$7,970120,778 $1,586 $16,544

0

0

0

0

0

0

34,306

3,011

31,295

$2,992

$203

$2,790

$4,487

$289

$4,199

$16,201

$1,243

$14,958

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: RARA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

131,555 $8,721 $1,586 $17,787

10,777 $751 $1,243N/A    

$7,970120,778 $1,586 $16,544

0

0

0

0

0

0

34,306

3,011

31,295

$2,992

$203

$2,790

$4,487

$289

$4,199

$16,201

$1,243

$14,958

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PJ1402A

HERBICIDE APPLICATION

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

226,244 $30,907 $2,321 $45,118

63,913 $17,269 $20,901N/A    

$13,638162,332 $2,321 $24,216

0

0

0

0

0

0

158,688

89,366

69,322

$5,645

$1,846

$3,800

$6,245

$1,787

$4,458

$42,797

$20,901

$21,895

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RARA

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

526,100 $170,966 $6,934 $271,310

294,239 $90,954 $119,595N/A    

$80,012231,862 $6,934 $151,715

0

0

0

0

0

0

1,522,081

590,084

931,997

$67,262

$13,205

$54,057

$26,148

$15,436

$10,712

$264,376

$119,595

$144,781

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.1.8Subproject WBS:

PROJECT MANAGEMENT & SUPPORT
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC01 100 AREA RIVER CORRIDOR CLEAN UP

Subproject

3.1.1.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
100 Area River Corridor Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: RARA

Operable Unit

PBS:  RL- RC01

PBS Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,312,475 $877,003 $172,955 $1,741,002

1,729,736 $425,739 $593,190N/A    

$451,2642,582,739 $172,955 $1,147,812

0

0

0

4,528,249

1,270,455

3,257,794

6,729,159

3,004,570

3,724,589

$216,061

$48,603

$167,458

$474,983

$118,848

$356,135

$1,568,046

$593,190

$974,856

Total Quantity

To go Quantity

Todate Quantity

0

0

0

16,020,522,300

2,286,638,300

13,733,884,000

1,620,141

115,203

1,504,938

Site Outcomes Baseline - Multi-Year Work Plan
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Note:  Site numbers preceded by ** are work activities.
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           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject Quantity Low Level Waste (LCY)

Cost and Quantity Summary

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14,503 $2,923 $2,290 $10,278

0 $0 $0N/A    

$2,92314,503 $2,290 $10,278

0

0

0

46,271

0

46,271

19,391

0

19,391

$917

$0

$917

$4,147

$0

$4,147

$7,988

$0

$7,988

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

61,263

0

61,263

3.1.2.1Subproject WBS:

ZONE A

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

55,911 $13,020 $903 $16,677

12,050 $7,395 $7,440N/A    

$5,62543,861 $903 $9,237

0

0

0

13,342

0

13,342

59,138

34,592

24,547

$2,260

$3

$2,258

$494

$42

$452

$15,774

$7,440

$8,334

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

183,446

0

183,446

3.1.2.10Subproject WBS:

ZONE K

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,590 $1,116 $396 $2,481

0 $0 $0N/A    

$1,1166,590 $396 $2,481

0

0

0

9,172

0

9,172

6,066

0

6,066

$579

$0

$579

$390

$0

$390

$2,085

$0

$2,085

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

28,057

0

28,057

3.1.2.11Subproject WBS:

ZONE L

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,578 $2,776 $3,111 $12,653

0 $0 $0N/A    

$2,77611,578 $3,111 $12,653

0

0

0

170,009

0

170,009

18,710

0

18,710

$1,154

$0

$1,154

$5,612

$0

$5,612

$9,542

$0

$9,542

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.2.12Subproject WBS:

INFRASTRUCTURE ZONE
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject Quantity Low Level Waste (LCY)

Cost and Quantity Summary

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

144,767 $64,901 $12,140 $138,839

101,538 $51,129 $68,335N/A    

$13,77243,229 $12,140 $70,504

0

0

0

560,743

331,093

229,650

446,912

318,552

128,360

$7,359

$5,865

$1,494

$54,439

$11,341

$43,098

$126,699

$68,335

$58,364

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.2.13Subproject WBS:

REMOTE WASTE SITE ZONE

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

13,478 $33,213 $1,483 $60,497

10,808 $9,330 $13,277N/A    

$23,8832,671 $1,483 $47,221

0

0

0

0

0

0

403,537

73,233

330,304

$22,796

$2,963

$19,833

$3,005

$984

$2,022

$59,015

$13,277

$45,738

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.2.14Subproject WBS:

PROJECT MANAGEMENT & SUPPORT

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

24,720 $3,307 $1,112 $7,457

0 $0 $0N/A    

$3,30724,720 $1,112 $7,457

0

0

0

38,806

0

38,806

12,702

0

12,702

$2,038

$0

$2,038

$1,000

$0

$1,000

$6,345

$0

$6,345

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

136,244

0

136,244

3.1.2.2Subproject WBS:

ZONE B

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,822 $1,677 $463 $3,180

0 $0 $0N/A    

$1,6778,822 $463 $3,180

0

0

0

6,938

0

6,938

10,184

0

10,184

$674

$0

$674

$365

$0

$365

$2,716

$0

$2,716

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

73,276

0

73,276

3.1.2.3Subproject WBS:

ZONE C
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject Quantity Low Level Waste (LCY)

Cost and Quantity Summary

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,697 $3,262 $1,076 $5,166

0 $0 $0N/A    

$3,2624,697 $1,076 $5,166

0

0

0

467

0

467

28,570

0

28,570

$247

$0

$247

$582

$0

$582

$4,090

$0

$4,090

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

17,721

0

17,721

3.1.2.4Subproject WBS:

ZONE D

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,215 $1,586 $295 $2,467

0 $0 $0N/A    

$1,5867,215 $295 $2,467

0

0

0

2,344

0

2,344

10,719

0

10,719

$464

$0

$464

$122

$0

$122

$2,172

$0

$2,172

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

38,254

0

38,254

3.1.2.5Subproject WBS:

ZONE E

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

29,080 $4,643 $1,281 $9,293

0 $0 $0N/A    

$4,64329,080 $1,281 $9,293

0

0

0

61,217

0

61,217

23,533

0

23,533

$1,821

$0

$1,821

$1,547

$0

$1,547

$8,012

$0

$8,012

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

155,563

0

155,563

3.1.2.6Subproject WBS:

ZONE F

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22,923 $4,394 $1,239 $8,344

0 $0 $0N/A    

$4,39422,923 $1,239 $8,344

0

0

0

54,464

0

54,464

26,007

0

26,007

$1,478

$0

$1,478

$1,232

$0

$1,232

$7,105

$0

$7,105

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

131,884

0

131,884

3.1.2.7Subproject WBS:

ZONE G

7 - 378
Page 3 of 5

300 AREA CLEAN UPSite Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject Quantity Low Level Waste (LCY)

Cost and Quantity Summary

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,537 $1,152 $205 $1,820

0 $0 $0N/A    

$1,1526,537 $205 $1,820

0

0

0

675

0

675

6,455

0

6,455

$405

$0

$405

$58

$0

$58

$1,615

$0

$1,615

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

72,073

0

72,073

3.1.2.8Subproject WBS:

ZONE H

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

13,497 $3,091 $1,130 $6,627

0 $0 $0N/A    

$3,09113,497 $1,130 $6,627

0

0

0

50,598

0

50,598

21,564

0

21,564

$958

$0

$958

$1,448

$0

$1,448

$5,497

$0

$5,497

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

55,422

0

55,422

3.1.2.9Subproject WBS:

ZONE J

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

30,875 $21,220 $0 $21,392

30,875 $21,220 $21,392N/A    

$00 $0 $0

0

0

0

0

0

0

101,845

101,845

0

$88

$88

$0

$84

$84

$0

$21,392

$21,392

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.4.13Subproject WBS:
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject Quantity Low Level Waste (LCY)

Cost and Quantity Summary

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

PBS:  RL- RC02

PBS Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

395,194 $162,282 $27,124 $307,170

155,271 $89,074 $110,444N/A    

$73,208239,923 $27,124 $196,726

0

0

0

1,015,046

331,093

683,953

1,195,333

528,222

667,112

$43,240

$8,919

$34,321

$74,525

$12,451

$62,073

$280,046

$110,444

$169,602

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

953,203

0

953,203
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE A

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA: UC1211A ANCILLARY FACILITIES (ALL ELSE)

**ZONE A SMALL FACILITIES D&D

NEW 2001, 1-5CL1, INCLUDES 3221, 3222, 3223, 
3224, 3225, 332, 334, 334A   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

804 $152 $21 $209

0 $0 $0N/A    

$152804 $21 $209

0

0

0

0

0

0

970

0

970

$37

$0

$37

$0

$0

$0

$189

$0

$189

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,644

0

3,644

303M

1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

865 $161 $23 $229

0 $0 $0N/A    

$161865 $23 $229

0

0

0

0

0

0

971

0

971

$46

$0

$46

$0

$0

$0

$207

$0

$207

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,095

0

2,095

3221

W/ZONE A SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 381
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE A

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3222

W/ZONE A SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3223

W/ZONE A SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3224

W/ZONE A SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3225

W/ZONE A SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 382
Page 2 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE A

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

332

W/ZONE A SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

333

30CON3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,120 $717 $115 $1,166

0 $0 $0N/A    

$7175,120 $115 $1,166

0

0

0

1,530

0

1,530

2,693

0

2,693

$335

$0

$335

$0

$0

$0

$1,051

$0

$1,051

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

55,524

0

55,524

334

W/ZONE A SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

334A

W/ZONE A SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 383
Page 3 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE A

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,789 $1,029 $158 $1,604

0 $0 $0N/A    

$1,0296,789 $158 $1,604

0

0

0

1,530

0

1,530

4,634

0

4,634

$418

$0

$418

$0

$0

$0

$1,447

$0

$1,447

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

61,263

0

61,263

CA: UC1211A

ANCILLARY FACILITIES (ALL ELSE)

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,789 $1,029 $158 $1,604

0 $0 $0N/A    

$1,0296,789 $158 $1,604

0

0

0

1,530

0

1,530

4,634

0

4,634

$418

$0

$418

$0

$0

$0

$1,447

$0

$1,447

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

61,263

0

61,263

Operable Unit: D&D ACP - 300 FF AREA

7 - 384
Page 4 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE A

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA: P22211A REMEDIATION - ALL SITES

300-109

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $41 $165

0 $0 $0N/A    

$3126 $41 $165

0

0

0

319

0

319

343

0

343

$40

$0

$40

$53

$0

$53

$124

$0

$124

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-110

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22 $29 $33 $136

0 $0 $0N/A    

$2922 $33 $136

0

0

0

0

0

0

343

0

343

$33

$0

$33

$40

$0

$40

$103

$0

$103

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-259

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

170 $68 $83 $338

0 $0 $0N/A    

$68170 $83 $338

0

0

0

4,472

0

4,472

557

0

557

$40

$0

$40

$146

$0

$146

$255

$0

$255

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 385
Page 5 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE A

Operable Unit: RA ACP - 300-FF-2

Operable Unit

303-M SA

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $40 $162

0 $0 $0N/A    

$3126 $40 $162

0

0

0

199

0

199

343

0

343

$40

$0

$40

$51

$0

$51

$122

$0

$122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

303-M UOF

SITE00   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $19 $76

0 $0 $0N/A    

$1414 $19 $76

0

0

0

0

0

0

169

0

169

$43

$0

$43

$0

$0

$0

$57

$0

$57

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

333 ESHWSA

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $38 $156

0 $0 $0N/A    

$3126 $38 $156

0

0

0

25

0

25

343

0

343

$40

$0

$40

$47

$0

$47

$118

$0

$118

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

618-1

3BGN04   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,354 $1,622 $1,793 $7,293

0 $0 $0N/A    

$1,6227,354 $1,793 $7,293

0

0

0

38,881

0

38,881

11,946

0

11,946

$183

$0

$183

$3,695

$0

$3,695

$5,500

$0

$5,500

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 386
Page 6 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE A

Operable Unit: RA ACP - 300-FF-2

Operable Unit

UPR-300-17

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

50 $37 $46 $188

0 $0 $0N/A    

$3750 $46 $188

0

0

0

792

0

792

370

0

370

$40

$0

$40

$65

$0

$65

$142

$0

$142

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-46

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $39 $160

0 $0 $0N/A    

$3126 $39 $160

0

0

0

53

0

53

343

0

343

$40

$0

$40

$49

$0

$49

$121

$0

$121

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,714 $1,894 $2,132 $8,674

0 $0 $0N/A    

$1,8947,714 $2,132 $8,674

0

0

0

44,741

0

44,741

14,757

0

14,757

$500

$0

$500

$4,147

$0

$4,147

$6,541

$0

$6,541

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22211A

REMEDIATION - ALL SITES

7 - 387
Page 7 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE A

Operable Unit: RA ACP - 300-FF-2

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,714 $1,894 $2,132 $8,674

0 $0 $0N/A    

$1,8947,714 $2,132 $8,674

0

0

0

44,741

0

44,741

14,757

0

14,757

$500

$0

$500

$4,147

$0

$4,147

$6,541

$0

$6,541

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RA ACP - 300-FF-2

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14,503 $2,923 $2,290 $10,278

0 $0 $0N/A    

$2,92314,503 $2,290 $10,278

0

0

0

46,271

0

46,271

19,391

0

19,391

$917

$0

$917

$4,147

$0

$4,147

$7,988

$0

$7,988

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

61,263

0

61,263

3.1.2.1Subproject WBS:

ZONE A

7 - 388
Page 8 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.10

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE K

Operable Unit: 300 AREA INCTVE FAC. S&M

Operable Unit

CA: UC1101 300 AREA SURVEILLANCE & MAINT.

**300SM 300 AREA SURVEILLANCE & 
MAINT.

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22,994 $8,752 $197 $9,500

12,050 $7,395 $7,440N/A    

$1,35710,944 $197 $2,060

0

0

0

0

0

0

42,717

34,592

8,126

$57

$3

$54

$494

$42

$452

$9,302

$7,440

$1,862

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22,994 $8,752 $197 $9,500

12,050 $7,395 $7,440N/A    

$1,35710,944 $197 $2,060

0

0

0

0

0

0

42,717

34,592

8,126

$57

$3

$54

$494

$42

$452

$9,302

$7,440

$1,862

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UC1101

300 AREA SURVEILLANCE & MAINT.

CA: UC1111 300 AREA RISK ASSESSMENT

**300SM 300 AREA RISK ASSESSMENT

W/**300SM 300 AREA SURVEILLANCE & MAINT.
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 389
Page 9 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.10

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE K

Operable Unit: 300 AREA INCTVE FAC. S&M

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UC1111

300 AREA RISK ASSESSMENT

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22,994 $8,752 $197 $9,500

12,050 $7,395 $7,440N/A    

$1,35710,944 $197 $2,060

0

0

0

0

0

0

42,717

34,592

8,126

$57

$3

$54

$494

$42

$452

$9,302

$7,440

$1,862

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 300 AREA INCTVE FAC. S&M

7 - 390
Page 10 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.10

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE K

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA: UC1211B ANCILLARY FACILITIES (ALL ELSE)

**ZONE KA SMALL FACILITIES D&D

NEW 2001, 1-5CL1, INCLUDES 315B, 324A, 324BA, 
324D, 3614A, 3701U, 3707F, 3721, 3727, 3802A   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

872 $158 $22 $222

0 $0 $0N/A    

$158872 $22 $222

0

0

0

0

0

0

970

0

970

$42

$0

$42

$0

$0

$0

$201

$0

$201

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,970

0

4,970

**ZONE KB SMALL FACILITIES D&D

NEW 2001, 1-5CN1, INCLUDES 340A, 340B, 324C   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,189 $193 $29 $291

0 $0 $0N/A    

$1931,189 $29 $291

0

0

0

223

0

223

1,079

0

1,079

$70

$0

$70

$0

$0

$0

$262

$0

$262

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,966

0

2,966

308

30CON3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,770 $991 $168 $1,706

0 $0 $0N/A    

$9918,770 $168 $1,706

0

0

0

3,378

0

3,378

2,666

0

2,666

$547

$0

$547

$0

$0

$0

$1,538

$0

$1,538

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

46,305

0

46,305

7 - 391
Page 11 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.10

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE K

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

308A

530CN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,380 $316 $43 $433

0 $0 $0N/A    

$3161,380 $43 $433

0

0

0

502

0

502

2,061

0

2,061

$75

$0

$75

$0

$0

$0

$390

$0

$390

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

7,000

0

7,000

315B

W/ZONE KA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

324

30CON3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

16,750 $1,712 $315 $3,207

0 $0 $0N/A    

$1,71216,750 $315 $3,207

0

0

0

8,612

0

8,612

2,928

0

2,928

$1,180

$0

$1,180

$0

$0

$0

$2,892

$0

$2,892

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

103,312

0

103,312

324A

W/ZONE KA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 392
Page 12 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.10

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE K

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

324B

 1STK01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

879 $275 $43 $439

0 $0 $0N/A    

$275879 $43 $439

0

0

0

627

0

627

2,780

0

2,780

$121

$0

$121

$0

$0

$0

$396

$0

$396

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

227

0

227

324C

W/ZONE KB SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

324D

W/ZONE KA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

335

5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,219 $285 $38 $387

0 $0 $0N/A    

$2851,219 $38 $387

0

0

0

0

0

0

1,967

0

1,967

$64

$0

$64

$0

$0

$0

$349

$0

$349

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

6,666

0

6,666

7 - 393
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.10

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE K

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3614A

W/ZONE KA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3701U

W/ZONE KA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3718P

NEW 2001, 5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,858 $338 $48 $492

0 $0 $0N/A    

$3381,858 $48 $492

0

0

0

0

0

0

1,970

0

1,970

$105

$0

$105

$0

$0

$0

$443

$0

$443

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

12,000

0

12,000

7 - 394
Page 14 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.10

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE K

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

32,917 $4,268 $705 $7,177

0 $0 $0N/A    

$4,26832,917 $705 $7,177

0

0

0

13,342

0

13,342

16,421

0

16,421

$2,204

$0

$2,204

$0

$0

$0

$6,471

$0

$6,471

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

183,446

0

183,446

CA: UC1211B

ANCILLARY FACILITIES (ALL ELSE)

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

32,917 $4,268 $705 $7,177

0 $0 $0N/A    

$4,26832,917 $705 $7,177

0

0

0

13,342

0

13,342

16,421

0

16,421

$2,204

$0

$2,204

$0

$0

$0

$6,471

$0

$6,471

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

183,446

0

183,446

Operable Unit: D&D ACP - 300 FF AREA

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

55,911 $13,020 $903 $16,677

12,050 $7,395 $7,440N/A    

$5,62543,861 $903 $9,237

0

0

0

13,342

0

13,342

59,138

34,592

24,547

$2,260

$3

$2,258

$494

$42

$452

$15,774

$7,440

$8,334

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

183,446

0

183,446

3.1.2.10Subproject WBS:

ZONE K

7 - 395
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.11

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE L

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA: UC1211C ANCILLARY FACILITIES (ALL ELSE)

309

530CN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,292 $649 $111 $1,132

0 $0 $0N/A    

$6495,292 $111 $1,132

0

0

0

2,425

0

2,425

2,128

0

2,128

$372

$0

$372

$0

$0

$0

$1,021

$0

$1,021

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

20,027

0

20,027

324-BA

W/ZONE KA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3764

NEW 2001, 5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

796 $250 $31 $317

0 $0 $0N/A    

$250796 $31 $317

0

0

0

0

0

0

1,965

0

1,965

$36

$0

$36

$0

$0

$0

$286

$0

$286

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

8,030

0

8,030

7 - 396
Page 16 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.11

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE L

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3802A

W/ZONE KA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,088 $899 $142 $1,449

0 $0 $0N/A    

$8996,088 $142 $1,449

0

0

0

2,425

0

2,425

4,093

0

4,093

$407

$0

$407

$0

$0

$0

$1,307

$0

$1,307

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

28,057

0

28,057

CA: UC1211C

ANCILLARY FACILITIES (ALL ELSE)

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,088 $899 $142 $1,449

0 $0 $0N/A    

$8996,088 $142 $1,449

0

0

0

2,425

0

2,425

4,093

0

4,093

$407

$0

$407

$0

$0

$0

$1,307

$0

$1,307

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

28,057

0

28,057

Operable Unit: D&D ACP - 300 FF AREA

7 - 397
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.11

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE L

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA: P22211J REMEDIATION - ALL SITES

300-22

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $38 $156

0 $0 $0N/A    

$3126 $38 $156

0

0

0

14

0

14

343

0

343

$40

$0

$40

$46

$0

$46

$118

$0

$118

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-255

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $35 $43 $176

0 $0 $0N/A    

$3546 $43 $176

0

0

0

659

0

659

370

0

370

$40

$0

$40

$58

$0

$58

$133

$0

$133

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-257

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

404 $120 $135 $548

0 $0 $0N/A    

$120404 $135 $548

0

0

0

6,069

0

6,069

917

0

917

$54

$0

$54

$239

$0

$239

$413

$0

$413

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 398
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.11

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE L

Operable Unit: RA ACP - 300-FF-2

Operable Unit

UPR-300-5

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $37 $152

0 $0 $0N/A    

$3126 $37 $152

0

0

0

5

0

5

343

0

343

$37

$0

$37

$46

$0

$46

$114

$0

$114

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

502 $216 $254 $1,032

0 $0 $0N/A    

$216502 $254 $1,032

0

0

0

6,747

0

6,747

1,973

0

1,973

$172

$0

$172

$390

$0

$390

$778

$0

$778

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22211J

REMEDIATION - ALL SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

502 $216 $254 $1,032

0 $0 $0N/A    

$216502 $254 $1,032

0

0

0

6,747

0

6,747

1,973

0

1,973

$172

$0

$172

$390

$0

$390

$778

$0

$778

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RA ACP - 300-FF-2

7 - 399
Page 19 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.11

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE L

Operable Unit: RA ACP - 300-FF-2

Operable Unit

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,590 $1,116 $396 $2,481

0 $0 $0N/A    

$1,1166,590 $396 $2,481

0

0

0

9,172

0

9,172

6,066

0

6,066

$579

$0

$579

$390

$0

$390

$2,085

$0

$2,085

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

28,057

0

28,057

3.1.2.11Subproject WBS:

ZONE L

7 - 400
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.12

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: INFRASTRUCTURE ZONE

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA: P22211K REMEDIATION - ALL SITES

300 RLWS

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

832 $216 $241 $981

0 $0 $0N/A    

$216832 $241 $981

0

0

0

12,056

0

12,056

1,548

0

1,548

$90

$0

$90

$434

$0

$434

$740

$0

$740

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300 RRLWS

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,238 $310 $342 $1,392

0 $0 $0N/A    

$3101,238 $342 $1,392

0

0

0

17,671

0

17,671

2,180

0

2,180

$126

$0

$126

$614

$0

$614

$1,050

$0

$1,050

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-15

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

9,242 $2,164 $2,431 $9,887

0 $0 $0N/A    

$2,1649,242 $2,431 $9,887

0

0

0

136,407

0

136,407

14,283

0

14,283

$896

$0

$896

$4,396

$0

$4,396

$7,456

$0

$7,456

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 401
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.12

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: INFRASTRUCTURE ZONE

Operable Unit: RA ACP - 300-FF-2

Operable Unit

300-214

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

266 $86 $97 $393

0 $0 $0N/A    

$86266 $97 $393

0

0

0

3,875

0

3,875

699

0

699

$43

$0

$43

$168

$0

$168

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,578 $2,776 $3,111 $12,653

0 $0 $0N/A    

$2,77611,578 $3,111 $12,653

0

0

0

170,009

0

170,009

18,710

0

18,710

$1,154

$0

$1,154

$5,612

$0

$5,612

$9,542

$0

$9,542

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22211K

REMEDIATION - ALL SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,578 $2,776 $3,111 $12,653

0 $0 $0N/A    

$2,77611,578 $3,111 $12,653

0

0

0

170,009

0

170,009

18,710

0

18,710

$1,154

$0

$1,154

$5,612

$0

$5,612

$9,542

$0

$9,542

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RA ACP - 300-FF-2

7 - 402
Page 22 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.12

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: INFRASTRUCTURE ZONE

Operable Unit: RA ACP - 300-FF-2

Operable Unit

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,578 $2,776 $3,111 $12,653

0 $0 $0N/A    

$2,77611,578 $3,111 $12,653

0

0

0

170,009

0

170,009

18,710

0

18,710

$1,154

$0

$1,154

$5,612

$0

$5,612

$9,542

$0

$9,542

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.2.12Subproject WBS:

INFRASTRUCTURE ZONE

7 - 403
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-EM-1

Operable Unit

CA: P31206 HISTORICAL COSTS ONLY

**1100-EM-1

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27,346 $18,674 $0 $23,808

27,346 $18,674 $23,808N/A    

$00 $0 $0

0

0

0

0

0

0

86,916

86,916

0

$4,982

$4,982

$0

$151

$151

$0

$23,808

$23,808

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1100 HPADS

CLOSED OUT 6-11-98 WIDS, W/**1100-EM-1 NEW 
1999 Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1100-1

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 404
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-EM-1

Operable Unit

1100-11

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1100-2

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1100-3

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1100-4

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 405
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-EM-1

Operable Unit

HRD

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-1100-5

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-1100-6

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 406
Page 26 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-EM-1

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27,346 $18,674 $0 $23,808

27,346 $18,674 $23,808N/A    

$00 $0 $0

0

0

0

0

0

0

86,916

86,916

0

$4,982

$4,982

$0

$151

$151

$0

$23,808

$23,808

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P31206

HISTORICAL COSTS ONLY

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27,346 $18,674 $0 $23,808

27,346 $18,674 $23,808N/A    

$00 $0 $0

0

0

0

0

0

0

86,916

86,916

0

$4,982

$4,982

$0

$151

$151

$0

$23,808

$23,808

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 1100-EM-1

7 - 407
Page 27 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-EM-2

Operable Unit

CA: P31206 HISTORICAL COSTS ONLY

1100 BSUHR

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1100 HWSA

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1100 UOT4

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 408
Page 28 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-EM-2

Operable Unit

1100 UOT5

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1100 UOT6

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1100 USPT2

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1100 USPT3

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 409
Page 29 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-EM-2

Operable Unit

1100-19

DELETED FROM NPL 6-08-00 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

1100-8

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

700 WST

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 410
Page 30 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-EM-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P31206

HISTORICAL COSTS ONLY

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 1100-EM-2

7 - 411
Page 31 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-EM-3

Operable Unit

CA: P31206 HISTORICAL COSTS ONLY

3000 JYHWSA

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3000 UUOT

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3000/1208 HWSA

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 412
Page 32 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-EM-3

Operable Unit

3000/1226 HWSA

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3000/1234

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3000/1240 HWSA

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

SHLWSTS

CLOSED OUT 6-11-98 WIDS, W/**1100-EM-1 NEW 
1999 Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 413
Page 33 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-EM-3

Operable Unit

UPR-3000-1

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P31206

HISTORICAL COSTS ONLY

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 1100-EM-3

7 - 414
Page 34 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-IU-1

Operable Unit

CA: P31206 HISTORICAL COSTS ONLY

600-112

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-113

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-114

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 415
Page 35 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-IU-1

Operable Unit

600-115

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-116

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-28

DELETED FROM NPL 6-11-98 WIDS, W/**1100-EM-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 416
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 1100-IU-1

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P31206

HISTORICAL COSTS ONLY

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 1100-IU-1

7 - 417
Page 37 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

CA: P21110 ASSESSMENT

**300FF1-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27,286 $18,776 $0 $19,077

27,286 $18,776 $19,077N/A    

$00 $0 $0

0

0

0

0

0

0

94,042

94,042

0

$173

$173

$0

$128

$128

$0

$19,077

$19,077

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27,286 $18,776 $0 $19,077

27,286 $18,776 $19,077N/A    

$00 $0 $0

0

0

0

0

0

0

94,042

94,042

0

$173

$173

$0

$128

$128

$0

$19,077

$19,077

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P21110

ASSESSMENT

CA: P21202 DESIGN

**300-52 SITE FOR TEMPORARY 
STOCKPILE OF CLEAN MTL

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $3 $22

0 $0 $2N/A    

$00 $3 $20

0

0

0

0

0

0

0

0

0

$0

$0

$0

$18

$2

$16

$18

$2

$16

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 418
Page 38 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

**300FF1-RA-DESIGN

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

32 $581 $0 $696

32 $581 $696N/A    

$00 $0 $0

0

0

0

0

0

0

8,028

8,028

0

$6

$6

$0

$109

$109

$0

$696

$696

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**300FF1-RA-INFRASTRUCTURE SUPPORT

W/31FX3, 31FX2
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**300FF1-RA-MOB/DEMOB-1

W/31FX2
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**31FX2 (NSS-SITES)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,163 $5,844 $363 $8,843

2,163 $4,407 $6,733N/A    

$1,4360 $363 $2,111

0

0

0

0

0

0

81,769

62,404

19,365

$74

$52

$22

$2,562

$2,273

$289

$8,480

$6,733

$1,747

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 419
Page 39 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

**31FX3 (PROJ SUPT)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $54 $0 $56

0 $54 $56N/A    

$00 $0 $0

0

0

0

0

0

0

716

716

0

$0

$0

$0

$2

$2

$0

$56

$56

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300 ASH PITS

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

29 $16 $0 $51

29 $14 $49N/A    

$20 $0 $2

0

0

0

0

0

0

231

211

20

$4

$4

$0

$30

$30

$0

$51

$49

$2

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-44

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

69 $6 $1 $14

49 $5 $10N/A    

$220 $1 $4

0

0

0

251

251

0

23

23

0

$0

$0

$0

$7

$6

$1

$13

$10

$3

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-49

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,863 $382 $10 $1,248

2,777 $365 $1,190N/A    

$1786 $10 $58

0

0

0

9,527

9,527

0

2,636

2,517

119

$21

$21

$0

$835

$804

$32

$1,238

$1,190

$48

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 420
Page 40 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

300-50

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,844 $207 $3 $617

1,844 $201 $600N/A    

$60 $3 $18

0

0

0

23,507

23,507

0

1,118

1,041

77

$5

$5

$0

$402

$394

$9

$614

$600

$15

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

316-1

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

15,039 $1,328 $72 $4,705

14,757 $1,254 $4,285N/A    

$75282 $72 $420

0

0

0

158,431

158,431

0

3,881

3,196

685

$20

$20

$0

$3,285

$3,012

$273

$4,633

$4,285

$348

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

316-2

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,695 $734 $55 $2,405

8,373 $672 $2,087N/A    

$62322 $55 $319

0

0

0

97,620

97,620

0

2,685

2,230

455

$14

$14

$0

$1,602

$1,400

$203

$2,350

$2,087

$264

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

316-5

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,003 $359 $10 $777

3,003 $318 $717N/A    

$410 $10 $60

0

0

0

24,076

24,076

0

2,620

2,180

440

$6

$6

$0

$403

$393

$9

$767

$717

$50

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 421
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

618-4

POY 2001, SPSHT, INCLUDES 300-18
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,633 $2,108 $1,637 $12,322

6,013 $948 $2,817N/A    

$1,1605,620 $1,637 $9,505

0

0

0

25,312

12,640

12,672

18,244

8,985

9,259

$123

$115

$8

$8,455

$1,754

$6,701

$10,686

$2,817

$7,869

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

628-4

DWP 2001
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,294 $270 $6 $737

2,244 $261 $704N/A    

$950 $6 $33

0

0

0

3,643

3,643

0

2,302

2,237

65

$28

$28

$0

$434

$415

$18

$732

$704

$27

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-15

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-19

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 422
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

UPR-300-20

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-21

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-22

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-23

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 423
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

UPR-300-24

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-25

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-26

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-27

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 424
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

UPR-300-28

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-29

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-30

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-32

W/OTHER 300-FF-1 SITES
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 425
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

UPR-300-33

W/OTHER 300-FF-1 SITES
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-34

W/OTHER 300-FF-1 SITES
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-35

W/OTHER 300-FF-1 SITES
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-36

W/OTHER 300-FF-1 SITES
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 426
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

UPR-300-37

W/OTHER 300-FF-1 SITES
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-8

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-9

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-FF-1

W/618-4
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 427
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

UPR-600-15

W/OTHER 300-FF-1 SITES
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

47,664 $11,889 $2,161 $32,494

41,284 $9,080 $19,945N/A    

$2,8096,380 $2,161 $12,550

0

0

0

342,367

329,695

12,672

124,253

93,768

30,485

$300

$271

$29

$18,144

$10,593

$7,550

$30,333

$19,945

$10,389

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P21202

DESIGN

CA: P21211 REMEDIATION - ALL SITES

300 RFBP

WITH 316-1
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 428
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

332 SF

CLOSED OUT 6-22-99 WIDS, W/628-4
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

618-12

W/316-2
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-47

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 429
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P21211

REMEDIATION - ALL SITES

CA: P21401 ERA - REMEDIATION

**300FF1-ERA-DESIGN

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

20 $14 $0 $14

20 $14 $14N/A    

$00 $0 $0

0

0

0

0

0

0

63

63

0

$0

$0

$0

$0

$0

$0

$14

$14

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

316-5 (ERA)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,614 $1,785 $0 $1,785

2,614 $1,785 $1,785N/A    

$00 $0 $0

0

0

0

0

0

0

8,308

8,308

0

$0

$0

$0

$0

$0

$0

$1,785

$1,785

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 430
Page 50 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-1

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,634 $1,799 $0 $1,799

2,634 $1,799 $1,799N/A    

$00 $0 $0

0

0

0

0

0

0

8,371

8,371

0

$0

$0

$0

$0

$0

$0

$1,799

$1,799

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P21401

ERA - REMEDIATION

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

77,584 $32,464 $2,161 $53,370

71,204 $29,655 $40,821N/A    

$2,8096,380 $2,161 $12,550

0

0

0

342,367

329,695

12,672

226,666

196,181

30,485

$474

$444

$29

$18,272

$10,721

$7,550

$51,209

$40,821

$10,389

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 300-FF-1

7 - 431
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

CA: P22104 RI/FI (RFI/CMS)

**32FX1 & 32FX2 (ASSMNT)

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,714 $3,439 $145 $4,497

2,714 $2,780 $3,655N/A    

$6590 $145 $842

0

0

0

0

0

0

43,888

35,402

8,486

$438

$438

$0

$476

$438

$38

$4,352

$3,655

$697

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,714 $3,439 $145 $4,497

2,714 $2,780 $3,655N/A    

$6590 $145 $842

0

0

0

0

0

0

43,888

35,402

8,486

$438

$438

$0

$476

$438

$38

$4,352

$3,655

$697

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22104

RI/FI (RFI/CMS)

CA: P22202 REMEDIATION

300-10

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

241 $17 $0 $24

241 $17 $24N/A    

$00 $0 $0

0

0

0

1,245

1,245

0

44

44

0

$0

$0

$0

$8

$8

$0

$24

$24

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 432
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

300-45

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

33 $3 $0 $10

33 $3 $10N/A    

$00 $0 $0

0

0

0

153

153

0

9

9

0

$0

$0

$0

$7

$7

$0

$10

$10

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

274 $19 $0 $34

274 $19 $34N/A    

$00 $0 $0

0

0

0

1,399

1,399

0

53

53

0

$0

$0

$0

$15

$15

$0

$34

$34

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22202

REMEDIATION

CA: P22210B DESIGN

**300FF2-RA-DESIGN

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,288 $2,580 $14,984

0 $0 $0N/A    

$1,2880 $2,580 $14,984

0

0

0

0

0

0

15,862

0

15,862

$0

$0

$0

$11,115

$0

$11,115

$12,404

$0

$12,404

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 433
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

**300FF2-RA-MOB/DEMOB-1

W/31FX2   WITH 31FX2.  MOD/DEMOB COSTS 
USED FOR 300-FF-1 (FY96 ACTUALS) Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**300FF2-RA-MOB/DEMOB-2

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $62 $358

0 $0 $0N/A    

$00 $62 $358

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**300FF2-RA-MOB/DEMOB-3

SPSHT   UPDATED MODEL
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $62 $358

0 $0 $0N/A    

$00 $62 $358

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**32FX1 & 32FX2 (ASSMNT)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1 $0 $18

0 $1 $18N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$1

$1

$0

$16

$16

$0

$18

$18

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 434
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,290 $2,703 $15,717

0 $1 $18N/A    

$1,2880 $2,703 $15,699

0

0

0

0

0

0

15,862

0

15,862

$1

$1

$0

$11,723

$16

$11,707

$13,014

$18

$12,996

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22210B

DESIGN

CA: P22211L REMEDIATION - ALL SITES

**32FX4 (NSS-SITES)

POY 2001, SPSHT, ALSO SEE CA P21202
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,395 $505 $2,933

0 $0 $0N/A    

$1,3950 $505 $2,933

0

0

0

0

0

0

19,018

0

19,018

$14

$0

$14

$1,019

$0

$1,019

$2,428

$0

$2,428

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300 SE

CLOSED OUT 6-11-98 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 435
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

300 VTS

TRLG01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

461 $146 $110 $641

0 $0 $0N/A    

$146461 $110 $641

0

0

0

12,164

0

12,164

1,017

0

1,017

$77

$0

$77

$308

$0

$308

$531

$0

$531

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-18

TRSM01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $25 $147

0 $0 $0N/A    

$3126 $25 $147

0

0

0

217

0

217

343

0

343

$40

$0

$40

$51

$0

$51

$122

$0

$122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-19

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $12 $70

0 $0 $0N/A    

$1414 $12 $70

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 436
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

300-218

W/314 ENG DEV LAB (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-23

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-231

FUTURE CLOSED OUT   NEW 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-249

W/304 URANIUM CONC FAC (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 437
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

300-25

W/324 CHEM ENG BLDG (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-264

W/D&D 327 LAB BLDG, NEW 2001   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-32

SITECL   NEW 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $12 $70

0 $0 $0N/A    

$1414 $12 $70

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-35

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 438
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

300-37

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-39

W/309 SP-100 GES TEST FACILITY (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-41

W/306E DEV FAB & TEST LAB (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-53

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 439
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

300-57

CLOSED OUT 6-22-99 WIDS, NEW 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-7

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $12 $70

0 $0 $0N/A    

$1414 $12 $70

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-8

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,600 $159 $121 $705

0 $0 $0N/A    

$1591,600 $121 $705

0

0

0

15,279

0

15,279

400

0

400

$0

$0

$0

$424

$0

$424

$583

$0

$583

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-9

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $12 $70

0 $0 $0N/A    

$1414 $12 $70

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 440
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

304 CF

CLOSED OUT 6-11-98 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

304 SA

CLOSED OUT 6-11-98 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

307 RB

W/307, RETENTION BASIN (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

309-TW-1

W/309 SP-100 GES TEST FACILITY (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 441
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

309-TW-2

W/309 SP-100 GES TEST FACILITY (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

309-TW-3

W/309 SP-100 GES TEST FACILITY (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

309-WS-1

W/309 SP-100 GES TEST FACILITY (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

309-WS-2

W/309 SP-100 GES TEST FACILITY (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 442
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

309-WS-3

W/309 SP-100 GES TEST FACILITY (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

311 MT1

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

311 MT2

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

313 MT

CLOSED OUT 6-22-99 WIDS, NEW 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 443
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

313 URO

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

316-4

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

200 $20 $16 $94

0 $0 $0N/A    

$20200 $16 $94

0

0

0

432

0

432

50

0

50

$0

$0

$0

$58

$0

$58

$78

$0

$78

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

323 TANK 1

W/321, HYDRO MECH SEISMIC LAB (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

323 TANK 2

W/321, HYDRO MECH SEISMIC LAB (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 444
Page 64 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

323 TANK 3

W/321, HYDRO MECH SEISMIC LAB (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

323 TANK 4

W/321, HYDRO MECH SEISMIC LAB (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

331 LSLDF

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $12 $70

0 $0 $0N/A    

$1414 $12 $70

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

331 LSLT1

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $12 $70

0 $0 $0N/A    

$1414 $12 $70

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 445
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

331 LSLT2

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $12 $70

0 $0 $0N/A    

$1414 $12 $70

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

333 WSTF

W/333, N-FUELS MFG BLDG (D&D), RENAMED BY 
WIDS WAS 333 WSWOT Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3712 USSA

W/312 STORAGE BLDG (D&D)
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3718-F BS

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 446
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

3718-F SF

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3718-F TT1

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3718-F TT2

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

400-5

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 447
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

427 HWSA

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

4831 LHWSA

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

4843

CLOSED OUT 6-11-98 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-259

TRLG01, NEW 2001   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

450 $140 $97 $563

0 $0 $0N/A    

$140450 $97 $563

0

0

0

10,964

0

10,964

992

0

992

$50

$0

$50

$276

$0

$276

$466

$0

$466

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 448
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

600-46

CLOSED OUT 6-11-98 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-47

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

400 $40 $24 $141

0 $0 $0N/A    

$40400 $24 $141

0

0

0

2,512

0

2,512

100

0

100

$0

$0

$0

$77

$0

$77

$117

$0

$117

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600-63

TRLG01   COST MODEL MATH CORRECTON & 
DESIGN INPUT UPDATED Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

450 $140 $96 $560

0 $0 $0N/A    

$140450 $96 $560

0

0

0

10,797

0

10,797

992

0

992

$50

$0

$50

$274

$0

$274

$464

$0

$464

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

618-13

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

800 $80 $65 $376

0 $0 $0N/A    

$80800 $65 $376

0

0

0

6,599

0

6,599

200

0

200

$0

$0

$0

$231

$0

$231

$311

$0

$311

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 449
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

618-2

3BGN04   MODEL 100% LEVEL B PROTECTION
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,699 $839 $588 $3,416

0 $0 $0N/A    

$8393,699 $588 $3,416

0

0

0

18,395

0

18,395

6,331

0

6,331

$106

$0

$106

$1,883

$0

$1,883

$2,828

$0

$2,828

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

618-3

3BGN04   MODEL 100% LEVEL B PROTECTION
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,571 $1,029 $723 $4,201

0 $0 $0N/A    

$1,0294,571 $723 $4,201

0

0

0

22,747

0

22,747

7,731

0

7,731

$131

$0

$131

$2,317

$0

$2,317

$3,478

$0

$3,478

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

618-5

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,861 $760 $1,257 $7,298

0 $0 $0N/A    

$7605,861 $1,257 $7,298

0

0

0

24,317

0

24,317

4,009

0

4,009

$0

$0

$0

$5,281

$0

$5,281

$6,041

$0

$6,041

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

618-7

3BGN04 PLUS SPREADSHEET   MODEL 100% 
LEVEL B PROTECTION Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10,815 $2,415 $2,171 $12,608

0 $0 $0N/A    

$2,41510,815 $2,171 $12,608

0

0

0

53,089

0

53,089

18,055

0

18,055

$290

$0

$290

$7,733

$0

$7,733

$10,437

$0

$10,437

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

618-8

3BGN04   MODEL 100% LEVEL B PROTECTION
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,302 $1,612 $1,156 $6,715

0 $0 $0N/A    

$1,6127,302 $1,156 $6,715

0

0

0

38,589

0

38,589

11,881

0

11,881

$239

$0

$239

$3,708

$0

$3,708

$5,559

$0

$5,559

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

BTTF

CLOSED OUT 6-11-98 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

PCTTF

CLOSED OUT 6-11-98 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

TTTF

CLOSED OUT 6-11-98 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

UPR-300-10

TRSM01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

50 $37 $29 $168

0 $0 $0N/A    

$3750 $29 $168

0

0

0

546

0

546

370

0

370

$40

$0

$40

$62

$0

$62

$139

$0

$139

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-12

TRSM01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $26 $150

0 $0 $0N/A    

$3126 $26 $150

0

0

0

314

0

314

343

0

343

$40

$0

$40

$53

$0

$53

$124

$0

$124

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-41

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-48

TRSM01   COST MODEL MATH CORRECTON
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $23 $135

0 $0 $0N/A    

$3126 $23 $135

0

0

0

17

0

17

343

0

343

$34

$0

$34

$46

$0

$46

$112

$0

$112

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

UPR-300-7

CLOSED OUT 6-8-00
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-600-11

CLOSED OUT 6-22-99 WIDS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-600-22

SITECL   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $12 $70

0 $0 $0N/A    

$1414 $12 $70

0

0

0

0

0

0

169

0

169

$44

$0

$44

$0

$0

$0

$58

$0

$58

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: REMOTE WASTE SITE ZONE

Operable Unit: 300-FF-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

36,849 $9,015 $7,131 $41,413

0 $0 $0N/A    

$9,01536,849 $7,131 $41,413

0

0

0

216,978

0

216,978

73,527

0

73,527

$1,464

$0

$1,464

$23,803

$0

$23,803

$34,282

$0

$34,282

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22211L

REMEDIATION - ALL SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

39,837 $13,763 $9,979 $61,661

2,988 $2,800 $3,707N/A    

$10,96336,849 $9,979 $57,954

0

0

0

218,377

1,399

216,978

133,330

35,455

97,875

$1,903

$439

$1,464

$36,016

$468

$35,548

$51,682

$3,707

$47,975

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 300-FF-2

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

144,767 $64,901 $12,140 $138,839

101,538 $51,129 $68,335N/A    

$13,77243,229 $12,140 $70,504

0

0

0

560,743

331,093

229,650

446,912

318,552

128,360

$7,359

$5,865

$1,494

$54,439

$11,341

$43,098

$126,699

$68,335

$58,364

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.2.13Subproject WBS:

REMOTE WASTE SITE ZONE

7 - 454
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA: EA1110B ASSESSMENT

**PM&S- PROJ TECH SUPT ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10,396 $7,777 $0 $8,894

10,396 $7,777 $8,894N/A    

$00 $0 $0

0

0

0

0

0

0

48,659

48,659

0

$574

$574

$0

$543

$543

$0

$8,894

$8,894

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10,396 $7,777 $0 $8,894

10,396 $7,777 $8,894N/A    

$00 $0 $0

0

0

0

0

0

0

48,659

48,659

0

$574

$574

$0

$543

$543

$0

$8,894

$8,894

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1110B

ASSESSMENT

CA: EA1116B RIVER CORRIDOR INITIATIVE MANAGEMENT

**COLUMBIAL RIVER CORRIDOR

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1116B

RIVER CORRIDOR INITIATIVE MANAGEMENT

CA: EA1201B TECHNICAL APPLICATIONS

**PM&S-TECH APPLICATIONS

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3 $580 $46 $1,093

3 $49 $98N/A    

$5310 $46 $995

0

0

0

0

0

0

6,598

539

6,059

$24

$3

$21

$445

$47

$398

$1,048

$98

$950

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3 $580 $46 $1,093

3 $49 $98N/A    

$5310 $46 $995

0

0

0

0

0

0

6,598

539

6,059

$24

$3

$21

$445

$47

$398

$1,048

$98

$950

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1201B

TECHNICAL APPLICATIONS

CA: EA1202B ENVIRONMENTAL SCIENCES

7 - 456
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S-ENVIR SCIENCES

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1 $1,678 $97 $2,266

1 $112 $155N/A    

$1,5660 $97 $2,111

0

0

0

0

0

0

20,570

1,539

19,030

$17

$3

$14

$474

$40

$434

$2,169

$155

$2,014

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1 $1,678 $97 $2,266

1 $112 $155N/A    

$1,5660 $97 $2,111

0

0

0

0

0

0

20,570

1,539

19,030

$17

$3

$14

$474

$40

$434

$2,169

$155

$2,014

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1202B

ENVIRONMENTAL SCIENCES

CA: EA1203B SAMPLE & DATA MANAGEMENT

**PM&S- SAMPLE&DATA MNGMNT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27 $3,878 $198 $4,666

27 $201 $343N/A    

$3,6770 $198 $4,323

0

0

0

0

0

0

55,319

3,051

52,268

$242

$72

$169

$348

$70

$279

$4,468

$343

$4,125

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27 $3,878 $198 $4,666

27 $201 $343N/A    

$3,6770 $198 $4,323

0

0

0

0

0

0

55,319

3,051

52,268

$242

$72

$169

$348

$70

$279

$4,468

$343

$4,125

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1203B

SAMPLE & DATA MANAGEMENT

CA: EA1204B REGULATORY SUPPORT

**PM&S- REG SUPPORT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,425 $69 $1,614

0 $87 $105N/A    

$1,3380 $69 $1,509

0

0

0

0

0

0

16,937

1,207

15,730

$21

$2

$19

$99

$16

$82

$1,545

$105

$1,440

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,425 $69 $1,614

0 $87 $105N/A    

$1,3380 $69 $1,509

0

0

0

0

0

0

16,937

1,207

15,730

$21

$2

$19

$99

$16

$82

$1,545

$105

$1,440

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1204B

REGULATORY SUPPORT

CA: EA1205B DESIGN ENGINEERING
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- DESIGN ENGRG

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,451 $74 $1,744

0 $79 $129N/A    

$1,3720 $74 $1,615

0

0

0

0

0

0

16,953

972

15,981

$25

$2

$23

$194

$48

$146

$1,670

$129

$1,541

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,451 $74 $1,744

0 $79 $129N/A    

$1,3720 $74 $1,615

0

0

0

0

0

0

16,953

972

15,981

$25

$2

$23

$194

$48

$146

$1,670

$129

$1,541

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1205B

DESIGN ENGINEERING

CA: EA1206B FIELD SUPPORT

**PM&S- FLD SUPPORT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $8 $14 $341

0 $1 $39N/A    

$70 $14 $303

0

0

0

0

0

0

113

15

98

$318

$36

$282

$2

$2

$0

$328

$39

$289

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $8 $14 $341

0 $1 $39N/A    

$70 $14 $303

0

0

0

0

0

0

113

15

98

$318

$36

$282

$2

$2

$0

$328

$39

$289

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1206B

FIELD SUPPORT

CA: EA1207B ERC YEAR 2000 COMPLIANCE

**PM&S- ERC YEAR 2000 COMPLIANCE

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1 $5 $0 $3

1 $5 $3N/A    

$00 $0 $0

0

0

0

0

0

0

92

92

0

($2)

($2)

$0

$0

$0

$0

$3

$3

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1 $5 $0 $3

1 $5 $3N/A    

$00 $0 $0

0

0

0

0

0

0

92

92

0

($2)

($2)

$0

$0

$0

$0

$3

$3

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1207B

ERC YEAR 2000 COMPLIANCE

CA: EA1208B WASTE MANAGEMENT AND TRANSPORTATION
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- WASTE MANAGEMENT AND 
TRANSPORTATION

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $230 $11 $242

0 $0 $0N/A    

$2300 $11 $242

0

0

0

0

0

0

3,282

0

3,282

$0

$0

$0

$0

$0

$0

$230

$0

$230

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $230 $11 $242

0 $0 $0N/A    

$2300 $11 $242

0

0

0

0

0

0

3,282

0

3,282

$0

$0

$0

$0

$0

$0

$230

$0

$230

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1208B

WASTE MANAGEMENT AND TRANSPORTATION

CA: EA2110B ASSESSMENT

**PM&S- PROJ & PROG SUPT ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2110B

ASSESSMENT

CA: EA2203B EXTERNAL AFFAIRS

**PM&S- EXTERNAL AFFAIRS

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

109 $1,127 $55 $1,286

8 $67 $77N/A    

$1,060101 $55 $1,208

0

0

0

0

0

0

13,686

950

12,737

$12

$3

$9

$92

$7

$85

$1,230

$77

$1,153

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

109 $1,127 $55 $1,286

8 $67 $77N/A    

$1,060101 $55 $1,208

0

0

0

0

0

0

13,686

950

12,737

$12

$3

$9

$92

$7

$85

$1,230

$77

$1,153

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2203B

EXTERNAL AFFAIRS

CA: EA2205B PROJECT PROCUREMENT
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- PROJ PROCUREMENT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2 $803 $38 $885

2 $60 $63N/A    

$7430 $38 $822

0

0

0

0

0

0

11,487

1,061

10,426

$37

$2

$35

$7

$1

$6

$847

$63

$784

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2 $803 $38 $885

2 $60 $63N/A    

$7430 $38 $822

0

0

0

0

0

0

11,487

1,061

10,426

$37

$2

$35

$7

$1

$6

$847

$63

$784

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2205B

PROJECT PROCUREMENT

CA: EA2206B RECORDS & DOCUMENT CONTROL

**PM&S- RECORDS & DOC CNTRL

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,808 $2,256 $113 $2,676

238 $175 $218N/A    

$2,0812,570 $113 $2,457

0

0

0

0

0

0

48,423

4,206

44,217

$94

$6

$88

$213

$37

$176

$2,563

$218

$2,345

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,808 $2,256 $113 $2,676

238 $175 $218N/A    

$2,0812,570 $113 $2,457

0

0

0

0

0

0

48,423

4,206

44,217

$94

$6

$88

$213

$37

$176

$2,563

$218

$2,345

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2206B

RECORDS & DOCUMENT CONTROL

CA: EA2208B 100N WATER PLANT / SEWAGE MODIFICATION

**100-N WATER PLANT/SEWAGE 
MODIFICATION

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2208B

100N WATER PLANT / SEWAGE MODIFICATION

CA: EA3202B PROJECT BASELINE MANAGEMENT
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S-BASELINE MNGMNT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $2,151 $101 $2,360

0 $122 $154N/A    

$2,0290 $101 $2,206

0

0

0

0

0

0

29,767

1,786

27,981

$0

$0

$0

$108

$31

$77

$2,259

$154

$2,105

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $2,151 $101 $2,360

0 $122 $154N/A    

$2,0290 $101 $2,206

0

0

0

0

0

0

29,767

1,786

27,981

$0

$0

$0

$108

$31

$77

$2,259

$154

$2,105

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3202B

PROJECT BASELINE MANAGEMENT

CA: EA3203B PROJECT SERVICES

**PM&S- PROJ SERVICES

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $545 $24 $573

0 $36 $39N/A    

$5090 $24 $534

0

0

0

0

0

0

7,333

491

6,842

$0

$0

$0

$3

$3

$0

$548

$39

$509

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $545 $24 $573

0 $36 $39N/A    

$5090 $24 $534

0

0

0

0

0

0

7,333

491

6,842

$0

$0

$0

$3

$3

$0

$548

$39

$509

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3203B

PROJECT SERVICES

CA: EA3204B PROJECT SUPPORT

**PM&S- PROJ SUPPORT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,084 $50 $1,165

0 $59 $76N/A    

$1,0250 $50 $1,089

0

0

0

0

0

0

15,027

1,008

14,019

($3)

($3)

$0

$35

$21

$14

$1,115

$76

$1,039

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,084 $50 $1,165

0 $59 $76N/A    

$1,0250 $50 $1,089

0

0

0

0

0

0

15,027

1,008

14,019

($3)

($3)

$0

$35

$21

$14

$1,115

$76

$1,039

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3204B

PROJECT SUPPORT

CA: EA3207B RESTRUCTURING
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- RESTRUCTURING

CARRYOVER 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

44 $92 $0 $115

44 $91 $114N/A    

$00 $0 $0

0

0

0

0

0

0

456

456

0

($7)

($7)

$0

$30

$30

$0

$115

$114

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

44 $92 $0 $115

44 $91 $114N/A    

$00 $0 $0

0

0

0

0

0

0

456

456

0

($7)

($7)

$0

$30

$30

$0

$115

$114

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3207B

RESTRUCTURING

CA: EA3208B BHI PERFORMANCE MEASURES

**PERFORMANCE MEASURES

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $17,111

0 $0 $2,263N/A    

$00 $0 $14,849

0

0

0

0

0

0

0

0

0

$17,111

$2,263

$14,849

$0

$0

$0

$17,111

$2,263

$14,849

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $17,111

0 $0 $2,263N/A    

$00 $0 $14,849

0

0

0

0

0

0

0

0

0

$17,111

$2,263

$14,849

$0

$0

$0

$17,111

$2,263

$14,849

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3208B

BHI PERFORMANCE MEASURES

CA: EA3209B DOE REQUESTS

**PM&S- DOE REQUESTS

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $4 $0 $9

0 $4 $9N/A    

$00 $0 $0

0

0

0

0

0

0

59

59

0

$4

$4

$0

$1

$1

$0

$9

$9

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $4 $0 $9

0 $4 $9N/A    

$00 $0 $0

0

0

0

0

0

0

59

59

0

$4

$4

$0

$1

$1

$0

$9

$9

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3209B

DOE REQUESTS

CA: EA320BB RELOCATIONS
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- RELOCATION

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA320BB

RELOCATIONS

CA: EA320AB DISTRIB RATE ADJUSTMENT

**PM&S- DISTRIB RATE ADJUSTMENT

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 ($110) $0 ($116)

0 ($110) ($116)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

($10)

($10)

$0

$4

$4

$0

($116)

($116)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 469
Page 89 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 ($110) $0 ($116)

0 ($110) ($116)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

($10)

($10)

$0

$4

$4

$0

($116)

($116)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA320AB

DISTRIB RATE ADJUSTMENT

CA: EA3211B DOE REQUESTS

**PM&S- RELOCATIONS

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3211B

DOE REQUESTS

CA: EA3212B DWP ADJUSTMENT
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- ER PROJECT BASELINE 
MANAGEMENT

NEW 2001, POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $203 $4,442

0 $0 $0N/A    

$00 $203 $4,442

0

0

0

0

0

0

0

0

0

$4,239

$0

$4,239

$0

$0

$0

$4,239

$0

$4,239

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $203 $4,442

0 $0 $0N/A    

$00 $203 $4,442

0

0

0

0

0

0

0

0

0

$4,239

$0

$4,239

$0

$0

$0

$4,239

$0

$4,239

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3212B

DWP ADJUSTMENT

CA: EA320RB RL-PM&S UNDER ERC PM&S

**PM&S- RL-PM$S UNDER ADS 3400

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA320RB

RL-PM&S UNDER ERC PM&S

CA: EA3216B RIVER CORRIDOR INITIATIVE MANAGEMENT

**COLUMBIAL RIVER CORRIDOR INITIATIVE

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $3 $0 $3

0 $3 $3N/A    

$00 $0 $0

0

0

0

0

0

0

29

29

0

$0

$0

$0

$0

$0

$0

$3

$3

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $3 $0 $3

0 $3 $3N/A    

$00 $0 $0

0

0

0

0

0

0

29

29

0

$0

$0

$0

$0

$0

$0

$3

$3

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3216B

RIVER CORRIDOR INITIATIVE MANAGEMENT

CA: EA4202B SAFETY & HEALTH
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- SAFETY & HEALTH

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

87 $2,222 $94 $2,441

87 $289 $386N/A    

$1,9330 $94 $2,055

0

0

0

0

0

0

30,673

4,107

26,565

$41

$14

$28

$83

$83

$0

$2,346

$386

$1,961

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

87 $2,222 $94 $2,441

87 $289 $386N/A    

$1,9330 $94 $2,055

0

0

0

0

0

0

30,673

4,107

26,565

$41

$14

$28

$83

$83

$0

$2,346

$386

$1,961

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA4202B

SAFETY & HEALTH

CA: EA4203B COMPLIANCE & QUALITY PROGRAM

**PM&S- COMPL & QUALITY PROG

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $3,016 $135 $3,174

0 $222 $224N/A    

$2,7930 $135 $2,950

0

0

0

0

0

0

36,931

2,999

33,932

$23

$2

$22

$0

$0

$0

$3,039

$224

$2,815

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $3,016 $135 $3,174

0 $222 $224N/A    

$2,7930 $135 $2,950

0

0

0

0

0

0

36,931

2,999

33,932

$23

$2

$22

$0

$0

$0

$3,039

$224

$2,815

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA4203B

COMPLIANCE & QUALITY PROGRAM

CA: EA4204B RADIOLOGICAL CONTROL PROGRAM

**PM&S- RADIOOLOGICAL CONTROL 
PROGRAM

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $2,988 $161 $3,510

0 $0 $0N/A    

$2,9880 $161 $3,510

0

0

0

0

0

0

41,136

0

41,136

$36

$0

$36

$325

$0

$325

$3,349

$0

$3,349

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $2,988 $161 $3,510

0 $0 $0N/A    

$2,9880 $161 $3,510

0

0

0

0

0

0

41,136

0

41,136

$36

$0

$36

$325

$0

$325

$3,349

$0

$3,349

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA4204B

RADIOLOGICAL CONTROL PROGRAM

CA: EC4101B 300 AREA REVITALIZATION
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**300 AREA REVITALIZATION EM 30

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**300 AREA REVITALIZATION EM 40

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1 $0 $1

0 $1 $1N/A    

$00 $0 $0

0

0

0

0

0

0

8

8

0

$0

$0

$0

$0

$0

$0

$1

$1

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**300 AREA REVITALIZATION EM 60

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 475
Page 95 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.14

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1 $0 $0

0 $1 $0N/A    

$00 $0 $0

0

0

0

0

0

0

8

8

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EC4101B

300 AREA REVITALIZATION

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

13,478 $33,213 $1,483 $60,497

10,808 $9,330 $13,277N/A    

$23,8832,671 $1,483 $47,221

0

0

0

0

0

0

403,537

73,233

330,304

$22,796

$2,963

$19,833

$3,005

$984

$2,022

$59,015

$13,277

$45,738

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: ERC PM&S

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

13,478 $33,213 $1,483 $60,497

10,808 $9,330 $13,277N/A    

$23,8832,671 $1,483 $47,221

0

0

0

0

0

0

403,537

73,233

330,304

$22,796

$2,963

$19,833

$3,005

$984

$2,022

$59,015

$13,277

$45,738

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.2.14Subproject WBS:

PROJECT MANAGEMENT & SUPPORT
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE B

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA: UC1211D ANCILLARY FACILITIES (ALL ELSE)

**ZONE B SMALL FACILITIES D&D

NEW 2001, 1-5CN1, INCLUDES 303F, 303G, 303K, 
3707G, 3720BA   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,675 $221 $34 $348

0 $0 $0N/A    

$2211,675 $34 $348

0

0

0

422

0

422

1,086

0

1,086

$93

$0

$93

$0

$0

$0

$313

$0

$313

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,656

0

4,656

303F

W/ZONE B SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

303G

W/ZONE B SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE B

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

303K

W/ZONE B SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

311

NEW 2001, spreadsheet estimate   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

176 $51 $8 $86

0 $0 $0N/A    

$51176 $8 $86

0

0

0

179

0

179

503

0

503

$27

$0

$27

$0

$0

$0

$77

$0

$77

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

313

30CON3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

16,001 $1,665 $314 $3,191

0 $0 $0N/A    

$1,66516,001 $314 $3,191

0

0

0

8,691

0

8,691

2,888

0

2,888

$1,213

$0

$1,213

$0

$0

$0

$2,878

$0

$2,878

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

92,950

0

92,950

3707G

W/ZONE B SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE B

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3712

530CN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,445 $370 $54 $550

0 $0 $0N/A    

$3702,445 $54 $550

0

0

0

569

0

569

2,074

0

2,074

$126

$0

$126

$0

$0

$0

$496

$0

$496

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

9,720

0

9,720

3720

530CN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,116 $463 $70 $713

0 $0 $0N/A    

$4633,116 $70 $713

0

0

0

683

0

683

2,155

0

2,155

$180

$0

$180

$0

$0

$0

$643

$0

$643

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

28,918

0

28,918

3720-BA

W/ZONE B SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE B

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

23,413 $2,770 $480 $4,888

0 $0 $0N/A    

$2,77023,413 $480 $4,888

0

0

0

10,544

0

10,544

8,706

0

8,706

$1,638

$0

$1,638

$0

$0

$0

$4,408

$0

$4,408

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

136,244

0

136,244

CA: UC1211D

ANCILLARY FACILITIES (ALL ELSE)

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

23,413 $2,770 $480 $4,888

0 $0 $0N/A    

$2,77023,413 $480 $4,888

0

0

0

10,544

0

10,544

8,706

0

8,706

$1,638

$0

$1,638

$0

$0

$0

$4,408

$0

$4,408

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

136,244

0

136,244

Operable Unit: D&D ACP - 300 FF AREA

7 - 480
Page 100 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE B

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA: P22211B REMEDIATION - ALL SITES

300-224

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $46 $185

0 $0 $0N/A    

$3126 $46 $185

0

0

0

307

0

307

343

0

343

$40

$0

$40

$69

$0

$69

$140

$0

$140

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-251

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

50 $37 $46 $186

0 $0 $0N/A    

$3750 $46 $186

0

0

0

719

0

719

370

0

370

$40

$0

$40

$64

$0

$64

$140

$0

$140

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-260

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

122 $55 $66 $270

0 $0 $0N/A    

$55122 $66 $270

0

0

0

2,695

0

2,695

478

0

478

$40

$0

$40

$108

$0

$108

$204

$0

$204

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 481
Page 101 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE B

Operable Unit: RA ACP - 300-FF-2

Operable Unit

300-40

SITE00   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $19 $76

0 $0 $0N/A    

$1414 $19 $76

0

0

0

0

0

0

169

0

169

$43

$0

$43

$0

$0

$0

$57

$0

$57

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

313 ESSP

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

74 $44 $54 $222

0 $0 $0N/A    

$4474 $54 $222

0

0

0

1,647

0

1,647

423

0

423

$40

$0

$40

$83

$0

$83

$167

$0

$167

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-38

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

895 $252 $271 $1,101

0 $0 $0N/A    

$252895 $271 $1,101

0

0

0

21,712

0

21,712

1,130

0

1,130

$76

$0

$76

$502

$0

$502

$830

$0

$830

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-39

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $39 $159

0 $0 $0N/A    

$3126 $39 $159

0

0

0

90

0

90

343

0

343

$40

$0

$40

$49

$0

$49

$120

$0

$120

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 482
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE B

Operable Unit: RA ACP - 300-FF-2

Operable Unit

UPR-300-40

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

50 $37 $46 $185

0 $0 $0N/A    

$3750 $46 $185

0

0

0

546

0

546

370

0

370

$40

$0

$40

$63

$0

$63

$140

$0

$140

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-45

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

50 $37 $46 $185

0 $0 $0N/A    

$3750 $46 $185

0

0

0

546

0

546

370

0

370

$40

$0

$40

$63

$0

$63

$140

$0

$140

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,307 $538 $632 $2,569

0 $0 $0N/A    

$5381,307 $632 $2,569

0

0

0

28,262

0

28,262

3,996

0

3,996

$400

$0

$400

$1,000

$0

$1,000

$1,938

$0

$1,938

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22211B

REMEDIATION - ALL SITES

7 - 483
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE B

Operable Unit: RA ACP - 300-FF-2

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,307 $538 $632 $2,569

0 $0 $0N/A    

$5381,307 $632 $2,569

0

0

0

28,262

0

28,262

3,996

0

3,996

$400

$0

$400

$1,000

$0

$1,000

$1,938

$0

$1,938

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RA ACP - 300-FF-2

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

24,720 $3,307 $1,112 $7,457

0 $0 $0N/A    

$3,30724,720 $1,112 $7,457

0

0

0

38,806

0

38,806

12,702

0

12,702

$2,038

$0

$2,038

$1,000

$0

$1,000

$6,345

$0

$6,345

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

136,244

0

136,244

3.1.2.2Subproject WBS:

ZONE B

7 - 484
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE C

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA: UC1211E ANCILLARY FACILITIES (ALL ELSE)

**ZONE C SMALL FACILITIES D&D

NEW 2001, 1-5CL1, INCLUDES 305BA, 305P, 314B, 
3232   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

619 $136 $18 $180

0 $0 $0N/A    

$136619 $18 $180

0

0

0

0

0

0

969

0

969

$26

$0

$26

$0

$0

$0

$162

$0

$162

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,072

0

2,072

305

5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,713 $330 $46 $473

0 $0 $0N/A    

$3301,713 $46 $473

0

0

0

0

0

0

1,969

0

1,969

$96

$0

$96

$0

$0

$0

$426

$0

$426

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

21,702

0

21,702

305-BA

W/ZONE C SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 485
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE C

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

305A

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

500 $127 $16 $163

0 $0 $0N/A    

$127500 $16 $163

0

0

0

0

0

0

969

0

969

$19

$0

$19

$0

$0

$0

$147

$0

$147

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,016

0

2,016

305B

530CN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,971 $363 $53 $536

0 $0 $0N/A    

$3631,971 $53 $536

0

0

0

538

0

538

2,072

0

2,072

$121

$0

$121

$0

$0

$0

$484

$0

$484

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

9,176

0

9,176

305P

W/ZONE C SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

314

530CN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,681 $514 $79 $805

0 $0 $0N/A    

$5143,681 $79 $805

0

0

0

985

0

985

2,194

0

2,194

$212

$0

$212

$0

$0

$0

$726

$0

$726

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

38,310

0

38,310

7 - 486
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE C

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

314B

W/ZONE C SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3232

W/ZONE C SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,484 $1,471 $212 $2,156

0 $0 $0N/A    

$1,4718,484 $212 $2,156

0

0

0

1,523

0

1,523

8,173

0

8,173

$473

$0

$473

$0

$0

$0

$1,944

$0

$1,944

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

73,276

0

73,276

CA: UC1211E

ANCILLARY FACILITIES (ALL ELSE)

7 - 487
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE C

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,484 $1,471 $212 $2,156

0 $0 $0N/A    

$1,4718,484 $212 $2,156

0

0

0

1,523

0

1,523

8,173

0

8,173

$473

$0

$473

$0

$0

$0

$1,944

$0

$1,944

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

73,276

0

73,276

Operable Unit: D&D ACP - 300 FF AREA

7 - 488
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE C

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA: P22211C REMEDIATION - ALL SITES

300-16

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $35 $42 $171

0 $0 $0N/A    

$3546 $42 $171

0

0

0

17

0

17

370

0

370

$40

$0

$40

$54

$0

$54

$129

$0

$129

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-24

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

170 $68 $81 $331

0 $0 $0N/A    

$68170 $81 $331

0

0

0

4,313

0

4,313

557

0

557

$40

$0

$40

$141

$0

$141

$250

$0

$250

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-29

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

70 $40 $48 $197

0 $0 $0N/A    

$4070 $48 $197

0

0

0

511

0

511

398

0

398

$40

$0

$40

$68

$0

$68

$148

$0

$148

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 489
Page 109 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE C

Operable Unit: RA ACP - 300-FF-2

Operable Unit

300-4

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $41 $169

0 $0 $0N/A    

$3126 $41 $169

0

0

0

572

0

572

343

0

343

$40

$0

$40

$56

$0

$56

$127

$0

$127

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-80

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $38 $155

0 $0 $0N/A    

$3126 $38 $155

0

0

0

2

0

2

343

0

343

$40

$0

$40

$46

$0

$46

$117

$0

$117

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

338 $206 $252 $1,023

0 $0 $0N/A    

$206338 $252 $1,023

0

0

0

5,415

0

5,415

2,011

0

2,011

$201

$0

$201

$365

$0

$365

$772

$0

$772

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22211C

REMEDIATION - ALL SITES

7 - 490
Page 110 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.3

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE C

Operable Unit: RA ACP - 300-FF-2

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

338 $206 $252 $1,023

0 $0 $0N/A    

$206338 $252 $1,023

0

0

0

5,415

0

5,415

2,011

0

2,011

$201

$0

$201

$365

$0

$365

$772

$0

$772

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RA ACP - 300-FF-2

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,822 $1,677 $463 $3,180

0 $0 $0N/A    

$1,6778,822 $463 $3,180

0

0

0

6,938

0

6,938

10,184

0

10,184

$674

$0

$674

$365

$0

$365

$2,716

$0

$2,716

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

73,276

0

73,276

3.1.2.3Subproject WBS:

ZONE C

7 - 491
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE D

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA: UC1211F ANCILLARY FACILITIES (ALL ELSE)

**ZONE D SMALL FACILITIES D&D

NEW 2001, 1-5CL1, INCLUDES 3229, 3231, 3228, 
3234, 3704, 3705BA, 3707E, 3746D   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

814 $152 $21 $210

0 $0 $0N/A    

$152814 $21 $210

0

0

0

0

0

0

970

0

970

$38

$0

$38

$0

$0

$0

$190

$0

$190

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,768

0

3,768

3228

W/ZONE D SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3229

W/ZONE D SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE D

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3231

W/ZONE D SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3234

W/ZONE D SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3704

W/ZONE D SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3705

5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

924 $262 $34 $344

0 $0 $0N/A    

$262924 $34 $344

0

0

0

0

0

0

1,966

0

1,966

$47

$0

$47

$0

$0

$0

$310

$0

$310

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

7,330

0

7,330
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE D

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3705-BA

W/ZONE D SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3707E

W/ZONE D SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3719

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

815 $152 $21 $212

0 $0 $0N/A    

$152815 $21 $212

0

0

0

0

0

0

970

0

970

$39

$0

$39

$0

$0

$0

$191

$0

$191

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,013

0

3,013

3746D

W/ZONE D SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 494
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE D

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

377

1-5CN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,161 $196 $29 $299

0 $0 $0N/A    

$1961,161 $29 $299

0

0

0

467

0

467

1,082

0

1,082

$73

$0

$73

$0

$0

$0

$269

$0

$269

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,610

0

3,610

3902A

NEW 2001, ESCALATED ACTUALS FROM 105C 
HIGHTANKS DEMOLITION   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

651 $140 $25 $250

0 $0 $0N/A    

$140651 $25 $250

0

0

0

0

0

0

1,126

0

1,126

$29

$0

$29

$56

$0

$56

$225

$0

$225

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,365 $903 $129 $1,314

0 $0 $0N/A    

$9034,365 $129 $1,314

0

0

0

467

0

467

6,114

0

6,114

$226

$0

$226

$56

$0

$56

$1,185

$0

$1,185

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

17,721

0

17,721

CA: UC1211F

ANCILLARY FACILITIES (ALL ELSE)

7 - 495
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE D

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,365 $903 $129 $1,314

0 $0 $0N/A    

$9034,365 $129 $1,314

0

0

0

467

0

467

6,114

0

6,114

$226

$0

$226

$56

$0

$56

$1,185

$0

$1,185

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

17,721

0

17,721

Operable Unit: D&D ACP - 300 FF AREA

7 - 496
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE D

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA: P22210A DESIGN

**COMMON MOB/DEMOB

SPSHT   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $97 $393

0 $0 $0N/A    

$00 $97 $393

0

0

0

0

0

0

0

0

0

$0

$0

$0

$296

$0

$296

$296

$0

$296

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**RA DESIGN

CH2MHILL ESTIMATE   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

332 $2,358 $850 $3,459

0 $0 $0N/A    

$2,358332 $850 $3,459

0

0

0

0

0

0

22,456

0

22,456

$21

$0

$21

$230

$0

$230

$2,609

$0

$2,609

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

332 $2,358 $947 $3,852

0 $0 $0N/A    

$2,358332 $947 $3,852

0

0

0

0

0

0

22,456

0

22,456

$21

$0

$21

$526

$0

$526

$2,905

$0

$2,905

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22210A

DESIGN
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.4

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE D

Operable Unit: RA ACP - 300-FF-2

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

332 $2,358 $947 $3,852

0 $0 $0N/A    

$2,358332 $947 $3,852

0

0

0

0

0

0

22,456

0

22,456

$21

$0

$21

$526

$0

$526

$2,905

$0

$2,905

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RA ACP - 300-FF-2

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,697 $3,262 $1,076 $5,166

0 $0 $0N/A    

$3,2624,697 $1,076 $5,166

0

0

0

467

0

467

28,570

0

28,570

$247

$0

$247

$582

$0

$582

$4,090

$0

$4,090

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

17,721

0

17,721

3.1.2.4Subproject WBS:

ZONE D

7 - 498
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE E

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA: UC1211G ANCILLARY FACILITIES (ALL ELSE)

**ZONE E SMALL FACILITIES D&D

NEW 2001, 530CN1, INCLUDES 303A, 303B, 303C, 
304, 304A, 3706BA   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,459 $321 $45 $455

0 $0 $0N/A    

$3211,459 $45 $455

0

0

0

487

0

487

2,056

0

2,056

$90

$0

$90

$0

$0

$0

$410

$0

$410

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

5,828

0

5,828

303A

W/ZONE E SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

303B

W/ZONE E SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 499
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE E

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

303C

W/ZONE E SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

304

W/ZONE E SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

304A

W/ZONE E SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3706-BA

W/ZONE E SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 500
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE E

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3708

1-5CN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,119 $193 $28 $289

0 $0 $0N/A    

$1931,119 $28 $289

0

0

0

388

0

388

1,083

0

1,083

$68

$0

$68

$0

$0

$0

$261

$0

$261

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,027

0

4,027

3713

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

834 $152 $21 $209

0 $0 $0N/A    

$152834 $21 $209

0

0

0

0

0

0

970

0

970

$37

$0

$37

$0

$0

$0

$189

$0

$189

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,800

0

4,800

3717

NEW 2001, 5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,310 $289 $39 $392

0 $0 $0N/A    

$2891,310 $39 $392

0

0

0

0

0

0

1,967

0

1,967

$65

$0

$65

$0

$0

$0

$354

$0

$354

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

9,657

0

9,657

3717B

NEW 2001, 5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,533 $310 $43 $437

0 $0 $0N/A    

$3101,533 $43 $437

0

0

0

0

0

0

1,968

0

1,968

$84

$0

$84

$0

$0

$0

$394

$0

$394

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

8,902

0

8,902

7 - 501
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE E

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3722

NEW 2001, 5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

884 $255 $32 $327

0 $0 $0N/A    

$255884 $32 $327

0

0

0

0

0

0

1,965

0

1,965

$40

$0

$40

$0

$0

$0

$295

$0

$295

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

5,040

0

5,040

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,139 $1,519 $207 $2,110

0 $0 $0N/A    

$1,5197,139 $207 $2,110

0

0

0

875

0

875

10,009

0

10,009

$383

$0

$383

$0

$0

$0

$1,902

$0

$1,902

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

38,254

0

38,254

CA: UC1211G

ANCILLARY FACILITIES (ALL ELSE)

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,139 $1,519 $207 $2,110

0 $0 $0N/A    

$1,5197,139 $207 $2,110

0

0

0

875

0

875

10,009

0

10,009

$383

$0

$383

$0

$0

$0

$1,902

$0

$1,902

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

38,254

0

38,254

Operable Unit: D&D ACP - 300 FF AREA

7 - 502
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE E

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA: P22211D REMEDIATION - ALL SITES

300-43

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $41 $168

0 $0 $0N/A    

$3126 $41 $168

0

0

0

511

0

511

343

0

343

$40

$0

$40

$55

$0

$55

$126

$0

$126

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-48

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

50 $37 $47 $190

0 $0 $0N/A    

$3750 $47 $190

0

0

0

958

0

958

367

0

367

$40

$0

$40

$67

$0

$67

$144

$0

$144

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76 $68 $88 $358

0 $0 $0N/A    

$6876 $88 $358

0

0

0

1,469

0

1,469

710

0

710

$80

$0

$80

$122

$0

$122

$270

$0

$270

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22211D

REMEDIATION - ALL SITES

7 - 503
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.5

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE E

Operable Unit: RA ACP - 300-FF-2

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

76 $68 $88 $358

0 $0 $0N/A    

$6876 $88 $358

0

0

0

1,469

0

1,469

710

0

710

$80

$0

$80

$122

$0

$122

$270

$0

$270

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RA ACP - 300-FF-2

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,215 $1,586 $295 $2,467

0 $0 $0N/A    

$1,5867,215 $295 $2,467

0

0

0

2,344

0

2,344

10,719

0

10,719

$464

$0

$464

$122

$0

$122

$2,172

$0

$2,172

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

38,254

0

38,254

3.1.2.5Subproject WBS:

ZONE E

7 - 504
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE F

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA: UC1211H ANCILLARY FACILITIES (ALL ELSE)

**ZONE F SMALL FACILITIES D&D

NEW 2001, 1-5CL1, INCLUDES 303E, 306E-BA, 
3503A, 3707H   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

706 $143 $19 $193

0 $0 $0N/A    

$143706 $19 $193

0

0

0

0

0

0

969

0

969

$31

$0

$31

$0

$0

$0

$174

$0

$174

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,118

0

3,118

303E

W/ZONE F SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

303J

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

730 $144 $19 $194

0 $0 $0N/A    

$144730 $19 $194

0

0

0

0

0

0

969

0

969

$31

$0

$31

$0

$0

$0

$175

$0

$175

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,652

0

3,652

7 - 505
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE F

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

306E

30CON3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

9,056 $1,022 $176 $1,790

0 $0 $0N/A    

$1,0229,056 $176 $1,790

0

0

0

4,338

0

4,338

2,679

0

2,679

$592

$0

$592

$0

$0

$0

$1,614

$0

$1,614

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

48,884

0

48,884

306E-BA

W/ZONE F SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

306W

30CON3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,038 $692 $106 $1,082

0 $0 $0N/A    

$6925,038 $106 $1,082

0

0

0

920

0

920

2,615

0

2,615

$284

$0

$284

$0

$0

$0

$976

$0

$976

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

36,388

0

36,388

3503A

W/ZONE F SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 506
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE F

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

366A

NEW 2001, BLMD01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

783 $208 $72 $730

0 $0 $0N/A    

$208783 $72 $730

0

0

0

12,587

0

12,587

1,465

0

1,465

$61

$0

$61

$390

$0

$390

$658

$0

$658

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3707D

NEW 2001, 5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,212 $281 $37 $377

0 $0 $0N/A    

$2811,212 $37 $377

0

0

0

0

0

0

1,966

0

1,966

$59

$0

$59

$0

$0

$0

$340

$0

$340

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

8,577

0

8,577

3707H

W/ZONE F SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3711

NEW 2001,1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

765 $149 $20 $203

0 $0 $0N/A    

$149765 $20 $203

0

0

0

0

0

0

970

0

970

$34

$0

$34

$0

$0

$0

$183

$0

$183

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,200

0

3,200

7 - 507
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE F

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3715

NEW 2001, 5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

885 $260 $33 $339

0 $0 $0N/A    

$260885 $33 $339

0

0

0

0

0

0

1,966

0

1,966

$46

$0

$46

$0

$0

$0

$306

$0

$306

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

6,400

0

6,400

3716

1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

765 $149 $20 $203

0 $0 $0N/A    

$149765 $20 $203

0

0

0

0

0

0

970

0

970

$34

$0

$34

$0

$0

$0

$183

$0

$183

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,200

0

3,200

3731

NEW 2001, 1-5CLN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

765 $149 $20 $203

0 $0 $0N/A    

$149765 $20 $203

0

0

0

0

0

0

970

0

970

$34

$0

$34

$0

$0

$0

$183

$0

$183

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,200

0

3,200

3731A

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

780 $150 $20 $205

0 $0 $0N/A    

$150780 $20 $205

0

0

0

0

0

0

970

0

970

$35

$0

$35

$0

$0

$0

$185

$0

$185

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,200

0

3,200

7 - 508
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE F

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

384

NEW 2001, 5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5,166 $606 $101 $1,031

0 $0 $0N/A    

$6065,166 $101 $1,031

0

0

0

0

0

0

1,983

0

1,983

$324

$0

$324

$0

$0

$0

$930

$0

$930

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

35,744

0

35,744

3902B

NEW 2001, ESCALATED ACTUALS FROM 105C 
HIGHTANKS DEMOLITION   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

651 $140 $25 $250

0 $0 $0N/A    

$140651 $25 $250

0

0

0

0

0

0

1,126

0

1,126

$29

$0

$29

$56

$0

$56

$225

$0

$225

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27,302 $4,092 $668 $6,800

0 $0 $0N/A    

$4,09227,302 $668 $6,800

0

0

0

17,845

0

17,845

19,618

0

19,618

$1,595

$0

$1,595

$445

$0

$445

$6,131

$0

$6,131

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

155,563

0

155,563

CA: UC1211H

ANCILLARY FACILITIES (ALL ELSE)

7 - 509
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE F

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27,302 $4,092 $668 $6,800

0 $0 $0N/A    

$4,09227,302 $668 $6,800

0

0

0

17,845

0

17,845

19,618

0

19,618

$1,595

$0

$1,595

$445

$0

$445

$6,131

$0

$6,131

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

155,563

0

155,563

Operable Unit: D&D ACP - 300 FF AREA

7 - 510
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE F

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA: P22211E REMEDIATION - ALL SITES

300-222

W/D&D 384 POWERHOUSE   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-256

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

895 $252 $271 $1,101

0 $0 $0N/A    

$252895 $271 $1,101

0

0

0

21,712

0

21,712

1,667

0

1,667

$76

$0

$76

$502

$0

$502

$830

$0

$830

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-258

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $40 $161

0 $0 $0N/A    

$3126 $40 $161

0

0

0

55

0

55

343

0

343

$40

$0

$40

$51

$0

$51

$122

$0

$122

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 511
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE F

Operable Unit: RA ACP - 300-FF-2

Operable Unit

300-262

NEW 2001, W/SOUTH PROCESS POND IN 300-FF-
1   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-28

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

190 $72 $86 $352

0 $0 $0N/A    

$72190 $86 $352

0

0

0

4,568

0

4,568

587

0

587

$43

$0

$43

$150

$0

$150

$265

$0

$265

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-33

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

667 $196 $216 $880

0 $0 $0N/A    

$196667 $216 $880

0

0

0

17,037

0

17,037

1,318

0

1,318

$68

$0

$68

$400

$0

$400

$663

$0

$663

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 512
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.6

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE F

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,778 $551 $613 $2,493

0 $0 $0N/A    

$5511,778 $613 $2,493

0

0

0

43,372

0

43,372

3,915

0

3,915

$227

$0

$227

$1,102

$0

$1,102

$1,880

$0

$1,880

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22211E

REMEDIATION - ALL SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,778 $551 $613 $2,493

0 $0 $0N/A    

$5511,778 $613 $2,493

0

0

0

43,372

0

43,372

3,915

0

3,915

$227

$0

$227

$1,102

$0

$1,102

$1,880

$0

$1,880

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RA ACP - 300-FF-2

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

29,080 $4,643 $1,281 $9,293

0 $0 $0N/A    

$4,64329,080 $1,281 $9,293

0

0

0

61,217

0

61,217

23,533

0

23,533

$1,821

$0

$1,821

$1,547

$0

$1,547

$8,012

$0

$8,012

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

155,563

0

155,563

3.1.2.6Subproject WBS:

ZONE F

7 - 513
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE G

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA: UC1211J ANCILLARY FACILITIES (ALL ELSE)

**ZONE GA SMALL FACILITIES D&D

NEW 2001, 5CLN01, INCLUDES 323BA, 3506A, 
3506B, 3507, 3706A, 3718S, 3745A   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,202 $283 $38 $384

0 $0 $0N/A    

$2831,202 $38 $384

0

0

0

0

0

0

1,967

0

1,967

$62

$0

$62

$0

$0

$0

$346

$0

$346

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

6,557

0

6,557

**ZONE GB SMALL FACILITIES D&D

NEW 2001, 1-5CN1, INCLUDES 321B, 321C, 321D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,660 $226 $35 $359

0 $0 $0N/A    

$2261,660 $35 $359

0

0

0

315

0

315

1,087

0

1,087

$97

$0

$97

$0

$0

$0

$324

$0

$324

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,916

0

4,916

321

530CN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,797 $443 $69 $699

0 $0 $0N/A    

$4432,797 $69 $699

0

0

0

1,145

0

1,145

2,133

0

2,133

$188

$0

$188

$0

$0

$0

$631

$0

$631

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

23,569

0

23,569

7 - 514
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE G

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

321B

W/ZONE GB SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

321C

W/ZONE GB SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

321D

W/ZONE GB SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

323

1-5CN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

838 $170 $23 $234

0 $0 $0N/A    

$170838 $23 $234

0

0

0

90

0

90

1,080

0

1,080

$41

$0

$41

$0

$0

$0

$211

$0

$211

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,612

0

3,612

7 - 515
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE G

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

323-BA

W/ZONE GA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3506A

W/ZONE GA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3506B

W/ZONE GA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3701D

NEW 2001, 5CLNO1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,387 $299 $41 $418

0 $0 $0N/A    

$2991,387 $41 $418

0

0

0

0

0

0

1,967

0

1,967

$78

$0

$78

$0

$0

$0

$377

$0

$377

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

6,606

0

6,606

7 - 516
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE G

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3706

NEW 2001, 30CON3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,800 $681 $109 $1,110

0 $0 $0N/A    

$6814,800 $109 $1,110

0

0

0

1,766

0

1,766

2,625

0

2,625

$320

$0

$320

$0

$0

$0

$1,001

$0

$1,001

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

38,980

0

38,980

3706A

W/ZONE GA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3709

1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

678 $140 $18 $187

0 $0 $0N/A    

$140678 $18 $187

0

0

0

0

0

0

969

0

969

$28

$0

$28

$0

$0

$0

$168

$0

$168

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,108

0

3,108

3718S

W/ZONE GA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 517
Page 137 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE G

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3730

1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

816 $153 $21 $211

0 $0 $0N/A    

$153816 $21 $211

0

0

0

0

0

0

970

0

970

$38

$0

$38

$0

$0

$0

$190

$0

$190

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,637

0

3,637

3745

5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

638 $238 $29 $293

0 $0 $0N/A    

$238638 $29 $293

0

0

0

0

0

0

1,964

0

1,964

$26

$0

$26

$0

$0

$0

$264

$0

$264

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

5,152

0

5,152

3745A

W/ZONE GA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3745B

5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,262 $288 $39 $393

0 $0 $0N/A    

$2881,262 $39 $393

0

0

0

0

0

0

1,967

0

1,967

$67

$0

$67

$0

$0

$0

$355

$0

$355

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

6,744

0

6,744

7 - 518
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE G

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3746

1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

595 $133 $17 $174

0 $0 $0N/A    

$133595 $17 $174

0

0

0

0

0

0

969

0

969

$24

$0

$24

$0

$0

$0

$157

$0

$157

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,203

0

2,203

3746A

1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,057 $271 $35 $360

0 $0 $0N/A    

$2711,057 $35 $360

0

0

0

0

0

0

1,966

0

1,966

$54

$0

$54

$0

$0

$0

$325

$0

$325

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

5,100

0

5,100

3760

NEW 2001, 5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,012 $433 $67 $683

0 $0 $0N/A    

$4333,012 $67 $683

0

0

0

0

0

0

1,974

0

1,974

$183

$0

$183

$0

$0

$0

$616

$0

$616

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

21,700

0

21,700

7 - 519
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE G

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

20,742 $3,758 $541 $5,505

0 $0 $0N/A    

$3,75820,742 $541 $5,505

0

0

0

3,316

0

3,316

21,638

0

21,638

$1,206

$0

$1,206

$0

$0

$0

$4,964

$0

$4,964

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

131,884

0

131,884

CA: UC1211J

ANCILLARY FACILITIES (ALL ELSE)

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

20,742 $3,758 $541 $5,505

0 $0 $0N/A    

$3,75820,742 $541 $5,505

0

0

0

3,316

0

3,316

21,638

0

21,638

$1,206

$0

$1,206

$0

$0

$0

$4,964

$0

$4,964

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

131,884

0

131,884

Operable Unit: D&D ACP - 300 FF AREA

7 - 520
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE G

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA: P22211F REMEDIATION - ALL SITES

300-34

SITE00   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $19 $76

0 $0 $0N/A    

$1414 $19 $76

0

0

0

0

0

0

169

0

169

$43

$0

$43

$0

$0

$0

$57

$0

$57

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-46

CFLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

364 $119 $143 $582

0 $0 $0N/A    

$119364 $143 $582

0

0

0

9,583

0

9,583

857

0

857

$65

$0

$65

$254

$0

$254

$439

$0

$439

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-5

CFSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

86 $42 $48 $197

0 $0 $0N/A    

$4286 $48 $197

0

0

0

335

0

335

427

0

427

$40

$0

$40

$66

$0

$66

$148

$0

$148

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 521
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE G

Operable Unit: RA ACP - 300-FF-2

Operable Unit

UPR-300-4

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,717 $460 $488 $1,984

0 $0 $0N/A    

$4601,717 $488 $1,984

0

0

0

41,230

0

41,230

2,916

0

2,916

$124

$0

$124

$912

$0

$912

$1,496

$0

$1,496

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,181 $636 $698 $2,839

0 $0 $0N/A    

$6362,181 $698 $2,839

0

0

0

51,148

0

51,148

4,369

0

4,369

$272

$0

$272

$1,232

$0

$1,232

$2,141

$0

$2,141

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22211F

REMEDIATION - ALL SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,181 $636 $698 $2,839

0 $0 $0N/A    

$6362,181 $698 $2,839

0

0

0

51,148

0

51,148

4,369

0

4,369

$272

$0

$272

$1,232

$0

$1,232

$2,141

$0

$2,141

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RA ACP - 300-FF-2

7 - 522
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.7

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE G

Operable Unit: RA ACP - 300-FF-2

Operable Unit

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22,923 $4,394 $1,239 $8,344

0 $0 $0N/A    

$4,39422,923 $1,239 $8,344

0

0

0

54,464

0

54,464

26,007

0

26,007

$1,478

$0

$1,478

$1,232

$0

$1,232

$7,105

$0

$7,105

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

131,884

0

131,884

3.1.2.7Subproject WBS:

ZONE G

7 - 523
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE H

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA: UC1211K ANCILLARY FACILITIES (ALL ELSE)

**ZONE H SMALL FACILITIES D&D

NEW 2001, 5CL01, INCLUDES 327BA, 328A, 328BA, 
3621BC, 3714, 3723   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,113 $277 $37 $371

0 $0 $0N/A    

$2771,113 $37 $371

0

0

0

0

0

0

1,966

0

1,966

$58

$0

$58

$0

$0

$0

$335

$0

$335

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

5,960

0

5,960

327

30CON3   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,805 $438 $65 $658

0 $0 $0N/A    

$4382,805 $65 $658

0

0

0

609

0

609

2,146

0

2,146

$155

$0

$155

$0

$0

$0

$593

$0

$593

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

26,925

0

26,925

327-BA

W/ZONE H SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 524
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE H

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

328

NEW 2001, 5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,573 $402 $60 $615

0 $0 $0N/A    

$4022,573 $60 $615

0

0

0

0

0

0

1,973

0

1,973

$152

$0

$152

$0

$0

$0

$554

$0

$554

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

39,188

0

39,188

328-BA

W/ZONE H SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

328A

W/ZONE H SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3621BC

W/ZONE H SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 525
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE H

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3714

W/ZONE H SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3723

W/ZONE H SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,491 $1,117 $162 $1,644

0 $0 $0N/A    

$1,1176,491 $162 $1,644

0

0

0

609

0

609

6,085

0

6,085

$365

$0

$365

$0

$0

$0

$1,482

$0

$1,482

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

72,073

0

72,073

CA: UC1211K

ANCILLARY FACILITIES (ALL ELSE)

7 - 526
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE H

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,491 $1,117 $162 $1,644

0 $0 $0N/A    

$1,1176,491 $162 $1,644

0

0

0

609

0

609

6,085

0

6,085

$365

$0

$365

$0

$0

$0

$1,482

$0

$1,482

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

72,073

0

72,073

Operable Unit: D&D ACP - 300 FF AREA

7 - 527
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE H

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA: P22211G REMEDIATION - ALL SITES

300-11

CFSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $35 $43 $176

0 $0 $0N/A    

$3546 $43 $176

0

0

0

66

0

66

370

0

370

$40

$0

$40

$58

$0

$58

$133

$0

$133

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $35 $43 $176

0 $0 $0N/A    

$3546 $43 $176

0

0

0

66

0

66

370

0

370

$40

$0

$40

$58

$0

$58

$133

$0

$133

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22211G

REMEDIATION - ALL SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $35 $43 $176

0 $0 $0N/A    

$3546 $43 $176

0

0

0

66

0

66

370

0

370

$40

$0

$40

$58

$0

$58

$133

$0

$133

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RA ACP - 300-FF-2

7 - 528
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.8

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE H

Operable Unit: RA ACP - 300-FF-2

Operable Unit

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,537 $1,152 $205 $1,820

0 $0 $0N/A    

$1,1526,537 $205 $1,820

0

0

0

675

0

675

6,455

0

6,455

$405

$0

$405

$58

$0

$58

$1,615

$0

$1,615

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

72,073

0

72,073

3.1.2.8Subproject WBS:

ZONE H

7 - 529
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.9

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE J

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

CA: UC1211L ANCILLARY FACILITIES (ALL ELSE)

307

RTNB03   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

218 $72 $24 $243

0 $0 $0N/A    

$72218 $24 $243

0

0

0

2,412

0

2,412

619

0

619

$32

$0

$32

$115

$0

$115

$219

$0

$219

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

340

1-5CN1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,136 $195 $29 $293

0 $0 $0N/A    

$1951,136 $29 $293

0

0

0

292

0

292

1,086

0

1,086

$69

$0

$69

$0

$0

$0

$264

$0

$264

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,472

0

4,472

340A

W/ZONE KB SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 530
Page 150 of 162

300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.9

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE J

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

340B

W/ZONE KB SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3707F

W/ZONE KA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3717C

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

660 $140 $18 $186

0 $0 $0N/A    

$140660 $18 $186

0

0

0

0

0

0

969

0

969

$28

$0

$28

$0

$0

$0

$168

$0

$168

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,304

0

2,304

3718

NEW 2001,1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

836 $154 $21 $214

0 $0 $0N/A    

$154836 $21 $214

0

0

0

0

0

0

970

0

970

$39

$0

$39

$0

$0

$0

$193

$0

$193

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,816

0

3,816
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.9

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE J

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3718A

5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,009 $265 $34 $346

0 $0 $0N/A    

$2651,009 $34 $346

0

0

0

0

0

0

1,965

0

1,965

$47

$0

$47

$0

$0

$0

$312

$0

$312

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

6,400

0

6,400

3718B

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

687 $141 $18 $188

0 $0 $0N/A    

$141687 $18 $188

0

0

0

0

0

0

969

0

969

$29

$0

$29

$0

$0

$0

$170

$0

$170

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,200

0

3,200

3718C

1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

607 $136 $18 $179

0 $0 $0N/A    

$136607 $18 $179

0

0

0

0

0

0

969

0

969

$25

$0

$25

$0

$0

$0

$162

$0

$162

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,480

0

4,480

3718E

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

742 $146 $20 $199

0 $0 $0N/A    

$146742 $20 $199

0

0

0

0

0

0

970

0

970

$33

$0

$33

$0

$0

$0

$179

$0

$179

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,000

0

3,000

7 - 532
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.9

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE J

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3718G

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

856 $156 $21 $218

0 $0 $0N/A    

$156856 $21 $218

0

0

0

0

0

0

970

0

970

$40

$0

$40

$0

$0

$0

$196

$0

$196

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

4,000

0

4,000

3718N

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

842 $155 $21 $215

0 $0 $0N/A    

$155842 $21 $215

0

0

0

0

0

0

970

0

970

$39

$0

$39

$0

$0

$0

$194

$0

$194

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,880

0

3,880

3721

W/ZONE KA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3727

W/ZONE KA SMALL FACILITIES D&D   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 533
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.9

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE J

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3728

1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

765 $149 $20 $203

0 $0 $0N/A    

$149765 $20 $203

0

0

0

0

0

0

973

0

973

$34

$0

$34

$0

$0

$0

$183

$0

$183

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

3,200

0

3,200

3762

NEW 2001, 5CLN01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,144 $276 $36 $366

0 $0 $0N/A    

$2761,144 $36 $366

0

0

0

0

0

0

1,966

0

1,966

$55

$0

$55

$0

$0

$0

$330

$0

$330

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

8,030

0

8,030

3768

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

521 $129 $16 $165

0 $0 $0N/A    

$129521 $16 $165

0

0

0

0

0

0

969

0

969

$20

$0

$20

$0

$0

$0

$149

$0

$149

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,880

0

2,880

3769

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

658 $139 $18 $184

0 $0 $0N/A    

$139658 $18 $184

0

0

0

0

0

0

969

0

969

$27

$0

$27

$0

$0

$0

$166

$0

$166

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,880

0

2,880

7 - 534
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.9

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE J

Operable Unit: D&D ACP - 300 FF AREA

Operable Unit

3770

NEW 2001, 1-5CL1   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

658 $139 $18 $184

0 $0 $0N/A    

$139658 $18 $184

0

0

0

0

0

0

969

0

969

$27

$0

$27

$0

$0

$0

$166

$0

$166

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

2,880

0

2,880

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,339 $2,389 $333 $3,383

0 $0 $0N/A    

$2,38911,339 $333 $3,383

0

0

0

2,704

0

2,704

16,303

0

16,303

$546

$0

$546

$115

$0

$115

$3,051

$0

$3,051

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

55,422

0

55,422

CA: UC1211L

ANCILLARY FACILITIES (ALL ELSE)

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,339 $2,389 $333 $3,383

0 $0 $0N/A    

$2,38911,339 $333 $3,383

0

0

0

2,704

0

2,704

16,303

0

16,303

$546

$0

$546

$115

$0

$115

$3,051

$0

$3,051

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

55,422

0

55,422

Operable Unit: D&D ACP - 300 FF AREA

7 - 535
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.9

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE J

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA: P22211H REMEDIATION - ALL SITES

300-175

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

22 $29 $35 $142

0 $0 $0N/A    

$2922 $35 $142

0

0

0

0

0

0

343

0

343

$37

$0

$37

$41

$0

$41

$107

$0

$107

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

300-263

NEW 2001, TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

46 $35 $42 $171

0 $0 $0N/A    

$3546 $42 $171

0

0

0

25

0

25

370

0

370

$40

$0

$40

$54

$0

$54

$129

$0

$129

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

316-3

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,220 $333 $358 $1,455

0 $0 $0N/A    

$3331,220 $358 $1,455

0

0

0

28,750

0

28,750

2,158

0

2,158

$98

$0

$98

$667

$0

$667

$1,097

$0

$1,097

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 536
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.9

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE J

Operable Unit: RA ACP - 300-FF-2

Operable Unit

340 COMPLEX

TRLG01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

724 $213 $254 $1,035

0 $0 $0N/A    

$213724 $254 $1,035

0

0

0

19,107

0

19,107

1,424

0

1,424

$113

$0

$113

$454

$0

$454

$780

$0

$780

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-1

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $39 $160

0 $0 $0N/A    

$3126 $39 $160

0

0

0

6

0

6

343

0

343

$40

$0

$40

$50

$0

$50

$121

$0

$121

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-11

TRSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

106 $46 $50 $205

0 $0 $0N/A    

$46106 $50 $205

0

0

0

6

0

6

454

0

454

$40

$0

$40

$69

$0

$69

$155

$0

$155

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

UPR-300-2

SITE00   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

14 $14 $19 $76

0 $0 $0N/A    

$1414 $19 $76

0

0

0

0

0

0

169

0

169

$43

$0

$43

$0

$0

$0

$57

$0

$57

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 537
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.2.9

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: ZONE J

Operable Unit: RA ACP - 300-FF-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,158 $702 $798 $3,244

0 $0 $0N/A    

$7022,158 $798 $3,244

0

0

0

47,894

0

47,894

5,261

0

5,261

$412

$0

$412

$1,333

$0

$1,333

$2,447

$0

$2,447

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22211H

REMEDIATION - ALL SITES

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,158 $702 $798 $3,244

0 $0 $0N/A    

$7022,158 $798 $3,244

0

0

0

47,894

0

47,894

5,261

0

5,261

$412

$0

$412

$1,333

$0

$1,333

$2,447

$0

$2,447

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: RA ACP - 300-FF-2

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

13,497 $3,091 $1,130 $6,627

0 $0 $0N/A    

$3,09113,497 $1,130 $6,627

0

0

0

50,598

0

50,598

21,564

0

21,564

$958

$0

$958

$1,448

$0

$1,448

$5,497

$0

$5,497

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

55,422

0

55,422

3.1.2.9Subproject WBS:

ZONE J

7 - 538
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.4.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS:

Operable Unit: 300-FF-2

Operable Unit

CA: P22401 ERA - REMEDIATION

**300FF2-ERA-DESIGN

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

952 $650 $0 $650

952 $650 $650N/A    

$00 $0 $0

0

0

0

0

0

0

3,025

3,025

0

$0

$0

$0

$0

$0

$0

$650

$650

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

618-11 (ERA)

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,575 $2,441 $0 $2,441

3,575 $2,441 $2,441N/A    

$00 $0 $0

0

0

0

0

0

0

11,363

11,363

0

$0

$0

$0

$0

$0

$0

$2,441

$2,441

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

618-9

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,311 $1,578 $0 $1,578

2,311 $1,578 $1,578N/A    

$00 $0 $0

0

0

0

0

0

0

7,345

7,345

0

$0

$0

$0

$0

$0

$0

$1,578

$1,578

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 539
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.4.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS:

Operable Unit: 300-FF-2

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,838 $4,669 $0 $4,669

6,838 $4,669 $4,669N/A    

$00 $0 $0

0

0

0

0

0

0

21,733

21,733

0

$0

$0

$0

$0

$0

$0

$4,669

$4,669

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P22401

ERA - REMEDIATION

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6,838 $4,669 $0 $4,669

6,838 $4,669 $4,669N/A    

$00 $0 $0

0

0

0

0

0

0

21,733

21,733

0

$0

$0

$0

$0

$0

$0

$4,669

$4,669

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 300-FF-2

7 - 540
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.4.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS:

Operable Unit: 300-FF-5

Operable Unit

CA: P25110 ASSESSMENT

**300FF5-RA-ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

24,037 $16,551 $0 $16,723

24,037 $16,551 $16,723N/A    

$00 $0 $0

0

0

0

0

0

0

80,112

80,112

0

$88

$88

$0

$84

$84

$0

$16,723

$16,723

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

24,037 $16,551 $0 $16,723

24,037 $16,551 $16,723N/A    

$00 $0 $0

0

0

0

0

0

0

80,112

80,112

0

$88

$88

$0

$84

$84

$0

$16,723

$16,723

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: P25110

ASSESSMENT

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

24,037 $16,551 $0 $16,723

24,037 $16,551 $16,723N/A    

$00 $0 $0

0

0

0

0

0

0

80,112

80,112

0

$88

$88

$0

$84

$84

$0

$16,723

$16,723

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 300-FF-5

7 - 541
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC02 300 AREA CLEAN UP

Subproject

3.1.4.13

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
300 Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS:

Operable Unit: 300-FF-5

Operable Unit

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

30,875 $21,220 $0 $21,392

30,875 $21,220 $21,392N/A    

$00 $0 $0

0

0

0

0

0

0

101,845

101,845

0

$88

$88

$0

$84

$84

$0

$21,392

$21,392

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.4.13Subproject WBS:

PBS:  RL- RC02

PBS Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

395,194 $162,282 $27,124 $307,170

155,271 $89,074 $110,444N/A    

$73,208239,923 $27,124 $196,726

0

0

0

1,015,046

331,093

683,953

1,195,333

528,222

667,112

$43,240

$8,919

$34,321

$74,525

$12,451

$62,073

$280,046

$110,444

$169,602

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

953,203

0

953,203

7 - 542
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300 AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject Quantity Low Level Waste (LCY)

Cost and Quantity Summary

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

293 $103 $52 $337

68 $18 $20N/A    

$86225 $52 $318

0

0

0

88

0

88

980

97

883

$82

$1

$82

$100

$2

$98

$285

$20

$266

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.4.1Subproject WBS:

CENTRAL CORE CLEANUP

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,331 $3,279 $146 $5,973

1,067 $921 $1,311N/A    

$2,358264 $146 $4,662

0

0

0

0

0

0

39,840

7,230

32,610

$2,251

$293

$1,958

$297

$97

$200

$5,826

$1,311

$4,516

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.4.2Subproject WBS:

PROJECT MANAGEMENT & SUPPORT

PBS:  RL- RC04

PBS Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,624 $3,382 $199 $6,310

1,135 $939 $1,330N/A    

$2,443489 $199 $4,980

0

0

0

88

0

88

40,820

7,327

33,492

$2,333

$293

$2,040

$396

$99

$298

$6,111

$1,330

$4,781

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 543
Page 1 of 1

CENTRAL CORE AREA CLEAN UPSite Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: CENTRAL CORE CLEANUP

Operable Unit: 200 AREA INCTVE FAC. S&M

Operable Unit

CA: UE1101B 200 AREA SURVEILLANCE & MAINTENANCE

**200SM - 200 AREA S&M

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

241 $41 $3 $49

68 $18 $20N/A    

$24173 $3 $29

0

0

0

0

0

0

294

97

197

$2

$1

$1

$3

$2

$2

$46

$20

$27

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

241 $41 $3 $49

68 $18 $20N/A    

$24173 $3 $29

0

0

0

0

0

0

294

97

197

$2

$1

$1

$3

$2

$2

$46

$20

$27

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: UE1101B

200 AREA SURVEILLANCE & MAINTENANCE

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

241 $41 $3 $49

68 $18 $20N/A    

$24173 $3 $29

0

0

0

0

0

0

294

97

197

$2

$1

$1

$3

$2

$2

$46

$20

$27

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 200 AREA INCTVE FAC. S&M

7 - 544
Page 1 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: CENTRAL CORE CLEANUP

Operable Unit: 200-ST-1

Operable Unit

CA: PKM211A REMEDIATION

2607-FSM

BLSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $25 $144

0 $0 $0N/A    

$3126 $25 $144

0

0

0

39

0

39

343

0

343

$40

$0

$40

$48

$0

$48

$119

$0

$119

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

600 NSTFST

BLSM01   
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

26 $31 $25 $144

0 $0 $0N/A    

$3126 $25 $144

0

0

0

49

0

49

343

0

343

$40

$0

$40

$48

$0

$48

$120

$0

$120

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

52 $62 $49 $288

0 $0 $0N/A    

$6252 $49 $288

0

0

0

88

0

88

686

0

686

$80

$0

$80

$97

$0

$97

$239

$0

$239

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PKM211A

REMEDIATION

7 - 545
Page 2 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: CENTRAL CORE CLEANUP

Operable Unit: 200-ST-1

Operable Unit

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

52 $62 $49 $288

0 $0 $0N/A    

$6252 $49 $288

0

0

0

88

0

88

686

0

686

$80

$0

$80

$97

$0

$97

$239

$0

$239

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 200-ST-1

7 - 546
Page 3 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: CENTRAL CORE CLEANUP

Operable Unit: 200-SW-1

Operable Unit

CA: PKK211A REMEDIATION

628-2

REMEDIATION NOT REQUIRED, LEAVE AS IS, 
PAPER WORK ONLY   Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: PKK211A

REMEDIATION

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: 200-SW-1

7 - 547
Page 4 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.1

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: CENTRAL CORE CLEANUP

Operable Unit: 200-SW-1

Operable Unit

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

293 $103 $52 $337

68 $18 $20N/A    

$86225 $52 $318

0

0

0

88

0

88

980

97

883

$82

$1

$82

$100

$2

$98

$285

$20

$266

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.4.1Subproject WBS:

CENTRAL CORE CLEANUP

7 - 548
Page 5 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA: EA1110C ASSESSMENT

**PM&S- PROJ TECH SUPT ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,026 $768 $0 $878

1,026 $768 $878N/A    

$00 $0 $0

0

0

0

0

0

0

4,804

4,804

0

$57

$57

$0

$54

$54

$0

$878

$878

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,026 $768 $0 $878

1,026 $768 $878N/A    

$00 $0 $0

0

0

0

0

0

0

4,804

4,804

0

$57

$57

$0

$54

$54

$0

$878

$878

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1110C

ASSESSMENT

CA: EA1116C RIVER CORRIDOR INITIATIVE MANAGEMENT

**COLUMBIAL RIVER CORRIDOR

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 549
Page 6 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1116C

RIVER CORRIDOR INITIATIVE MANAGEMENT

CA: EA1201C TECHNICAL APPLICATIONS

**PM&S-TECH APPLICATIONS

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $57 $5 $108

0 $5 $10N/A    

$520 $5 $98

0

0

0

0

0

0

651

53

598

$2

$0

$2

$44

$5

$39

$103

$10

$94

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $57 $5 $108

0 $5 $10N/A    

$520 $5 $98

0

0

0

0

0

0

651

53

598

$2

$0

$2

$44

$5

$39

$103

$10

$94

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1201C

TECHNICAL APPLICATIONS

CA: EA1202C ENVIRONMENTAL SCIENCES

7 - 550
Page 7 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S-ENVIR SCIENCES

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $166 $10 $224

0 $11 $15N/A    

$1550 $10 $208

0

0

0

0

0

0

2,031

152

1,879

$2

$0

$1

$47

$4

$43

$214

$15

$199

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $166 $10 $224

0 $11 $15N/A    

$1550 $10 $208

0

0

0

0

0

0

2,031

152

1,879

$2

$0

$1

$47

$4

$43

$214

$15

$199

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1202C

ENVIRONMENTAL SCIENCES

CA: EA1203C SAMPLE & DATA MANAGEMENT

**PM&S- SAMPLE&DATA MNGMNT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3 $383 $20 $461

3 $20 $34N/A    

$3630 $20 $427

0

0

0

0

0

0

5,461

301

5,160

$24

$7

$17

$34

$7

$28

$441

$34

$407

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 551
Page 8 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3 $383 $20 $461

3 $20 $34N/A    

$3630 $20 $427

0

0

0

0

0

0

5,461

301

5,160

$24

$7

$17

$34

$7

$28

$441

$34

$407

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1203C

SAMPLE & DATA MANAGEMENT

CA: EA1204C REGULATORY SUPPORT

**PM&S- REG SUPPORT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $141 $7 $159

0 $9 $10N/A    

$1320 $7 $149

0

0

0

0

0

0

1,672

119

1,553

$2

$0

$2

$10

$2

$8

$153

$10

$142

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $141 $7 $159

0 $9 $10N/A    

$1320 $7 $149

0

0

0

0

0

0

1,672

119

1,553

$2

$0

$2

$10

$2

$8

$153

$10

$142

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1204C

REGULATORY SUPPORT

CA: EA1205C DESIGN ENGINEERING

7 - 552
Page 9 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- DESIGN ENGRG

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $143 $7 $172

0 $8 $13N/A    

$1350 $7 $159

0

0

0

0

0

0

1,674

96

1,578

$2

$0

$2

$19

$5

$14

$165

$13

$152

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $143 $7 $172

0 $8 $13N/A    

$1350 $7 $159

0

0

0

0

0

0

1,674

96

1,578

$2

$0

$2

$19

$5

$14

$165

$13

$152

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1205C

DESIGN ENGINEERING

CA: EA1206C FIELD SUPPORT

**PM&S- FLD SUPPORT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1 $1 $34

0 $0 $4N/A    

$10 $1 $30

0

0

0

0

0

0

11

1

10

$31

$4

$28

$0

$0

$0

$32

$4

$29

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 553
Page 10 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1 $1 $34

0 $0 $4N/A    

$10 $1 $30

0

0

0

0

0

0

11

1

10

$31

$4

$28

$0

$0

$0

$32

$4

$29

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1206C

FIELD SUPPORT

CA: EA1207C ERC YEAR 2000 COMPLIANCE

**PM&S- ERC YEAR 2000 COMPLIANCE

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

9

9

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

9

9

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1207C

ERC YEAR 2000 COMPLIANCE

CA: EA1208C WASTE MANAGEMENT AND TRANSPORTATION

7 - 554
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- WASTE MANAGEMENT AND 
TRANSPORTATION

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $23 $1 $24

0 $0 $0N/A    

$230 $1 $24

0

0

0

0

0

0

324

0

324

$0

$0

$0

$0

$0

$0

$23

$0

$23

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $23 $1 $24

0 $0 $0N/A    

$230 $1 $24

0

0

0

0

0

0

324

0

324

$0

$0

$0

$0

$0

$0

$23

$0

$23

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA1208C

WASTE MANAGEMENT AND TRANSPORTATION

CA: EA2110C ASSESSMENT

**PM&S- PROJ & PROG SUPT ASSESSMENT

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 555
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2110C

ASSESSMENT

CA: EA2203C EXTERNAL AFFAIRS

**PM&S- EXTERNAL AFFAIRS

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11 $111 $5 $127

1 $7 $8N/A    

$10510 $5 $119

0

0

0

0

0

0

1,351

94

1,257

$1

$0

$1

$9

$1

$8

$121

$8

$114

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11 $111 $5 $127

1 $7 $8N/A    

$10510 $5 $119

0

0

0

0

0

0

1,351

94

1,257

$1

$0

$1

$9

$1

$8

$121

$8

$114

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2203C

EXTERNAL AFFAIRS

CA: EA2205C PROJECT PROCUREMENT

7 - 556
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- PROJ PROCUREMENT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $79 $4 $87

0 $6 $6N/A    

$730 $4 $81

0

0

0

0

0

0

1,134

105

1,029

$4

$0

$3

$1

$0

$1

$84

$6

$77

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $79 $4 $87

0 $6 $6N/A    

$730 $4 $81

0

0

0

0

0

0

1,134

105

1,029

$4

$0

$3

$1

$0

$1

$84

$6

$77

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2205C

PROJECT PROCUREMENT

CA: EA2206C RECORDS & DOCUMENT CONTROL

**PM&S- RECORDS & DOC CNTRL

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

277 $223 $11 $264

24 $17 $22N/A    

$205254 $11 $243

0

0

0

0

0

0

4,781

415

4,365

$9

$1

$9

$21

$4

$17

$253

$22

$231

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 557
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

277 $223 $11 $264

24 $17 $22N/A    

$205254 $11 $243

0

0

0

0

0

0

4,781

415

4,365

$9

$1

$9

$21

$4

$17

$253

$22

$231

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2206C

RECORDS & DOCUMENT CONTROL

CA: EA2208C 100N WATER PLANT / SEWAGE MODIFICATION

**100-N WATER PLANT/SEWAGE 
MODIFICATION

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA2208C

100N WATER PLANT / SEWAGE MODIFICATION

CA: EA3202C PROJECT BASELINE MANAGEMENT

7 - 558
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S-BASELINE MNGMNT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $212 $10 $233

0 $12 $15N/A    

$2000 $10 $218

0

0

0

0

0

0

2,939

176

2,762

$0

$0

$0

$11

$3

$8

$223

$15

$208

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $212 $10 $233

0 $12 $15N/A    

$2000 $10 $218

0

0

0

0

0

0

2,939

176

2,762

$0

$0

$0

$11

$3

$8

$223

$15

$208

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3202C

PROJECT BASELINE MANAGEMENT

CA: EA3203C PROJECT SERVICES

**PM&S- PROJ SERVICES

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $54 $2 $57

0 $4 $4N/A    

$500 $2 $53

0

0

0

0

0

0

724

48

675

$0

$0

$0

$0

$0

$0

$54

$4

$50

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 559
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $54 $2 $57

0 $4 $4N/A    

$500 $2 $53

0

0

0

0

0

0

724

48

675

$0

$0

$0

$0

$0

$0

$54

$4

$50

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3203C

PROJECT SERVICES

CA: EA3204C PROJECT SUPPORT

**PM&S- PROJ SUPPORT

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $107 $5 $115

0 $6 $8N/A    

$1010 $5 $107

0

0

0

0

0

0

1,484

99

1,384

$0

$0

$0

$3

$2

$1

$110

$8

$103

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $107 $5 $115

0 $6 $8N/A    

$1010 $5 $107

0

0

0

0

0

0

1,484

99

1,384

$0

$0

$0

$3

$2

$1

$110

$8

$103

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3204C

PROJECT SUPPORT

CA: EA3207C RESTRUCTURING

7 - 560
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- RESTRUCTURING

CARRYOVER 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4 $9 $0 $11

4 $9 $11N/A    

$00 $0 $0

0

0

0

0

0

0

45

45

0

($1)

($1)

$0

$3

$3

$0

$11

$11

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4 $9 $0 $11

4 $9 $11N/A    

$00 $0 $0

0

0

0

0

0

0

45

45

0

($1)

($1)

$0

$3

$3

$0

$11

$11

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3207C

RESTRUCTURING

CA: EA3208C BHI PERFORMANCE MEASURES

**PERFORMANCE MEASURES

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $1,689

0 $0 $223N/A    

$00 $0 $1,466

0

0

0

0

0

0

0

0

0

$1,689

$223

$1,466

$0

$0

$0

$1,689

$223

$1,466

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 561
Page 18 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $1,689

0 $0 $223N/A    

$00 $0 $1,466

0

0

0

0

0

0

0

0

0

$1,689

$223

$1,466

$0

$0

$0

$1,689

$223

$1,466

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3208C

BHI PERFORMANCE MEASURES

CA: EA3209C DOE REQUESTS

**PM&S- DOE REQUESTS

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $1

0 $0 $1N/A    

$00 $0 $0

0

0

0

0

0

0

6

6

0

$0

$0

$0

$0

$0

$0

$1

$1

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $1

0 $0 $1N/A    

$00 $0 $0

0

0

0

0

0

0

6

6

0

$0

$0

$0

$0

$0

$0

$1

$1

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3209C

DOE REQUESTS

CA: EA320BC RELOCATIONS

7 - 562
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- RELOCATION

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA320BC

RELOCATIONS

CA: EA320AC DISTRIB RATE ADJUSTMENT

**PM&S- DISTRIB RATE ADJUSTMENT

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 ($11) $0 ($11)

0 ($11) ($11)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

($1)

($1)

$0

$0

$0

$0

($11)

($11)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 563
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 ($11) $0 ($11)

0 ($11) ($11)N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

($1)

($1)

$0

$0

$0

$0

($11)

($11)

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA320AC

DISTRIB RATE ADJUSTMENT

CA: EA3211C DOE REQUESTS

**PM&S- RELOCATIONS

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3211C

DOE REQUESTS

CA: EA3212C DWP ADJUSTMENT

7 - 564
Page 21 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- ER PROJECT BASELINE 
MANAGEMENT

NEW 2001, POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $20 $439

0 $0 $0N/A    

$00 $20 $439

0

0

0

0

0

0

0

0

0

$419

$0

$419

$0

$0

$0

$419

$0

$419

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $20 $439

0 $0 $0N/A    

$00 $20 $439

0

0

0

0

0

0

0

0

0

$419

$0

$419

$0

$0

$0

$419

$0

$419

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3212C

DWP ADJUSTMENT

CA: EA320RC RL-PM&S UNDER ERC PM&S

**PM&S- RL-PM$S UNDER ADS 3400

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 565
Page 22 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA320RC

RL-PM&S UNDER ERC PM&S

CA: EA3216C RIVER CORRIDOR INITIATIVE MANAGEMENT

**COLUMBIAL RIVER CORRIDOR INITIATIVE

ACTUALS 2000
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

3

3

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

3

3

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA3216C

RIVER CORRIDOR INITIATIVE MANAGEMENT

CA: EA4202C SAFETY & HEALTH

7 - 566
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- SAFETY & HEALTH

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

9 $219 $9 $241

9 $29 $38N/A    

$1910 $9 $203

0

0

0

0

0

0

3,028

405

2,623

$4

$1

$3

$8

$8

$0

$232

$38

$194

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

9 $219 $9 $241

9 $29 $38N/A    

$1910 $9 $203

0

0

0

0

0

0

3,028

405

2,623

$4

$1

$3

$8

$8

$0

$232

$38

$194

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA4202C

SAFETY & HEALTH

CA: EA4203C COMPLIANCE & QUALITY PROGRAM

**PM&S- COMPL & QUALITY PROG

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $298 $13 $313

0 $22 $22N/A    

$2760 $13 $291

0

0

0

0

0

0

3,646

296

3,350

$2

$0

$2

$0

$0

$0

$300

$22

$278

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 567
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $298 $13 $313

0 $22 $22N/A    

$2760 $13 $291

0

0

0

0

0

0

3,646

296

3,350

$2

$0

$2

$0

$0

$0

$300

$22

$278

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA4203C

COMPLIANCE & QUALITY PROGRAM

CA: EA4204C RADIOLOGICAL CONTROL PROGRAM

**PM&S- RADIOOLOGICAL CONTROL 
PROGRAM

POY 2001, SPSHT
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $295 $16 $347

0 $0 $0N/A    

$2950 $16 $347

0

0

0

0

0

0

4,061

0

4,061

$4

$0

$4

$32

$0

$32

$331

$0

$331

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $295 $16 $347

0 $0 $0N/A    

$2950 $16 $347

0

0

0

0

0

0

4,061

0

4,061

$4

$0

$4

$32

$0

$32

$331

$0

$331

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EA4204C

RADIOLOGICAL CONTROL PROGRAM

CA: EC4101C 300 AREA REVITALIZATION

7 - 568
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

**300 AREA REVITALIZATION EM 30

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**300 AREA REVITALIZATION EM 40

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

1

1

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

**300 AREA REVITALIZATION EM 60

PRIOR ACTUALS
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 569
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

0

0

0

1

1

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

CA: EC4101C

300 AREA REVITALIZATION

Operable Unit Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,331 $3,279 $146 $5,973

1,067 $921 $1,311N/A    

$2,358264 $146 $4,662

0

0

0

0

0

0

39,840

7,230

32,610

$2,251

$293

$1,958

$297

$97

$200

$5,826

$1,311

$4,516

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

Operable Unit: ERC PM&S

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,331 $3,279 $146 $5,973

1,067 $921 $1,311N/A    

$2,358264 $146 $4,662

0

0

0

0

0

0

39,840

7,230

32,610

$2,251

$293

$1,958

$297

$97

$200

$5,826

$1,311

$4,516

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

3.1.4.2Subproject WBS:

PROJECT MANAGEMENT & SUPPORT

7 - 570
Page 27 of 28

CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC04 CENTRAL CORE AREA CLEAN UP

Subproject

3.1.4.2

Site / Facility / Activity No.

Source / Calc Model / Comment Quantity

CA

Low Level Waste (LCY)

Cost and Quantity Detail

River Corridor Restoration
Central Core Area Clean U p

Vapor Processed (CM)

Hours and Dollars

Water Processed (L)Gross Bldg. Area (SF)Barrier Cap (SF)

Subproject WBS: PROJECT MANAGEMENT & SUPPORT

Operable Unit: ERC PM&S

Operable Unit

PBS:  RL- RC04

PBS Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,624 $3,382 $199 $6,310

1,135 $939 $1,330N/A    

$2,443489 $199 $4,980

0

0

0

88

0

88

40,820

7,327

33,492

$2,333

$293

$2,040

$396

$99

$298

$6,111

$1,330

$4,781

Total Quantity

To go Quantity

Todate Quantity

0

0

0

0

0

0

0

0

0

7 - 571
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CENTRAL CORE AREA CLEAN UP

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )

PBS Number Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

Cost and Quantity Summary

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,237,411 $298,519 $185,133 $1,100,963

358,948 $48,063 $138,455N/A    

$250,4562,878,463 $185,133 $962,509

1,411,835

284,781

1,127,054

$15,503

$5,101

$10,402

$601,809

$85,291

$516,518

$915,831

$138,455

$777,376

3.1.5.1Subproject WBS:

CERCLA WASTE DISPOSAL - PHASE I (ERDF)

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

83,960 $206,895 $9,236 $376,857

67,324 $58,119 $82,705N/A    

$148,77616,637 $9,236 $294,152

2,513,755

456,192

2,057,563

$142,004

$18,457

$123,548

$18,721

$6,128

$12,593

$367,620

$82,705

$284,916

3.1.5.3Subproject WBS:

PROJECT MANAGEMENT

PBS:  RL- RC05

PBS Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,321,371 $505,414 $194,369 $1,477,820

426,272 $106,183 $221,160N/A    

$399,2322,895,100 $194,369 $1,256,660

3,925,590

740,973

3,184,617

$157,507

$23,557

$133,950

$620,530

$91,419

$529,110

$1,283,451

$221,160

$1,062,292

3 - 572
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RIVER CORRIDOR WASTE MANAGEMENTSite Outcomes Baseline - Multi-Year Work Plan
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.1

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: CERCLA WASTE DISPOSAL - PHASE I (ERDF)

Operable Unit: BEMR

Operable Unit

CA: CF3216 BEMR - ERDF

**BEMR-ERDF

SPSHT BASED ON BEMR BCP 96192   OOY 2001

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

239,319 $23,276 $18,388 $96,301

0 $0 $0N/A    

$23,276239,319 $18,388 $96,301

156,897

0

156,897

$60

$0

$60

$54,578

$0

$54,578

$77,913

$0

$77,913

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

239,319 $23,276 $18,388 $96,301

0 $0 $0N/A    

$23,276239,319 $18,388 $96,301

156,897

0

156,897

$60

$0

$60

$54,578

$0

$54,578

$77,913

$0

$77,913

CA: CF3216

BEMR - ERDF

Operable Unit Totals Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

239,319 $23,276 $18,388 $96,301

0 $0 $0N/A    

$23,276239,319 $18,388 $96,301

156,897

0

156,897

$60

$0

$60

$54,578

$0

$54,578

$77,913

$0

$77,913

Operable Unit: BEMR

7 - 573
Page 1 of 24

RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.1

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: CERCLA WASTE DISPOSAL - PHASE I (ERDF)

Operable Unit: D&D ACP - 300 FF AREA ERDF

Operable Unit

CA: CF3101 WASTE DISPOSAL

**FACILITY OPS (WASTE DISPOSAL)

SPSHT   

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,585 $201 $110 $1,117

0 $0 $0N/A    

$2011,585 $110 $1,117

1,100

0

1,100

$12

$0

$12

$794

$0

$794

$1,007

$0

$1,007

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,585 $201 $110 $1,117

0 $0 $0N/A    

$2011,585 $110 $1,117

1,100

0

1,100

$12

$0

$12

$794

$0

$794

$1,007

$0

$1,007

CA: CF3101

WASTE DISPOSAL

CA: CF3104 TRANSPORTATION

**TRANSPORTATION

SPSHT   

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,026 $667 $168 $1,714

0 $0 $0N/A    

$66711,026 $168 $1,714

1,221

0

1,221

$46

$0

$46

$833

$0

$833

$1,546

$0

$1,546

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

11,026 $667 $168 $1,714

0 $0 $0N/A    

$66711,026 $168 $1,714

1,221

0

1,221

$46

$0

$46

$833

$0

$833

$1,546

$0

$1,546

CA: CF3104

TRANSPORTATION

CA: CF3105 PROJECT SUPPORT

**FACILITY OPS (PROJ SUPT)

SPSHT   

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $59 $7 $68

0 $0 $0N/A    

$590 $7 $68

804

0

804

$2

$0

$2

$0

$0

$0

$61

$0

$61

7 - 574
Page 2 of 24

RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.1

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: CERCLA WASTE DISPOSAL - PHASE I (ERDF)

Operable Unit: D&D ACP - 300 FF AREA ERDF

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $59 $7 $68

0 $0 $0N/A    

$590 $7 $68

804

0

804

$2

$0

$2

$0

$0

$0

$61

$0

$61

CA: CF3105

PROJECT SUPPORT

Operable Unit Totals Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

12,611 $926 $285 $2,898

0 $0 $0N/A    

$92612,611 $285 $2,898

3,124

0

3,124

$60

$0

$60

$1,627

$0

$1,627

$2,614

$0

$2,614

Operable Unit: D&D ACP - 300 FF AREA ERDF

7 - 575
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.1

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: CERCLA WASTE DISPOSAL - PHASE I (ERDF)

Operable Unit: ERDF

Operable Unit

CA: CF1206 CONSTRUCTION

**CONSTRUCTION MANAGEMENT

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

4,001 $3,725 $0 $5,416

4,001 $3,725 $5,416N/A    

$00 $0 $0

30,131

30,131

0

$172

$172

$0

$1,518

$1,518

$0

$5,416

$5,416

$0

**DESIGN SUPPORT

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

10 $906 $0 $1,527

10 $906 $1,527N/A    

$00 $0 $0

16,884

16,884

0

$368

$368

$0

$252

$252

$0

$1,527

$1,527

$0

**DISPOSAL FAC - CELLS 1&2

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $52 $0 $21,300

0 $52 $21,300N/A    

$00 $0 $0

1,280

1,280

0

$1,813

$1,813

$0

$19,435

$19,435

$0

$21,300

$21,300

$0

**DISPOSAL FAC - CELLS 11&12

SPSHT   NEW 2001, OOY 2001

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $964 $2,874 $15,051

0 $0 $0N/A    

$9640 $2,874 $15,051

12,582

0

12,582

$0

$0

$0

$11,213

$0

$11,213

$12,177

$0

$12,177

**DISPOSAL FAC - CELLS 3&4

ACTUALS 2000

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

104 $1,751 $0 $12,476

104 $1,751 $12,476N/A    

$00 $0 $0

23,844

23,844

0

$36

$36

$0

$10,689

$10,689

$0

$12,476

$12,476

$0

**DISPOSAL FAC - CELLS 5&6

SPSHT   OOY 2001

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $904 $2,452 $12,840

0 $0 $0N/A    

$9040 $2,452 $12,840

11,806

0

11,806

$0

$0

$0

$9,484

$0

$9,484

$10,388

$0

$10,388

7 - 576
Page 4 of 24

RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.1

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: CERCLA WASTE DISPOSAL - PHASE I (ERDF)

Operable Unit: ERDF

Operable Unit

**DISPOSAL FAC - CELLS 7&8

SPSHT   NEW 2001, OOY 2001

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $904 $2,452 $12,840

0 $0 $0N/A    

$9040 $2,452 $12,840

11,806

0

11,806

$0

$0

$0

$9,484

$0

$9,484

$10,388

$0

$10,388

**DISPOSAL FAC - CELLS 9&10

SPSHT   NEW 2001, OOY 2001

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $904 $2,452 $12,840

0 $0 $0N/A    

$9040 $2,452 $12,840

11,806

0

11,806

$0

$0

$0

$9,484

$0

$9,484

$10,388

$0

$10,388

**GOV FURN EQUIP

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $25 $0 $38

0 $25 $38N/A    

$00 $0 $0

604

604

0

$13

$13

$0

$0

$0

$0

$38

$38

$0

**NEAR TERM TRENCHES (W-025A)

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

7,606 $5,429 $0 $5,598

7,606 $5,429 $5,598N/A    

$00 $0 $0

29,757

29,757

0

($13)

($13)

$0

$183

$183

$0

$5,598

$5,598

$0

**OPERATIONAL READINESS

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $116

0 $0 $116N/A    

$00 $0 $0

0

0

0

$17

$17

$0

$98

$98

$0

$116

$116

$0

**PROGRAM MANAGEMENT & SUPT

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,934 $3,552 $0 $4,129

3,934 $3,552 $4,129N/A    

$00 $0 $0

32,072

32,072

0

$385

$385

$0

$191

$191

$0

$4,129

$4,129

$0

7 - 577
Page 5 of 24

RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.1

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: CERCLA WASTE DISPOSAL - PHASE I (ERDF)

Operable Unit: ERDF

Operable Unit

**PROJECT DEFINITION

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1,382 $945 $0 $938

1,382 $945 $938N/A    

$00 $0 $0

4,421

4,421

0

($7)

($7)

$0

$1

$1

$0

$938

$938

$0

**REGULATORY DOCUMENTATION

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

8,107 $5,992 $0 $6,802

8,107 $5,992 $6,802N/A    

$00 $0 $0

35,940

35,940

0

$282

$282

$0

$529

$529

$0

$6,802

$6,802

$0

**SITE PREPARATION

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,798 $1,946 $0 $2,572

2,798 $1,946 $2,572N/A    

$00 $0 $0

9,809

9,809

0

$121

$121

$0

$504

$504

$0

$2,572

$2,572

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

27,942 $28,000 $10,229 $114,480

27,942 $24,323 $60,911N/A    

$3,6770 $10,229 $53,570

232,742

184,742

48,000

$3,188

$3,188

$0

$73,064

$33,400

$39,664

$104,252

$60,911

$43,341

CA: CF1206

CONSTRUCTION

CA: CF3101 WASTE DISPOSAL

**FACILITY OPS (WASTE DISPOSAL)

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

590,624 $69,848 $56,986 $332,148

52,685 $6,681 $33,694N/A    

$63,167537,939 $56,986 $298,455

313,550

44,805

268,745

$1,037

$174

$863

$204,277

$26,839

$177,438

$275,162

$33,694

$241,468

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

590,624 $69,848 $56,986 $332,148

52,685 $6,681 $33,694N/A    

$63,167537,939 $56,986 $298,455

313,550

44,805

268,745

$1,037

$174

$863

$204,277

$26,839

$177,438

$275,162

$33,694

$241,468

CA: CF3101

WASTE DISPOSAL

7 - 578
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.1

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: CERCLA WASTE DISPOSAL - PHASE I (ERDF)

Operable Unit: ERDF

Operable Unit

CA: CF3104 TRANSPORTATION

**TRANSPORTATION

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,259,065 $135,024 $72,009 $418,648

277,902 $15,276 $41,517N/A    

$119,7481,981,163 $72,009 $377,131

239,769

27,600

212,169

$10,352

$1,718

$8,634

$201,263

$24,523

$176,740

$346,639

$41,517

$305,122

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,259,065 $135,024 $72,009 $418,648

277,902 $15,276 $41,517N/A    

$119,7481,981,163 $72,009 $377,131

239,769

27,600

212,169

$10,352

$1,718

$8,634

$201,263

$24,523

$176,740

$346,639

$41,517

$305,122

CA: CF3104

TRANSPORTATION

CA: CF3105 PROJECT SUPPORT

**FACILITY OPS (PROJ SUPT)

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

419 $28,691 $6,415 $35,696

419 $1,777 $2,098N/A    

$26,9140 $6,415 $33,599

378,528

27,558

350,970

$290

$21

$270

$300

$300

$0

$29,281

$2,098

$27,183

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

419 $28,691 $6,415 $35,696

419 $1,777 $2,098N/A    

$26,9140 $6,415 $33,599

378,528

27,558

350,970

$290

$21

$270

$300

$300

$0

$29,281

$2,098

$27,183

CA: CF3105

PROJECT SUPPORT

CA: CF3107 CLOSURE

**CLOSURE COVER CELLS 1-4

CAPC01(MODIFIED FOR ERDF, 34% OF AN 
MCACES CAP CAL.)   NEW 2001, OOY 2001 
(ORIGINAL ESTIMATE WAS CELLS 1-6)

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,603 $4,325 $22,650

0 $0 $0N/A    

$1,6030 $4,325 $22,650

19,943

0

19,943

$1

$0

$1

$16,721

$0

$16,721

$18,325

$0

$18,325

7 - 579
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.1

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: CERCLA WASTE DISPOSAL - PHASE I (ERDF)

Operable Unit: ERDF

Operable Unit

**CLOSURE COVER CELLS 5-8

CAPC01(MODIFIED FOR ERDF, 34% OF AN 
MCACES CAP CAL.)   NEW 2001, OOY 2001 
(ORIGINAL ESTIMATE WAS CELLS 1-6)

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,509 $4,070 $21,317

0 $0 $0N/A    

$1,5090 $4,070 $21,317

18,771

0

18,771

$1

$0

$1

$15,738

$0

$15,738

$17,247

$0

$17,247

**CLOSURE COVER CELLS 9-12

CAPC01(MODIFIED FOR ERDF, 34% OF AN 
MCACES CAP CAL.)   NEW 2001, OOY 2001 
(ORIGINAL ESTIMATE WAS CELLS 1-6)

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,603 $4,325 $22,650

0 $0 $0N/A    

$1,6030 $4,325 $22,650

19,943

0

19,943

$1

$0

$1

$16,721

$0

$16,721

$18,325

$0

$18,325

**INTERIM COVERS FOR ALL CELLS

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $150 $843 $4,653

0 $7 $236N/A    

$1440 $843 $4,417

1,954

76

1,878

$1

$0

$1

$3,659

$229

$3,430

$3,810

$236

$3,574

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $4,864 $13,563 $71,270

0 $7 $236N/A    

$4,8580 $13,563 $71,034

60,611

76

60,535

$3

$0

$3

$52,839

$229

$52,610

$57,707

$236

$57,471

CA: CF3107

CLOSURE

Operable Unit Totals Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

2,878,050 $266,427 $159,202 $972,242

358,948 $48,063 $138,455N/A    

$218,3642,519,102 $159,202 $833,788

1,225,200

284,781

940,419

$14,870

$5,101

$9,770

$531,743

$85,291

$446,452

$813,040

$138,455

$674,585

Operable Unit: ERDF

7 - 580
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.1

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: CERCLA WASTE DISPOSAL - PHASE I (ERDF)

Operable Unit: RA ACP - 300-FF-2 ERDF

Operable Unit

CA: CF3101 WASTE DISPOSAL

**FACILITY OPS (WASTE DISPOSAL)

SPSHT   

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

13,505 $1,713 $2,796 $11,372

0 $0 $0N/A    

$1,71313,505 $2,796 $11,372

9,366

0

9,366

$100

$0

$100

$6,763

$0

$6,763

$8,577

$0

$8,577

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

13,505 $1,713 $2,796 $11,372

0 $0 $0N/A    

$1,71313,505 $2,796 $11,372

9,366

0

9,366

$100

$0

$100

$6,763

$0

$6,763

$8,577

$0

$8,577

CA: CF3101

WASTE DISPOSAL

CA: CF3104 TRANSPORTATION

**TRANSPORTATION

SPSHT   

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

93,925 $5,678 $4,293 $17,461

0 $0 $0N/A    

$5,67893,925 $4,293 $17,461

10,399

0

10,399

$394

$0

$394

$7,096

$0

$7,096

$13,168

$0

$13,168

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

93,925 $5,678 $4,293 $17,461

0 $0 $0N/A    

$5,67893,925 $4,293 $17,461

10,399

0

10,399

$394

$0

$394

$7,096

$0

$7,096

$13,168

$0

$13,168

CA: CF3104

TRANSPORTATION

CA: CF3105 PROJECT SUPPORT

**FACILITY OPS (PROJ SUPT)

SPSHT   

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $499 $169 $689

0 $0 $0N/A    

$4990 $169 $689

6,848

0

6,848

$19

$0

$19

$1

$0

$1

$519

$0

$519

7 - 581
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.1

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: CERCLA WASTE DISPOSAL - PHASE I (ERDF)

Operable Unit: RA ACP - 300-FF-2 ERDF

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $499 $169 $689

0 $0 $0N/A    

$4990 $169 $689

6,848

0

6,848

$19

$0

$19

$1

$0

$1

$519

$0

$519

CA: CF3105

PROJECT SUPPORT

Operable Unit Totals Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

107,431 $7,891 $7,258 $29,522

0 $0 $0N/A    

$7,891107,431 $7,258 $29,522

26,614

0

26,614

$513

$0

$513

$13,860

$0

$13,860

$22,264

$0

$22,264

Operable Unit: RA ACP - 300-FF-2 ERDF

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,237,411 $298,519 $185,133 $1,100,963

358,948 $48,063 $138,455N/A    

$250,4562,878,463 $185,133 $962,509

1,411,835

284,781

1,127,054

$15,503

$5,101

$10,402

$601,809

$85,291

$516,518

$915,831

$138,455

$777,376

3.1.5.1Subproject WBS:

CERCLA WASTE DISPOSAL - PHASE I (ERDF)

7 - 582
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

CA: EA1110D ASSESSMENT

**PM&S- PROJ TECH SUPT ASSESSMENT

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

64,762 $48,447 $0 $55,405

64,762 $48,447 $55,405N/A    

$00 $0 $0

303,109

303,109

0

$3,575

$3,575

$0

$3,384

$3,384

$0

$55,405

$55,405

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

64,762 $48,447 $0 $55,405

64,762 $48,447 $55,405N/A    

$00 $0 $0

303,109

303,109

0

$3,575

$3,575

$0

$3,384

$3,384

$0

$55,405

$55,405

$0

CA: EA1110D

ASSESSMENT

CA: EA1116D RIVER CORRIDOR INITIATIVE MANAGEMENT

**COLUMBIAL RIVER CORRIDOR

ACTUALS 2000

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

CA: EA1116D

RIVER CORRIDOR INITIATIVE MANAGEMENT

CA: EA1201D TECHNICAL APPLICATIONS

**PM&S-TECH APPLICATIONS

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17 $3,611 $284 $6,811

17 $304 $611N/A    

$3,3070 $284 $6,201

41,100

3,359

37,741

$147

$17

$129

$2,770

$290

$2,480

$6,527

$611

$5,917

7 - 583
Page 11 of 24

RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17 $3,611 $284 $6,811

17 $304 $611N/A    

$3,3070 $284 $6,201

41,100

3,359

37,741

$147

$17

$129

$2,770

$290

$2,480

$6,527

$611

$5,917

CA: EA1201D

TECHNICAL APPLICATIONS

CA: EA1202D ENVIRONMENTAL SCIENCES

**PM&S-ENVIR SCIENCES

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6 $10,452 $602 $14,113

6 $696 $963N/A    

$9,7560 $602 $13,150

128,134

9,588

118,546

$108

$18

$90

$2,951

$249

$2,702

$13,511

$963

$12,548

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

6 $10,452 $602 $14,113

6 $696 $963N/A    

$9,7560 $602 $13,150

128,134

9,588

118,546

$108

$18

$90

$2,951

$249

$2,702

$13,511

$963

$12,548

CA: EA1202D

ENVIRONMENTAL SCIENCES

CA: EA1203D SAMPLE & DATA MANAGEMENT

**PM&S- SAMPLE&DATA MNGMNT

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

170 $24,157 $1,233 $29,066

170 $1,253 $2,137N/A    

$22,9040 $1,233 $26,929

344,598

19,004

325,595

$1,505

$449

$1,055

$2,171

$434

$1,737

$27,833

$2,137

$25,696

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

170 $24,157 $1,233 $29,066

170 $1,253 $2,137N/A    

$22,9040 $1,233 $26,929

344,598

19,004

325,595

$1,505

$449

$1,055

$2,171

$434

$1,737

$27,833

$2,137

$25,696

CA: EA1203D

SAMPLE & DATA MANAGEMENT

CA: EA1204D REGULATORY SUPPORT

7 - 584
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.

Site Outcomes Baseline - Multi-Year Work Plan

DOE/RL-2000-78, Vol. 1, Rev. 0



Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- REG SUPPORT

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1 $8,878 $430 $10,053

1 $540 $655N/A    

$8,3370 $430 $9,398

105,505

7,517

97,988

$130

$13

$117

$615

$102

$513

$9,622

$655

$8,967

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1 $8,878 $430 $10,053

1 $540 $655N/A    

$8,3370 $430 $9,398

105,505

7,517

97,988

$130

$13

$117

$615

$102

$513

$9,622

$655

$8,967

CA: EA1204D

REGULATORY SUPPORT

CA: EA1205D DESIGN ENGINEERING

**PM&S- DESIGN ENGRG

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $9,039 $461 $10,866

0 $491 $804N/A    

$8,5480 $461 $10,062

105,605

6,053

99,552

$157

$13

$144

$1,209

$300

$909

$10,405

$804

$9,601

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $9,039 $461 $10,866

0 $491 $804N/A    

$8,5480 $461 $10,062

105,605

6,053

99,552

$157

$13

$144

$1,209

$300

$909

$10,405

$804

$9,601

CA: EA1205D

DESIGN ENGINEERING

CA: EA1206D FIELD SUPPORT

**PM&S- FLD SUPPORT

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1 $51 $86 $2,127

1 $6 $241N/A    

$450 $86 $1,886

706

94

612

$1,980

$225

$1,755

$10

$10

$0

$2,040

$241

$1,800

7 - 585
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

1 $51 $86 $2,127

1 $6 $241N/A    

$450 $86 $1,886

706

94

612

$1,980

$225

$1,755

$10

$10

$0

$2,040

$241

$1,800

CA: EA1206D

FIELD SUPPORT

CA: EA1207D ERC YEAR 2000 COMPLIANCE

**PM&S- ERC YEAR 2000 COMPLIANCE

ACTUALS 2000

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5 $31 $0 $21

5 $31 $21N/A    

$00 $0 $0

572

572

0

($10)

($10)

$0

$0

$0

$0

$21

$21

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

5 $31 $0 $21

5 $31 $21N/A    

$00 $0 $0

572

572

0

($10)

($10)

$0

$0

$0

$0

$21

$21

$0

CA: EA1207D

ERC YEAR 2000 COMPLIANCE

CA: EA1208D WASTE MANAGEMENT AND TRANSPORTATION

**PM&S- WASTE MANAGEMENT AND 
TRANSPORTATION

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,436 $69 $1,505

0 $0 $0N/A    

$1,4360 $69 $1,505

20,446

0

20,446

$0

$0

$0

$0

$0

$0

$1,436

$0

$1,436

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $1,436 $69 $1,505

0 $0 $0N/A    

$1,4360 $69 $1,505

20,446

0

20,446

$0

$0

$0

$0

$0

$0

$1,436

$0

$1,436

CA: EA1208D

WASTE MANAGEMENT AND TRANSPORTATION

CA: EA2110D ASSESSMENT

7 - 586
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- PROJ & PROG SUPT ASSESSMENT

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

CA: EA2110D

ASSESSMENT

CA: EA2203D EXTERNAL AFFAIRS

**PM&S- EXTERNAL AFFAIRS

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

679 $7,020 $345 $8,009

49 $418 $482N/A    

$6,603630 $345 $7,528

85,257

5,917

79,340

$74

$20

$54

$570

$44

$527

$7,665

$482

$7,183

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

679 $7,020 $345 $8,009

49 $418 $482N/A    

$6,603630 $345 $7,528

85,257

5,917

79,340

$74

$20

$54

$570

$44

$527

$7,665

$482

$7,183

CA: EA2203D

EXTERNAL AFFAIRS

CA: EA2205D PROJECT PROCUREMENT

**PM&S- PROJ PROCUREMENT

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

12 $5,003 $235 $5,514

12 $375 $393N/A    

$4,6290 $235 $5,121

71,554

6,609

64,945

$230

$10

$220

$46

$8

$38

$5,279

$393

$4,886

7 - 587
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

12 $5,003 $235 $5,514

12 $375 $393N/A    

$4,6290 $235 $5,121

71,554

6,609

64,945

$230

$10

$220

$46

$8

$38

$5,279

$393

$4,886

CA: EA2205D

PROJECT PROCUREMENT

CA: EA2206D RECORDS & DOCUMENT CONTROL

**PM&S- RECORDS & DOC CNTRL

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17,492 $14,053 $701 $16,667

1,485 $1,092 $1,360N/A    

$12,96116,007 $701 $15,307

301,643

26,202

275,441

$588

$39

$549

$1,325

$229

$1,096

$15,966

$1,360

$14,606

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

17,492 $14,053 $701 $16,667

1,485 $1,092 $1,360N/A    

$12,96116,007 $701 $15,307

301,643

26,202

275,441

$588

$39

$549

$1,325

$229

$1,096

$15,966

$1,360

$14,606

CA: EA2206D

RECORDS & DOCUMENT CONTROL

CA: EA2208D 100N WATER PLANT / SEWAGE MODIFICATION

**100-N WATER PLANT/SEWAGE 
MODIFICATION

ACTUALS 2000

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $1

0 $0 $1N/A    

$00 $0 $0

0

0

0

$0

$0

$0

$1

$1

$0

$1

$1

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $1

0 $0 $1N/A    

$00 $0 $0

0

0

0

$0

$0

$0

$1

$1

$0

$1

$1

$0

CA: EA2208D

100N WATER PLANT / SEWAGE MODIFICATION

CA: EA3202D PROJECT BASELINE MANAGEMENT

7 - 588
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

**PM&S-BASELINE MNGMNT

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $13,398 $630 $14,703

0 $761 $958N/A    

$12,6370 $630 $13,745

185,427

11,127

174,300

$2

$2

$0

$674

$196

$478

$14,073

$958

$13,115

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $13,398 $630 $14,703

0 $761 $958N/A    

$12,6370 $630 $13,745

185,427

11,127

174,300

$2

$2

$0

$674

$196

$478

$14,073

$958

$13,115

CA: EA3202D

PROJECT BASELINE MANAGEMENT

CA: EA3203D PROJECT SERVICES

**PM&S- PROJ SERVICES

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $3,394 $152 $3,566

0 $223 $243N/A    

$3,1710 $152 $3,324

45,677

3,058

42,619

$0

$0

$0

$20

$20

$0

$3,414

$243

$3,171

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $3,394 $152 $3,566

0 $223 $243N/A    

$3,1710 $152 $3,324

45,677

3,058

42,619

$0

$0

$0

$20

$20

$0

$3,414

$243

$3,171

CA: EA3203D

PROJECT SERVICES

CA: EA3204D PROJECT SUPPORT

**PM&S- PROJ SUPPORT

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $6,751 $311 $7,258

0 $366 $475N/A    

$6,3840 $311 $6,783

93,608

6,276

87,331

($21)

($21)

$0

$217

$129

$88

$6,947

$475

$6,472

7 - 589
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $6,751 $311 $7,258

0 $366 $475N/A    

$6,3840 $311 $6,783

93,608

6,276

87,331

($21)

($21)

$0

$217

$129

$88

$6,947

$475

$6,472

CA: EA3204D

PROJECT SUPPORT

CA: EA3207D RESTRUCTURING

**PM&S- RESTRUCTURING

CARRYOVER 2000

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

274 $571 $0 $715

274 $569 $713N/A    

$20 $0 $2

2,839

2,839

0

($45)

($45)

$0

$188

$188

$0

$715

$713

$2

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

274 $571 $0 $715

274 $569 $713N/A    

$20 $0 $2

2,839

2,839

0

($45)

($45)

$0

$188

$188

$0

$715

$713

$2

CA: EA3207D

RESTRUCTURING

CA: EA3208D BHI PERFORMANCE MEASURES

**PERFORMANCE MEASURES

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $106,591

0 $0 $14,094N/A    

$00 $0 $92,497

0

0

0

$106,591

$14,094

$92,497

$0

$0

$0

$106,591

$14,094

$92,497

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $106,591

0 $0 $14,094N/A    

$00 $0 $92,497

0

0

0

$106,591

$14,094

$92,497

$0

$0

$0

$106,591

$14,094

$92,497

CA: EA3208D

BHI PERFORMANCE MEASURES

CA: EA3209D DOE REQUESTS

7 - 590
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- DOE REQUESTS

ACTUALS 2000

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $26 $0 $54

0 $26 $54N/A    

$00 $0 $0

369

369

0

$24

$24

$0

$3

$3

$0

$54

$54

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $26 $0 $54

0 $26 $54N/A    

$00 $0 $0

369

369

0

$24

$24

$0

$3

$3

$0

$54

$54

$0

CA: EA3209D

DOE REQUESTS

CA: EA320BD RELOCATIONS

**PM&S- RELOCATION

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($1)

0 $0 ($1)N/A    

$00 $0 $0

0

0

0

($1)

($1)

$0

$0

$0

$0

($1)

($1)

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($1)

0 $0 ($1)N/A    

$00 $0 $0

0

0

0

($1)

($1)

$0

$0

$0

$0

($1)

($1)

$0

CA: EA320BD

RELOCATIONS

CA: EA320AD DISTRIB RATE ADJUSTMENT

**PM&S- DISTRIB RATE ADJUSTMENT

ACTUALS 2000

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 ($684) $0 ($720)

0 ($684) ($720)N/A    

$00 $0 $0

0

0

0

($60)

($60)

$0

$24

$24

$0

($720)

($720)

$0

7 - 591
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 ($684) $0 ($720)

0 ($684) ($720)N/A    

$00 $0 $0

0

0

0

($60)

($60)

$0

$24

$24

$0

($720)

($720)

$0

CA: EA320AD

DISTRIB RATE ADJUSTMENT

CA: EA3211D DOE REQUESTS

**PM&S- RELOCATIONS

ACTUALS 2000

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

CA: EA3211D

DOE REQUESTS

CA: EA3212D DWP ADJUSTMENT

**PM&S- ER PROJECT BASELINE 
MANAGEMENT

NEW 2001, POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $1,267 $27,673

0 $0 $0N/A    

$00 $1,267 $27,673

0

0

0

$26,406

$0

$26,406

$0

$0

$0

$26,406

$0

$26,406

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $1,267 $27,673

0 $0 $0N/A    

$00 $1,267 $27,673

0

0

0

$26,406

$0

$26,406

$0

$0

$0

$26,406

$0

$26,406

CA: EA3212D

DWP ADJUSTMENT

CA: EA320RD RL-PM&S UNDER ERC PM&S
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

**PM&S- RL-PM$S UNDER ADS 3400

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 $0

0 $0 $0N/A    

$00 $0 $0

0

0

0

$0

$0

$0

$0

$0

$0

$0

$0

$0

CA: EA320RD

RL-PM&S UNDER ERC PM&S

CA: EA3216D RIVER CORRIDOR INITIATIVE MANAGEMENT

**COLUMBIAL RIVER CORRIDOR INITIATIVE

ACTUALS 2000

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $16 $0 $19

0 $16 $19N/A    

$00 $0 $0

182

182

0

$0

$0

$0

$3

$3

$0

$19

$19

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $16 $0 $19

0 $16 $19N/A    

$00 $0 $0

182

182

0

$0

$0

$0

$3

$3

$0

$19

$19

$0

CA: EA3216D

RIVER CORRIDOR INITIATIVE MANAGEMENT

CA: EA4202D SAFETY & HEALTH

**PM&S- SAFETY & HEALTH

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

541 $13,844 $586 $15,203

541 $1,802 $2,403N/A    

$12,0410 $586 $12,800

191,069

25,584

165,484

$258

$86

$173

$515

$515

$0

$14,616

$2,403

$12,214

7 - 593
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

541 $13,844 $586 $15,203

541 $1,802 $2,403N/A    

$12,0410 $586 $12,800

191,069

25,584

165,484

$258

$86

$173

$515

$515

$0

$14,616

$2,403

$12,214

CA: EA4202D

SAFETY & HEALTH

CA: EA4203D COMPLIANCE & QUALITY PROGRAM

**PM&S- COMPL & QUALITY PROG

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $18,786 $842 $19,773

0 $1,385 $1,395N/A    

$17,4010 $842 $18,378

230,056

18,684

211,372

$145

$10

$135

$1

$1

$0

$18,931

$1,395

$17,537

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $18,786 $842 $19,773

0 $1,385 $1,395N/A    

$17,4010 $842 $18,378

230,056

18,684

211,372

$145

$10

$135

$1

$1

$0

$18,931

$1,395

$17,537

CA: EA4203D

COMPLIANCE & QUALITY PROGRAM

CA: EA4204D RADIOLOGICAL CONTROL PROGRAM

**PM&S- RADIOOLOGICAL CONTROL 
PROGRAM

POY 2001, SPSHT

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $18,613 $1,001 $21,864

0 $0 $0N/A    

$18,6130 $1,001 $21,864

256,251

0

256,251

$225

$0

$225

$2,024

$0

$2,024

$20,862

$0

$20,862

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $18,613 $1,001 $21,864

0 $0 $0N/A    

$18,6130 $1,001 $21,864

256,251

0

256,251

$225

$0

$225

$2,024

$0

$2,024

$20,862

$0

$20,862

CA: EA4204D

RADIOLOGICAL CONTROL PROGRAM

CA: EC4101D 300 AREA REVITALIZATION

7 - 594
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

**300 AREA REVITALIZATION EM 30

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($2)

0 $0 ($2)N/A    

$00 $0 $0

0

0

0

($2)

($2)

$0

$0

$0

$0

($2)

($2)

$0

**300 AREA REVITALIZATION EM 40

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $4 $0 $5

0 $4 $5N/A    

$00 $0 $0

48

48

0

$1

$1

$0

$0

$0

$0

$5

$5

$0

**300 AREA REVITALIZATION EM 60

PRIOR ACTUALS

Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $0 $0 ($2)

0 $0 ($2)N/A    

$00 $0 $0

0

0

0

($2)

($2)

$0

$0

$0

$0

($2)

($2)

$0

CA Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

0 $4 $0 $1

0 $4 $1N/A    

$00 $0 $0

48

48

0

($3)

($3)

$0

$0

$0

$0

$1

$1

$0

CA: EC4101D

300 AREA REVITALIZATION

Operable Unit Totals Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

83,960 $206,895 $9,236 $376,857

67,324 $58,119 $82,705N/A    

$148,77616,637 $9,236 $294,152

2,513,755

456,192

2,057,563

$142,004

$18,457

$123,548

$18,721

$6,128

$12,593

$367,620

$82,705

$284,916

Operable Unit: ERC PM&S

Subproject Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

83,960 $206,895 $9,236 $376,857

67,324 $58,119 $82,705N/A    

$148,77616,637 $9,236 $294,152

2,513,755

456,192

2,057,563

$142,004

$18,457

$123,548

$18,721

$6,128

$12,593

$367,620

$82,705

$284,916

3.1.5.3Subproject WBS:

PROJECT MANAGEMENT
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RIVER CORRIDOR WASTE MANAGEMENT

Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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Manual Non Manual Labor Matl/Equip/Unit Subcontracts

       ERC Team Hours      

Contingency

              ERC Team Costs             

Subtotal Cost Total Cost

January 10, 2001

(Costs in $1,000s, Excludes Escalation )PBS Number

Time Period

PBS:  RL- RC05 RIVER CORRIDOR WASTE MANAGEMENT

Subproject

3.1.5.3

Site / Facility / Activity No.

Source / Calc Model / Comment

CA

Cost and Quantity Detail

River Corridor Restoration
River Corridor Waste Managemen t

Hours and Dollars

Subproject WBS: PROJECT MANAGEMENT

Operable Unit: ERC PM&S

Operable Unit

PBS:  RL- RC05

PBS Totals
Total Hours/Dollars

To go Hours/Dollars

Todate Hours/Dollars

3,321,371 $505,414 $194,369 $1,477,820

426,272 $106,183 $221,160N/A    

$399,2322,895,100 $194,369 $1,256,660

3,925,590

740,973

3,184,617

$157,507

$23,557

$133,950

$620,530

$91,419

$529,110

$1,283,451

$221,160

$1,062,292
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Note:  Site numbers preceded by ** are work activities.
           Source/Calc Model/Comments is information only, and indicates the source of the last update/revision to the line item (e.g.; "Actuals 2000" or "Prior Actuals", indicates the last change to the values came from the
           reported  actuals; "DWP 2001" indicates the values are from the published DWP Volumes),  For descriptions of acronyms/abbreviations see Volume 1, Appendix D.

           The first 6 characters of the Cost Account Number (CA) is the actual cost account number, additional characters indicate the account is split.
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